	100 working days full time = 30 ECTS																								
Date (Monday)	8 Oct.	15 Oct.	22 Oct.	29 Oct.	5 Nov.	12 Nov.	19 Nov.	26 Nov.	3 Dec.	10 Dec.	17 Dec.	24 Dec.	31 Dec.	7 Jan.	14 Jan.	21 Jan.	28 Jan.	4 Feb.	11 Feb.	18 Feb.	25 Feb.	4 Mar.	11 Mar.	18 Mar.	25 Mar.
Date (Friday)	12 Oct.	19 Oct.	26 Oct.	2 Nov.	9 Nov.	16 Nov.	23 Nov.	30 Nov.	7 Dec.	14 Dec.	21 Dec.	28 Dec.	4 Jan.	11 Jan.	18 Jan.	25 Jan.	1 Feb.	8 Feb.	15 Feb.	22 Feb.	1 Mar.	8 Mar.	15 Mar.	22 Mar.	26 Mar.
Calendar Week	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13
Project Week	1	2	3	4	5	6	7	8	9	10	11	Christmas Holidays		12	13	14	15	16	17	18	19	20	21	22	23
Discover																									
1.1 Literature Research																									
1.2 Product Analysis																									
1.3 Market Analysis																									
1.4 Technological Analysis																									
1.5 BOX Users Research																									
1.6 Medical Staff Research																									
Define																									
2.1 Cluster learnings																									
2.2 Find insights																									
2.3 Design vision																									
2.4 Program of requirements																									
Develop																									
3.1 Ideation																									
3.2 Evaluation																									
Deliver																									
4.1 Concept development																									
4.2 Aesthetics definition																									
4.3 Prototype, test and iterate																									
Graduation derivables																									
Report																									
Poster																									
Presentation																									
Meetings																									
Supervisor/mentor					6 Nov.																				
Kickoff meeting	9 Oct.																								
Midterm evaluation																									
Green light meeting																									
Graduation ceremony																									
Holidays																									
Work-related-activities																									