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Summary 
In the Netherlands, projects often can be large and complex. This creates problems regarding the 
responsibilities and the distribution of risks of all parties involved in the project. It is therefore of great 
importance that the contracts and agreements made are clear and of practical use. In the Netherlands, 
the UAV-GC 2005 is used to regulate this. However, the UAV-GC 2005 turned out to contain several 
weak points and that is why in February 2021 a consultation version of the UAV-GC 2020 was presented 
to improve the UAV-GC. The question according to experts is whether this improvement will solve the 
problems concerning the distribution of risks and responsibilities. 

A possible solution to the problems is the NEC 4 ECC contract from the United Kingdom. This contract 
focuses on flexibility and clear language and this could help to improve the problems the UAV-GC 2020 
might have. However, this contract type has only been used once in the Netherlands and the question 
is why. The NEC 4 ECC has been used many times in different countries and it proved to be easy to use 
in these countries and it was very advantageous for the projects to use this form of contract. 

By asking these two questions at the beginning of this study, the aim of this study is to look at what 
the weak points of the UAV-GC 2005 and the UAV-GC 2020 are and whether the NEC 4 ECC could have 
elements that could improve this. The NEC 4 ECC has many elements that could improve the problems 
with the responsibilities and the distribution of risks, but also the way the contract is structured and 
how payment is made in the UAV-GC 2020. The amount to be paid is determined in advance while the 
information provided may be incorrect or insufficient to make a good price for the project. Based on 
the goal of the research, the following general research question is posed: 

“What elements or characteristics of the NEC 4 ECC could be of added value to the UAV-GC 2020 for 
the Dutch construction market, and could possibly complement and be implemented in the UAV-GC 

2020?”  

To answer this research question, eight sub-questions are posed to help find the answer. All sub-
questions are divided into three categories and these categories have a main question as an 
overarching question. These questions are: 

Comparison in contracts 

M1: “What elements of the NEC 4 ECC are of added value and could support the weak points of the 
UAV-GC 2020?” 

1. What are the weak points of the UAV-GC 2020? 
2. What are the strengths of the UAV-GC 2020 that should be preserved? 
3. What are the strong elements and parts of the NEC 4 ECC? 
4. Are there strong elements in the NEC 4 ECC that could be of added value to the UAV-GC 2020? 

Cultural differences 

M2: “How can the cultural differences between the United Kingdom and the Netherlands influence 
the possible implementation of elements of the NEC 4 ECC?” 

5. In what way are the United Kingdom and the Netherlands different based on the dimensions 
of Hofstede? 

6. What are the main issues that could arise when comparing the cultural differences? 
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7. Is the construction world in both countries influenced by the underlying cultures based on 
Hofstede, according to experts? 

Differences in law 

M3: “Are the differences between the British law and Dutch law an impediment to use (elements of) 
NEC 4 ECC contracts in Dutch construction projects?” 

8. What adjustments should be made to the NEC 4 ECC in order to be compliant with the Dutch 
law? 

To help find the answers to these questions, a literature study of the existing literature and interviews 
with experts from different countries and fields will be conducted. The literature review will help to 
find an answer to the questions related to the contracts in a way that makes it possible to find the 
strengths and weaknesses of the UAV-GC 2020 and the NEC 4 ECC. It also helps to find an answer to 
the questions regarding the culture and legal differences, because it shows the differences between 
the United Kingdom and the Netherlands. 

Comparison in contracts 

From the literature study and the interviews an answer can be given to the sub-questions and thus to 
the main question about the comparison in contracts. During the study it appeared that the structure 
and clarity in the UAV-GC 2020 can be improved, especially in the division of risks and tasks, which can 
be better structured. Another improvement that can be made is the communication and provision of 
information, because according to the literature study and the experts interviewed, these are points 
where communication and provision of information fall short. This only happens at the beginning of 
the project in the demand specification. Finally, the way in which payment is handled in the UAV-GC 
2020 can be improved, as payment and costs in the UAV-GC 2020 are currently made and determined 
in advance and this can be done on the basis of wrong or insufficient information.  

There are some elements of the NEC 4 ECC that could be of added value for the Dutch construction 
market and thus improve the weak points of the UAV-GC 2020. In the NEC 4 ECC, there are several 
payment methods and, based on the characteristics of the project, the appropriate payment method 
can be chosen. This seems to be a great improvement to the UAV-GC 2020, as the way payment is 
regulated in the NEC 4 ECC will improve cooperation between parties and reduce the likelihood of a 
dispute arising. If additional information is found by one of the parties during the project, this 
information can be used, and the other party can be notified. This will then change the way parties are 
paid, based on the information found if agreed upon in the chosen payment method. In addition to 
the different payment methods, the compensation events in NEC 4 ECC can also be of added value for 
the UAV-GC 2020. This can help reduce the likelihood of a dispute over who should pay if a change has 
to be made during the project. 

Cultural differences 

The following main question and sub-questions focus on the cultural differences between the United 
Kingdom and the Netherlands. This is because the NEC 4 ECC is originated in the United Kingdom. To 
answer these sub-questions, a literature study is conducted and interviews with experts are held. This 
gives a clear overview of the cultural differences between the United Kingdom and the Netherlands 
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and whether there are implications when elements of the NEC 4 ECC might be implemented in the 
Netherlands. 

The literature review shows that there are two dimensions of Hofstede that differ significantly when 
comparing the United Kingdom and the Netherlands. However, these differences do not seem to be a 
problem when it comes to the use of different contract forms. The differences in business culture are 
more important and seem to require some change when using a different contract type. According to 
experts, this can easily be done with training in the situation of the NEC 4 ECC. 

Differences in law 

To answer the sub-question and the main question about the differences in the legal system of the 
United Kingdom and the Netherlands, a literature study was carried out and validated during the 
interviews with experts. The literature study shows that no real adjustments are needed to bring the 
NEC 4 ECC in line with Dutch law. This is mainly due to the way the contract is structured and therefore 
makes it possible to use it abroad. This is due to the Y clauses in the contract, which can also be seen 
in other countries such as Belgium, Australia, and Ireland. The experts interviewed also confirmed 
these findings. Because NEC 4 ECC is used and even translated in Belgium, according to the experts the 
Flemish version could be very useful for the implementation of NEC 4 ECC in the Netherlands, because 
the Flemish legal system is more similar to the Dutch legal system than the English legal system. 

Conclusion 

With the answers to the sub-questions and the main questions, it is possible to answer the general 
research question. It can be concluded that there are three important elements of the NEC 4 ECC that 
could improve the UAV-GC 2020 and thus be of added value. These are the obligation of 
communication and continuous provision of information, the various options in the NEC 4 ECC and 
especially the way in which payment is dealt with in the NEC 4 ECC. The way payment is handled in the 
NEC 4 ECC could help the UAV-GC with a better allocation of risk and responsibility. It also creates a 
better understanding of the project and better cooperation between the parties if necessary. 
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1. Introduction 
In the Dutch building culture, it is the main tendency that there are a lot of parties involved in a project, 
which makes it very complex (Bremer & Kok, 2000). This could increase the chance of issues or dispute 
between parties due to poor coordination of the rights and obligations of the various contractor (Chao, 
2017). Therefore, contracting or agreements are necessary at the start of the project. It is also 
necessary to be flexible, because many things can change over time during the project with the 
complexity. In a lot of projects and contract types, it is not entirely clear who is responsible for the risk 
and losses during the project. Nevertheless, these responsibilities need to be allocated to the different 
stakeholders in the project. This could lead to friction and disagreements between the parties (Baker 
et al., n.d.; van Belzen, 2020). When these frictions occur, the project could face some delay or 
increases in costs. All these problems are mainly because parties in projects tend to think that they 
know better what to do and how to do it. The right solution for the problems is therefore very hard to 
find during large complex projects. A lot of good cooperation and collaboration seems to be the 
solution for the problems. How should this collaboration be established during a project? In what way 
should parties collaborate in projects? To solve these issues and give answers to these questions, the 
UAV-GC could possibly help with these problems. 

1.1 UAV-GC 
UAV-GC was established in 2005 and the most important premise of the writers was the possibility for 
the client to have variable possibilities for active and passive involvement with the project (Bleeker, 
2014). However, according to Chao-Duivis (2019) there are a lot of pain points in the UAV-GC as it is 
used right now, because of legal issues that have not been solved or sometimes even gotten worse. 
These legal issues are, for example: issuing a prize too early, the scope and demarcation of the 
activities, the division of tasks and the mutual relationships, and the sequence of activities.  

This showed that the UAV-GC was probably not the right solution for all problems. Royal 
HaskoningDHV, an international, engineering, design and project management consultancy company, 
has been looking into these problems with the risk allocation and responsibilities in projects, and has 
looked at the role of contracts on the prevention of friction and discussion between stakeholders. In 
particularly one contract, called NEC 4 ECC occurs to be a potential solution for the problem of risk 
allocation. However, this contract has not often been used in the Netherland before. Therefore, 
research is needed on whether elements of the NEC 4 ECC could be helpful in preventing problems 
with risk allocation in construction projects. 

1.2 NEC 3 and NEC 4 
In 1991 the NEC, New Engineering Contract, was introduced with three objectives, which are “to be 
more flexible in its scope, to provide a greater stimulus for good project management and to be 
expressed more simply and clearly” (Eggleston, 2006). The NEC is constantly evolving and becoming a 
better contract type. The NEC 3 is the most commonly used contract at the moment and can be 
described as an English variant of the UAV and the UAV-GC contract (Brink, 2014). In 2017, the fourth 
edition of the NEC was introduced; the NEC 4. The NEC 4 is an improvement of the previous NEC 
contracts and consists of sixteen separate contracts that can be used. The goal of these separate 
contracts is to achieve flexibility, stimulus to good project management, clarity and simplicity 
(Eggleston, 2019). NEC 4 enhances the NEC 3 contract with new contract types. These improvements 
are all made with feedback from the industry and the users (NEC4: ICE’s Collaborative Procurement 
Suite Continues to Evolve, 2017). 
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1.3 NEC 4 ECC 
NEC 4 ECC stands for Engineering and Construction Contract and offers according to Neccontract.nl 
(n.d.-b), increased flexibility, improved clarity and greater ease of use, helping to deliver real value in 
the procurement of works. The key aspects of the ECC, according to the authors, are integral 
coordination of the various NEC mode contracts, the modular and flexible structure of each contract, 
the notion of cooperation laid down in the very first clause of the contract (spirit of mutual trust and 
cooperation), the incorporation of incentives to optimise the construction process, and the usage of 
various project management tools to improve construction efficiency (Chao, 2017). Next to that, many 
studies concluded that NEC 4 ECC has a lot of advantages (Lauret, 2020). 

1.4 Difference in culture and law between United Kingdom and the Netherlands 
The NEC 4 ECC is a contract from the United Kingdom and therefore, the question arises whether it is 
possible to implement the NEC 4 ECC or elements from this contract type into the Netherlands. 
Especially when looking at the cultural and legal differences between those countries. 

The main difference in culture between the two countries can be explained with the book of Hofstede 
(Hofstede Insights, n.d.). Hofstede’s theory is mainly to explain the differences in culture between 
countries or regions, based on the six principles of individualism-collectivism, uncertainty 
avoidance, power distance (strength of social hierarchy), masculinity-femininity (task-orientation 
versus person-orientation), and long-term orientation. The legal system that is used in the Netherlands 
and United Kingdom is also different and therefore very interesting to study. In the United Kingdom, 
the common law is used (All Answers Ltd., 2018). In the Netherlands the “Burgerlijk Wetboek” or the 
Dutch Civil Code is the base of the laws and rules in the Netherlands and for this “Burgerlijk Wetboek”, 
the Civil Code of Napoleon is used (Hondius, 1982; Meijer & Meijer, 2002). These differences between 
the two countries could thus negatively impact the implementation of NEC 4 ECC. 
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2. Methodology 
2.1 Problem definition 
When solving the problem around the responsibilities and the collaboration in a project, the existing 
literature was studied. This showed that several elements around the UAV-GC and the NEC 4 ECC 
already were studied, and this literature study is further elaborated in chapters four, five and six. It 
also showed that there were several projects where the lack of allocated responsibility led to 
discussions. An example is the Oosterweel project in Antwerp, Belgium. The negotiations during this 
project on the Ring Antwerp led to quite some frustrations, as the stakeholders were discussing key 
subprojects, such as the new tunnels from the Oosterweelknoop to ‘Ring Noord’ below the 
Albertkanaal, the destruction of a viaduct, and the lowered level of the R1 road, because it was unclear 
who was responsible for each of these separate subprojects (van Belzen, 2020).  

Together with the first observations of the NEC 4 ECC, the question from Royal HaskoningDHV, and 
orientating calls with colleagues who have experience using UAV-GV and/or NEC, the question arises 
why NEC 4 ECC is not used in the Netherlands, and whether elements of the NEC 4 ECC could be used 
to improve the current contracting market as compared to the new UAV-GC 2020? 

Because of the efficiency, Royal HaskoningDHV also wondered whether NEC 4 ECC could be useful in 
the Netherlands. Therefore, they were looking for a graduate intern to research the possibilities of NEC 
and research if NEC 4 ECC had an added value to the contract types in the Netherlands.  

2.2 Research question 
The NEC 4 ECC is still mainly used in the United Kingdom and has only been applied once in the 
Netherlands. Therefore, based on the potential advantages the contract seems to have, the question 
arises why the contract has not been used more often. According to Eggleston (2006, 2019), NEC 4 ECC 
is a good alternative to the UAV-GC and improves project management on several levels. It is also 
shown that NEC 4 ECC can be used in the Netherlands, namely in the example of the ICC 
(Neccontract.nl, n.d.-a). Therefore, the following general research question was the core of this 
research:  

“What elements or characteristics of the NEC 4 ECC could be of added value to the UAV-GC 2020 for 
the Dutch construction market, and could possibly complement and be implemented in the UAV-GC 

2020?”  

Based on this general research question, it is possible to ask three main questions that could support 
and help answer the general research question. These questions can be split into three categories, 
namely comparison in contracts, cultural differences between the United Kingdom and the 
Netherlands, and differences in law. Each main question can then be divided into several sub-questions 
that can help answer these questions and eventually the general research question. 

Comparison in contracts 

M1: “What elements of the NEC 4 ECC are of added value and could support the weak points of the 
UAV-GC 2020?” 

1. What are the weak points of the UAV-GC 2020? 
2. What are the strengths of the UAV-GC 2020 that should be preserved? 
3. What are the strong elements and parts of the NEC 4 ECC? 
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4. Are there strong elements in the NEC 4 ECC that could be of added value to the UAV-GC 2020? 

Cultural differences 

M2: “How can the cultural differences between the United Kingdom and the Netherlands influence 
the possible implementation of elements of the NEC 4 ECC?” 

5. In what way are the United Kingdom and the Netherlands different based on the dimensions 
of Hofstede? 

6. What are the main issues that could arise when comparing the cultural differences? 
7. Is the construction world in both countries influenced by the underlying cultures based on 

Hofstede, according to experts? 

Differences in law 

M3: “Are the differences between the British law and Dutch law an impediment to use (elements of) 
NEC 4 ECC contracts in Dutch construction projects?” 

8. What adjustments should be made to the NEC 4 ECC in order to be compliant with the Dutch 
law? 

2.3 Research method 
Every main question needs to be answered to find the answer to the general research question. To 
answer these questions, a clear research method is needed to serve as a good framework. The main 
methodology that will be used for this research, is literature review and interviews, meaning that this 
research will consist of qualitative research. This will be done with descriptive research, whereby the 
research questions will be answered in such a way that eventually associations between the variables 
can be established (Wouters, 2016). Together, the answers to all the main questions will form the basis 
of the conclusion and will provide an answer to the general research question. The way in which every 
research method answers each main question and thus fit in the whole research, is elaborated and 
explained in the next chapter. 

2.4 Research strategy 
2.4.1 Literature review 
To find the weak and strong points of NEC 4 ECC and UAV-GC 2020, a literature review will be 
conducted on the two contract types. Based on the comparison of the two contract types, sub-
questions one to four can be answered. After this, the literature review will focus on the cultural 
dimension of Hofstede (Hofstede Insights, n.d.). With this review on the Dutch and British culture, and 
on how these cultures affect the construction world, sub-questions five, six and seven will be 
answered. Lastly, sub-question eight will be answered based on a literature review on the Dutch and 
British law.  

2.4.2 Explorative interviews 
In addition to the literature review, interviews are conducted with experts from the United Kingdom 
to get to know more about the British use of NEC. Beside this, interviews are also conducted with Dutch 
experts who work within project teams and the construction world, to get to know the roles and 
knowledge that are available within different project teams. These interviews are very explorative in 
the beginning, mainly to be able to use the literature and combine this with expertise in the field. In 
the interviews the plan is to do some explorative interviews in the beginning to help the research with 
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finding the good literature to answer the sub-questions. Next to that, the sub-questions will be 
answered with the help of these interviews. Most of the interviews are used to validate what was 
found in the literature study or helped with giving new insights for further literature research. 

2.4.3 Detailed interviews 
After the literature study and the explorative interviews, the sub-questions can be further answered 
by detailed interviews, in which experts on the different subjects are interviewed to validate the 
literature study and to use their insight for further research and answering the main research 
questions. This can help by finding out whether elements of the NEC 4 ECC are useful in the 
Netherlands and thus answer the general research question. Seven interviews will be conducted during 
this research in order to gather the views of experts on either or both NEC 4 ECC and UAV-GC. 
Interviewing these seven experts with different expertise will add more in-depth and practical insights 
to the literature review and will improve the overall research. Table 1 shows who was interviewed, 
what their function is, which country they come from, and whether they have knowledge of the UAV-
GC and/or the NEC. 

   Knowledge 
Name Function Country UAV-GC NEC 
Danie Möller Senior Manager Capital 

Contracts 
South Africa  X 

Joost de Vries (TenneT) Contract Manager ICC 
Contractor 

The Netherlands X X 

Richard Patterson One of the drafters and 
expert in NEC4 

Great Britain  X 

Paul Fondse (Brink Group)  Project Manager Client ICC The Netherlands X X 
Sjaak Remmits (RHDHV)  Expert UAV-GC The Netherlands X  
Participant 6 Professional Practitioner 

Oosterweel 
Belgium ~ X 

Participant 7 Lawyer Bouwend 
Nederland 

The Netherlands X  

Table 1 Interviewees 

In table 1 can be seen that several countries are represented, which improves the expertise for every 
country and thus the possible use of NEC in several countries. In this table it is also possible to see 
whether the interviewee has some knowledge about the UAV-GC and/or the NEC. This shows that the 
interviewees from foreign countries do have knowledge about the NEC and not about the UAV-GC. 
However, the contract manager from Belgium does have knowledge about NEC and sort of knowledge 
about the UAV-GC, because in Belgium the AUR is used, and this can be compared in a way with the 
Dutch UAV-GC. The interviewees from the Netherlands all have knowledge about the UAV-GC and 
some have knowledge about the NEC. Therefore, these interviews are very helpful in comparing both 
contract types and it even shows the Dutch perspective about the NEC. 

These research methods are chosen based on the explorative conversations with experts and the 
literature that is read. Mostly, because the use of NEC 4 ECC cannot be expressed in figures or numbers 
but needs to be explained and looked at by experts. Explorative interviews are necessary, because the 
experts that are interviewed have more knowledge about the subject and it is unclear what 
information is needed about NEC 4 ECC and how the contract can be used in projects.  
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In sum, this means that the following research methods will be used: 

 Literature review 
 Explorative interviews 
 Detailed interviews 
 Cultural dimensions of Hofstede 
 Descriptive research  
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3. Integrated contracts 
The UAV-GC 2005, 2020, and the NEC 4 ECC are all three integrated contracts. Therefore, this chapter 
will be elaborated what the characteristics are of integrated contracts and thus the UAV-GC and the 
NEC 4 ECC. An integrated contract is a contract where design and execution are in the hands of a single 
party in relation to the client (Chao-Duivis et al., 2013). Figure one shows that there could be two types 
of integrated contracts, like the UAV-GC 2005. An integrated contract does not mean that the 
contractor bares all the responsibilities, but the contractor could also hire a subcontractor when that 
party has more expertise in house. 

 

Figure 1 Schematic representation of the integrated contract (Chao-Duivis et al., 2013) 

In an integrated contract, there is a role for the client and a role for the contractor. Both roles have 
different obligations during a project, depending on the contract and the agreements made. Within an 
integrated contract, a client only sets requirements and preconditions and the contractor is 
responsible for the design and the execution (Tauw, n.d.). 

The role of the client differs from the same role in a traditional contract, particularly regarding the 
involvement of the client in the execution of the works by the contractor. In an integrated contract 
such as the UAV-GC there is an obligation for passive and active involvement of the client. The fact 
that the contractor assumes all responsibility for the design and execution phase does not mean that 
the client does not have to do anything during the project. In the UAV-GC 2005 there are verification 
and acceptance points that enable the client to check the contractor's work. This involvement also 
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implies that the client must provide information and goods to the contractor and that the client must 
do this in a timely manner (Chao-Duivis et al., 2013). 

The contractor has two categories of obligations. The first obligation is to carry out the work in such a 
way that it fulfils the requirements of the contract. The second obligation is the duty to warn of 
errors and defects in everything that affects the project (Chao-Duivis et al., 2013).  
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4. The use of the UAV-GC 2005 
In this chapter several key elements of contracting are elaborated and explained in contrast with the 
UAV-GC 2005. With the references to the paragraphs and sections, the general conditions of the UAV-
GC 2005 are used (CROW, 2005b). 

4.1 Start of the UAV-GC 2005 
For many years, the UAV has been used in the Netherlands, but there was a demand for a more 
integrated way of working together, mainly because in the UAV the risk lies with the client. Therefore, 
the UAV-GC was created (IBR, n.d.), in which more risk is allocated to the contractor, instead of the 
client. The UAV-GC was a joint creation, which means that clients and contractors created the general 
conditions together. These conditions do not automatically apply to a contract, but must be explicitly 
declared applicable in the agreement (Pianoo, n.d.). This jointly creation of the contract entails that 
every party that is involved with or affected by these conditions, helped with creating them (Chao-
Duivis, 2006; Hendrikx, 2020). This does, however, mean that it has a very legal perspective, and the 
UAV-GC is therefore jointly with the lawyers created (see Appendix B2). 

The UAV-GC 2005 is mainly used as it has possibilities for the client to actively and passively be involved 
in the project (Bleeker, 2014). It is also a set of general conditions as a variant of the Uniform 
Administrative Conditions (which is called the UAV in the Netherlands) for the traditional scope 
statement. Its main characteristic is that the combination of design and construct lies completely with 
the contractor. UAV-GC 2005 is also known for its high allocation of responsibility to the executive 
party, causing less risk for the client (Houweling & Tonino, 2019).  

4.2 Structure of the UAV-GC 2005 
The way in which the UAV-GC 2005 is structured can be explained by four aspects. These are the 
demand specification, the risks and responsibilities, the scope and demarcation of the activities, and 
how the soil conditions are structured in the contract. Each section explains how this aspect is 
structured and regulated in the UAV-GC 2005, what the explanatory notes say about it, and then what, 
according to the literature and the various interviews, the opinions and experiences are about these 
aspects 

4.2.1 Demand specification 
In the structure of the UAV-GC 2005, the more detailed the demand specification, the more limited 
the contractor's freedom of choice is. In article five of the UAV-GC 2005 there is explained what needs 
to be in the demand specification (CROW, 2005a). These are the programme of requirements, the 
preliminary design, and the final design. In the UAV-GC 2005 there is also stated that the client is 
responsible for the demand specification and the possible contradictions in the demand specification.  

According to the interviews there are two demand specifications, namely demand specification one is 
the technical requirements, which means what the project result should be. Demand specification two 
is the process requirements, which means the work the contractor has to do and the requirements the 
project has to meet (see Appendix B2).  

4.2.2 Risk and Responsibilities 
Some of the responsibilities and thus the risks within the UAV-GC 2005 are allocated in article three of 
the UAV-GC 2005 (CROW, 2005a). The client is responsible for the demand specification as mentioned 
in paragraph 4.2.1 and the inconsistencies between requirements in the demand specification. The 
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contractor is responsible for the contract documents (CROW, 2005a). Other responsibilities of the 
client and the contractor are elaborated in chapter two, paragraph three and four of the explanatory 
notes. In the explanatory notes, figure two shows the different allocations of responsibilities between 
the UAV-GC, in which contracts are integrated, and the UAV. It shows that the contractor has a lot 
more responsibility in a project and the different project phases within the UAV-GC. 

 

Figure 2 Responsibility integrated contracts (Spekhorst, 2017) 

In the explanatory notes it is established that according to paragraph three, the client has the 
responsibility to give all the information to the contractor that he or she needs to execute the project, 
and that the client is responsible for the content of the demand specification as is mentioned in 
paragraph 4.2.1 of this thesis. The contractor is according to paragraph four of the explanatory notes 
responsible for the design and execution of the project, and the contractor needs to meet the 
requirements of the demand specification and meet the requirements of reasonableness and fairness 
(CROW, 2005b). 

A client may reserve the right to actively intervene during the realization of the work, where, on the 
other hand, there are clients who deliver a global specification and leaves it up to the contractor 
regarding the solutions he uses (Hendrikx, 2020). It also means that the contractor has much more 
responsibilities during the design and execution project phase than in other contract types. This lies 
mainly in the design phase and beyond, while normally the contractor only has responsibility in the 
execution phase, when it is not an integrated contract (Aarsen, 2020). This can also be seen in chapter 
three of this report where the characteristics of an integrated contract are elaborated. 

The responsibilities in the UAV-GC 2005 are clear and stated in the contract and the explanatory notes, 
but in practice, it does not work properly according to experts, because according to Remmits (see 
Appendix B5), the risk allocation and thus the distribution of the responsibilities often goes wrong in 
large projects. All the responsibilities that the contractor has are sometimes perceived to be 
unreasonable and it is often unclear to what extent these responsibilities reach. This could also be 
because people could find the contract not clear. According to Patterson, this is also confirmed when 
users of the contract talk about the use of their contract, because sometimes people do not know what 
to expect from the contract, with sometimes even the need to read it over and over again (see 
Appendix B4). 
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Although the demands of the client are clear in the project, the contractor can determine for him or 
herself how the work is done, which causes that the quality, and the scope of the project are not set 
in stone before the start of the project, according to Remmits (see Appendix B5). Therefore, the client 
is focussed on meeting the deadlines and decrease the chance of the occurrence of a delay (see 
Appendix B5). 

Furthermore, most projects in which the UAV-GC 2005 is used, projects are focussed on integration 
and therefore the contractor is responsible for the design, implementation and sometimes even the 
maintenance. De Vries states in the interview that was conducted that the UAV and UAV-GC are known 
for the risks that are distributed, because either the contractor is responsible for the risk or the 
counterparty is responsible for the risk (see Appendix B2). 

4.2.3 Scope and demarcation of activities 
In the UAV-GC 2005, the scope of the project is stated in the demand specification, as can be seen in 
article five of the UAV-GC 2005 (CROW, 2005a) and paragraph 4.2.1 of this report. This is done at the 
start of the agreement and thus the project. 

According to Chao-Duivis (2019), the scope and thus the demarcation of the activities is not done 
correctly in the UAV-GC 2005. Together with this comes the problem of the sequencing of activities. 
The contractor can determine the quality and the way of work, because he or she only needs to meet 
the demand. This could give uncertainty during the project, which does not benefit the efficiency or 
when delays occur during the process. This could also lead to problems for the client, because the 
client could already have agreements with the future managers, future owners, residents, with other 
groups, so the planning must be met (Chao-Duivis, 2019). 

4.2.4 Soil conditions 
When looking at the soil conditions, the explanatory notes of the UAV-GC 2005 states in article 13, 
paragraph 1, that delays, defects, or damage as a result of the coordination of the activities with the 
soil conditions are the responsibility of the contractor (CROW, 2005b). This principle does not apply if 
and insofar as the contractor has taken all precautions that may be expected from a diligent contractor, 
as is apparent from paragraph 2 (Bleeker, 2014). This means that the client needs to provide all the 
information to the contractor about the soil conditions according to the explanatory notes, but this is 
only obligated when the contractor is not able to have the possibility of obtaining the information 
independently through other channels (Chao-Duivis, 2006). 

4.3 Options available in the UAV-GC 2005 
In the UAV-GC 2005, there are not that many predefined options available to choose from. Due to the 
demand specification in the contract, it is clear to the contractor what the result has to be. The only 
option the UAV-GC 2005 primarily has is whether the maintenance is covered within the contract, as 
is stated in §1, section (a) of the explanatory notes (CROW, 2005b). This means that when this is 
covered, a Design, Build & Maintenance (DBM) contract will be used and otherwise a Design and Build 
(D&B) contract will be used (Hendrikx, 2020).  

4.4 Communication and information within the UAV-GC 2005 
An important part of a contract and the collaboration between parties in a project, is the 
communication and information provision. This paragraph explains how this is covered in the UAV-GC 
2005.  
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4.4.1 Information provision in the UAV-GC 2005 
In the UAV-GC 2005 there is one section where information provision is elaborated. This must be done 
in the demand specification which is elaborated in §3 and §4 of the explanatory notes of the UAV-GC 
2005 (CROW, 2005b). This section states that the client is responsible for all the information that must 
be given to the contractor in order to let the contractor do his work properly. Therefore, the risk lies 
with the client based on the information that he or she has given to the contractor. The expertise of 
the contractor determines whether the contractor has a lot of responsibility and this is based on 
reasonableness and fairness. The knowledge and expertise that the contractor must have to execute 
the project determines whether the contractor is liable for the project outcome. Next to all the 
information that the client must provide, the UAV-GC 2005 also states that the supply of goods that 
the contractor needs for the project, has to be delivered by the client. 

The information provision within the demand specification is the only situation in which it is needed 
for the client to provide information to the contractor to do his or her work. According to the literature 
and an interview with participant seven, this creates a problem in the UAV-GC 2005, because parties 
do not communicate with each other during the project. This shows information provision is a major 
issue in the UAV-GC 2005, especially in the pre-contractual phase (Chao-Duivis, 2019; Huith & van 
Rijckevorsel, 2016; see Appendix B7). This could be because of the way it is arranged in the UAV-GC 
2005 and that the parties only communicate during the demand specification. Therefore, the 
contractor could potentially miss out on information that the client receives later in the project. 

Another reason why information provision of the client to the contractor may not be sufficient, is 
because clients could fear that the information that they provide may be incorrect or could be 
interpreted as a recommendation for a design or implementation choice (Bleeker, 2014). This could 
withhold the client to give more information to the contractor and thus lead to less efficiency for the 
project. 

All these problems give the impression that the main problems with the UAV-GC 2005 lie with the 
information provision. This also shows when reading the article of Huith & van Rijckevorsel (2016), in 
which it is stated that the decision of the Board of Arbitration confirms that the provision of 
information in the pre-contractual phase is a source of dispute during the implementation phase, as 
38 out of 63 of the disputes relate to this problem. 

4.4.2 Communication in the UAV-GC 2005 
In the information provision in paragraph 4.4.1 can be seen that a part of the problem in the 
information provision is the lack of communication. In the UAV-GC 2005 there is no obligation to 
communicate, either in the contract or in the explanatory notes. The only part of the UAV-GC 2005 
that requires mutual communication is the contractor's duty to warn. This is stated in article 3, §5 of 
the UAV-GC 2005 (CROW, 2005a) and §4, section 7 of the explanatory notes of the UAV-GC 2005 
(CROW, 2005b) 

According to the literature, the duty to warn means that the contractor has to warn the client about 
contradictions or errors and defects in the documents drawn up by the client (Bleeker, 2014). The 
problem with this duty to warn is that when something goes wrong in the project, for instance because 
of the insufficient provision of information by the client, the question arises: “why did the contractor 
did not warn in time?”, instead of looking into the information that the client provided. This could give 
problems with determining who bares the risk and who is in default. 
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According to Chao-Duivis, a possible reason for the lack of communication within a project when using 
the UAV-GC 2005 is that parties are afraid that if they communicate more, the responsibility will shift 
to them (Chao-Duivis, 2019). 

4.5 Management Procedure of the UAV-GC 2005 
Paragraph 4 of the UAV-GC 2005 elaborates what the obligations of the contractor are, and what rules 
are in place for the contractor during the project (CROW, 2005b). The UAV-GC 2005 states what the 
client and the contractor must do in the management procedure. Because of the high responsibility 
for the contractor when it comes to design, execution and possibly maintenance, it shows that the 
UAV-GC best can be used in a project where the knowledge and creativity of the contractor is needed.  

When it is not possible to use the innovation or creativity of the contractor, the UAV-GC cannot be 
used according to Participant 7 (see Appendix B7). In practice, the roles are sometimes not clear, even 
when explained in the contract. This could lead to problems with the use of the contract during the 
project and the information that the client feels it has to provide to the contractor, because the price 
will be determined at a stage when the design has not yet been made, but this could be not only a 
UAV-GC problem, but an integrated contract problem that is explained in chapter three of this report. 
According to Chao-Duivis, it is also unclear what the mutual relationships are in the contract, as these 
are not stated in the contract (Chao-Duivis, 2019). It also creates the situation that the client thinks 
that the contractor is responsible for everything in the project because of the nature of the UAV-GC, 
according to de Vries (see Appendix B2). Because of the unknown task division in the contract and the 
high responsibility of the contractor, the UAV-GC requires a demand for a good registration and better 
designed processes during the project. According to Remmits, the traditional contractors are not used 
to this and therefore, this goes often wrong at the contractor side (see Appendix B5). To create a good 
management procedure in the UAV-GC 2005, there is tried to maintain the quality control together 
with the ISO 9001 directive, where the ISO 9001 offers “the user a tool for developing, implementing 
and improving the effectiveness of a quality management system” (CROW, n.d.; NEN, n.d.). The aim of 
this combination is to maintain a high level of quality throughout the project and to create a situation 
in which the parties have a timely overview of the risks. 

4.6 Payment structure 
Looking at the payment structure within the UAV-GC 2005, the payment takes place according to and 
in accordance with various agreements in the contract. The most important payment rule is mentioned 
in §3 section 9 (CROW, 2005b). Here is stated: 

“The Client will pay to the Contracted Party what is due to the Contracted Party under the Agreement. 
The amount due to the Contracted Party under the Agreement will be the balance of the price laid 
down in the Basic Agreement, increased or decreased by anything else due to or by the Contracted 

Party in respect of the Agreement.” 

This is the balance that is defined in the Basic Agreement of the contract and this could be increased 
or decreased by the amount that is owned to or by the contractor as is stated in the agreement. 
Whether the contractor must pay to the client or receive less money, is stated in §4 section 7 (CROW, 
2005b). In this section, there are obligations for the contractor to warn the client when some of these 
problems or changes have to be made to certain parts of the contract. Otherwise, the contractor must 
pay the client if he or she fails to do so.  



Kevin Masmeijer | Master Thesis | CME  26 
 

The payment must be done within the payment period that is established by the contractor. This 
payment period must be accepted by the client when the agreement is made. The payment must be 
done within four weeks after receiving the invoices by the client as is stated in §33 sections 6 and 7 
(CROW, 2005b). 

Because the price and the payment period are determined at the start of the agreement, it is very hard 
to change this or see whether the price is correct. Therefore, the determined price may be based on 
wrong or insufficient information as it is been determined too early on in the project (Chao-Duivis, 
2019). The fixed price and determination on possibly wrong or insufficient information could be a 
problem with the UAV-GC 2005 and has to do with unknowns and thus related back to the information 
provision problem that is mentioned earlier (Huith & van Rijckevorsel, 2016). 

4.7 Dispute resolution in the UAV-GC 2005 
In the UAV-GC 2005 the dispute resolution is done by a Board of Experts or through a Board of 
Arbitration which is laid down in article 18 of the UAV-GC 2005 (CROW, 2005a). This is further 
explained in paragraph 47 of the explanatory notes (CROW, 2005b). This paragraph stipulates that if 
any disputes arise between the parties on the basis of the agreement, they must be settled by 
arbitration in accordance with the rules set out in the articles of the Council of Arbitration, as in force 
three months prior to the date of conclusion of the agreement. For the UAV-GC 2005 this means that 
the main objective is to use the Board of Arbitration to settle disputes.  

According to Remmits, one the reasons of a dispute in the UAV-GC 2005 is that the client must provide 
all the information that he or she has to the contractor, but because the client sometimes does not 
have confidence in the result the contractor will deliver, the clients sometimes does not provide this 
information. These trust issues between parties are very often the start of a dispute (see Appendix B5). 
One of the problems according to de Vries, is that the UAV-GC 2005 is partially made by lawyers the 
contract should not be made by lawyers, because they benefit from disputes (see Appendix B2). This, 
therefore, could increase the chance of a dispute arising during a project. As mentioned above, next 
to the Board of Arbitration, another option for dispute resolution in the UAV-GC 2005 is the Board of 
Experts. This is rarely done according to de Vries (see Appendix B2) and according to him it does not 
work smoothly, but it could be helpful. Especially because of the fact that some problems were 
discussed in that Board of Experts before the dispute actually arose, helped a lot. 
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5. UAV-GC 2020 
5.1 Improvements in the UAV-GC 2020 
In February, a consultation version was released which revealed the UAV-GC 2020 as an improvement 
of the UAV-GC 2005. The different improvements that are made in the consultation version, are 
elaborated in this chapter. In comparison with the UAV-GC 2005, ten improvements were made in the 
consultation version of the UAV-GC 2020 (CROW, 2005b, 2020b, 2020a, 2020c; Jansen, 2021). 

1. Responsibility for incomplete information; 
2. Removal of §13 on soil aspects; 
3. Implementation of the Quality Assurance for Building Act; 
4. Limitation of liability before and after delivery; 
5. Multi-year maintenance and life-cycle approach; 
6. Quality management and communication; 
7. Changes at the initiative of the contractor; 
8. Public and private law consents; 
9. Intellectual property rights; 
10. Dispute resolution. 

Based on the issues with the UAV-GC 2005 that were established in the previous chapter, there are 
four improvements which are important for further research in this report and therefore these are 
elaborated in this chapter. These are the responsibility for incomplete information, the removal of §13 
on soil aspects, the communication, and the dispute resolution. 

5.2 Communication and information within the UAV-GC 2020 
In the previous chapter, the communication and information problems within the UAV-GC 2005 were 
discussed and elaborated on. The conclusion here was that the main problem within the UAV-GC 2005 
lies with the information provision. The two reasons found for this are that parties do not communicate 
enough with each other during the project, and that the only information provision happens during 
the demand specification at the start of the agreement. Another reason why the information provision 
may not be sufficient is the client’s fear of proving incorrect information or that information could be 
interpreted as a design recommendation. All these problems are aimed to be solved in the new UAV-
GC 2020, as is elaborated in 5.2.1, 5.2.2, 5.2.3, and 5.2.4. 

5.2.1 Responsibility for incomplete information 
The first improvement in the UAV-GC 2020 which relates to the communication and information within 
the project, is the change for responsibility for incomplete information. In the UAV-GC 2005, the client 
is responsible when incorrect information is provided to the contractor. However, when the contractor 
is looking for information that was not provided and the contractor makes assumptions about this 
unprovided information, in that case, the risk lies with the contractor.  

In the UAV-GC 2020, several changes are made to improve this. First, the explanation of the UAV-GC 
2020 in Article 7 section 1 tries to steer towards pre-contractual information provision by the client to 
the contractor, because the contractor can then make a suitable offer for the project (CROW, 2020a). 
Secondly, in the UAV-GC 2020 the aim is that the contractor coordinates the work during the 
realisation, as is mentioned in §4, section 4 of the UAV-GC 2020 (CROW, 2020c). This must be done 
based on the information the contractor receives from the client, but when the client gives incomplete 
or incorrect information and the contractor makes assumptions during the project which turns out to 



Kevin Masmeijer | Master Thesis | CME  28 
 

be wrong, then it is stated in §3, section 3 of the UAV-GC 2020 (CROW, 2020c) that the client is 
responsible when the contractor can show that the assumptions are made carefully, except from some 
trivia issues as is stated in §3, section 4, just like participant seven of the interviews mentioned (see 
Appendix B7). 

5.2.2 Soil conditions 
As mentioned in the previous chapter, in the UAV-GC 2005 there was §13 about the soil conditions 
where was stated who was responsible when defaults occur according to the soil conditions. However, 
this paragraph is not available anymore in the UAV-GC 2020. In the new UAV-GC 2020, this paragraph 
is more generalized into all the context factors that could create defaults. Therefore, CROW 
determined that this paragraph is not needed anymore and is absorbed by §3 and §4, which are the 
obligations of the client and the contractor (CROW, 2020c). An example of what was in §13 in the UAV-
GC 2005 is section four till seven where is determined that the contractor has the right for 
compensation if he or she discovers contamination or archaeological items in the soil (Bruggeman & 
van Wassenaer, 2021; CROW, 2005b). Because §13 is deleted in the UAV-GC 2020, this rule is not 
apparent anymore in the contract, but it is absorbed in §3 of the UAV-GC 2020, where is stated in 
section 3 (Bruggeman & van Wassenaer, 2021; CROW, 2020c): 

“The Contracting Authority will be responsible if it has not made any information or incomplete 
information available to the Contracted Party and the Contracted Party demonstrates that the 

situation that arises during the realisation of the Work or the Multi-annual Maintenance differs from 
the situation which a prudent Contracted Party could reasonably have expected, given the nature, 

content and manner of realisation of the Agreement, the nature of the Work, the nature of the Multi-
annual Maintenance and the other circumstances of the case.” 

This change is also elaborated in the explanatory note of the UAV-GC 2020 on pages 68 and 69 which 
explains that the contractor is more protected for the risks, especially when the client turns out to give 
incomplete or incorrect information, and the assumptions of the contractor are made carefully based 
on the information that is available (CROW, 2020b). This improvement means that the contractor could 
be responsible for the soil conditions during the project, while this was not the case in the UAV-GC 
2005. This was in the UAV-GC 2005 explicitly regulated. Experts and users of the UAV-GC think that the 
explanatory notes of the UAV-GC 2020 should be changed, to make sure that this is more handled in 
the contract (see Appendix B7). 

5.2.3 Communication in the UAV-GC 2020 
Another improvement of the UAV-GC 2020 is the communication. In the UAV-GC 2020 it becomes a 
mutual responsibility to act more proactive and communicate constantly with each other. §2a of the 
UAV-GC 2020 states (CROW, 2020c): 

“Prior to and during the execution of the Work, the Parties shall adopt a proactive attitude and 
communicate with each other. Their aim is that the Work and the Long-term Maintenance should be 

realised in accordance with the Agreement. In that context, the Parties will ensure, among other 
things, that they understand from each other what the purpose of the Agreement is and what is 

expected of them in view of the realisation of the Work and the Long-term Maintenance. The Parties 
consider this to be a guiding principle of the Agreement.” 

On pages 41 and 42 of the explanatory note of the UAV-GC 2020 (CROW, 2020b), this improvement is 
elaborated and explained. Here it states that from day one of the agreement, the parties must keep 
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the conversation going. This is because in the current situation, it seems that the client does not need 
to have contact with the contractor because of the nature of the integrated contract. The client does 
not need to have the role of the contractor, but as preventing is better than curing, it is necessary that 
both parties keep each other informed about the requirements of the demand specification and the 
possible changes and risks that could occur during the realization and the maintenance. During these 
conversations, it is important that the contractor constantly confirms whether the demand 
specification is clear and executable, because the client is more familiar with the broader context of 
the project (CROW, 2020b).  

When the requirements are unclear to the contractor or when there are doubts about it, it is necessary 
to contact the client and pro-actively have a conversation about it. The same holds for the client. The 
client may not assume that in the event of radio silence on the part of the contractor the requirements 
of the demand specification are clear and that no problems are to be expected. With this, the client 
has more power in the UAV-GC 2020, because it enables the client to look into the contract 
management and see whether the contractor meets the requirements of the agreement. However, 
the UAV-GC 2020 leaves it up to the parties themselves how exactly they should organise this 
interaction, and this could be unclear to the parties (CROW, 2020b). There is also a possibility that this 
does not work out in practice, because the parties could have a disagreement about the level of 
proactivity or whether the information provision is sufficient enough.  

However, according to Remmits in the interview, the level of proactivity should be very high, especially 
during the project. The cooperation should be increased, and this can already be seen with projects 
done by Rijkswaterstaat. Rijkswaterstaat states that the consultation during a project should be much 
better and Rijkswaterstaat has established this in the market vision where a system-oriented contract 
management should be made. With this system-oriented contract management, the responsibilities 
stay with the contractor, but the consultation and cooperation are highly stimulated by Rijkswaterstaat 
(see Appendix B5). 

5.3 Dispute resolution in the UAV-GC 2020 
In the UAV-GC 2005 the main dispute resolution was handled through a Board of Arbitration. However, 
the UAV-GC 2020 aims to solve disputes through other available methods. In §47, section 3 it is stated 
that (CROW, 2020c): 

“A dispute will be resolved by independent expert(s) with due observance of the dispute resolution 
procedure laid down in an annex to the Demand Specification.” 

The goal is to arrange this during the start of the agreement, but it is possible to do this at a later 
stadium. §47, section 4 states (CROW, 2020c): 

“If the Basic Agreement does not provide for dispute resolution by independent expert(s), Parties will 
try to reach agreement within 4 weeks after the notification as referred to in paragraph 1 about the 
way in which they will resolve the dispute expeditiously, including the possibility that they will have 

the dispute resolved by independent expert(s). If Parties do not succeed in reaching timely agreement 
on this, each of them shall be entitled, after the expiry of the aforementioned term, to have the 

dispute settled by arbitration in accordance with the rules described in the articles of association of 
the Arbitration Board for Construction, as they read three months prior to the date on which the 

Agreement was concluded.” 
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In §47 of the Basic Agreement it is mentioned that the goal of this is mainly to give parties maximum 
flexibility regarding the way in which they wish to resolve a dispute that has emerged between them. 
After all, the resolution of a dispute can take place using many more methods than just having that 
dispute settled by a third party, who is independent and gives a judgment on that dispute that is 
binding on all the Parties (see Appendix B7). The several methods that are mentioned in §47 of the 
Basic Agreement are for instance: construction mediation, the opinion procedure, the binding opinion 
procedure and, the Fast-Track Binding Opinion procedure of the Board of Arbitration. These methods 
can be used on several occasions, depending on the dispute that must be solved. The Fast-Track 
Binding Opinion procedure is a method that de Vries mentioned as a useful method (see Appendix B2). 
With this method, it is possible to find a solution much faster, even if a party does not agree with the 
solution. This method aims at solving an issue at the end of the project and in 90% of the projects, this 
does not happen because every party is most of the time satisfied with how the project went. 

This change in the dispute resolution in the UAV-GC 2020 is an improvement, because the Board of 
Arbitration is not always necessary in a project to solve a dispute. However, the agreement between 
the parties on a best suited dispute method could still lead to a possible delay. This could for instance 
be seen in the fact that parties have four weeks to find a good dispute method to use and solve their 
dispute, when independent experts could not solve the dispute. This gives a delay of four weeks, which 
still could give problems during the project. Experts also think that this will not work, because it is 
necessary when there is a dispute during the project, and an agreement on the method of dispute 
resolution is therefore difficult to obtain, according to them (Bruggeman & van Wassenaer, 2021). Next 
to that, there is some criticism about the new dispute resolution in the UAV-GC 2020. The expectation 
from experts is that the clients do not choose to have independent experts solve disputes during a 
project, because in the UAV-GC 2005 the Board of Experts is also not used that often (Bruggeman & 
van Wassenaer, 2021). 

5.4 Strong points of the UAV-GC 2020 
Previous chapters have focused on the improvements within the UAV-GC 2020 in comparison with the 
problems of the UAV-GC 2005. However, when looking at potentially implementing elements of the 
NEC 4 ECC, it is also important to take a look at the strong points of the UAV-GC 2020 in order to see 
which elements of the UAV-GC 2020 should stay in place.  

One of the strong points in the UAV-GC 2020 according to the writer of this report, are the different 
options that are available for the multi-year maintenance and life-cycle-approach. In article 2, section 
2 of the Basic Agreement there are two options available which are based on §29 of the UAV-GC 2020. 
These options are split into the possibility to add the maintenance in the agreement or not. Within this 
choice, there is another choice possibility in §29, section 6 of the UAV-GC 2020. In this section there is 
the option whether the contractor can apply the liability limitation that is available on the demands 
that are made on the multi-year maintenance. This decides whether the demand is made on the design 
and build, but also applies to the maintenance.  

Another strong point of the UAV-GC 2020 is the initiative for change that the contractor has in §15. 
This is because the contractor could have a problem in the project and needs a change, but the 
contractor does not have the approval to make a change. The contractor can then ask for a change to 
the client and the client must approve this. This then benefits the project and the progress and when 
this leads to a dispute, it is solved after the project. The delay of the project is then reduced, and the 
project can be delivered on time. As a result, the users of the building or road will also be more 
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satisfied. However, according to experts, this initiative to change the contract is very unclear and 
contains an inner contradiction that worsens the position of the contractor (Bruggeman & van 
Wassenaer, 2021). It could also lead to disputes or disagreements between the client and the 
contractor. So, according to the author of this report, this is basically a strong point of the UAV-GC 
2020, but it needs more clarity and some changes to make this rule in the UAV-GC 2020 more 
applicable. 

The only problem is that with the consultation version of the UAV-GC 2020, there could still be some 
changes applied. This could be the case for this improvement, because at the moment of writing this 
report, there is still no agreement between the representatives of the contractors and the clients.  
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6. NEC 4 ECC 
6.1 Previous research NEC 3 ECC and NEC 4 ECC 
For the strong points of the NEC 3 ECC and the NEC 4 ECC several reports have been studied. The most 
important ones used for this research are five Master thesis reports about this subject. Main 
conclusions from these reports state that NEC ECC could bring new insights to the Dutch construction 
market, but also state that this is complex as there is not much information available about the NEC 
ECC, and as the contract is written in English. In addition, the reports highlight that there are some 
clauses in the NEC contract that could positively influence collaboration (Gao, 2017; Geerstma, 2016; 
Hasler, n.d.; Lauret, 2020; ten Hoeve, 2018) 

NEC is known for being clear, flexible and being a stimulus to good management. Next to that, NEC 
allows a client to implement any procurement and contract strategy and to allocate risk in contracts 
both clearly and flexibly to suit its objectives. The clarity of risk allocation is important in the avoidance 
of disputes (Patterson, 2009). This is one of the strong points that NEC has, especially when compared 
to the UAV-GC 2020 and the goal to resolute disputes as mentioned above. 

Next to the conclusions from these Master thesis reports, there are some additional advantages to the 
NEC ECC mentioned in other research papers, like for instance in the research of Broome & Hayes 
(1997) who stated that the NEC ECC has benefits in the following elements: 

 Ease of understanding – contract can be understood by all the users and is not complex. 
 Clearer text – Along with the ease of understanding, there is no difficult jargon. 
 Clearer risk allocation – all possible contract changes (compensation events) are listed 

precisely so that both the employer’s and contractor’s risks are clearly displayed. 
 Clearer roles – each party’s duties and responsibilities are clearly defined. 
 Clearer procedures – flowcharts map out the procedures for all parties for all events. This 

eliminates illogical or open-ended procedures. 
 Reduced sources of conflict – the drafting is more precise. 
 Reduced gamesmanship – the scope and rewards for playing contractual games is reduced. 
 Clearer payment for change – a list of pre-agreed contractor costs for resources (Schedule of 

Cost Components) is used to pay contractors for compensation events. 
 Clearer guidance – the ECC is accompanied by Guidance Notes that provide a narrative to 

explain all clauses and options.  

This showed that there are many advantages in the NEC 3 ECC and the NEC 4 ECC according to previous 
research. In this chapter we have tried to look per element, as with the UAV-GC, at how this is regulated 
in the NEC 4 ECC. 

6.2 Start of the NEC 4 ECC 
NEC 4 ECC stands for Engineering and Construction Contract and offers according to Neccontract.nl 
(n.d.-b), increased flexibility, improved clarity and greater ease of use, helping to deliver real value in 
the procurement of works. The key aspects of the ECC, according to the authors, are integral 
coordination of the various NEC mode contracts, the modular and flexible structure of each contract, 
the notion of cooperation laid down in the very first clause of the contract (spirit of mutual trust and 
cooperation), the incorporation of incentives to optimise the construction process, and the usage of 
various project management tools to improve construction efficiency (Chao, 2017). It was first 
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published in 1993 by the Institution of Civil Engineers. It was intended to create a new and innovative 
way of managing construction contracts and was based on what clients and contractors wanted. With 
that there was tried to create a contract that encourages good management using clear and simple 
language that can be understood by everyone who uses the contract, like the manager, but also the 
project supervisor on the work floor (see Appendix B4). This was done to set up a more professional 
contract, from a professional perspective and therefore the process becomes different to decrease the 
possible risks and uncertainties that could occur during projects. The contract was created by project 
managers and civil engineers, instead of lawyers like in the UAV-GC. Therefore, this contract is put out 
more logically and the way of thinking of the civil engineers and the language of technical people is 
embedded in the contract (see Appendix B1 and B2). 

6.3 Structure of the NEC 4 ECC 
The NEC 4 ECC provides flexibility to make changes during the process by constantly communicating. 
It also focuses on progress. This flexibility is aimed to create with a structure of the contract where 
several clauses are defined. There are nine core clauses, which are (1) the general clause, (2) the 
contractor’s main responsibilities, (3) time, (4) testing and defects, (5) payments, (6) compensation 
events, (7) title, (8) risks and insurance, and (9) termination (Dickson, 2013). Next to the nine core 
clauses, there are six main option clauses and 20 secondary option clauses, which are partly elaborated 
in the next paragraph. This shows the variation that is available within the contract and the structure 
of it.  

According to Möller, in this the structure of the NEC 4 ECC is very clear and flexible, but the principles 
of the contract are not different than in any other contract (see Appendix B1). In clause 10.1 of the 
NEC 4 ECC it is stated that the parties shall act as stated in the contract. However, the parties cannot 
do what the contract says, unless they have read the contract. Therefore, Patterson states that the 
different parties should read the contract, then talk and listen to each other, and after that agree on 
the changed cost, and the time (see Appendix B3). This also shows that the NEC 4 ECC does not differ 
from any other contract, as everyone should do what is stated in the contract. However, the NEC 4 ECC 
is more describing when it comes to the different steps to take during the project itself. 

Due to all these options, it is necessary for users of the contract to be educated in the use of the 
contract. However, the NEC has a four-day course in which project managers and other users of the 
contract can be trained to know the contract (see Appendix B3). In this training, the key things to know 
when using this contract, according to Patterson, are the communications, the general program, the 
early warning, and the compensation events. This training costs some extra money, but this is a good 
investment because it would save money with the disputes that will take place less. The delay that a 
project can incur due to the disputes costs a lot of money and these costs will be saved if NEC 4 ECC is 
implemented, and the users of this contract are properly trained (see Appendix B6). 

The focus in the contract is on progress and with this focus, and the options that are in the contract, 
NEC 4 ECC is more useful in smaller and medium sized projects when looking at requirements of the 
project, according to Möller (see Appendix B1). This can also be seen when looking at the ICC project, 
because during this project there was an issue with the groundwater pollution, but the project was still 
finished in time (see Appendix B2). What the requirements of the project within the contract are, is 
elaborated in the works information in the NEC 4 ECC, which incorporates both the technical 
requirements and the process requirements (see Appendix B2). 
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6.4 Options available 
Several options are given and obligated to choose; therefore, the users of the contract need to actively 
consider all these options and are forced to ask their selves questions the project. NEC 4 ECC is part of 
a suite of contracts, which is good to have several possibilities. Therefore, it is possible to look more 
into the characteristics of the project to choose the right contract. This is also confirmed by the users 
of NEC, as it was even used as a leasing contract to lease coal facilities (see Appendix B1). Which 
contract is used, depends on the way of working together, instead of for instance on the materials that 
are being used (Hombergen, n.d.). The suite of contracts that are present in the NEC 4 can be seen in 
figure 2. This figure shows that depending on the project complexity and the project phases, several 
contract types are available to choose from within the suits of contracts. It also means that, if there 
are more unknowns in a project, the parties tend to move down the option range. It therefore depends 
on the potentially risks of the project and can easily allocate the risks. For the different types of risk, 
there are different options in the NEC 4 contract, and it is thus called a risk-based contract (see 
Appendix B1). 

 

Figure 3 Overview of different contracts in the NEC (Dickson, 2013) 

Next to the fact that the NEC 4 ECC is part of a suite of contracts and thus there are different options, 
both within the suits of contracts and within the contract itself. All the different clauses within the 
contract can be seen in the previous paragraph. The NEC 4 ECC, for instance has, flexibility in embracing 
a wide range of procurement options. The contract includes six payment options including fixed price 
lump sum, target-sum, cost reimbursable and management contract options reflecting a full spectrum 
of risk allocations, and in some larger contracts it is possible to choose two pricing options (Wright & 
Fergusson, 2009). In paragraph 6.7, these six payment options are elaborated.  
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In the NEC 4 contract there is also the possibility to choose for a Design, Build, and Operate (DBO) 
contract. This means that there is the option to let the contractor also run the plant after realisation 
for some years. There is also the possibility for an Alliance contract in the NEC 4 contract, which is quite 
new (see Appendix B3). NEC mentions this as a contract which is very useful in a highly complex project 
with an emerging scope. The potential benefit of the Alliance contract lies in the fact that the 
collaboration is much higher and that all the parties in the contract have common interest and 
therefore reduce the potential dispute (Neccontract.nl, n.d.-b). 

6.5 Communication and information within the NEC 4 ECC 
NEC 4 ECC is known for constant communication between several parties within the project. This can 
be seen in the mutual obligation to provide one another with timely information on risks, subsequent 
meetings to minimise such risks, and sharing profits and losses or incentives (Chao, 2017; Cheung, 
2015). This is written down in clause 10.2 of the NEC 4 ECC where it states (NEC4, 2017):  

“The Parties, the Project Manager and the Supervisor act in a spirit of mutual trust and cooperation” 

6.5.1 Cooperation and trust 
What clause 10.2 shows is that next to the cooperation, trust is very well embedded in the contract. 
Together with the risk sharing and pain-and-gain mechanism, this improves the cooperation. In 
previous research there is found that the pain-and-gain mechanism improves and incentives the 
cooperation (Ooms, 2021). This mechanism is mainly used in the NEC 4 ECC in option C, which will be 
elaborated in paragraph 6.7, with the risk allocation in the contract. In the NEC 4 ECC the contractor 
and the client share the risk which incentives the cooperation in the project to have the best result 
possible and to be efficient. Therefore, this shows that the pain-and-gain mechanism in the NEC 4 ECC 
is very strong to use. 

6.5.2 Risk management 
Another strong part about the communication and information within the NEC 4 ECC is risk 
management. Risk management is a very important part of project management because the 
identification of it could reduce the costs and prevent potential problems (Schieg, 2006). Also, the NEC 
4 ECC has a risk register in the contract embedded, which makes it one of the few contract types that 
incorporates this principle in its own contract (Bridgewater & Hemsley, 2006; see Appendix B4). This 
risk register is combined with the early warning system that is embedded in clause 15. Within this 
clause, clause 15.1 states (NEC4, 2017): 

“The Contractor and the Project Manager give an early warning by notifying the other as soon as either 
becomes aware of any matter which could  

o Increase the total of Prices, 
o Delay Completion, 
o Delay meeting a Key date or,  
o Impair the performance of the works in use 

The Project Manager or the Contractor may give an early warning by notifying the other of any other 
atter which could increase the Contractor’s total cost. The Project Manager enters early warning matter 
in the Early Warning Register. Early warning of a matter for which a compensation event has previously 
been notified is not required.” 
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There are four events in clause 15.1 that should occur, when an early warning is needed. These are; 
increase the total of the prices, delay completion, delay meeting a key date, or when the performance 
of the works in use is impaired (NEC4, 2017). 

According to literature, the Early Warning Notice (EWN) could have big advantages for the UAV-GC 
2020 (Clough, 2017; Lenehan, 2014).  The early warning means that when the project manager or the 
contractor discovers a situation that has consequences for the price or the planning of the project or 
even influence the performance of the used work, he or she has to inform the other party (see 
Appendix B2). This clause in NEC 4 ECC aims to prevent delays or extra costs, making the project as 
efficient as possible. As Gould (2007) states:  

“The purpose of the early warning meeting is for those in attendance to cooperate and discuss how 
the problem can be avoided or reduced. Decisions focus on what action is taken next and who is to 

take that action” 

According to Fondse, this helps the efficiency of the project, because it is possible to anticipate on a 
potential problem early on, and therefore keep the final effect as little as possible (see Appendix B4). 
In that case, this situation is added to the risk register, and a meeting can be arranged to solve the 
problem (Chao, 2009). However, according to earlier studies, like the master thesis of Gao (2017), Early 
Warning cannot be implemented easily in the Netherlands with the current corporate culture. Some 
changes must be made in the mechanisms of the Early Warning to properly use this element of the 
NEC 4 ECC. This has to be incorporated with the UAV-GC 2020 and the aim of collaborate more 
between parties and thus work more efficient.  

6.6 Management procedure in the NEC 4 ECC 
In the NEC 4 ECC, the different roles within the contract are well defined and very clear. These roles 
can for instance be seen in clause 14 which states what the project manager and the supervisor must 
do in the contract and the project. Next to that, it is stated in clause 13.6 that (NEC4, 2017):  

“The Project Manager issues certificates to the Client and the Contractor. The Supervisor issues 
certificates to the Project Manager, the Client and the Contractor” 

This is an example of how the expectations of each party and their different roles are defined within 
the contract.  

In the NEC 4 ECC, it is also arranged what the sub-contractor should do, which also helps with the 
structure and manages the client’s expectations. This is placed in clause 26 of the NEC 4 ECC, where 
the following subclauses are elaborated about subcontracting (NEC4, 2017): 

26.1 If the Contractor subcontracts work, it is responsible for Providing the Works as if it had 
not subcontracted. The contract applies as if a Subcontractors employees and equipment were 
the Contractor's. 

26.2 The Contractor submits the name of each proposed Subcontractor to the Project Manager 
for acceptance. A reason for not accepting the Subcontractor is that the appointment will not 
allow the Contractor to Provide the Works. The Contractor does not appoint a proposed 
Subcontractor until the Project Manager has 

o accepted the Subcontractor and, to the extent these conditions of contract require, 
o accepted the subcontract documents. 
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26.3 The Contractor submits the proposed subcontract documents, except any pricing 
information. for each subcontract to the Project Manager for acceptance unless 

o the proposed subcontract is an NEC contract which has not been amended other than 
in accordance with the additional conditions of contract or 

o the Project Manager has agreed that no submission is required. 
A reason for not accepting the subcontract documents is that 

o their use will not allow the Contractor to Provide the Works or 
o they do not include a statement that the parties to the subcontract act in a spirit of 

mutual trust and cooperation. 

With this, the supply chain management is very strong within the NEC 4 ECC. Because the roles are 
well-defined in the contract, like can be seen with the Project Manager, the Client, the Contractor, the 
Supervisor, and the Subcontractor, it creates grip and structure during the project, because you know 
what to expect from other parties (Chao, 2009).  

It also means that, with the subcontraction, the client only pays the contractor, if the contractor has 
paid the sub-contractor, and therefore there is an incentive to pay early to the contractor. This could 
even lead to benefits, because parties could ask their contractor whether there would be a possibility 
to decrease the actual price, if they pay two weeks earlier. According to de Vries, this is done together 
with sub-contractor contracts and therefore the contracts between the client, contractor, and the sub-
contractor were optimally matched (see Appendix B2). 

6.7 Payment structure 
6.7.1 Payment options 
Next to the obligation to inform other parties, to communicate, and the early warning system, the way 
how parties are paid with a NEC 4 ECC is also a strong point of the contract. There is a lot of flexibility 
in the way parties are being paid, and in addition there is also a lot of transparency and openness. In 
total, there are six options for the payment, which are (Chao, 2009; NEC4, 2017):  

 Option A is a priced contract for the scheduled activities. With this option, the contractor bears 
the risk when the pricing of the activities is incorrectly estimated. Based on the agreement, 
some activities will be accounted to the client when compensation events occur. 

 Option B is the priced contract with bill of quantities. This option works as a quantity statement 
in which the client pays the contractor based on the amount of work done. Therefore, the 
client bears the risk that the estimated amount of work turns out to be incorrect and thus 
compensation must be done to the contractor. 

 Option C is the target contract with activity schedule. In this option the situation is created 
that the work that must be done is not fully specified or that the expected risks are greater 
than in options A and B. Up front, the contractor receives money based on certain activities 
and certain costs and, at the end of the project there will be determined what part of the work 
actually has been done. When the work turns out to be cheaper than expected, the contractor 
will receive a part of the savings, but the contractor must also pay when it turns out to be more 
expensive. This is called the sharing mechanism.  

 Option D is the target contract with bill of quantities. Just like in option C, there is a target 
price, but the starting point are not the activities, but purely a quantity statement. 
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 Option E is the cost reimbursable contract. This option is best used when it is not possible to 
make an adequate estimation of the activities that must be done or about the statement of 
quantities. The contractor will be paid based on the work that has been done, minus the costs 
that result from inefficient use of available resources by the contractor. 

 Option F is the management contract. This option provides for the situation in which the 
contractor receives a management fee, and for each part of the work a subcontracting 
agreement will be made. The client is responsible for the actual costs of those subcontracting 
agreements. 

Option C and D are the target cost options in the NEC 4 ECC contract, and these are according to the 
experts very important in a good way of collaboration, because now the client cares how much the 
contractor spends on the project (see Appendix B3). The client is incentivized to help the contractor 
manage the risk. According to de Vries, this also creates transparency, which is mainly because the 
contractor shows the whole accounts to the client every month, and therefore the client is aware of 
the invoices and both parties do not have secrets for one another (see Appendix B2). 

One of the main benefits of the sharing mechanism in option C is the fact that when a change has to 
be made and when this change decreases the costs, the remainder of the used money is shared 
between the parties and therefore every party benefit from this (see Appendix B2). Therefore, the risks 
are shared between both parties. This is a very good option according to users of the contract, mainly 
because when the client tries to intervene in a project, this could decrease the efficiency of the project. 
However, if this means that the costs increase, it is also a loss for the client him or herself (see Appendix 
B2). 

There are different costs that the contractor can send to the client. Failure costs are one of these costs. 
If, for instance, a wall is built and this goes wrong, it is necessary to break it down. This costs extra 
money, and thus leads to an increase in costs. As this is also not beneficial for the client, there is a 
stimulus to mention this if the client notices this first (see Appendix B2). 

6.7.2 Compensation events 
Next to the different payment options, there are also compensation events in the NEC 4 ECC 
embedded, in which it is determined who must pay when some events occur. This is elaborated in 
chapter 6 of the NEC 4 ECC, which are clauses 60 till 66 and in this chapter, there are 19 examples of 
compensation events. When there is a compensation needed, this chapter explains how parties could 
inform each other and how the pricing and/or planning must be adjusted. These events can be split 
into three kinds of events, namely ‘additional work instructed by the project manager’, ‘the failure of 
any party to do something on time’ and, ‘the possibility of an external event that could influence the 
accepted risks’ (Lauret, 2020). The goal of the compensation events is to encourage parties to 
collaborate and learn from each other. There is a time limit embedded in the contract of eight weeks 
that the contractor has to inform the other parties when he or she thinks an event could be happening. 
Therefore, it is more likely to avoid disputes and reduce the time delay or cost increase that comes 
with this possible event.  

In clause 63.1 about assessing compensation events, according to Patterson, there is an important 
word which is forecast. With that, NEC says that when that event happens, you are required to forecast 
the extent of the delay and forecast the extent of any more money that the contractor is going to need 
to spend (see Appendix B3).  
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Clause 61.6, the project manager assumption, is also a clause within the compensation events. This 
clause states (NEC4, 2017):  

“If the effects of a compensation event are too uncertain to be forecast reasonably, the Project 
Manager states assumptions about the compensation event in the instruction to the Contractor to 
submit quotations. Assessment of the event is based on these assumptions. If any of them is later 

found to have been wrong, the Project Manager notifies a correction” 

This clause gives the project manager the opportunity to state clear assumptions, after which the 
contractor can price the conversation based on those assumptions. In case that the assumptions prove 
to be incorrect, there is another compensation event to sort out the difference (see Appendix B3). 

According to experts, clause 14.3 on the project manager instruction is a very strong clause in the NEC 
4 ECC (see Appendix B2), which states (NEC4, 2017): 

“The Project Manager may give an instruction to the Contractor which changes the Scope or a Key 
Date” 

This instruction means that the project manager or client could give an instruction and the contractor 
must follow this instruction. When the contractor does not agree with this instruction and thus the 
change in scope or contract, he or she can contest this, but the instruction stays and so the project can 
move on. Therefore, the possible problem that could occur does not get bigger than necessary. At the 
end of the project, the contractor can still contest the instruction and when it costs more money, it 
becomes a compensation event, and the client must pay for this. 

6.8 Dispute resolution in the NEC 4 ECC 
Another clause in the NEC 4 ECC is about the dispute resolution. In the NEC 4 ECC, there are three 
clauses for the dispute resolution, which are W1, W2 and, W3 (NEC4, 2017). These clauses are 
combined with a newly created senior management or representative tool that is embedded in the 
contract (see Appendix B1 and B3). 

- Option W1 is used when Adjudication is the method of dispute resolution and the United 
Kingdom Housing Grants, Construction and Regeneration Act 1996 does not apply; 

- Option W2 is used when Adjudication is the method of dispute resolution and the United 
Kingdom Housing Grants, Construction and Regeneration Act 1996 applies; 

- Option W3 is used when a Dispute Avoidance Board is the method of dispute resolution and 
the United Kingdom Housing Grants, Construction and Regeneration Act 1996 does not apply. 

The options depend on the United Kingdom Housing Grants, Construction and Regeneration Act 1996, 
and therefore it is hard to compare this with the Dutch standard of dispute resolution. However, in 
these clauses, there are some sub-clauses that explain how the dispute resolution is done without the 
use of the United Kingdom Housing Grants, Construction and Regeneration Act 1996 and this could 
possibly help the Dutch standard. The main thought about this is that option W2 does not work in the 
Netherlands, because the United Kingdom Housing Grants, Construction and Regeneration Act 1996 
does not apply in the Netherlands. Therefore, option W2 is not further investigated, and instead the 
focus will be on options W1 and W3, which are elaborated below. In option W1, it is a requirement to 
have clear timescales to do a deal before any party can take a dispute to adjudication. In option W2 
this must be by agreement because of the UK law. Option W3 is more targeted at the international 
market, and therefore this might be more interesting for the Netherlands. In this option, there is a 
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one- or three person board who are paid to visit the site regularly and provide recommendations to 
avoid parties going off to arbitration (Patterson, n.d.). Within this clause of the NEC 4 ECC it is also very 
clear what is expected from every role in the project when a dispute arises. For instance, in clause W1 
and W2 there are three roles explained, namely the adjudicator, the adjudication and the tribunal. In 
clause W3, this is different because of the appearance of the Dispute Avoidance Board. When a dispute 
in any of these clauses goes to the adjudicator, both parties are interviewed and spoken about their 
view on the dispute. With these interviews, the adjudicator comes with some advice for the dispute 
resolution and in nine out of ten times, this advice will be followed (see Appendix B2 and B4). 

Here the roles that are explained are: The Dispute Avoidance Board, Resolving potential disputes, and 
the tribunal. This last one seems to be the best option when implementing this way of dispute 
resolution in the Netherlands, because it is mainly focused on the international market. 

To make sure that the project deadline will be made and that the possible delay is kept as low as 
possible, there is a one-month period embedded in the NEC 4 ECC. In this one-month period, two 
parties must try to resolve the dispute when a dispute occur during the project (see Appendix B1). 
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7. Cultural differences between United Kingdom and the Netherlands 
Next to the strong and weak points of the different contract types, there is also the need to know 
whether it is possible to implement elements of the NEC 4 ECC in The Netherlands, when comparing 
the different cultures that the United Kingdom and the Netherlands have. This is important, because 
in large cross-cultural projects, it turned out that managers are influenced by the cultural values they 
bring to an organisation. Also the project management of these kind of projects are influenced by the 
culture of the managers (Sackmann & Martin, 2007; Shore & Cross, 2005; Smits, 2013). Cultures also 
have consequences for doing business as well as managing projects (Trompenaars & Hampden-Turner, 
1997). Therefore, next to the national culture differences, it could be of importance to look also into 
the corporate culture differences and see whether this influence the use of a contract as well. Because 
of this importance, the second main question that is asked in this report is: 

“How can the cultural differences between the United Kingdom and the Netherlands influence the 
possible implementation of elements of the NEC 4 ECC?” 

In this chapter, the dimensions of Hofstede are first used to compare the United Kingdom with the 
Netherlands and how these two countries differ from each other based on the dimensions. After that, 
the blue and white collar in the United Kingdom is explained and how these differ from each other. 
This could give an insight in how every level of the project teams experience the contract and the 
project management. In the fourth paragraph of this chapter, there is investigated the differences of 
the culture and whether these differences influence the possible use of the NEC 4 ECC. To see whether 
this is the case, experts and literature about the NEC 4 ECC is used. 

7.1 Dimensions of Hofstede 
The dimensions of Hofstede et al. (2010) are used to see the differences of the national culture 
between the United Kingdom and the Netherlands. Hofstede et al. (2010) distinguish six different 
dimensions of national culture (Hofstede Insights, n.d.). These are: 

 Power Distance (The extent to which the less powerful members of institutions and 
organisations within a country expect and accept that power is distributed unequally) 

 Individualism vs Collectivism (The degree of interdependence a society maintains among its 
members) 

 Uncertainty Avoidance (The extent to which the members of a culture feel threatened by 
ambiguous or unknown situations and have created beliefs and institutions that try to avoid 
these) 

 Masculinity vs Femininity (The fundamental issue here is what motivates people, wanting to 
be the best (Masculine) or liking what you do (Feminine)) 

 Short vs Long Term Orientation (How every society must maintain some links with its own past 
while dealing with the challenges of the present and future) 

 Restraint vs Indulgence (the extent to which people try to control their desires and impulses) 

Several countries are scored on these dimensions from zero to hundred. However, a score of zero or a 
score of hundred does not imply that it is good or bad. It just shows on which side of the spectrum the 
country can be placed. 
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7.2 Differences between both countries in culture 
When looking at the dimensions of Hofstede of the United Kingdom and the Netherlands, it is possible 
to make a comparison between these countries. This can be seen in figure 3. 

 

Figure 4 Comparison between United Kingdom and the Netherlands (Hofstede Insights, n.d.) 

7.2.1 Masculinity 
Based on this figure can be seen that both countries are very comparable on every dimension, except 
for the Masculinity dimension. This means that in the United Kingdom people tend to be the best and, 
in the Netherlands, people tend to do what they like more. According to Hofstede Insights in the 
description (n.d.), the 14 score of the Netherlands means that the country is very Feminine, which 
means that it is important to keep the life/work balance and to make sure that everything is included. 
An effective manager is supportive to his/her people, and decision making is achieved through 
involvement. Managers strive for consensus and people value equality, solidarity, and quality in their 
working lives. Conflicts are resolved by compromise and negotiation and Dutch are known for their 
long discussions until consensus has been reached. 

The United Kingdom, however, has a score of 66, which means that the country is highly success 
oriented and driven. A major point of confusion for the foreigner lies in the apparent contradiction 
between the British culture of modesty and understanding, which is at odds with the underlying, 
success-oriented value system in the culture. Critical to understanding the British is being able to ‘’read 
between the lines’’. What is said is not always what is meant. In comparison to Feminine cultures such 
as the Netherlands, people in the United Kingdom live to work and have a clear performance ambition. 

This shows that there is a clear difference between both countries, namely that managers in the 
Netherlands are more supportive to their employees and in the United Kingdom, they expect from 
their employees that they live to work and have clear performance ambition. When seeing this in the 
light of NEC 4 ECC and the possibility of implementing (parts of) this contract in the Netherlands, it 
could be very important to keep this difference in mind, because it has an impact on the project 
management of large construction projects. 
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7.2.2 Uncertainty Avoidance 
Because the NEC 4 ECC is an unknown contract for a lot of stakeholders in Dutch construction projects, 
the Uncertainty Avoidance dimension of Hofstede could also be important to consider and look into 
for the Netherlands. In this dimension, the Netherlands has a score of 53, which means that they tend 
to avoid uncertainty. People tend to resist to innovation and have an emotional need for rules.  

This need for rules could help when implementing elements of the NEC 4 ECC, because of the well-
written and clear character of the contract. It is therefore quite understandable that Dutch users like 
to use NEC 4 ECC as their contract, as they tend to bring structure and clarity to their lives, which is 
also expected by the experts (see Appendix B3). However, they tend to resist innovation and the 
medium level of uncertainty avoidance, could hinder this. These are thus interesting dimensions to 
look into and see whether this could cause problems when implementing (elements of) the contract 
in the Netherlands. The higher score on Uncertainty Avoidance for the Netherlands in comparison with 
the United Kingdom, could be very important for the risk and project management. In a high 
Uncertainty Avoidance country, the tendency would lean to taking minimum responsibility, because 
no one wants to take the risk of failure (Zein, 2012). This could also explain why sometimes people 
tend to think politically and do not mention problems that occur during a problem when a client or a 
contractor knows about this (See Appendix B2). Since responsibility and risk allocation is a very 
important part of the NEC 4 ECC, this could also cause problems when implementing elements of the 
NEC 4 ECC in the Netherlands. Next to that, the workers in the field tend to update the project 
managers daily about the work they have done and therefore move the risk to the project manager. 
In the United Kingdom these two groups are called the blue collar and the white collar.  

7.3 Blue vs. White collar 
The blue collar workers are the people that perform manual work and people that perform ‘brain work’ 
fall into the category of white collar workers (Schreurs et al., 2011). In general, white collar workers 
are higher educated than blue collar workers. This could mean that when white collar workers have 
plans about project management, the blue-collar workers sometimes do not understand what the 
white-collar worker means and thus cannot perform the necessary work that has to be done. This 
implies that the communication between the white and blue collar workers is not optimal and this can 
also be seen in the many courses and articles that can be found online where it is explained how to 
communicate better with blue collar workers as a white collar worker (HRtechnologist, 2019; 
Roennevig, n.d.). With the lack of good communication between these two workers, this could be 
because of the cultural differences between the several parties and level of workers in a project. This 
apparently causes problems in the United Kingdom. It is therefore logical to think that this also causes 
problems in the Netherlands. In the United Kingdom, the NEC 4 ECC works apparently very well and 
the clear and well-written way of formulating the contract, could be a reason why this work between 
all levels of workers. The UAV-GC 2020 is a much more legal contract and much harder to understand 
for someone that is not educated to use this contract. For this reason, NEC 4 ECC could be thus of 
added value for the Dutch construction market. 

7.4 How could cultural differences influence the use of NEC 4 ECC? 
According to experts in the field, the differences in national cultural differences are not of a problem 
for the use of NEC in the Netherlands (see Appendix B4 and B6). This can for instance be seen that NEC 
is based on engineering principles with law on top of that and therefore not influenceable by the 
cultural differences (see Appendix B1). One of the main strong points of the NEC 4 ECC is structure and 
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according to R. Patterson, Northern European countries like the Netherlands like structure and thus is 
NEC 4 an ideal match to use this contract (see Appendix B3). All these examples show that for the use 
of NEC 4 ECC, the national cultural differences are not of importance to implement the NEC 4 ECC. 

Another important cultural difference is however the difference on project team level or corporate 
culture (see Appendix B6). The project team and building culture in a project is influenced by the 
national culture as a core, but how people work in a project is also experience in other projects and 
the way people tend to work in projects. This is different than the national culture. However, the 
national or regional culture could be the underlying reason that determines or influences the corporate 
or building culture (Hermalin, 2005). In the Netherlands, the building culture could be very different 
than for instance in the United Kingdom. One of these changes according NEC 4 ECC could be the use 
of the contract. In most of the Dutch projects, contracts are only used if necessary or when there are 
conflicts. However, with the NEC 4 it is necessary to constantly follow the contract as is stated in clause 
10.1. This is according to experts also one of the biggest cultural differences with NEC 4 in practice (see 
Appendix B3). That the cultural differences are mainly at project team level, can also be see according 
to Participant six (see Appendix B6) in the Schiphol, Amsterdam, Almere (SAA) project where some 
mechanisms and working ways were created that they thought were necessary or useful and that these 
mechanisms were very alike with the NEC 4 elements. This therefore shows that this has nothing to do 
with the national culture of the Netherlands. 

7.5 Conclusion 
Concluded from the research into the cultures of the Netherlands and the United Kingdom, it can be 
said that both cultures are different from each other in some aspects. The masculinity in the United 
Kingdom is much higher than in the Netherlands, which means that in the United Kingdom it is mostly 
expected from the workers that they live to work. However, in the Netherlands it is much more 
accepted when people work to live and also enjoy next to the work. Next to that, this also means that 
managers in the Netherlands do support their employees more because of the feminine nature that 
lies within the Dutch culture. 

Next to the Masculinity, the Uncertainty Avoidance is in the Netherlands a bit higher than in the United 
Kingdom, which means that people in the Netherlands tend to take less risk. There is a need for rules 
when people have this characteristic in their culture. This need for rules could be an argument to use 
the NEC 4 ECC, because it is much more well-written and explained how the contract should work 
when compare the NEC 4 ECC with the UAV-GC 2020, where there is much more freedom in choice 
and thus uncertainties during the project. 

However, according to the experts, the difference in national culture does not be an impediment when 
it comes to implementing the NEC 4 ECC in the Netherlands. However, the corporate culture could be. 
People in the Netherlands tend to have a lack of mutual trust with the counterparty in a project and 
the Dutch seems to be more stubborn when admitting when the other party is righter. There is 
therefore a change needed in the corporate culture of the Netherlands when there is tried to 
implement the NEC 4 ECC, because this contract type is very focussed on mutual trust and collaborate 
in a project.   
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8. Legal differences between United Kingdom and the Netherlands 
Between the United Kingdom and the Netherlands there are some differences in culture, but also when 
comparing the legal context of these two countries. Every country as a different legal system, but they 
are mostly based on the same principles and thus have the same structure. However, the legal system 
of the Netherlands and the United Kingdom are fundamentally different, because the European 
construction world have mainly two types of law systems which are the Roman civil law and the British 
common law (Merryman, 1981). The Roman civil law is mainly about codified statutes, while in the 
common law the form of published judicial opinions is important (Siam, 2014). The United Kingdom 
uses the British common law, and the Netherlands use mostly the Roman civil law. Therefore, the 
following main question is asked: 

“Are the differences between the British law and Dutch law an impediment to use (elements of) NEC 4 
ECC contracts in Dutch construction projects?” 

In this chapter both law systems are more elaborated and explained what this mean, especially in the 
context of the contracting and thus the UAV-GC 2020 and the NEC 4 ECC. In the third paragraph, 
interviews with experts and a literature study are used to see whether the differences in culture 
influence the possible use of the NEC 4 ECC in the Netherlands. 

8.1 United Kingdom: Common law 
The common law was created as a way to create a compensation possibility to someone for wrongful 
acts, including intentional acts, but also acts caused by negligence. The law is also created as a way to 
develop a law system that recognizes and regulates contracts (Ale, 2005). When the common law was 
created, there was a king’s court and when this court decided over some case, every similar case in the 
future had the same outcome, thus the common law was created (Dainow, 1966). This means that, in 
this system, a new rule is created by the judges during a new case in court. Therefore, in the common 
law it is hard to change the laws because they are created by judges and these judges are elected in 
countries who have the common law system. These laws however are less prescriptive to contracts 
and therefore there is more freedom in contracting (The Worldbank, 2021). 

8.2 The Netherlands: Roman civil law 
The civil law is created by a legislative body of government. In the Netherlands this means that the 
council of ministers together with judges create laws and uses them. This however means that laws 
easily could be changed during the use of them and there is less freedom for contracts because of the 
prescriptive nature of these laws (The Worldbank, 2021). In countries that have the Roman civil law as 
a legal system, it is most of the time codified (Dainow, 1966). In the Netherlands, the Dutch Civil Code 
is created for Roman civil law. The Dutch Civil Code, or in Dutch called the ‘Burgerlijk Wetboek’, the 
laws are written down that every person in the Netherlands has to follow. The Dutch Civil Code consists 
of eight books and in the context of the contracting, book six is the most important one, because this 
this book focuses on the law of obligations. The Dutch Civil Code is aimed at reasonableness and 
fairness, where is stated that: “The creditor and debtor are obliged to behave towards each other in 
accordance with the requirements of reasonableness and fairness” (art. 2 lid 1 Wet BW6 2020). 

8.3 What does contract differences mean for contract use? 
These differences could be the reason why NEC 4 ECC is not used in the Netherlands except for one 
project. The NEC 4 ECC is namely a contract that is without obligation and very flexible with the 
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cooperation which is embedded in the contract. This is harder to do with the Dutch Civil Code because 
the freedom of contracting is much lower and there is a prescriptive nature in the law. However, NEC 
4 has been used and is still be used in South Africa and in South Africa, the legal system that is used 
with contracting is the civil law, just like the legal system in the Netherlands (see Appendix B1). This, 
therefore, shows that it is possible to use the NEC 4 ECC under the civil law and thus in the Netherlands. 

The NEC 4 ECC has a spirit of mutual trust and cooperation as one of the main clauses within the 
contract, which means that there is an obligation for all the parties to constantly convey about the 
project and during the project. If in a legal system it is stated that one party is more important than 
the other party, it would be a problem to use NEC (see Appendix B1). In the Dutch Civil Code there is 
embedded that partnership means that there is a legal partnership between parties within the project 
and in the NEC 4 ECC this mutual trust clause means that there is a two-party agreement and thus a 
partnership, but this is different than is embedded in the Dutch law (Chao, 2017). Next to that, it is 
very important when NEC 4 ECC is used in the Netherlands to keep in mind that in the NEC 4 ECC there 
are no provisions where it is obligated to comply with local laws and thus it could be of very importance 
to include this when used in the Netherlands. The English law is the common law as mentioned above 
and this means “what you see, is what you get”. The Dutch law is more about the reasonableness and 
fairness principle, but the contractual mechanisms that are apparent in the NEC 4 ECC can still be used 
in the Netherlands. These are also valid in the Netherlands (see Appendix B2 and B4). 

In Belgium it turned out that the NEC 4 ECC could also be used, especially with the Y clauses in the 
contract. With these clauses it is possible to use the contract in another country with the local 
legislation, like for instance in Australia and Ireland (Fullalove, 2021; see Appendix B3 and B6). This 
shows that these clauses could also help when implementing NEC 4 ECC or elements of the contract in 
the Netherlands and thus use them. These Y-clauses could help with this, but some changes need to 
be made to NEC 4 ECC to be able to use it in the Netherlands. However, the Y clauses could be very 
helpful in making these changes much easier.  The only barrier there have to be taken when NEC 4 ECC 
is trying to be used in the Netherlands, is that lawyers have to look at it and see if there are any changed 
that need to be made (see Appendix B3). The Flemish translation that is made in the Oosterweel 
project in Antwerp can help with this, because the general thought about this by the experts is that it 
is easier to translate the Flemish version into a possible Dutch version, than the English version of the 
contract. Also, because the Belgium legislation is much closer to the Dutch law than the law in the 
United Kingdom (see Appendix B6). 

8.4 Conclusion 
The legal systems in the Netherlands and the United Kingdom are very different. In the UK common 
law is used and, in the Netherlands, it is civil law. The main differences between these legal systems 
are that common law is mainly about "what you see is what you get", whereas civil law is more about 
the principles of reasonableness and fairness. In common law, it is difficult to change the law because 
it is made by lawyers every time a new case comes before the court. In civil law it is easier, because a 
council of ministers makes the laws. However, this also means that there is less freedom for making 
contracts. 

To use the NEC 4 ECC, some changes are needed to comply with local laws, but this can easily be done 
in the Y-clauses, as seen in other countries like Belgium, Australia, or Ireland. Apart from these 
modifications, the NEC 4 ECC can easily be used in a civil law country, as shown by the expert from 
South Africa, where this legal system is in force. For the implementation of elements of the NEC 4 ECC, 



Kevin Masmeijer | Master Thesis | CME  47 
 

the difference in legal system should not be a problem, according to the interviewees, and the Belgian 
translation that has been made can help with an easier implementation of the contract or part of it. 
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9. Contract comparison 
Based on the literature study and the interviews, it is possible to make a matrix where is summarised 
what the typical elements of the two different contract types are and to what conditions they must 
meet, to be executable. With the cultural and the legal differences as a framework in the comparison, 
it is possible to see whether it is possible to use it in the Netherlands or whether there should be done 
some adjustments. This could mean some changes to the contract because of the Dutch corporate or 
national culture, but this could also be because of the Dutch legislation and thus the differences with 
the legislation from the United Kingdom. In the table, this first column shows in which chapter these 
findings can be found. 

 UAV-GC 2020 NEC 4 ECC NEC 4 ECC possible 
in the Netherlands? 

Yes or no? 

Has the NEC 4 
ECC an added 

value? 

Reasonableness 
and fairness 

 
C. 4.2 
C. 4.4 
C. 6.2 
C. 8.2 
C. 8.3 

Not present in 
the UAV-GC, but 

present in the 
Civil Code (art. 2 
lid 1 Wet BW6 

2020). Therefore, 
in the 

Netherlands it is 
obligatory to act 

in accordance 
with 

reasonableness 
and fairness. 

The contract 
states that you 

must co-operate 
with other 

parties. 
Therefore, 

compliance with 
the contract is 
done properly. 

Because the NEC 4 
ECC is aimed at 

cooperation and the 
sharing of pain and 
profit, it is possible 

to implement 
elements of the NEC 

4 ECC under the 
heading of 

reasonableness and 
fairness (see 

Appendix B2 and 
B4). 

Not an 
improvement, 

but also not 
an 

impediment. 

Start contract 
 

C. 4.1 
C. 6.2 
C. 7.5 

Jointly 
determined, i.e., 

with clients, 
contractors and 
lawyers (Pianoo, 

n.d.). Therefore, a 
very legal 

perspective. 
Focused on 

passive and active 
involvement of 
client, but with 

great re-
sponsibility for 

executing party. 

Clients and 
contractors made 

it together. 
Aimed at good 

management and 
to be more 

professional. It is 
mainly made by 

project managers 
and an attempt is 

made to make 
the contract very 

flexible (see 
Appendix B1, B2, 

and B4). 

In the Dutch culture, 
everything is very 

legally defined. The 
implementation of 

NEC 4 ECC will 
require a change in 

culture, because 
lawyers are less 
involved in the 
contract. It also 

requires training, but 
this is negligible 
compared to the 

costs saved. 

It is an 
improvement 
in the way it is 

created, 
because it is 
much more 

aimed at 
professional 
management 
and much less 

legal. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC possible 
in the 

Netherlands? Yes 
or no? 

Has the NEC 4 
ECC an added 

value? 

Structure and 
clarity 

 
C. 4.2 
C. 6.3 
C. 7.5 

Structured in a 
way in which the 

demand 
specification 

determines the 
contractor's 

freedom of choice 
in the design 
phase and all 
subsequent 

phases. Efforts are 
made to divide the 

risk, but it is 
usually unclear 
who bears what 

risk. Quality, scope 
and how the 

project develops 
are unclear in 

advance. 

Constant 
communication is 
sought, and the 

contract has a very 
clear and flexible 
structure. Various 

clauses can be 
chosen from this 
flexibility, but the 

emphasis is always 
on the progress of 

the project (see 
Appendix B1 and 

B3). 

More cooperation 
could be useful 

and because of the 
obligation in the 

NEC 4 ECC, a 
culture change 

must take place. 
According to 

experts, this can 
be done (see 
Appendix B6). 

Some changes in 
the contract are 

needed to 
implement risk 

sharing instead of 
distributing it. 

How the NEC 
4 ECC is used, 
could improve 

the UAV-GC 
2020 in the 

structure and 
clarity, 

because of the 
flexible 

structure and 
the clearer the 

contract is 
when it comes 

to risk 
allocation. 

Options 
available 

 
C. 4.3 
C. 6.4 
C. 7.5 

There are not so 
many options 

available in the 
contract, the only 

option is to choose 
maintenance in 
the first place 

(CROW, 2005b). 
Therefore, 

creativity and 
knowledge of the 

contractor is 
needed because of 
the freedom in the 

contract. 

In the contract, 
one is obliged to 

choose from 
several options 

and therefore one 
has to ask 

questions about 
the contract and 

the project. There 
are six payment 

options and there 
is also the option 

to let the con-
tractor operate 
after the project 

(NEC4, 2017). 

The only culture 
change that needs 

to be made is a 
change in business 
culture, because 

Dutch users of the 
contract are not 

used to having to 
make choices. So, 
a culture change is 

needed. 

The many 
options in the 

NEC 4 ECC 
could add 

value to the 
UAV-GC 2020, 

because it 
makes the 

users of the 
contract much 

more 
proactive in 
the project 

with the 
contract. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC 
possible in the 

Netherlands? Yes 
or no? 

Has the NEC 4 
ECC an added 

value? 

Communication 
and information 

 
C. 4.4 
C. 5.2 
C. 6.5 
C. 7.4 
C. 8.3 

In the UAV-GC 
2020, the 

Rijkswaterstaat 
aims to have more 

communication, 
i.e., to act more 

proactively and to 
communicate with 

each other 
constantly, which 

can be seen in 
§5.2.3. There must 

also be more 
communication 

about whether the 
demand 

specification is 
clear and 

practicable 
(CROW, 2020b). 

The NEC 4 ECC 
forces parties to 

communicate with 
each other 

continuously and 
clause 10.2 states 

that all parties 
must act in mutual 

trust and 
cooperation 

(NEC4, 2017). The 
Early Warning 
Notice aims to 

avoid delays and 
extra costs in 

order to make the 
project run as 
efficiently as 

possible (Gould, 
2007). 

To implement 
early warning or 

other 
communication 

obligations, a 
change in 

corporate culture 
is needed in the 

Netherlands. 
When looking at 

the differences in 
the legal system, 
this will not cause 

any problems, 
given that the NEC 

4 ECC is very 
legislation 

independent 
according to the 

experts (see 
Appendix B3 and 

B6). 

The Early 
Warning system 

and the 
obligation to 

communicate in 
the NEC 4 ECC 

could have 
added value for 

the UAV-GC 
2020, because 
in the UAV-GC 
2020 there is 

also aimed ate 
more 

communication. 

Management 
procedure 

 
C. 4.5 
C. 6.6 

Not all (mutual) 
roles and tasks are 
clearly set out in 

the contract 
(Chao-Duivis, 

2019). This lack of 
clarity can lead to 
problems. It can 

also be the 
underlying 

problem in the 
provision of 

information. Also 
tried to maintain 

quality control 
with ISO 9001 

(CROW, n.d.; NEN, 
n.d.). 

In the NEC 4 ECC, 
it is very clear and 
well written what 
the different roles 

in the contract 
are. This creates 

clarity and 
structure during 

the project (Chao, 
2009). 

Clarity in the roles 
could improve the 
use of a contract 

in the 
Netherlands, but it 

is expected that 
this will depend 
on the type of 

project. In more 
standardised 

projects, NEC 4 
ECC is better, but 

perhaps in unique, 
complex projects 

the UAV-GC 
procedure is more 

useful. 

The clarity of 
the contract of 
the NEC 4 ECC 

could have 
added value for 

the Dutch 
construction 
market. The 
clarity in the 

different roles 
could add 

structure to the 
project. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC 
possible in the 

Netherlands? Yes 
or no? 

Has the NEC 4 
ECC an added 

value? 

Supply chain 
management 

 
C. 6.6 

Not arranged in 
the UAV-GC 

2020. There are 
some obligations 

for the 
(sub)contractor, 
but not as clear 
as in the NEC 4 

ECC. 

In the NEC 4 ECC 
it is regulated 

what the 
subcontractor 
has to do. This 
makes supply 

chain 
management 

within NEC 4 ECC 
very strong 

(Chao, 2009). 
This means that 
the client does 

not pay the 
contractor until 
the contractor 

has paid his sub-
contractor, so 

there is an 
incentive to pay 
the contractor 

early (see 
Appendix B2). 

It could 
contribute to a 
more relational 

way of 
contracting and 
therefore more 
trust between 

parties, because 
parties trust each 
other to get paid 

on time. If this 
works, it is 
possible to 

implement it in 
the Netherlands. 

The introduction 
of a more 

structured way of 
supply chain 
management 
could improve 

the UAV-GC 2020 
and Dutch 
contracts. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC 
possible in the 

Netherlands? Yes 
or no? 

Has the NEC 4 
ECC an added 

value? 

Payments 
 

C. 4.6 
C. 6.7 
C. 7.5 

§3, section 9 
states that the 
principal must 

pay the 
contractor the 
agreed amount 
(CROW, 2005b). 

The payment 
must be made 
within the pay-

ment period 
(CROW, 2005b). 

The problem that 
arises with this 
method of pay-
ment is that the 

payment is made 
in advance while 

there may be 
incorrect or 
insufficient 
information 

(Chao-Duivis, 
2019). 

There is great 
flexibility in the 
way parties are 

paid. It also 
provides a great 

deal of 
transparency and 
openness. Based 
on the project, 

there are six 
payment options 
available (Chao, 

2009; NEC4, 
2017). In 

addition, there 
are compen-

sation 
arrangements 

whereby parties 
have to pay when 

certain events 
occur (C. 6.7.2). 
This helps the 
project when 
information is 
incorrect or 

insufficient and 
the project is 

therefore 
delayed, or the 
costs increase. 

The payment 
options are 

possible in Dutch 
contracting, 

because they do 
not depend on 

the law when it is 
agreed. The 

corporate culture 
needs to be 

changed a bit, 
but not that 

much, because it 
is still an 

agreement on 
when and how to 

pay, only it is 
handled 

differently with 
the com-

pensation events. 

The different 
payment options 
could have added 
value to the UAV-
GC 2020, because 

it creates 
transparency in 
the project and 
decreases the 

chance of value 
estimation that is 

based on 
incorrect or 
insufficient 

information. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC 
possible in the 

Netherlands? Yes 
or no? 

Has the NEC 4 
ECC an added 

value? 

Dispute 
resolution 

 
C. 4.7 
C. 5.3 
C. 6.8 

§47, section 3 of 
the contract 

states that the 
intention is to 

resolve disputes 
through 

independent 
experts and 
mediation 

(CROW, 2005b, 
2020b). If not, 
there is always 
the option of 

going to 
arbitration. There 
are also several 
other methods 

available, such as 
the Fast-Track 

option where the 
aim is to resolve 
the issue at the 

end of the 
project (see 

Appendix B2). 

There are three 
W-clauses in the 

NEC 4 ECC on 
how disputes 

should be 
resolved (NEC4, 

2017). One 
option is to 

establish a one- 
or three-member 
council that visits 
the site regularly 

and makes 
recom-

mendations to 
avoid having to 

go to arbitration. 
Otherwise, if 

there is a 
dispute, an 

adjudicator will 
interview both 

parties and give 
advice on how to 

resolve the 
dispute (see 

Appendix B2 and 
B4). 

There is no great 
difference in the 
way disputes are 

resolved. 
Especially when 
one compares 

the independent 
experts with the 

one- or three-
member council, 

there is much 
similarity. 

Therefore, it 
would not be a 

problem to apply 
this in the 

context of the 
culture or the 
legal system. 

There are no 
particular 

differences 
between the two 

contracts in 
terms of dispute 
resolution and 
therefore no 

added value for 
the UAV-GC 

2020. 

Table 2 Matrix contract comparison (own figure) 

In table two can be seen what the differences are between the UAV-GC 2020 and the NEC 4 ECC, based 
on several elements in the contracts. It also shows whether elements of the NEC 4 ECC has an added 
value for the Dutch construction market and the UAV-GC 2020. Seven out of the nine elements could 
have added value for the UAV-GC 2020 when the NEC 4 ECC elements are implemented. These 
elements are: 

 Much more professionally and less legally created, 
 The structure and clarity of the contract, 
 The available options, 
 The communication and information (Early Warning Notice and obligation to communicate), 
 Clarity in the roles within the contract (the management procedure), 
 The supply chain management, 
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 The different payment options. 

This shows that the UAV-GC 2020 can learn a lot from the NEC 4 ECC and improve based on these 
elements. It is therefore possible for the UAV-GC 2020 to learn lessons from the NEC 4 ECC, which 
makes it an inspiration for the UAV-GC 2020.  
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10. Conclusion 
Based on the literature study and the interviews, it is possible to answer the sub-questions and the 
general research question that started this research. This study was conducted because of the 
problems that were apparent in the Netherlands when it comes to responsibilities and collaboration 
in construction projects. This was concluded as a problem based on the first literature study and the 
explorative conversations that were done with experts. The objective of the study was to see whether 
elements of the NEC 4 ECC could be of added value to these problems for the Dutch construction 
market in comparison with the newly drafted UAV-GC 2020 in February 2021. The general research 
question that was asked at the start of this study was: 

“What elements or characteristics of the NEC 4 ECC could be of added value to the UAV-GC 2020 for 
the Dutch construction market, and could possibly complement and be implemented in the UAV-GC 

2020?”  

After the several sub-questions are answered, the general research question can be answered. Firstly, 
the questions regarding the comparison in contracting are asked. 

10.1 Comparison in contracts 
The first part of the sub-questions is about the strong and the weak points of the UAV-GC 2020 and 
the NEC 4 ECC, and the comparison between both contract types. 

Sub-question 1 

The first question is: “What are the weak points of the UAV-GC 2020?”. This question can be split in to 
five categories in which an answer can be given: 

1. In the structure and clarity, it is unclear who bares the risk. The quality, scope and how the 
project develops are unclear in advance (Chao-Duivis, 2019).  

2. In the communication and information it is established that more communication during the 
project is needed, but this is planned to become better in the UAV-GC 2020. The question 
remains whether this will improve in the UAV-GC 2020. This however remains uncertain, 
according to experts, when it comes to the responsibility and the determination of the risk and 
responsibility, as can be seen in the fact that §13, the soil condition does not exist anymore 
(see Appendix B7). Next to that, the information provision that comes with the lack of 
communication is insufficient. This is mainly done up front during the demand specification 
and this could be insufficient for an efficient project.  

3. The management procedure is unclear in the UAV-GC 2020, especially because the roles and 
tasks in the contract are not clear and this lack of clarity could lead to problems regarding the 
responsibility.  

4. In the UAV-GC 2020, the supply chain management is not properly embedded in the contract, 
because it is not arranged how (sub)contractors are paid and in what time people need to pay. 
There are some obligations regarding this, but it is not clear.  

5. The last category is the payment. The fixed price and the costs in the UAV-GC 2020 are done 
and established in advance and this could be done based on wrong or insufficient information 
(Chao-Duivis, 2019). 
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Sub-question 2 

The second question is: “What are the strengths of the UAV-GC 2020 that should be preserved?”. This 
question is answered in chapters four and five. 

The first strong point are the different options that are available for the multi-year maintenance and 
the life-cycle approach. In article 2, section 2 of the Basic Agreement there are two options available 
which are based on §29 of the UAV-GC 2020 (CROW, 2020a). These improve the contract with the 
determination of the requirements from the contract, as well as with the possible maintenance that 
could be done after the project has ended.  

Another strong point is the initiative for change that the contractor has in §15 of the contract. 
Normally, the contractor does not have the ability and approval to make changes during the project, 
but with the knowledge and expertise of the contractor, he or she sometimes feels the need to make 
changes. With this option in the contract, the contractor can ask for a change to the client and the 
client must approve this. This could lead to disputes between both parties, but with this option, this 
will be solved after the project. The project then benefits from the ongoing project and the delay will 
be reduced. Most of the time, the client is satisfied with the result afterwards and the dispute is then 
settled when the project is delivered on time and with a good quality. However, according to experts, 
this initiative to change the contract is very unclear and contains an inner contradiction that worsens 
the position of the contractor (Bruggeman & van Wassenaer, 2021). 

Sub-question 3 

The third question is: “What are the strong elements and parts of the NEC 4 ECC?”. This question is 
answered in chapter six. 

The first strong point of the NEC 4 ECC is the flexible structure and constant communication that is 
obligated in the contract (Chao, 2017; Cheung, 2015). This means that there is the aim at constant 
progress and thus the limitation of the delay in the project.  

A very strong clause in the contract is the Early Warning Notice, which makes sure that there is constant 
communication and that it is possible to warn another party in time when something goes wrong or 
when a change is needed in the project. This also decreases the chance of getting higher costs or a 
longer delay (Gould, 2007).  

Another strong point of the NEC 4 ECC is the obligation to choose from certain options at the beginning 
of the contract and therefore an obligation to ask questions about the contract and the project. Next 
to the flexible structure, the NEC 4 ECC also has a high clarity and good structure, because of the clarity 
in roles and tasks during a project (Chao, 2009; NEC4, 2017).  

The supply chain management is very good in the NEC 4 ECC, because of the incentive there is to pay 
a contractor and the sub-contractor earlier. This creates that each party pays the other party faster. 
With this, the supply chain management is very strong within the NEC 4 ECC. Because the roles are 
well-defined in the contract, like can be seen with the Project Manager, the Client, the Contractor, the 
Supervisor, and the Subcontractor, it creates grip and structure during the project, because you know 
what to expect from other parties (Chao, 2009).  

In the NEC 4 ECC, the different payment methods that are available are very strong. In chapter 6.7 of 
this report, it can be seen that there are six payment options that can be used in the contract and this 
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increases the flexibility and the possibility to use the contract in any project. The different options are 
(NEC4, 2017): 

- Option A is a priced contract for the scheduled activities. 
- Option B is a priced contract with bill of quantities. 
- Option C is a target contract with scheduled activities. 
- Option D is a target contract with bill of quantities. 
- Option E is a cost reimbursable contract. 
- Option F is a management contract. 

The method of payment in NEC 4 ECC ensures a high degree of transparency and openness, as invoices 
are continuously shared with the various parties to the contract. Next to the several payment options 
that are apparent in the contract, there are also compensation events, in which the parties are 
compensated whenever a certain change or unexpected event occurs during the project. These 
compensation events in the NEC 4 ECC state which party has to pay when these events occur.  

The last strong point in the NEC 4 ECC is the dispute resolution. In the NEC 4 ECC there are three W-
clauses that describe how disputes should be solved. One of these clauses depends on the English law 
and the other two are useful in any country. Clause W3 turns out to be the best option internationally 
and in this option, there is a one- or three-member council that visits the site regularly and makes 
recommendations to avoid having to go to arbitration. When this is not or cannot be done, there is an 
adjudicator that will interview both parties and give some advice on how to resolve the dispute (NEC4, 
2017; see Appendix B1 and B3). 

Sub-question 4 

The last sub-question when it comes to contract comparison is: “Are there strong elements in the NEC 
4 ECC that could be of added value to the UAV-GC 2020?”. The last three questions were used to find 
the answer on this question. In the last three questions there is found what the weak and strong points 
of the UAV-GC 2020 were and together with the strong points of the NEC 4 ECC, it is possible to answer 
this sub-question.  

The first two weak points of the UAV-GC 2020 are the structure and clarity and the management 
procedure. This is mainly because of the problems that are created with the unclarity in the 
responsibility, the risk allocation, and that not all the roles and tasks are set out clearly. There are not 
specific elements in the NEC 4 ECC that could help the UAV-GC 2020 with that, but there is clarity and 
structure in the task division and the different roles in the NEC 4 ECC. This way of a clear and well-
written contract can be an improvement for the UAV-GC 2020 and the way contracts are used in the 
Netherlands.  

The third weak point of the UAV-GC 2020 is in the communication and the information. This is not 
sufficient in the UAV-GC 2020, particularly when it comes to risk allocation and responsibility. The NEC 
4 ECC can help with this part of the UAV-GC 2020, because it forces parties to communicate constantly. 
One of the main problems mentioned in the literature and by the experts regarding communication in 
the UAV-GC 2020 is that it takes place too little. This obligation to communicate and collaborate in the 
NEC 4 ECC, could be of added value to the UAV-GC 2020. Another strong point in the NEC 4 ECC 
regarding communication and information is the Early Warning Notice. This could also be of added 
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value regarding the same problem that was mentioned before in the lack of communication in the 
UAV-GC 2020.  

The fourth weak point of the UAV-GC 2020 is the supply chain management, which is not arranged in 
the UAV-GC 2020 and particularly in the way how the (sub)contractors are paid and whether they need 
to pay on time. In the NEC 4 ECC the supply chain management is very strong, and it is regulated what 
the (sub)contractor must do. The way how every party is paid in the NEC 4 ECC creates an incentive to 
pay the (sub)contractor early.  

The last weak point of the UAV-GC 2020 is in the payment. The fixed price and the amount of the sum 
are determined in advance and this can be done on the basis of possibly incorrect or insufficient 
information, because the client may not have obtained all the information, or the client may not yet 
know the information required by the contractor. The NEC 4 ECC can be of added value for this 
problem, because the NEC 4 ECC is very flexible in the way parties are paid and thus useful for many 
different projects. There are six payment options in the NEC 4 ECC and based on the characteristics of 
the project, the right payment method can be used for the project.  

Next to the different payment methods and options, there are also compensation events in the NEC 4 
ECC which could be of added value for the UAV-GC 2020. In the UAV-GC 2020, sometimes the payment 
is determined on wrong or insufficient information and this could create disputes during the project 
between the contractor and the client. With the compensation events in the NEC 4 ECC, it is possible 
to make an agreement when certain events occur, and this can help when during a project it turns out 
that the information beforehand was wrong or insufficient and during the project more information is 
obtained. It can also help when something goes wrong during the project, for example with the soil 
conditions. This is a paragraph that was scrapped when the UAV-GC was updated and which the 
experts believe is necessary in order to make proper agreements in the contract about what should 
happen if something turns out to be wrong with the condition of the soil during the project. The 
possible disputes that can occur because of this, can be kept to a minimal with these compensation 
events. The compensation event clause in the NEC 4 ECC could therefore be of added value to the UAV-
GC 2020, especially as it encourages parties to cooperate more and learn from each other, which are 
important goals in the UAV-GC 2020 that this improved version of the contract seeks to improve. 

Main question 1 

Based on the four sub-questions answered above, it is possible to answer the first main questions, 
which is: M1: “What elements of the NEC 4 ECC are of added value and could support the weak points 
of the UAV-GC 2020?”.  
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC possible 
in the Netherlands? 

Yes or no? 

Has the NEC 4 
ECC an added 

value? 

Structure and 
clarity 

 
C. 4.2 
C. 6.3 
C. 7.5 

Structured in a 
way in which the 

demand 
specification 

determines the 
contractor's 

freedom of choice 
in the design 
phase and all 
subsequent 

phases. Efforts are 
made to divide the 

risk, but it is 
usually unclear 
who bears what 

risk. Quality, scope 
and how the 

project develops 
are unclear in 

advance. 

Constant 
communication is 
sought, and the 
contract has a 
very clear and 

flexible structure. 
Various clauses 
can be chosen 

from this 
flexibility, but the 

emphasis is 
always on the 

progress of the 
project (see 

Appendix B1 and 
B3). 

More cooperation 
could be useful and 

because of the 
obligation in the 

NEC 4 ECC, a 
culture change 

must take place. 
According to 

experts, this can be 
done (see Appendix 
B6). Some changes 
in the contract are 

needed to 
implement risk 

sharing instead of 
distributing it. 

How the NEC 4 
ECC is used, 

could improve 
the UAV-GC 
2020 in the 

structure and 
clarity, because 
of the flexible 
structure and 

the clearer the 
contract is 

when it comes 
to risk 

allocation. 

Communication 
and 

information 
 

C. 4.4 
C. 5.2 
C. 6.5 
C. 7.4 
C. 8.3 

In the UAV-GC 
2020, the 

Rijkswaterstaat 
aims to have more 

communication, 
i.e., to act more 

proactively and to 
communicate with 

each other 
constantly, which 

can be seen in 
§5.2.3. There must 

also be more 
communication 

about whether the 
demand 

specification is 
clear and 

practicable 
(CROW, 2020b). 

The NEC 4 ECC 
forces parties to 

communicate 
with each other 

continuously and 
clause 10.2 states 

that all parties 
must act in 

mutual trust and 
cooperation 

(NEC4, 2017). 
The Early 

Warning Notice 
aims to avoid 

delays and extra 
costs in order to 
make the project 
run as efficiently 

as possible 
(Gould, 2007). 

To implement early 
warning or other 
communication 

obligations, a 
change in corporate 
culture is needed in 

the Netherlands. 
When looking at 
the differences in 
the legal system, 
this will not cause 

any problems, 
given that the NEC 

4 ECC is very 
legislation 

independent 
according to the 

experts (see 
Appendix B3 and 

B6). 

The Early 
Warning system 

and the 
obligation to 

communicate in 
the NEC 4 ECC 

could have 
added value for 

the UAV-GC 
2020, because 
in the UAV-GC 
2020 there is 

also aimed ate 
more 

communication. 
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 UAV-GC 2020 NEC 4 ECC NEC 4 ECC possible 
in the Netherlands? 

Yes or no? 

Has the NEC 4 
ECC an added 

value? 
Supply chain 
management 

 
C. 6.6 

Not arranged in 
the UAV-GC 2020. 

There are some 
obligations for the 
(sub)contractor, 

but not as clear as 
in the NEC 4 ECC. 

In the NEC 4 ECC 
it is regulated 

what the 
subcontractor 
has to do. This 
makes supply 

chain 
management 

within NEC 4 ECC 
very strong 

(Chao, 2009). 
This means that 
the client does 

not pay the 
contractor until 
the contractor 

has paid his sub-
contractor, so 

there is an 
incentive to pay 
the contractor 

early (see 
Appendix B2). 

It could contribute 
to a more relational 
way of contracting 

and therefore more 
trust between 

parties, because 
parties trust each 

other to get paid on 
time. If this works, 

it is possible to 
implement it in the 

Netherlands. 

The 
introduction of 

a more 
structured way 
of supply chain 
management 
could improve 

the UAV-GC 
2020 and Dutch 

contracts. 

Payments 
 

C. 4.6 
C. 6.7 
C. 7.5 

§3, section 9 
states that the 

principal must pay 
the contractor the 

agreed amount 
(CROW, 2005b). 

The payment must 
be made within 
the pay-ment 

period (CROW, 
2005b). The 

problem that 
arises with this 
method of pay-
ment is that the 

payment is made 
in advance while 

there may be 
incorrect or 

There is great 
flexibility in the 
way parties are 

paid. It also 
provides a great 

deal of 
transparency and 
openness. Based 
on the project, 

there are six 
payment options 
available (Chao, 

2009; NEC4, 
2017). In 

addition, there 
are compen-

sation 
arrangements 

whereby parties 

The payment 
options are 

possible in Dutch 
contracting, 

because they do 
not depend on the 

law when it is 
agreed. The 

corporate culture 
needs to be 

changed a bit, but 
not that much, 

because it is still an 
agreement on 

when and how to 
pay, only it is 

handled differently 
with the com-

pensation events. 

The different 
payment 

options could 
have added 
value to the 

UAV-GC 2020, 
because it 

creates 
transparency in 
the project and 
decreases the 

chance of value 
estimation that 

is based on 
incorrect or 
insufficient 

information. 



Kevin Masmeijer | Master Thesis | CME  61 
 

insufficient 
information 

(Chao-Duivis, 
2019). 

have to pay when 
certain events 

occur (C. 6.7.2). 
This helps the 
project when 
information is 

incorrect or 
insufficient and 

the project is 
therefore 

delayed, or the 
costs increase. 

 

Firstly, there is found that the clarity and structure of the UAV-GC 2020 can be improved based on the 
NEC 4 ECC, particularly with the division of tasks and the risk allocation that can be structured with 
that. It also gives a better structure in who caries which responsibility.  

Secondly, the communication and information can be improved in the UAV-GC 2020 according to the 
literature study and the experts that were interviewed in this research. The NEC 4 ECC has an obligation 
for parties to communicate and it seems that the Early Warning Notice could help the UAV-GC 2020 
with that.  

Thirdly, supply chain management is not regulated in the UAV-GC 2020 and the NEC 4 ECC has 
regulated in the contract what each (sub)contractor has to do and how each party has to be paid during 
the project. This way of supply chain management could therefore be of added value to the UAV-GC 
2020 and could create an incentive to pay every party to the contract on time.  

Fourthly and lastly, the payment in the UAV-GC 2020 could be improved. The fixed price and the costs 
in the UAV-GC 2020 are done and established in advance and this could be done based on wrong or 
insufficient information (Chao-Duivis, 2019). In the NEC 4 ECC, there are several payment methods 
and, based on the characteristics of the project, the appropriate payment method can be chosen. This 
seems to be a great improvement to the UAV-GC 2020, as the way payment is regulated in the NEC 4 
ECC will improve cooperation between parties and reduce the likelihood of a dispute arising. If 
additional information is found by one of the parties during the project, this information can be used, 
and the other party can be notified. This will then change the way parties are paid, based on the 
information found if agreed upon in the chosen payment method. In addition to the different payment 
methods, the compensation events in NEC 4 ECC can also be of added value for the UAV-GC 2020. This 
can help reduce the likelihood of a dispute over who should pay if a change must be made during the 
project. 
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10.2 Cultural differences 
The second part of the sub-question deals with the difference in culture between the United Kingdom 
and the Netherlands. This difference can be of importance to the study, because the NEC 4 ECC is 
originally an English contract and therefore the question arises whether it is possible to implement 
elements of the NEC 4 ECC in the Netherlands. These questions are answered in chapter seven. 

Sub-question 5 

The fifth sub-question in this research and the first sub-question about the differences in culture is: “In 
what way are the United Kingdom and the Netherlands different based on the dimensions of 
Hofstede?”. There are six dimensions of Hofstede, and these are: 

 Power Distance (The extent to which the less powerful members of institutions and 
organisations within a country expect and accept that power is distributed unequally). 

 Individualism vs Collectivism (The degree of interdependence a society maintains among its 
members). 

 Uncertainty Avoidance (The extent to which the members of a culture feel threatened by 
ambiguous or unknown situations and have created beliefs and institutions that try to avoid 
these). 

 Masculinity vs Femininity (The fundamental issue here is what motivates people, wanting to 
be the best (Masculine) or liking what you do (Feminine)). 

 Short vs Long Term Orientation (How every society must maintain some links with its own past 
while dealing with the challenges of the present and future). 

 Restraint vs Indulgence (the extent to which people try to control their desires and impulses). 

(Hofstede et al., 2010; Hofstede Insights, n.d.) 

Based on these dimensions, it is possible to say that there are two dimensions where the United 
Kingdom and the Netherlands are different.  

The first one is the masculinity. According to Hofstede, the United Kingdom has a medium-high 
masculinity, while in the Netherlands masculinity is very low. This means that in the United Kingdom, 
the people tend to be highly success oriented and driven and that people need to read between the 
lines, because foreigners might think that people from the United Kingdom are modest and 
understanding, which is at odds with the underlying, success-oriented value system in the culture. 
People from the Netherlands, on the other hand, are very feminine in this dimension. This means that 
people from the Netherlands tend to keep life and work balanced. A manager from the Netherlands 
shall be very supportive to his or her people, and decision making is achieved through involvement of 
the manager. This means that the main difference between the Netherlands and the United Kingdom 
lies in the fact that people in the Netherlands balance life and work, whereas people in the United 
Kingdom are focused on achieving the highest and therefore live to work and everything must give 
way to performance at work. It also shows that managers in the Netherlands give more support to 
their employees and in the United Kingdom managers expect their employees to live to work and have 
clear performance ambitions. 

The second dimension is the uncertainty avoidance. The difference between the UK and the 
Netherlands on this dimension is less pronounced. The UK has a moderately low uncertainty avoidance 
score and the Netherlands a moderately high uncertainty avoidance score. This means that the Dutch 
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are more inclined to avoid uncertainty and are more likely to resist innovation and have an emotional 
need for rules. The Dutch tend to care more about structure and control about their lives, which is also 
expected by the experts (see Appendix B3). This difference in uncertainty avoidance scores could also 
mean a difference in responsibility taking, because people from countries with lower uncertainty 
avoidance scores tend to take a minimum of responsibility, while in countries with higher uncertainty 
avoidance scores, people like to take risks and therefore take responsibility. 

Sub-question 6 

The sixth sub-question is: “What are the main issues that could arise when comparing the cultural 
differences?”.  

As mentioned above, there are two dimensions where both countries differ from each other. The way 
project management is handled in the United Kingdom and how responsibilities are divided in projects 
could be a problem when it is used in the same way in the Netherlands. Especially since masculinity is 
high in the United Kingdom and managers expect their employees to live to work. In the Netherlands, 
managers are more supportive of their employees and using a contract from the United Kingdom 
should require a change of corporate culture with the underlying national cultural differences.  

Besides masculinity, the difference in uncertainty avoidance could also be a problem when 
implementing a United Kingdom contract in the Netherlands. This also requires a change in business 
culture when using a contract and project management as in the United Kingdom. Mainly because 
people from the Netherlands tend to take less risk and responsibility and when implementing a 
contract like the NEC 4 ECC, this is necessary to do between the parties. This change in business culture 
could cause some problems when using such a contract like the NEC 4 ECC, as it requires a lot from the 
users and a lot of empathy to want to use it and be responsible together with all the parties. This could 
create risks and responsibilities for all parties, which is not desirable in the Netherlands. 

Sub-question 7 

The seventh sub-question is: “Is the construction world in both countries influenced by the underlying 
cultures based on Hofstede, according to experts?”.  

According to experts, differences in national culture do not affect the construction industry and the 
use of contracts (see Appendix B4 and B6). There are numerous examples showing that national 
cultural differences do not affect the use of contracts in a country. However, as the answer to sub-
question six shows, corporate culture can influence the use of a contract and when a new type of 
contract is used, training and a cultural change at the level of the project team is required. However, 
this training can benefit the use of a contract and the progress of the project, because, according to 
experts, it reduces disputes and possible delays and cost increases. Therefore, one could say that the 
construction world is not influenced by the underlying cultures according to Hofstede, but that the 
corporate culture needs change according to experts. This is possible when looking at projects in the 
Netherlands where change was needed, such as the SAA project where mechanisms and practices 
were created that corresponded to the NEC 4 elements. 

Main question 2 

Based on the three sub-questions above, it is possible to answer main question two about the cultural 
differences between the Netherlands and the United Kingdom. This main question is: M2: “How can 
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the cultural differences between the United Kingdom and the Netherlands influence the possible 
implementation of elements of the NEC 4 ECC?”.  

Based on the research that has been done, it can be stated that the national cultural differences, as 
for example according to Hofstede (Hofstede et al., 2010; Hofstede Insights, n.d.), do not influence the 
use of the NEC 4 ECC in the Netherlands. There are many elements in this type of contract that can be 
used in the Netherlands and that the national cultural differences do not form an obstacle. The 
research however, showed that the corporate cultural differences, based on the experience of the way 
of working in the Netherlands and the underlying national cultural differences, must be changed. 
However, according to experts and users of NEC 4 ECC, this can easily be done with training. This can 
be seen, for example, in the fact that the Dutch seem to be more stubborn in giving in when the other 
party is righter. This therefore shows that a corporate culture change is needed, as the NEC 4 ECC is 
very much focused on mutual trust and cooperation in a project. 

10.3 Differences in law 
The last and third part of the sub-question deals with the differences in law between the United 
Kingdom and the Netherlands. The question in this part mainly stems from the fact that the NEC 4 ECC 
is originally an English contract. Therefore, this study is mainly aimed at investigating whether this 
contract is dependent on English law. These questions are answered in chapter eight. 

Sub question 8 

The eighth sub-question is: “What adjustments should be made to the NEC 4 ECC in order to be 
compliant with the Dutch law?”.  

A real adjustment is not necessary for the NEC 4 ECC, because the contract is structured in such a way 
that it can also be used abroad. This is especially evident in the Y clauses included in the contract, 
which can help, as seen in other countries where NEC 4 ECC is used, such as Belgium, Australia and 
Ireland (Fullalove, 2021). The first problem might be with Dutch law, which focuses on the principle of 
reasonableness and fairness, but according to experts this is not a problem with the contractual 
mechanisms that are clear in the NEC 4 ECC. The only adjustments that may need to be made are on 
account of the lawyers. When the NEC 4 ECC or parts of it are to be used in the Netherlands, lawyers 
must check whether it is possible to use it or whether adjustments are needed. Something that can 
help with the implementation of NEC 4 ECC in the Netherlands is the Flemish translation that is being 
made with the Oosterweel project. According to experts, the Flemish version is easier to use in the 
Netherlands, because the Belgian law is more comparable to the Dutch than to the English law (see 
Appendix B6). 

Main question 3 

The third and last main question is: M3: “Are the differences between the British law and Dutch law an 
impediment to use (elements of) NEC 4 ECC contracts in Dutch construction projects?”. This can easily 
be answered with no, because according to the eighth sub-question, no real problems will arise when 
elements of the NEC 4 ECC are applied in the Netherlands. This can also be observed with the use of 
NEC 4 ECC in Belgium and the Y-clauses applied in, for example, Australia and Ireland (Fullalove, 2021). 
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10.4 General research question 
Based on the eight sub-questions and the three overarching main questions, the general research 
question can be answered. The general research question reads:  

“What elements or characteristics of the NEC 4 ECC could be of added value to the UAV-GC 2020 for 
the Dutch construction market, and could possibly complement and be implemented in the UAV-GC 

2020?” 

This study attempted to answer this research question by performing a literature study of the UAV-GC 
2020, the improvements made to this form of contract and the NEC 4 ECC. In addition to the literature 
study, experts of both contract forms were interviewed and talked to in order to use their expertise in 
this research. This all contributed to finding an answer to all sub-questions and thus to giving a good 
advice to the Dutch construction world whether elements of the NEC 4 ECC are a good alternative as 
a contract form for the Netherlands and whether this contract form or elements thereof should be 
implemented in the Netherlands. This study also examines the differences between the Netherlands 
and the United Kingdom in terms of culture and law, as these are elements that could pose a problem 
if it turns out that elements of the NEC 4 ECC are a good alternative for use as a contract form in the 
Netherlands. 

The main problems in the UAV-GC 2020 were communication and information. In addition, the 
problems regarding responsibilities and risk allocation in the UAV-GC 2020 were also experienced as a 
problem. The lack of communication and information and the unclear division of tasks and roles could 
be at the root of this. Therefore, it was investigated which elements of the NEC 4 ECC could be of added 
value to improve the related problems.  

The first element that could add value is the flexible structure of the contract and the obligation of 
constant communication that goes with it. This could improve the lack of communication and 
information.  

Another strong element of the NEC 4 ECC that could potentially solve the problems in the UAV-GC 
2020 is the Early Warning Notice in clause 15 of the NEC 4 ECC, because this clause also ensures that 
there is more communication between the parties during a project. Besides the Early Warning Notice, 
the obligation to be able to choose from certain options and clauses in the NEC 4 ECC is a very strong 
element and this flexibility also ensures that every party is involved in the project from the beginning 
and that everyone is willing to take responsibility.  

One of the strong elements, and the most important, are the payment options that can be chosen. 
This creates a lot of flexibility and thus the possibility of using NEC 4 ECC in any project. The payment 
method in NEC 4 ECC creates a high degree of transparency and openness, because the invoices are 
constantly shared with the various parties in the contract. There are six payment options in the NEC 4 
ECC and based on the characteristics of the project, the right payment method can be used for the 
project.  

The compensation events of NEC 4 ECC, which are part of the payment methods, could also add value 
to the problems in the UAV-GC 2020, because one of the main reasons why there were problems with 
communication and information was that there was wrong or insufficient information at the start of 
the contract. When information is obtained during a project that changes the situation, the 
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compensation events can help determine who is responsible and this can reduce the number of 
disputes in a project. 

The only question that arises is whether it is possible to implement these elements of NEC 4 ECC in the 
Netherlands, because of the cultural and legal differences. According to experts and the literature 
study that has been done, the only problem that might arise is the difference in business culture. A 
change in the corporate culture is needed, but this can be done with training the users of the new 
improved contract. This will cost some extra money, but this will be recouped by the cost savings due 
to the reduction in delays, costs and disputes. There is also a big difference between the legal system 
in the Netherlands and the legal system in the United Kingdom. This means that there could be a 
problem, but the Y clauses in the NEC 4 ECC could help with this, which has also been shown in other 
countries where the NEC 4 ECC has been used and where the legal systems are different from those in 
the United Kingdom. 

The seven elements that are concluded as added value from the table in chapter nine, and the four 
elements that are mentioned as added value in this chapter, could all domed and clustered into three  
important elements of the NEC 4 ECC that could improve the UAV-GC 2020 and thus be of added value. 
These are (1) the obligation of communication and continuous provision of information, (2) the various 
options in the NEC 4 ECC and (3) the way in which payment is dealt with in the NEC 4 ECC. Especially 
the way in which payment is handled in the NEC 4 ECC could help the UAV-GC with a better allocation 
of risk and responsibility. It also creates a better understanding of the project and better cooperation 
between the parties if necessary.  

This clustering can be seen with the four elements that when the contract is set up more professionally 
and less legally, this creates more structure and clarity for the users of the contract. The same hold for 
the available options in the NEC 4 ECC, because this is part of the structure of the contract. The supply 
chain management, which is apparent in the four elements of this chapter, but also in the seven 
elements in chapter nine, is part of the payment methods in how the contractors are paid, but also in 
the communication and information part, where the contractor communicate more with each other 
about how they are paid and when. 
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11. Discussion 
Chapter ten summarizes the conclusion of the research that was conducted during this master thesis 
and the answer to the general research question. In this chapter, the scientific contribution, the 
limitations of the research, and the recommendations for further research will be discussed. 

11.1 Scientific and societal contribution 
The aim of this research is to improve the knowledge in the field about the UAV-GC 2020 and the NEC 
4 ECC. This research has contributed to academic literature in this field in four ways: 

 This research has mapped out the problems concerning the cooperation of different parties 
and the division of responsibilities by using data and literature from different sources and 
combining them to give a clear overview of the problems occurring in the UAV-GC 2005 and 
possibly in the improved version; the UAV-GC 2020. 

 The new UAV-GC 2020, which was released as a consultation version in February 2021, has 
been analysed. The aim was to find out whether the problems concerning the cooperation of 
different parties and the division of responsibilities in the UAV-GC 2005 have been improved 
or still constitute a problem for the Dutch construction industry. This has not been done 
before, because the UAV-GC 2020 was very new when this study was started. 

 In this study, various experts from different parts of the world were interviewed. This creates 
a good overview of the expertise on NEC 4 ECC from multiple country and cultural 
perspectives. Combining the expertise resulted in new insights regarding NEC 4 ECC. 

 In this study, the strong elements of the NEC 4 ECC regarding cooperation and responsibilities 
are gathered and compared to the weak points of the UAV-GC 2020. From this comparison, an 
advice has been written on how the UAV-GC 2020 could improve its weak points by learning 
from the NEC 4 ECC. Table 2 provides a good overview of this and shows how the NEC 4 ECC 
could be used in the Dutch construction world and therewith improve the Dutch construction 
world. 

Besides the scientific contribution, this research also has a social contribution, namely in the sense that 
it shows that projects become much more complex over the years, with an increase in the number of 
parties involved. This creates a situation in which the chance of disputes arising is greater. This research 
and study show how these potential disputes can be prevented and thus help the Dutch construction 
market. Elements from the NEC 4 ECC, particularly in the communication obligation and the various 
payment methods, could help to prevent these disputes from arising. 

11.2 Limitations of the research 
Several limitations should be mentioned regarding the conduction of this research.  

 The NEC 4 ECC has only been applied once in the Netherlands and therefore it was not possible 
to conduct a proper case study, even though the use of a case study could have improved the 
research and its outcome. In addition, because there is only one project in the Netherlands 
where NEC 4 ECC has been used, it was also difficult to find NEC 4 ECC experts from the 
Netherlands for the interviews. This resulted in only two interviews with experts from the 
Netherlands who have knowledge of NEC 4 ECC and who could help to improve the research.  

 Another very unusual limitation during this research was the outbreak of the Covid-19 
pandemic in the world. Due to this pandemic, everyone had to work from home, and online 
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meetings provided the solution. Therefore, physical meetings with experts were not possible. 
The author of this report has only been to the office once and during the beginning of this 
research it was difficult to get access to books in libraries as they were closed, which created 
a difficult situation. In addition, due to the pandemic there was only little possibility to get help 
from fellow students and to exchange information and experiences about the process of 
creating writing a master thesis and conducting research.   

 The third and last limitation has to do with the number of interviewees. Due to the pandemic 
and the restriction to online meetings and online contact, it was more time-consuming to get 
in touch with experts from different companies. This meant that it sometimes took weeks to 
receive an e-mail from an expert and to schedule time for an interview. All these constraints 
due to the pandemic were very time-consuming and did not help the research and progress 
made. 

11.3 Recommendations for further research 
Based on the outcome of the research and the fact that there are limitations to this research, it is 
possible to give some recommendations for further research. 

 The conclusion of this investigation was that there are three elements in the NEC 4 ECC that 
can be of added value for the new UAV-GC 2020. These are the obligation to communicate and 
to provide continuous information, the various possibilities in the NEC 4 ECC, and especially 
the way in which payment is dealt with in the NEC 4 ECC. A recommendation that can be given 
for further research is to look at how the different payment methods can be used in the UAV-
GC 2020. This study has shown that it is an improvement, but further research could show how 
this implementation should take place. 

 Another recommendation for further research could be to conduct a study on the two-phase 
contract. This is a form of contract in which, after the tender, a price is given with a certain 
range and then, after the next step in the design, it can be examined whether this price is still 
feasible. The advantage of this is that a party can still choose to forego participation rather 
than continue with a project that you later regret having undertaken. This could also be a 
solution to the problem of the provision of information in the UAV-GC 2020 and the prices that 
are made in advance based on possibly incorrect or insufficient information. 

 The last recommendation concerns the translation of the NEC 4 ECC. In the NEC 4 ECC, no legal 
terms are used, but plain language. However, an explanation is needed, which raises the 
question of whether this is plain language. This could be a limitation in the implementation of 
elements of the NEC 4 ECC and the translation of these elements. Research whether this is a 
problem or whether it could limit the possible implementation. 

11.4 Personal reflection 
During a period of nine months, I have done my Master thesis. This started in January with a kickoff 
meeting and choosing a good subject and research method for my thesis. For me this was a real 
struggle in the beginning. I did not know what to expect or what was expected from me during this 
thesis. I thought and tried to do everything by myself and therefore really had a difficult start. 

During the thesis, I learned to ask more from my thesis committee and they really helped me during 
the problems I encountered. They helped me with creating a structure in the thesis and the right aiming 
point for a good research. The constantly willingness to help me from my committee helped me during 



Kevin Masmeijer | Master Thesis | CME  69 
 

the problems I had. The weekly conversations and meeting I started to have with my committee helped 
me with the focus on my Master thesis and to keep progress during this process. 

Looking back on my process during the Master thesis and the development I have made, I have learned 
that you cannot do anything by yourself and you always need other people to help you with the 
problems you have, to get a better result. This is a lesson I have learned from my Master thesis and I 
think that this will help me in my further career, but also in live in general. 
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Appendix 
Appendix A Interview Protocol 
Introduction 

Hello, my name is Kevin Masmeijer. Thank you that I can have some of your time for my interview and 
that you are willing to participate in this interview. I am doing my master thesis for the study 
Construction, Management and Engineering at the TU Delft. I am doing this at Royal HaskoningDHV. 
For my research I am comparing the NEC 4 ECC with the new UAV-GC 2020 that released a consultation 
version in February 2021. In this research I am studying the use of the UAV-GC and the improvements 
that were made in this new version. With that I am looking in the possibilities that the NEC 4 ECC could 
have for the Dutch construction market. Next to that, I am comparing the Dutch and United Kingdom 
culture and law differences and study whether these could impair the possible implementation of NEC 
4 ECC or some elements of this contract type. The name of the interviewee will not be included in the 
publish master thesis report unless the interviewee has made no clear objection to publish his or her 
name. The interview will also be recorded, transcribed and edited by the writer of the report, after 
which the text will be issued to the interviewee for check and approval. 

Starting questions 

The interview begins with questions related to their personal role within their work field and their 
knowledge of one or both contract types. All the questions in the further interview were tried to be 
asked if necessary or possible. There could also be some question asked based on the answers that 
were given with the knowledge of the interviewer. 

- What is/was your role within the project/contract type? 
- What is your knowledge about UAV-GC or NEC? 

Contract type questions 

After the two starting questions where the knowledge and role of the interviewee are established, the 
following questions will be asked. These are mainly about their experience with the UAV-GC and/or 
the NEC 4 ECC. The questions are asked about the contract type that the interviewee is best known 
with. 

 Please tell me your experience with the contract type when you used it.  

Follow up questions: 

- What are strong points in this contract type according to you? And what are the weak points? 
- Are there typical characteristics of the projects where this contract type is used? 

If the interviewee is best known with NEC, the following questions were asked. 

- Can NEC 4 ECC easily be used in the Netherlands? If no, what changes have to be made? 
- Were there problems with the implementation of NEC in your country? 
- Why is NEC not used more often in the Netherlands? 
- Additional training is needed, which will cost more. Could this be a problem for the 

implementation of NEC in the Netherlands? 
- What elements of the NEC could be helpful if implemented in the Netherlands, according to 

you? 
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Culture questions 

Then, the next part of the interview will be about culture and the differences between the United 
Kingdom and the Netherlands. Based on this, the questions will be mainly about whether projects or 
contract types are influenced by these differences. 

 Do you think that the culture differences between countries could be of a problem when a 
contract type is used in a foreign country? 

Follow up questions: 

- Could the culture difference between countries influence the contract use on a project? 
- Is it possible to implement NEC, regardless of the culture differences between the United 

Kingdom and the country that is trying to implement NEC? 
- What culture differences do you think are in place when comparing the Netherlands and the 

United Kingdom? 

Legal questions 

Then the third pillar, legal differences, is the basis of the last questions. 

 Are the local laws and legal restrictions an effect in the use of NEC? 
- Could it be a problem to implement NEC when the local law is different than in the United 

Kingdom? 
- What changes have to be made to NEC to implement it in the Netherlands properly? 

Final question 

After all these questions related to the research and the literature study, a very open final question 
will be asked, depending on the interview. For example, one of the following questions could be asked: 

- Looking purely at the NEC and the UAV-GC and the real differences between them, what do 
you think are really things that are very clearly a difference or things I should be aware of 
during my research? 

- What elements of the NEC 4 ECC are according to you an improvement of the UAV-GC 2020? 

Interviewees 
Name Function Country 
Danie Möller Senior Manager Capital Contracts South Africa 
Joost de Vries (TenneT) Contract Manager ICC Contractor The Netherlands 
Richard Patterson One of the drafters and expert in NEC4 Great Britain 
Paul Fondse (Brink Group)  Project Manager Client ICC The Netherlands 
Sjaak Remmits (RHDHV)  Expert UAV-GC The Netherlands 
Participant 6 Professional Practitioner Oosterweel Belgium 
Participant 7 Lawyer Bouwend Nederland The Netherlands 
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Appendix B Interviews 
B1. Danie Möller - Senior Manager Capital Contracts - South Africa 
The main question I want to ask about NEC first is; what are, according to you, the strong points of NEC, 
and do you think that NEC is better than other contracts that are used? 

For me, it is quite an easy way of working, I have seen. We have been using quite a lot of the FIDIC 
contract, the French version, and for me, NEC is more logically put out. That is because engineers 
wrote it. In construction and engineering, most people are involved in managing and administrating 
the contract, so it is a nice logical way to set out how to administer a contract. I think that is why, 
from what I have seen in South African, the technical people understand NEC. It was original written 
by civil engineers, so it got that way of thinking and the language of technical people. Where a lot of 
the other contract forms, from what I have seen, are written by legal people. That is my personal 
opinion, and that is the difference why NEC for me is easier, as my background is in mechanical 
engineering. It flows better from a technical perspective.  

You are talking about NEC 4, which only came out about four years ago, and NEC 3 is what we have 
been using for the last almost ten years. From NEC 3 to NEC 4 there are no major differences, but if 
you look at it, it is mainly the legal terminology that is different. The employer is not a client and 
those types of things. It is again a contract where the legal people came and tried to better it. There 
are some nice things in it though, which were not in NEC 3. If you go into a dispute with someone, 
there is a one-month period in which the two parties must try to resolve the dispute. I have been 
doing that for the last ten years with the NEC 3, but it is not a formal process. I got criticized a lot for 
trying to do it because they said that you must follow the contract in resolving the dispute. In a lot 
of the situations where you get someone that is not emotionally involved in the project with the two 
companies, I see that the dispute could be resolved easier. Now, it is written into the NEC 4 which 
states that we must do that. For me, that is a logical way of thinking which is quite good. This is just 
an example that shows how the logical part comes into NEC 4, making it quite nice to manage. 

You are talking about different types of contracts that you are using, like NEC and FIDIC. Do you think 
NEC is the best option between those, or do you think it is project-specific? 

I think it is project specific. Currently, for the projects that I am working on, FIDIC is more useful, 
because it transfers the risk to the contractor a bit more. Whereas NEC is a bit fairer, and it is more 
useful in smaller and medium-sized contracts. If you talk about mega projects in which usually the 
clients are not that strong in project management and construction, then it is useful if you can 
transfer a bit of the risk to the contractor. Therefore, it shows that it depends on what type of 
contract you have. NEC mainly started as a civil contract, and for civil works, it was quite useful in 
that environment. However, the initial NEC can be used in many different projects. About fifteen 
years ago I used NEC as a leasing contract to lease coal facilities, coals plants to export coal, where 
this was not originally made for. However, with minor changes to it, it worked perfectly for that type 
of contract between the mine and us. We had the facilities, so we contracted the mine with a NEC 
short contract which is not made for leasing but worked well. It depends on the application, but NEC, 
I think, in most projects is the nicer one for me. FIDIC is too complicated with a small contract, as is 
not necessary to have most of the clauses in it, and it is thus easier to administer. 

Which, if any, characteristics need to be present in a project for NEC to be suitable for that specific 
project? 
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We use NEC a lot for professional services on projects like engineering services, construction dispute 
services, and we also use it quite a lot for the NEC professional contracts. With FIDIC, I do not think 
that it has got something as simple and easy to use as NEC. For all our smaller contracts, whether it 
is sub-station construction or controlling instrumentation upgrade, we use NEC. Thus, the answer 
would be that they have to be small to medium size contracts/projects. When we are building a 
power station right now, we use FIDIC. Like I said, the cost involved, and the risk complexity is quite 
significant. For those projects, I think the FIDIC contract works better because it transfers a lot of the 
risk to the contractor. It works out better in that way. For any other type of contract we used, the 
NEC works better, even with building dams, roads, replace turbines, and install controlling 
instrumentation as I have done. So, NEC can be used in a variety of stuff.  

What I have been learning about the NEC is some mechanism inside the contract, like the sharing 
mechanism in which the risk and costs are shared between all parties, but also the profits are shared. 
Is that a good thing about NEC or do you think that it can be improved? 

I think that you are referring to option D or E in the short contract. I used that option for the one 
dam where I did the pollution control, and for that specific scenario, it worked well. So again, it 
depends on what you want to do. If it is a design or construct with a specific interface to an existing 
plant, I will not use that option, because in that case option A, activity schedule, is a much better 
option. The scenario you are asking about right now is when I worked with the dam. We had to 
contract someone to build a dam, but we did not have the design of the dam as we first had to get 
approval for what we wanted to do, as well as for the design. So, the contractor must do the design. 
The option is to split the contract into two setups so that someone can do the design for you, and 
the other person/contractor can construct. We then have the time to do the procurement of two 
different setups and to save time. I used the target contract, which is what you have mentioned. 
With the option you mentioned, you share the risk, and you give a lot of control to the contractor in 
that way. But for us, it was used to save some time. We were ahead of schedule because of this, and 
the approval went smoothly. This was because the contractor had to construct, and the design had 
to be approved by the authorities. So, in that scenario, it worked perfectly. We have got less risk, 
and you know exactly what we want to do. However, I have also used option A or B, which is the 
activity schedule and bill of quantities. When there are more unknowns, you move further down the 
options range of NEC. That is also what makes it nice. You can look at the risk of the project and then 
allocate it the way you want it to be.  

I was also wondering, how many years is NEC used right now in South Africa, as it is quite of a new 
contract in comparison with other contracts? 

When we built the Majuba power station in 1994/1995, we first started using NEC. 

In the Netherlands, research is needed because NEC has only been used one time. Were there any 
problems that occurred when implementing and using NEC in South Africa? That is what possibly could 
happen in the Netherlands and that is why there is research needed because it has not been used except 
one time? 

No, it was quite smooth. We used something like a JBC type of contract, but at that moment it was 
an Eskom-specific type of contract for new-build projects, and during the second half of the project 
we used NEC. It could have gone badly wrong, as we started using NEC in the middle of the project. 
The only difficulty we had was that we had no one to teach us how it worked. So, what we did was 
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that one of the experts who helped write the NEC gave a course during lunch break once a week 
about any topic of delay or compensation event, or whatever issue someone encountered during 
the week. We discussed a specific issue during lunch and that training was probably the best training 
we could have had because it was about life issues and we had one specialist that knew how the 
contract worked. As long that you have that one person and you get the communication correct, 
everyone can learn on a very quick basis. Therefore, we had no issues. The principles are not 
different than in any other contract, and as I have said, I have used many contracts like the Japanese 
type of contract. Everyone borrows a little bit from each other and even though the terminology is 
different, the concept and principles are very similar. Some people make a more nicely set out 
process, and the NEC has these notebooks that answer a lot of the questions that you could have. It 
makes it easy because when you know nothing and you got a set of NEC books, you can teach 
yourself 90% of what you need to know. In that case, you only need one person with experience that 
could support you, and then the implementation should be fine. For us, this was not that expensive. 

You talk about a lot of contracts that you used from different countries. Do you think the cultures of 
these countries influence the use of the contracts, and when the cultures are combined within a project, 
could that be a problem for the contract use? 

I do think a little bit, yes. I have negotiated a lot of disputes with contractors from different countries, 
and everyone is different. There is a different way of seeing the contract. For Japanese, it is an 
honour thing, and what you say matters, and they are not allowed to say no, because that is seen as 
rude. This makes it difficult, because the person does not agree with you, but he does not say that 
in words. With those types of things, you see that, even with the funding, the discussions, and the 
way you see procurement happening, the process is influenced a little bit by the cultures. When you 
deal with a contractor from a direct country, things do stand out.  

Then I am wondering because NEC is originally a UK contract, do you think every country could use and 
implement NEC, even with the cultural differences that countries might have? 

Yes, I think so. It is based on engineering principles with the law on top of that. Because of that, the 
engineering principles are the same everywhere. For that reason, I think it is quite a useful contract 
for anyone to use. In most places and countries in which I used the contract a little bit, I have not 
heard that it is not useable for them. The problem could be diminished when it is translated in 
different languages, because NEC is only in English, while FIDIC for instance is available in English 
and French. 

My next question is about the translation of NEC and the main idea of mutual trust and cooperation. 
The different cultures that several countries have could influence the use of NEC. For instance, because 
some people could be suspicious about the other parties and do not believe in trust, because it is 
embedded in their culture. So, I was wondering whether the NEC could be used in these countries as 
the trust could be a problem then? 

Yes, but in any form of contract that would be an issue, as the form of contract is a legally binding 
document, so the legal system comes on top of the contract. If the legal system says that one party 
is more important than the other party, then it would be a problem within the NEC. This is because 
the NEC is built on Roman-Dutch law, like the English law, with those principles in it. So, I would say 
that if the legal system is not going to accept the NEC form of contract, then it might be an issue, but 
otherwise, it should not be a problem. It is supposed to be a risk-based contract, and there are 
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different options in the contract for the different types of risk. If you want the contractor to take the 
risk, then you should take the correct option, and then the contractor would take the risk.  

You are talking about Roman-Dutch law, but in England, there is common law, and in the Netherlands, 
we have civil law. I believe there is a big difference between these types of laws, mainly because civil 
law is created by ministers and can be changed very easily and there is not a lot of freedom for 
contracts. While in England the law is made by judges and there is a lot of freedom in contracting. Could 
it be a problem when civil law is used instead of the common law in the UK for the NEC? Because I read 
that in South Africa both laws are a bit overlapping and both are used. 

What we have done is that we wrote in the contract that common law does not apply to the contract. 
We use these specific clauses in a lot of the contracts. 

So that shows that it is possible to use NEC under civil law? 

That is correct. 

The UAV-GC is a Dutch contract type (...), but the problem is that delays could occur as the different 
parties do not communicate much with each other, causing projects to stand still for a while fixing the 
problems that occur. 

The NEC has very tight timelines for the process to continue and keep systems in place. If you have 
problems with it, this is how you deal with it, but the focus is on progress. This is the engineering 
way to investigate it. 

The NEC does allow for the legal system to come in place. You have got your labels for dispute 
resolution and, as I said, they now have formally built in the senior management in the NEC 4, which 
causes that most of the time the resolution can be solved. When this cannot be done, you have got 
the arbitrage. Every step to solving the resolution brings in the law a little bit more. It is quite a nice 
progression for people to resolve things and the legal system that is involved. I think NEC 4 is useful 
for the Netherlands.  
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B2. Joost de Vries (TenneT) - Contract Manager ICC Contractor - the Netherlands 
Wat was jouw rol bij het ICC? 

Er waren vier inschrijvingen voor het project en wij hebben het project gegund gekregen. Hierin was 
ik de rechterhand van de projectdirecteur en alles wat met wijzigingen of claims en discussies over 
hoe je het contract moet uitleggen, want het werkt net weer anders dat zijn dingen die ik dan weer 
uitzocht. 

Moesten er veel aanpassingen aan NEC gedaan worden om in Nederland te gebruiken en zo ja, waar 
moet ik dan aan denken? 

Er zijn volgens mij geen aanpassingen aan het NEC-contract gedaan. Je hebt natuurlijk wel in het 
NEC-contract de contract data, wat in het UAV-GC gelijk staat aan de basisovereenkomst, de 
annexen. Daar wordt het contract mee specifiek gemaakt. Hierin heb je ook vraagspecificatie één en 
twee. Vraagspecificatie één zijn de technische eisen, dus wat uiteindelijk het product zou moeten 
kunnen. Vraagspecificatie twee zijn de proces eisen, dus hoe moet je daartoe komen. We willen dat 
dat een beetje beheerst gaat in de project processen zodat er met certificaten gewerkt wordt of dat 
de aannemer een aantoonbaar proces heeft. Deze twee vraagspecificaties zitten in het UAV-GC en 
in het NEC komt dat samen in de works information, waar zowel de technische eisen, maar ook de 
proces eisen in verwerkt zijn. 

Wanneer je kijkt naar de NEC algemeen, want mijn onderzoek is meer gericht op de NEC 4 ECC, vooral 
omdat ik denk dat deze variant het meeste overeenkomt met een Nederlandse contractvorm, wat zijn 
sterke punten in de NEC volgens jou waar ze in Nederland van kunnen leren? 

Wij hadden een NEC 3 contract, want NEC 4 is natuurlijk pas vanaf 2017 ontwikkeld. NEC 4 is op grote 
lijnen wel hetzelfde, maar een paar kleine punten zijn anders. Allersterkste punt vind ik het sharing 
mechanisme, wat in optie C zit, target price met activity schedule, heel erg goed. Als er zaken in de 
bouw tegenzitten, dan is het normaal in een UAV-GC dat de opdrachtgever zijn schouders ophaalt, 
zo van aannemer mag alles doen. Bij dit NEC-contract is het zo, als de opdrachtgever in de weg loopt 
en de kosten lopen op, dan betaalt hij daar de helft in mee, maar alles wat je onder de afgesproken 
targetprijs blijft dat deel je samen. Dus als de opdrachtgever de aannemer helpt om een vloeiend 
proces te hebben, dan krijgt hij ook de helft van alle besparingen die de aannemer daarmee kan 
doen. Dus het feit dat je zo samen in het schuitje zit dat is echt een wereld van verschil. Ik heb daarna 
aan aannemerszijde een UAV-GC gedaan en dat was een groot verschil. Daar waren we voornamelijk 
bezig met conflicten oplossen. Hierdoor kost dit veel tijd en zul je minder tijd voor het project 
hebben. Je kunt dan beter samen het project proberen tot een goed einde te brengen. 

Bij NEC zit dat dan in het feit dat het een verplichting is om constant te communiceren met elkaar en 
samen tot een oplossing te komen? 

Ja, dus het is in ieder geval de focus op de samenwerking die dus maximaal gestimuleerd wordt door 
dat sharing mechanisme, maar ook natuurlijk door de early warning mechanisme. Als één van de 
twee partijen iets te weten komt wat invloed kan hebben op de prijs, dan moet hij dat de ander 
laten weten. En dan kan de andere partij ervoor kiezen om rond de tafel te gaan hierover en dan 
moet elke partij hier gehoor aan geven. Je moet dan bij die vergadering aanwezig zijn als je daarvoor 
wordt uitgenodigd. De ondertitel van NEC is "managing change”. We kunnen allemaal een UAV-GC 
specificeren over wat er gedaan moet worden en dan wordt dat contract ondertekend en daarna 
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begint de onenigheid. Bij een NEC is het beter ingericht om het contract niet alleen goed te beginnen, 
maar ook samen tot een goed einde te brengen. Het early warning system en het 
betalingsmechanisme helpen hierbij. De opdrachtnemer laat zijn hele boekhouding zien elke maand 
en als aannemer heb je een prikkel om dit goed te doen, want als de opdrachtgever een keer een 
check uitvoert en het klopt niet, dan hebben we hem elke week aan de deur staan. Je hebt daardoor 
veel meer openheid en transparantie dan in een gewoon project. Je komt veel makkelijker tot elkaar 
als er discussies zijn. Over dat sharing mechanisme, als je een keer een wijziging hebt in het contract, 
dan zit je in een één-op-één onderhandeling waardoor dat altijd onder druk staat. Het voordeel van 
het sharing mechanisme is dan ook dat stel dat die wijziging wordt aangeboden, het kost minder 
dan gepland, dan komt het restant wat overblijft weer in de pot die je samen weer deelt. Dat 
betekent dan dat de onderhandeling milder wordt, want voor elke euro die de opdrachtgever 
minder in prijs krijgt, krijgt hij eigenlijk maar 50 cent terug. Al deze mechanismes die er in het NEC 
zitten, zorgen ervoor dat dingen die normaal projecten problemen opleveren dat deze nu tot minder 
problemen leiden. 

Staat er heel duidelijk in het contract ook aangegeven dat als je je facturen deelt dat je daardoor 
duidelijk kan zien wat mensen doen? 

In een normaal contract heeft de aannemer de neiging om de onderaannemer pas na twee maanden 
te betalen, wanneer hij binnen een maand het geld krijgt van de opdrachtgever, want dan hoeft de 
aannemer niet zelf voor te financieren. Dat leidt tot dat die onderaannemers worden uitgeknepen 
terwijl het is al jaren beleid van de overheid dat ze die betalingstermijn redelijk willen houden. 
Hoofdaannemers hebben nog steeds de neiging om die onderaannemers op een lange betaaltermijn 
te zetten en bij NEC niet, want wij kregen van de opdrachtgever betaald wat wij zelf betaald hadden, 
dus als wij een factuur niet betalen, krijgen we ook van de opdrachtgever niet betaald. Dus bij ons 
was het juist andersom, dan gingen we in contractonderhandelingen met de onderaannemer, stel 
nou dat wij niet na vier weken betalen, maar al na twee weken, wat kan er dan van de prijs af? Je 
zult versteld staan, dan gingen er procenten van de prijs af, want wanneer het werk klaar was, 
kregen we gelijk het geld in plaats van wachten en dat hadden zij anders ook moeten 
voorfinancieren. Ze moeten dan een lening bij de bank afsluiten met een handelsrente tegen iets 
van 10% en daar loop je dan op leeg. Als dat geld dan een maand eerder komt, heb je die ene procent 
al bijna te pakken. Allemaal van die mechanismes zorgen ervoor dat er in de hele keten de 
samenwerking wat leuker wordt. 

Bij NEC wordt er heel erg aangeduid op mutual trust, is het niet mogelijk dat de aannemer bijvoorbeeld 
facturen dan zal achterhouden voor de opdrachtgever, waardoor ze dan niet kunnen controleren of 
alles klopt wat je aangeeft? 

Als wij een factuur niet in de boekhouding opnemen, dan krijg ik hem ook niet betaald. Het 
mechanisme zou dan zijn dat ik facturen die niet bij dit project horen dat ik die dan op dit project ga 
boeken. Dat kan dus, maar daar kan de opdrachtgever een steekproef op uitvoeren. 
Ook zijn er bepaalde kosten die je bij een NEC-contract niet mag opvoeren, maar faalkosten wel, dus 
als hij een muur maakt en hij moet hem afbreken omdat hij fout blijkt. Dat kost allemaal geld en dat 
mag dan opgevoerd worden. Dat betekent dus dat de opdrachtgever weer een stimulans heeft dat 
als hij bijvoorbeeld bij de tweede laag stenen ziet dat het niet goed gaat, kun je dat beter op tijd 
aangeven. Hier heeft de opdrachtgever dus ook een prikkel om de opdrachtnemer te helpen met 
denken, van kan dit niet beter? Bij een UAV-GC zal de opdrachtgever eerder denken van, zoek het 
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maar uit. Dit omdat er dan toch een prijs is afgesproken. Een opdrachtnemer kan ook niet het hele 
project doorlopen en zal dus moeten vertrouwen op zijn mensen en mensen maken fouten. Als je 
echt samenwerkt, dan kun je elkaar voor fouten behoeden, twee weten er meer dan één. Soms weet 
mijn projectdirecteur iets niet van het project en dan zegt de klant, ik liep door het gebouw, ik zag 
daar iets en dat heb ik bij een ander project meegemaakt, daar moet je mee uitkijken, want dat kan 
problemen opleveren. Dat is dus heel anders dan dat een opdrachtgever alleen kijkt of hij krijgt wat 
hij hebben wil. 

Bij de NEC wordt dus heel veel dat sharing mechanisme gebruikt en er is veel samenwerking. Wanneer 
er gekeken worden naar de cultuurverschillen tussen de United Kingdom en Nederland, zal het dan niet 
moeilijker zijn in Nederland om samen te werken, want de verschillen kunnen best aanwezig zijn of zal 
dat geen probleem zijn? 

Je komt hier gelijk op een aandachtspunt. Wij hadden een Engelstalige opdrachtgever organisatie, 
dus een Engelstalig contract was prima. Wat er was gezegd, is dat het rechtsgebied voor het contract 
het Internationaal recht is, behalve voor zaken die de bouw aangaan. We hadden een bouwcontract, 
dus wij zeiden dat het Nederlandse recht van toepassing was, want het gaat allemaal over de bouw. 
Dat hebben ze uiteindelijk wel toegegeven, dus dan kom je eropuit dat het Engelse recht is, common 
law, dus "what you see, is what you get". In het Nederlandse recht hebben we meer het redelijkheid 
en billijkheidsprincipe die altijd nog meespeelt. Daar zit wel een verschil tussen, maar ik denk dat 
heel veel van de contractuele mechanismes die inzitten, die kunnen net zo goed in Nederland 
gebruikt worden. Die zijn in ons land ook geldig. Sterker nog, ik heb in mijn nieuwe contract dat ik 
ga doen, wat een UAV-GC is, een mini alliantie omdat ik juist op die risico's wil dat we "samen in het 
schuitje" zitten, want er kunnen problemen ontstaan en ik wil niet dat we energie steken in 
conflicten, maar wil ik dat we samen moeten kijken hoe willen wij dat die probleem opgelost wordt 
en kunnen wij dit zo snel mogelijk doen. 

Is dit dan ook gericht op de nieuwe UAV-GC? De 2020 versie waar nu een consultatieversie van uit is? 

Nee zolang er een consultatieversie is, is het nog niet vastgesteld en hier kan ik niet op wachten, dus 
daarom gebruiken wij vooralsnog de 2005 versie. Mocht hij binnenkort worden vastgesteld, dan is 
dat mooi en dan zien we wel of we die gaan gebruiken of niet. Tot die tijd ga ik ervan uit dat ik het 
met de 2005 zal doen. 

In de 2020 versie werd heel erg gewezen op meer samenwerking en meer communicatie, die er bij de 
2005 werd gemist. Dat gaat steeds meer richting de NEC voor mijn gevoel, zal dat te maken hebben 
daarmee? 

Ik ben heel benieuwd hiernaar, want wat je ziet in de UAV en de UAV-GC is dat er risico's worden 
verdeeld, want of jij bent verantwoordelijk voor het risico of de wederpartij is verantwoordelijk. Het 
sterke van een NEC en een mini alliantie is, je moet samen het risico dragen en je zit samen in 
hetzelfde schuitje ten goede en ten kwade. Als het goed gaat met de ander, gaat het goed met jou 
en vice versa. Ik denk dat ik daar in de loop van de tijd ben gaan zien van wat er zo in een project 
vaak misgaat dat partijen zich te weinig in elkaar inleven en te snel in een vechtmodus komen in 
plaats van een samenwerkingsmodus. Het zijn ook projecten waar het om veel geld gaat en als het 
misgaat, gaat het ook over veel geld, dus dat is logisch. Bij het ICC hadden we een 
grondwatervervuiling die wij aantroffen, maar we hebben het project wel op tijd opgeleverd, 
ondanks dat die reiniging van de grond een half jaar heeft gelopen. Daar hebben we samen een 
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oplossing voor gevonden zodat het zo min mogelijk effect op de planning had. Je bent dan wel veel 
geld verder, dus gaat wel om veel geld. 

Waar ik tegenaan loop als ik lees over de NEC en het eventueel gebruik ervan in Nederland, zijn toch 
de cultuurverschillen. Ook omdat ik denk dat mensen in Nederland veel meer recht voor hun raap zijn 
en zeggen wat ze denken, wat in Engeland misschien wel minder is. Daardoor vinden Nederlanders 
zichzelf veel belangrijker in een project en daardoor het niet aandurven om echt zo'n contract aan te 
gaan waar je samen de risico's deelt. Mensen denken dat ze beter zijn dan de andere partij, dus gaan 
we geen contract aan waar een andere partij het kan verpesten voor mij, want ik weet zeker dat ik het 
zelf wel goed kan doen. Of werkt het niet zo in Nederland volgens jou? 

Dat is wel een interessante zienswijze en moet ik even over nadenken. Ik denk dat wij in Nederland 
in contracten juist niet zeggen wat we denken. Je ziet heel veel politiek gedrag, dus dan weten we 
als aannemer, die weet al van bepaalde problemen, maar dan zegt hij dat niet. In de UAV-GC staat 
dan, je moet met "bekwame spoed" iets melden, maar wat is bekwame spoed? Als hij een probleem 
heeft, dan kan hij het een paar dagen laten liggen en zal dan later aangeven dat hij iets heeft 
gevonden en dat jij daar verantwoordelijk voor bent. Dit moet ik alleen nog even uitzoeken, dus ik 
wacht nog even. Dat is in de NEC gewoon een doodzonde. In de NEC is het eerder dat je een 
vermoeden hebt dat je iets hebt. Diezelfde dag hadden wij bij die grondwatervervuiling al een 
vergadering waar we bij elkaar om de tafel zaten. Dit in plaats van dat we het een beetje laten 
sudderen en dan achteraf tegen elkaar gaan zeggen, hier had ik de eerste constatering al. Dit gebeurt 
bij Nederlandse projecten vaker dat partijen informatie achterhouden. Dan kun je het project niet 
goed laten werken. 

Ligt dat dan niet meer aan de Nederlandse bedrijven, in plaats van aan de contractvormen? Dus dat 
partijen denken, ik ga pas melden als ik zeker weet dat het goed zit en ik heb liever dat de andere partij 
de risico's draagt. 

Wij weten hoe we een slaatje kunnen slaan uit een contract, maar dat weten ze in het buitenland 
ook. Ik was een keer contract manager waar we ook advies inwonnen van een Engels zusterbedrijf 
en die had geadviseerd om hier een contractteam met tien man in te zetten om dat contract 
helemaal uit te pluizen. Dat is dus daar de cultuur, daar is het veel meer claimcultuur dan hier. Nee 
ik kan niet zeggen dat er in Engeland meer op samenwerking is gericht, in tegendeel zou ik haast 
zeggen. Wij zijn in Nederland vanuit oudsher veel meer op samenwerking gericht dan dat de 
Engelsen dat zijn. Alleen wat ik zie, is dat als er een contract gesloten is, dan gaan de oogkleppen op 
en dan zien we vaak alleen nog maar het contract. 

Dan wordt het contract pas gebruikt wanneer er iets fout gaat? Voor de rest kijkt niemand er echt naar 
om? 

Dat is het wel, maar door het contract, wat mensen in hun achterhoofd hebben, wordt wel heel erg 
het handelen beïnvloed. Opdrachtgevers denken "UAV-GC, dus dan is de aannemer overal 
verantwoordelijk voor". Is er een probleem? Nee? Dus dan ligt het aan de aannemer. Als je bij de 
aannemer zit, probeer dan maar om bij de opdrachtgever uit te leggen dat het zijn probleem is en in 
een UAV-GC liggen er genoeg risico's bij de opdrachtgever, alleen er is zoveel ruis en misverstand 
over wat het (UAV-GC) contract is. Men handelt niet naar het contract, maar men handelt naar wat 
men denkt dat het contract is. Alleen daarom is het al goed om een NEC toe te passen, want dan 
kunnen ze niet uitgaan van wat ze denken, maar dan moeten ze het zelf gaan lezen. 
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Dus het is zeker wel mogelijk om NEC te gaan gebruiken volgens jou? 

Ja wat mij betreft wel, absoluut. 

Is het dan beter om delen van NEC die goed zijn, zoals het sharing mechanisme, over te nemen in 
Nederlandse contracten of zou jij zeggen, het beste is om het hele contract te vertalen en in Nederland 
te gebruiken? 

Goede vraag. Ik zou het zelf het liefste zien als er twee UAV-GC's komen waarbij je zegt dat je een 
standaard variant en een UAV-GC alliantie model of samenwerkingsmodel hebt. Hierin moet heel 
duidelijk bepaalde dingen hetzelfde en bepaalde dingen anders zijn. Als je het uiteindelijk groot wilt 
uitrollen, dan denk ik dat het goed is om het te borgen in de Nederlandse UAV/UAV-GC waar toch 
al een jarenlange ervaring in zit, dus dat is heel mooi. Wat ik wel zie, is dat ik vind dat het NEC goed 
te lezen is, dus we hebben het gehad over mechanismes die erin zitten, maar het contract is ook heel 
erg bruikbaar. Dan kom je op het punt uit dat het UAV-GC wordt gemaakt door juristen. Het NEC is 
opgesteld door projectmanagers. Juristen hebben dus hierin een ondergeschikte rol en als je het 
over cultuurverschillen hebt, dan is dat er één. Hoezo gaat een jurist een bouwcontract opstellen, 
die weet hoe je iets moet regelen, maar die weet weinig van bouwen. Je bouwcontract moet de 
bouw faciliteren. Dus je moet wat over bouwen weten, je moet wat van samenwerking weten en 
pas in de derde plaats moet je iets van het rechtstelsel weten. Maar dat is dan meer de vorm waarin 
je het giet, maar dat is de laatste vraag. Alleen bij ons is die vraag omgedraaid. We moeten minder 
een contract op laten stellen door juristen en advocaten, want die hebben er alleen maar baat bij 
dat er geschillen ontstaan. We moeten een contract laten opstellen door mensen die er echt mee 
moeten gaan werken. Anders krijg je wat je vraagt. Wanneer je juristen vraagt om een contract, krijg 
je een juridisch dicht gebouwd stuk en of er dan mee te bouwen is doet niet ter zake, want het klopt 
juridisch. Daar vind ik NEC wel sterk in, want die hebben in relatief korte tijd een goed contract, 
namelijk in minder dan 30 jaar, goed door te leren en aan te passen, makkelijk taalgebruik, heel erg 
modulair, want je moet wel snappen hoe het werkt, maar als je dit eenmaal weet dan zie je ook wat 
de verschillende opties zijn en hoe je het, het beste kan gebruiken. In Nederland passen de inkopers 
de contracten aan waardoor je maatwerk krijgt en waardoor de aannemer het hele contract door 
moet nemen om te kijken wat hij uiteindelijk daadwerkelijk voor contract heeft. Er staat namelijk 
UAV-GC boven, maar de ene keer is het meer een UAV-contract en de andere keer meer een ander 
soort contract. Je weet niet wat je hebt. Bij NEC is het heel mooi, als dit erboven staat, dan weet je 
wat je hebt. Je hebt daar ook de onderaannemer contracten, waardoor je gelijk hebt dat alle 
contracten één-op-één aansluiten en dat je als hoofdaannemer nooit met je vingers tussen de deur 
zit. Je hebt het engineeringcontract en daar hebben wij het DNR voor, maar die sluit dan weer niet 
aan op de UAV-GC. Daar gaat dan ook van alles mis. Het is bij ons een contractuele chaos in 
vergelijking met NEC als je het mij vraagt. NEC is gecoördineerd afgestemd op een integraal 
bouwproces van voor tot achter, tot en met onderhoud en vanaf engineering en bouw. Daarin is 
alles op elkaar afgestemd. 

Eigenlijk praat jij alleen maar positief over de NEC en niet heel goed over de UAV-GC. Hoezo denk jij dat 
de NEC niet vaker gebruikt is in Nederland op dit moment? 

Koudwatervrees. Ik zie dat ze toch denken, als ik een nieuw contract moet gaan doen, moet ik de 
project en contract manager opleiden en dat komt er dan weer bij. Wat ze dan ook zeggen, we 
kunnen nog niet eens een goed UAV-GC maken, hoezo zouden wij wel een NEC kunnen schrijven? 
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Dat is natuurlijk een drogreden, want het kan ook zijn dat het nu eenmaal lastig is om een goed UAV-
GC te schrijven, omdat de UAV-GC in zijn aard nou eenmaal leidt tot minder goede samenwerking in 
contracten. Dat wordt dan gezegd door een jurist en die gaat natuurlijk niet zeggen dat het contract 
niet deugd. Nee het contract deugt wel, maar we passen hem niet goed toe dat is wat ze dan zeggen. 
Dan begin ik mij af te vragen of het aan de organisatie of aan het contract ligt. 

 
Ik denk dat ze er nu zelf ook achter zijn dat het aan het contract ligt, gezien het feit dat ze nu na 15 jaar 
een nieuwe versie willen met verbeteringen. 

Ja, maar in organisaties waar de dagelijkse praktijk de UAV-GC is, zijn veel juristen nog niet zo ver. 
Het duurt dus weer een paar jaar voordat die nieuwe UAV-GC gebruikt gaat worden? 
Precies en natuurlijk heb je wel van die boekjes waar problemen in staan bij het werken met de UAV-
GC 2005. Hier staan problemen in die bij het dagelijks gebruik in de UAV-GC naar voren komen. 
Onder goede advocaten is het wel goed dat ze nu doorhebben dat er op zijn minst 
"aandachtspuntjes" bij de UAV-GC zijn. Op de werkvloer loopt men ermee weg. Veel 
projectdirecteuren zeggen dat men niet moeilijk moet doen en dat de UAV-GC gewoon goed te 
gebruiken is. 

Dat is dan puur omdat ze dat gewend zijn? 

Ja en omdat ze het wel fijn vinden, want zij denken dat ze dan geen risico's lopen en als het project 
dan slecht loopt, kunnen ze altijd naar iemand anders wijzen. 

Dat vroeg ik mij ook heel erg af bij de nieuwe UAV-GC, want één van de belangrijkste punten die 
aangegeven wordt, is onvolledige informatie. Dat er bepaalt wordt wie er schuldig is wanneer er 
onvolledige informatie is en een ander punt is dat ze eigenlijk willen stoppen met een Raad van 
Arbitrage, maar een externe partij, die gaat dan bepalen wie er in de fout zit. Maar ik denk dat die twee 
heel erg met elkaar gaan botsen, want als jij gaat bepalen wanneer er onvolledige informatie is en wie 
is daardoor schuldig en zal op moeten draaien voor de risico's, zal er uiteindelijk toch een Raad van 
Arbitrage nodig zijn om te bepalen wie er fout zit. Dan ga je toch weer terug naar dat oude systeem. 
Wat denk jij hierover? 

Ik ben het niet met je oneens. Wat ik heb gezien in het NEC, is dat je een adjudicator hebt en in 
tweede fase ga je pas naar de rechtbank. Wat moet een adjudicator kunnen? Die moet een 
technische achtergrond hebben en iets weten van het contractrecht. Bij ons NEC hebben wij één 
groot geschil gehad die naar de adjudicator is gegaan. Dan dienden beide partijen hun zienswijze in 
en hij doet dan een interview met beide partijen en dan komt hij met een advies. Je kunt van dat 
advies afwijken, maar in 9 van de 10 gevallen wordt dit advies geaccepteerd. Wat mooi is van die 
werkwijze is dat er maar één adjudicator is, die zowel de techniek als het contract kent, die kan het 
dus beoordelen en bij de Raad van Arbitrage zie je toch altijd dat er een driekoppig orgaan is. Dat 
wil alleen niet zeggen of zij altijd eenzelfde geval bij de hand hebben gehad en het zijn al gelijk drie 
man die allemaal geld kosten. Wat je natuurlijk wel hebt in de UAV-GC is de Raad van Deskundigen. 
Dat wordt zelden toegepast, maar toevallig bij mijn vorige project wel. Daar heb ik gezien dat het 
niet vloeiend werkt, maar het feit dat eigenlijk sommige problemen al bij die Raad van Deskundigen 
werd besproken voordat het geschil echt was opgetreden, heeft heel veel geholpen. We hadden dus 
bepaalde gevallen waar wij nu links willen en de opdrachtgever wil rechts, dan zei de Raad van 
Arbitrage wat het ging worden en zo gaan jullie door met bouwen. Als je het er niet mee eens bent, 
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dan dien je later maar een geschil in en dan kunnen we het nog hebben over of deze keuze 
contractueel gerechtvaardigd was of niet, maar dan heb je in ieder geval een keus gemaakt en kun 
je door. Dat is heel sterk aan adjudication en aan een Raad van Deskundigen, want de 
vertragingskosten op zo'n project zijn vaak groter dan de bouwkosten waarover je discussie hebt, 
dus zorg gewoon dat het project lekker doorloopt en dat er pragmatisch door wordt gewerkt. Wie 
uiteindelijk dan de rekening betaalt is afhankelijk of het project positief verloopt, de aannemer zal 
mogelijk wel zeggen dat het geschil mag worden afgezien en dat ze het prima vinden. Dat komt dan 
alleen maar omdat je hebt gezorgd dat het geschil niet tot vertraging heeft geleid. In Nederland heb 
je ook de fast track procedure en dat is eigenlijk wat ik wil toepassen op mijn nieuwe contract, want 
dat houdt in dat als we een geschil hebben, heel snel tot een oplossing komen en ook al is een partij 
het er niet mee eens, we gaan het met die oplossing doen en aan het eind van het project mag je 
pas het geschil starten over die uitspraak. In 90% van de gevallen zal dit niet meer volgen, want dan 
is men blij met hoe het project is verlopen. Dat is dan zo goed gelopen omdat een klein probleem 
niet groot is geworden, je laat het niet escaleren. Op zo'n bouwproject kunnen de kosten toch zeker 
wel oplopen tot 30.000 euro per dag en als wij dus een geschil hebben, waardoor het project een 
week langer doorloopt, ben je al 150.000 à 200.000 euro verder. Dan heb je dus veel geld dat je kan 
gebruiken om een geschil op te lossen als je er dan een week mee uitspaart. Zo wordt er alleen nooit 
naar gekeken, die 10.000 euro vind ik het niet waard en dan ga je er dus over bakkeleien. Dat 
gedachtegoed, ik hoop dat dat in de nieuwe UAV-GC iets meer zal gaan landen, want dat is nu wat 
meer problematisch. 

Het feit dat je "ik hoop" zegt, heb ik niet het gevoel dat je vertrouwen erin hebt dat het gaat gebeuren? 

Nee, daar heb ik geen vertrouwen in. Wat ik al zei, door de mensen die het maken, die mensen 
hebben geen prikkel bij wat ik zeg. Die hebben prikkel bij geschillen, omdat advocaten dan geld 
kunnen verdienen en je vertegenwoordigen bij een geschil. De enige die hier iets bij wint, zijn de 
advocaten en niet de bouwers en opdrachtgevers. 

Dat komt puur doordat die contracten geschreven worden door juristen denk jij? 

Niet puur, maar het helpt niet mee. Er moet meer vanuit projectmanagement logica gekeken 
worden, want het is gewoon projectmanagement logica. Als we een klein probleem hebben en het 
snel oplossen, blijft het een klein probleem. Als we een klein probleem drie maanden lang over 
praten, dan is het al een groot probleem. Wat ik trouwens vergeten was, wat heel sterk aan een NEC 
is, is dat de opdrachtgever een uitspraak kan doen dat heet de projectmanager instruction, of de 
aannemer het er mee eens is of niet, maar we gaan nu linksaf. Dan moet de aannemer dat volgen. 
Dat kan de aannemer aanvechten, maar dat besluit blijft het besluit. Daardoor kun je door met de 
bouw en het probleem is wat het is, daar wordt de knoop over doorgehakt en dan wordt het 
probleem niet meer groter. Dan kun je hooguit achteraf bakkeleien wie het probleem betaalt, maar 
dat is het dan ook. Maar niet dat een klein probleem dat 20.000 euro was, opeens 200.000 euro 
laten worden. 

Botst dat niet heel erg met het sharing mechanisme, omdat je eigenlijk deelt in de kosten die gemaakt 
worden en dus ook de winsten die er zijn. Maar op het moment dat de opdrachtgever zo'n uitspraak 
doet en zon beslissing maakt, kan de opdrachtnemer daar het niet mee eens zijn en die moet het wel 
uitvoeren. Wanneer dan blijkt dat het een foute beslissing is, dan moet de opdrachtnemer ook 
opdraaien voor de kosten? 
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Nee, want als het een projectmanager instruction is, die dus niet in lijn is met het contract, dan is 
het een compensation event. Dan is het een wijziging en dan gaat dus het budget omhoog. Maar 
soms bijvoorbeeld ben je al weken bezig om uit te zoeken in grote bouwcontracten hoe iets zit. Dat 
die keuze dan alvast is gemaakt en dat we dan gaan uitzoeken wiens probleem het was dat is heel 
sterk aan het NEC. Dat zie je bij UAV-GC heel veel, dan wil de opdrachtgever een wijziging. Dan vraagt 
hij aan de aannemer een prijs en die gaat dan een ontwerp maken. Vervolgens gaat hij zijn 
onderaannemer een prijs vragen en dan moet hij zelf van alles doen. Daardoor komt het regelmatig 
voor dat dat dan twee of drie maanden duurt. Na drie maanden stuurt de aannemer dan een prijs 
naar de opdrachtgever en die vraagt zich dan af waarom het zo duur is en die moet daar dan weer 
over nadenken en of hij hier budget voor heeft. Dat duurt dan ook weer een maand en dan zijn we 
al vier maanden onderweg. Dan wordt er dus pas een besluit genomen of die wijziging 
geïmplementeerd wordt. Dan is het bouwproject alweer vier maanden verder. De aannemer had 
dan verwacht dat daar de wijziging komt en die stopt dan dus met bouwen. Als de opdrachtgever 
dan aangeeft dat de wijziging niet doorgevoerd wordt, dan moet de aannemer op tijd klaar zijn, 
maar dat gaat dan waarschijnlijk niet lukken. Daardoor ontstaan er allemaal onduidelijkheden en 
veel punten voor discussie. Daar heb ik zo vaak gezien dat er een prijs wordt gemaakt en dat daar 
hun best voor is gedaan, maar dan is het duurder dan de opdrachtgever wil en die wil dan niet dat 
het gebeurt. Als aannemer ben je constant bezig met of die wijziging komt. Dan stop je dus met het 
project of je gaat door met het risico dat de wijziging komt. Dan wordt het echter nog duurder, want 
je bent al vier maanden doorgegaan en er zijn dus materialen gebruikt die je anders had kunnen 
uitsparen en er moet weer gesloopt worden. Dit wordt dan een oneindige discussie. Het 
wijzigingsproces in de UAV-GC is op papier wel goed geregeld, maar in de praktijk werkt het niet zo 
goed. Dat heb ik nog niet vaak goed zien lopen. In het NEC zeggen ze dus, we bepalen wat de wijziging 
wordt en dan gaan we achteraf bepalen wat de prijsconsequenties zijn. Maar dan is de keus 
tenminste gemaakt en iedereen kan door met het project. Later wordt er dan bepaald hoe het 
financieel met elkaar afgehandeld wordt. Ik geloof niet dat het in deze vorm in de UAV-GC 2020 gaat 
komen, maar dat is mijn gevoel. 

Heb jij nog tips of adviezen voor mijn onderzoek als ik verder de NEC 4 ECC ga vergelijken met de UAV-
GC 2020? Waar zou ik voornamelijk op moeten letten als ik naar de verschillen kijk volgens jou? Of 
waarin is de UAV-GC sterker dan de NEC? 

Zijn niet echt punten waar de UAV-GC sterker is. In ieder geval bij risicoverdeling. Dat is een 
algemene term die in ongeveer het hele contract zit. Maar bijvoorbeeld in een UAV-GC zit het zo, 
stel er moet een gebouw komen, dan zou de opdrachtgever kunnen zeggen, het bodemrisico is voor 
de opdrachtnemer. De opdrachtgever doet op het hele perceel twee sonderingen. Wat je in een 
UAV-GC ziet is dat als je foute informatie aanlevert aan de aannemer, dan word je daarvoor 
aansprakelijk gehouden. Daardoor hebben opdrachtgevers de neiging om zo weinig mogelijk 
informatie te geven. De andere kant is echter, om een goed bouwproject te doen, moet je juist in 
ieder geval voldoende onderzoeken. Je gaat niet een heel groot gebouw maken met maar twee 
sonderingen, maar zeker wel 20 sonderingen. Een aannemer gaat dan kijken, dit kan ik positief 
uitleggen, maar ook negatief. Vijf jaar geleden dan legde ze dit positief uit, dan namen ze een gokje. 
Maar ondertussen in deze markt, doen aannemers dit anders. Tegenwoordig wordt er meer 
informatie achtergehouden en is het dus een groter risico om als aannemer in te schrijven. Dat is 
een risico wat hij niet kan managen aan de voorkant, hij kan niet tijdens de tender een glazen bol 
kopen en zien wat er in de grond zit. Ze laten de opdrachtgever het onderzoek doen en mocht het 
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dan anders zijn, dan weet de opdrachtgever daarvan. Er zit dus een groot verschil tussen 
risicoverdeling en risicodeling bij de UAV-GC en de NEC. Worden beide partijen gelijkgesteld of 
tegenover elkaar gezet. Dat is wat mij betreft de focus en het grootste verschil. Dus ben je samen 
met de risico's of worden ze nog steeds verdeeld. Dan kan die verdeling anders zijn dan in de 2005 
versie, maar het blijft een verdeling en geen deling van het risico.  
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B3. Richard Patterson - One of the drafters and expert in NEC4 - Great Britain 
Thank you very much that I can interview you.  

No problem. I am a keen and enthusiastic supporter of all things about NEC, so I'm always interested 
when I see people who have taken an interest in it, particularly from foreign lands. That's good.  

In the Netherlands, we only have used it once. And I think it is possibly better to use it more often in the 
Netherlands. 

Of course, but the issue as always is that, as I tell in my presentations, the most dangerous words in 
the English language are: 'We always do it this way'. People just don't like change. So even if it's a 
good product, people will always stick with what they know.  

Yeah. That's what I have learned in the Netherlands with speaking with several people, they all say the 
same thing, that they all think it's a good thing to use NEC. 

I remember reading the paper written by the guys that did the court building in The Hague and they 
gave a presentation of how they compare to Dutch standards, with the FIDIC standards, and with 
NEC and chose all the things that they wanted were in NEC. I don't know, in Holland, are there any 
constraints on what contracts you can use? Does the government require you to use the Dutch 
standard contract, for example, or can you use other alternatives like NEC? 

No, we can use other contracts, but the problem is that we have another law then in England, and in 
that law, there is not that much freedom for contracting, but if they want to use it, it's possible because 
the FIDIC has been used several times in the Netherlands. 

Well, I mean, I am interested. Unfortunately, we didn't win the work, but I was hoping to work on 
the Lantis project in Belgium, whereas I am sure you know, they have translated NEC into Dutch and 
they have had to modify it. You know that NEC has the Y clauses for different countries. And so, 
they've had to modify NEC, I don't know how much, but a little bit to allow it to fit with Belgian law, 
and clearly what is needed at some point is the same thing for Dutch law. 

Yeah. So, I have had contact with the contract manager today via email and we are planning now an 
interview also with her so that I can do the interview and see what they have done. 

Yeah, that's good. I don't know. I cannot remember the name, it was Katrien I think was the lady 
that I got in touch with who's been driving all the contract stuff for Lantis. So that's really good news 
for NEC that it's being looked at in that way. And you may have seen that NEC has recently published 
Y clauses for Ireland and Australia. So, we now have them for New Zealand, Ireland, Australia, and 
gradually we will go around the world wherever there is a market to do it. But of course, if you are 
trying to get a client in the Netherlands to use a new contract, the first barrier is you're going to have 
to get your lawyers to look at it, construction lawyers, to see if there are any changes needed to the 
NEC. Now, in other countries, there were some changes of course, but they are minor. They're just 
a few paragraphs here and there. It's not like big changes to the basic processes in the contract.  

So, I have had contact with people in the United Kingdom and also from Royal HaskoningDHV. About 
two or three days ago, I had a call with someone from South Africa. It was a different company than 
Royal HaskoningDHV, but it was a contact of one of the people from Royal HaskoningDHV. 
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So, NEC, one of the original drafters of NEC was the procurement lead for the power company in 
South Africa and so when NEC 1 and 2 were first published, they were used fairly significantly in 
South Africa. I have given presentations on NEC in South Africa recently, and there is still, I think the 
government in South Africa that allows government clients to use four contracts, the South African 
standards, a couple of them, and FIDIC and NEC. But like we were just saying, people will always 
stick with the one that they know best if learning about something different takes a little bit of time 
and NEC does require some learning. It claims to be simple language, but some of the concepts are 
not so simple. NEC has the sort of the top NEC training which is a four-day course for the so-called 
accreditation of the project manager. So, you get a little badge to say that I do know about NEC 
because I have listened to Richard for four days and I've passed an exam with a 70% pass mark, 
which is quite a challenge. So, you can say, whilst we like to say all the marketing for NEC says it is a 
simple language, you cannot tell people it is a simple contract. It is not, it does require some learning. 

Also, the person that I have spoken to from South Africa was part of the power station, the Majuba 
power station. He works at Eskom. So, they used NEC with that, and he said he had some training during 
lunch breaks once a week where they could ask questions about NEC. 

That's good. I'm currently doing a project in South Africa and the clients' organization has some 
experienced procurement people within their team. But a couple of those had been on a NEC project 
that went badly wrong, mainly because people weren't trained on it properly and they didn't have 
the systems in place. And therefore, I'm currently looking after the procurement of a $500 million 
dam using FIDIC. 

I was wondering you were one of the drafters of the NEC4 right? That's what I have found and read. 

I'm very, very lucky. I've got my name on all of the NEC contracts if you look in NEC 4, you'll see 
Richard Patterson down there with accreditation. I'm totally honest. I helped out in the early stages 
of gathering requirements from the market, what people wanted to see changed from three to four. 
At one point in the system, I had the latest NEC professional service contract on my laptop, and it 
was my job to go in and introduce the term service manager into the PSC, professional service 
contract. But I'll be quite honest, apart from that, I wasn't close to the drafting team. So, everything 
that I saw in NEC4 was all new to me, the same as it's new to you. So, I'm very happy to have a little 
bit of a credit in the dot, but being honest about it, I'm not at the sort of top-level in the drafting 
team. I know the people that are, and I work with them frequently on various NEC projects. So yes, 
I like to put on my CV that I was a small part of the drafting team, but I'm not going to try and pretend 
I was writing it. 

That is also why I got your name because a lot of literature I've used for my study was written by you 
and your name was on top of it. 

I have a strange love of NEC I've been doing it for 25 years and I still like to write about it. I have sent 
you our list of NEC articles and a lot of those are mine. There are others in there as well. But I have 
written quite a lot on various aspects of NEC over the years. And there are another two currently 
stacked up with the NEC newsletter. Cause as I said to you probably in the email, I can't remember, 
but if you do your dissertation and you've got something to say about NEC then I strongly 
recommend you try and get an article in the NEC newsletter about NEC in the Netherlands. Why not? 
And maybe, I mean, it's more relevant for you to get it published or get something published in the 
Netherlands. I'm sure you've got various journals that will publish things about project management 
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and contracts, but you put all the effort into doing these discussions and debates and you're writing 
your dissertation. 

Then it's really good to try and get it published in a sort of smaller, more compact, more readable 
way. Get something along with your name, published. You put it on the CV. It's quite good to have 
something there. So that's what you should be trying to do with this Dutch one on your issue. And if 
you need any help with that, then just give us a shout-out. I'm quite close to the guy. Certainly, the 
guy in the NEC newsletter. I know the newsletter editor very well because I'm forever writing stuff 
for him. That's an easy win because the newsletter when it has your article in it, will be read by a 
couple of people, but it is like a formal peer review process if you put your article, for example, into 
it. I mean, I've written articles in those papers for institutional civil engineers that have a journal 
called management, procurement and law, for example, and they will be interested in your article 
on NEC in Holland, but for your profile and ego you're better getting that published in a local Dutch 
press I would suggest or both, do both, 

We have an office in Arnhem as Mott MacDonald, and I've had a couple of talks with people there. 
I'm trying to get them to go to their clients in Holland and say, look, you want to do this railway or 
this road or this flood defence or something. Be aware that there is another way of doing it. And 
NEC should be considered. The problem we had in most international worlds because of the banks, 
because of the world bank and the African development bank and the Asian development bank, they 
all support FIDIC because they've always have supported FIDIC, and I have to work with both NEC 
and FIDIC. 

It's just awareness and then training and then understanding, and again, you're doing your job for 
that. I'm very happy to help if you've got anybody that wants to listen, I'm more than happy to give 
an hour presentation on a sort of from a CPD point of view, a continuous professional development 
point of view. We can do that very easily. I don't know whether I sent it to you, but I probably did. I 
gave a presentation last year. It was about 90 minutes on NEC compared with FIDIC. And that was 
presented through the ICE in Mumbai in India. And we had about 80 people from all different 
countries listening in and that was recorded. It's on the web and hopefully quite useful. 

I was wondering what major changes, were there made in the NEC when NEC 3 were improved into 
NEC 4? 

Okay, well, one of those articles that you've got on that list is my article. Cause again, the first thing 
I did was write an article on NEC 3 versus any NEC 4. So, I wrote an article on it. I mean that there 
are several changes. Again, I gave a one-hour presentation on that, on the changes from NEC 3 to 
NEC 4 quite frequently to clients because they are interested. There were some corrections, just 
small corrections of things that were just wrong in NEC 3. There were some minor changes, which 
are just good ideas. Like the value engineering percentage, for example, in the lump sum contract, 
and there are a lot of tidying up and a lot of simplification on cost, so a lot of improvements in the 
NEC schedule of cost components, for example, and many other bits and pieces but I'll send you the 
article which gives a quick summary. I mean, my friend, Rob Gerrard, has written the book on NEC 3 
compare with NEC 4, which gives you almost like a track change document showing how the words 
in each clause have changed from three to four. I've got another document, which if you're 
interested, I'll send you, which another NEC enthusiastic called Glen Hyde shared with the world, 
which does list through the changes. And that's a useful document. For example, if you know NEC 3 
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and you've got your new copy of NEC 4, then it's really useful to go through that document. And 
literally, just highlight where the changes have been made from three to four. The strapline for NEC 
4 was evolution, not revolution. So, it was relatively small changes rather than anything, particularly 
radical. Big changes in the professional services contract particularly have to do with payment. So, 
as you hopefully know, ECC, the construction contract for a target and reimbursable contract. The 
contractors for the last 25 years have been paid the real cost of people, whereas in the PSC 3 just 
tended rates. So, the client never knew what the real cost was. Now in PSC 4, the standard is to have 
the real cost of employing Kevin and Richard, the real cost that that's quite a big change. That was 
big enough for me to write as I say, another article to share with the world that significant change. 
But that was quite a big change and like a lot of big changes, some clients won't like it. So, NEC 4 is 
much better. I also wrote an article about three years after NEC 4 was published, I just put pen to 
paper and wrote another article, basically saying to clients "get on NEC4. Why are you still using 
NEC3?". There are things that you're going to have to do as a client to use NEC 4 if you've got 
standard forms and if you've got standard scope documents, for example, they will need a little bit 
of a change, but it's genuinely not a major change, but it caused a little bit of investment. Again, 
change. In the United Kingdom here still, we've got a lot of clients, a lot of contracts, which are still 
being awarded under or have been awarded under framework contracts. And of course, the 
framework contracts are based on NEC 3 and therefore they can't change easily from three to four. 

My study is looking into the NEC 4 ECC also because I'm comparing it to the Dutch contract type, which 
is an integrated contract, and the contractor has a lot of responsibilities throughout the whole project 
within the design and construct and sometimes even at maintenance. So that's why I'm looking into 
the NEC 4 ECC. 

The maintenance is an interesting one. Going back to your question about what the changes were, 
there were some new contracts, so one of those was for design, build, and operate (DBO). So, if you 
want the contractor to design and build and then run the plant or whatever, for two years or 10 
years, you can now do that with a DBO contract. Which is quite radical. We've also now got the 
Alliance contract, which is even more radical. That's putting everybody together at the same level, 
all signing up to the same set of performance requirements and all therefore commercially 
incentivizing everybody to properly work together rather than breaking the job up and separating 
things. So that is now being used on some big projects in the United Kingdom, in South Africa, and 
Australia even. So, Australia is an interesting market because Sydney water is started using NEC for 
their big framework and all their work now is being done using NEC and they're the first big 
Australian client to sign up to NEC. So again, I'm in touch with all my mother-in-law colleagues in 
Australia, trying to get them to be ready to support Australian clients that want to want to see it 
used.  

I was also looking into that and I was wondering, are there specific characteristics of projects where 
NEC can be used, or is it possible to use it for any projects? 

Okay. In my enthusiastic preaching, anything. NEC is just a contract to get something done and it can 
be either a service or a project or a professional service. And historically the contractors you will 
know, are owned by the United Kingdom institution of civil engineers because they reinvested in the 
contract and paid people to write it 25 years ago. But it's not a civil engineering contract, you can 
use it for mechanical engineering, basically to get anything done. You can use it as a contract. My 
favourite story in training is the service contract. Then you see that the service contract is used for 
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the laundry, the washing of nuclear underpants because the nuclear sector needs a contract to wash 
all their linen every night and they use NEC. Why not? You know, it's a job. You can specify what you 
want the job to do. Therefore, you can write that into a contract and why not use NEC, so NEC is 
used for a massive range of things. NEC published a supply contract a few years ago, I always use the 
example if you wanted to have a contract for an aircraft carrier, you don't install an aircraft carrier. 
You just design it and build it and deliver it. So that could be done using the NEC supply contract. But 
to be honest, that hasn't taken off the usage of it, and most people in manufacturing, the suppliers 
have already got their contracts. If you go to buy something from a shop, you expect to have to sign 
up for their contract because they're selling it to you. So, the supply contract. I have to be quite 
honest; I've never used the supply contract and it has been there for about 10 years and I've never 
used it and I'm a NEC specialist. But I think it can be used for anything. The big criticism of NEC, as 
I'm sure you've seen, is that people say, it requires too much administration, too much paperwork. 
But then as I say, in my training, the big difference between NEC and most other contracts is one 
word. An article I wrote, which is, I called it the F words in NEC. It was just the important F words. 
And the most important one is in clause 63.1, which is the word forecast. So, when you're explaining 
NEC to somebody new, I think the biggest difference between NEC and any other contract is that 
with any other contract, when something happens, which is at the client's risk, FIDIC and other 
contracts, just say, keep records, get the records agreed, keep records, wait until it's all finished. And 
then we'll agree on how much extra money you should get. That's what has been done traditionally 
for the last a hundred thousand years. NEC says, when that event happens, you're required to 
forecast the extent of the delay and forecast the extent of any more money than the contractor is 
going to need to spend. 

So, the main reason why NEC does require more management is that it needs people who can do 
those forecasts and agree on those extra chunks of money and extra chunks of time. And that's 
intensive. That's a lot of management required to do that. If you don't want to do that, then you 
shouldn't be using NEC. To me, that's the biggest difference between NEC and anything else. And 
because of that, clients have to recognize that there is a resource requirement for doing it properly. 
Now on a decent size project, the ECC project manager needs to be supported by a team of people 
to do that forecasting, to look after programs, to accept designs, and all the other many things that 
the ECC project manager has to do. 

With option D, I believe, the sharing mechanism is embedded in that with sharing profits and risks. How 
does this work? 

Well, the key, the NEC strapline for 25 years has been clear and simple, flexible, and stimulus to good 
management. If NEC was invented today, we would have probably added collaboration because the 
whole world wants contracts to encourage collaboration. And then you see it's very good at 
collaboration. Possibly the most important way it’s good at in collaboration is the target cost 
options. Because if you have a target cost contract, suddenly the client cares how much you're 
spending, the client is incentivized to help you spend less, which means the client is incentivized to 
help you manage risk, which is just common sense. And that's a good way to work. So, target 
contracts for significant infrastructure projects are now very common in the United Kingdom. 
They're not very common elsewhere in the world, to my knowledge. I don't know what it's like in 
Holland. And does the Dutch standard have a target option? Probably not. I'm guessing it's a lump 
sum. It might have a bill of quantities. But the target contract was radical when it first came out. NEC 
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is still pretty much the only contract that has a decent standard target cost contract within it. FIDIC 
does not have it yet. I'm sure FIDIC is working on it. 

Option C is a target contract with an activity schedule. Option D is very rarely used. It's a target 
contract with a bill of quantities. So again, as you should know, your first decision as a client is, who 
do you want to take the risk of quantities on the job? And, if the client wants to take the risk of 
quantities, then they choose options B or D. And then if the client wants to go for a target contract 
adoption, you're going to choose C or D. So, option D, the original, the main drafter of NEC has a guy 
called Martin Bonds, who I knew fairly well because I was a NEC specialist in his sort of circle, but he 
said he wished he'd never included option D in the contract because you have two sets of constituted 
surveyors. 

You need one set of quantity surveyors to measure and keep records on the quantities and a 
separate set of constant surveyors to look after the cost. And the big downside of option C is that 
the client has to have people on their side, able, and trained and with the access towards it, the 
contractors' real costs. And that's very different from the real world. In a typical priced contract, NEC 
language option A, or option B; lump sum or bill of quantities. Of course, nobody apart from the 
contractor ever sees the contractors' costs, they're not interested. So, for a client decision, the 
decision is, is there enough left in the contract for the collaboration to be worthwhile? Am I going to 
get enough benefit out of that to justify paying another consultant, to review all the costs of the 
contractor? Because that's this, obviously there's a clear, direct cost in that overhead of looking over 
the contractors' cost system. And that's what they're dealing with at Lantis because that's all going 
to be option C target cost and that is too much. 

But I was wondering, you were talking about the drafter who said, option D I wish I've never made that 
eventually. Why wasn't it excluded in the NEC 4? 

That's a good question because it's sort of logical that it's there, and so it's there if the client wants 
to take the risk of the quantities, and the client wants the collaborative effects of a target contract. 
Now I have used it once myself. Well, I advised on its use for an oil company in North Africa. They 
had to do an environmental clean-up where it made a real mess environmentally. The main cost of 
the project was the fact that they had to excavate this material, take it to Germany, where they had 
the processes available to treat this nasty contaminate. So, by far the biggest risk on the project was 
the number of nasties of contaminants that were going to be found when they started digging up 
the site. So, it was only right for the client to take the risk of the quantities, but the client wanted 
the open-book access to real cost transparency that comes with the target cost, and they wanted 
that target cost approach to encourage collaboration. In that very unusual situation, option D was 
the best option and it worked quite well for them. I tried to help the people that had done that, try 
to get the big oil company whose name was Shell, to use NEC more frequently across their business. 

But again, to my knowledge, they still don't do that because they've got their contracts and they've 
always been doing it their way, and therefore there's no driver to change or not a sufficient driver 
to change it. One of the unusual changes in NEC 4, which I don't understand, NEC 3 PSC, professional 
services contract, has an option G which was a term contract, which allowed a client to get a standard 
price for a very standard type of service. So, the client could just issue new tasks as they were called 
for that fixed price whenever they wanted a new thing. So, it was useful for example, if the client 
had a series of bridge surveys that wanted to do, and it was quite possible to price a bridge survey 
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in advance. For some reason, that option was taken out and it's not in NEC 4, and a lot of clients 
have said, why? I've gone back to the head of NEC and asked why, and I still haven't got a good 
answer to be honest.  

So, what's happening, is that people like me are asked to draft something based on what was in NEC 
3, but to make it fit with NEC 4, which is a bit meaningless because NEC should have done it once 
and had it there, I think, but that's a very small criticism of the change from three to four. Generally. 
It was all a good thing. 

I was wondering when looking at NEC 4 ECC, do you think it is possible to use it in the Netherlands very 
easily? 

Well, I like to say that. I did a webinar with Peter Higgins on that quite recently for NEC, and what 
we have to say is you have to get it reviewed by a local construction lawyer to see if any tweaks need 
to be made to make it fit with your local law. That's something that has to be done, and the sooner 
it's done and done properly, and NEC puts it up on their website as a Y clause the better, because 
then your colleagues and your friends in Holland will think, hang on. NEC is serious about this. It's 
got the Y clauses to do it. The other big issue is culture, and I've learned over the years that the 
biggest cultural difference with NEC is that you have to do what it says in the contract. Yeah, it's very 
simple. If the first line of the contract says the parties shall act as stated in this contract and the spirit 
of mutual trust and cooperation. I always translate that when I'm training, giving training to people 
into my favourite slide. My presentation always says that clause 10.1, shall act as stated in the 
contract, I translate that to do what it says in this contract, but you can't do what it says in the 
contract unless you are to read the contract, and then the bit in the middle is the spirit of mutual 
trust and cooperation, and in the Patterson summary, I translate that as my acronym for the world, 
which is TLTEO: Talk and Listen To Each Other. So read the contract, find out what the contract says, 
but then talk and listen to each other. Agree on the change, agree on the cost, agree on the time, 
and then do what it says in the contract. 

It's got to be in writing, and it's got to be separate and all that sort of contractual stuff, but you've 
got to get everybody on the team to want to work in that way. I don't know whether it's the same 
in Holland, but in the United Kingdom, I always ask in training, I say, so how long is it since somebody 
on your project said, 'he's getting contractual now' as if it's a negative thing. So, in the United 
Kingdom, we have changed the word contractual to mean adversarial or nasty. Whereas to me as a 
contract’s person, contractual just means professional. You've signed up to do what it says in the 
contract. Why is that a problem? But in some cultures, and even in many the United Kingdom 
people's brains. I was on a training course very recently, and I said, exactly what I've just said to you, 
and one of my colleagues in Mott Macdonald said if I start using clause numbers and saying, as per 
the contract, the other guy is going to get upset. I said, well, they shouldn't get upset, and you've 
got to train them at the start of the job to not get upset, because if you don't do that, NEC won't 
work, you have to be active and do what it says in the contract. 

If you ask people where's the best place for the contract, the answer will always be in the bottom 
drawer. We don't have to have the contract out, but NEC is different. NEC is your tool for doing 
today's day job because you've got to accept this. You've got to put a quotation for that, and so on 
you're doing things. So, the contract needs to be on your desk again, at this point. So that's a key 
difference. The other thing I was going to say, and it's very, very stereotypical, but in my mind, the 
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Northern European mentality in which I would include Holland, maybe Belgium, definitely Germany, 
is structure. You generally compared with the Southern Latin, French, Italians, and Spanish. I've been 
trained to believe that Northern Europeans like structure. NEC is very good for structure. So, to my 
mind, it should be an ideal match for construction or anything else in Holland and Germany. As long 
as you can get over the various barriers we're talking about.  

That's why I was thinking that NEC was a good thing because I'm comparing right now with the Dutch 
contract and they had an improved version this year. It's called 2020 because they had a plan to finish 
it then, but the consultation version is out and it's not usable right now. The major thing that was 
changed in this one, is that they said we want to collaborate more and talk more to each other. Right 
now, when the contractor has a problem, they go to the client, and then the client waits months to see 
what the problem is. They said they have to collaborate more so they can fix it and be more efficient, 
and it's one of the main things that is strong about NEC, and that's why I was thinking, but why does 
NEC use then when you want to do that? 

You know, as I said, I'm biased, but there is nothing hard in NEC and it's just doing sensible things. I 
am doing it twenty-five years, but you still learn things every day on some other little corner and it's 
all there. Most of it, it is just common sense. The other, I mean, what I've just told you about the 
forecasting is an important one but getting into probably more detail than you know about, I don't 
know whether you know another important clause in NEC is 61.6, which is project managers 
assumptions. So, when you do that, when the contractor does that forecast of the time and cost 
impact of the compensation event, it has to include anything that might happen. That's still at the 
contractor's risk, and that means that the contractor is going to have to include risk allowances in 
that quotation. 

So, the price goes up, but clause 61.6 allows the project manager to state clear assumptions, and 
then the contractor can price the conversation based on those assumptions, and if those 
assumptions prove to be incorrect, then there's another compensation event to sort out the 
difference. 

So, the best example is if the client says, build me a pipeline from A to B, the contractor says, well, I 
haven't got any ground condition data, so I can assume there's no rock. Otherwise, I've got to make 
some allowance for rock in my quotation. I've got no idea how much to allow for, that's a wrong way 
of doing business. So, let's agree that you tell me, the project manager assumption, there's no rock. 
Then we get a sensible price we get on with it, and if we do find a little bit of rock, we'll go around 
the loop again for a compensation event for that little bit of rock. It's just common sense, but that's 
not available in FIDIC for example, it's that concept that is not there. It's a very, very simple concept, 
but very, very powerful. But again, people have to be given training on that. You could read it ten 
times and it won't just jump out to you. You do need a little bit of help to get your head around these 
things. I'm reviewing a contract for a roundabout piece of road infrastructure, and it's my job to go 
down and give them just half a day training, the contractor, the consultant, and the client together 
in the same room and doing that, normally from experience, I only need to give them training on the 
communications, general program, early warning, and compensation events. Those are the four key 
things that you've got to get your head around to effectively and sensibly manage the NEC contract, 
and I can do that in half a day. I could do it better in a whole day, but you know, you have to choose 
an appropriate duration for this stuff, and hopefully help people to do things better. 
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What I have learned and read is that about 90% of NEC can be learned by yourself by just reading the 
books because it's just easy to manage. 

It's not so hard, and there's lots of online training out there now, there's lots of easy stuff. You can 
listen to Richard Patterson in a hundred webinars that rumble on a website and all sorts of other 
people. Yes, you do need some training and you need culture. Like we've talked about as in wanting 
to use the contract is the main thing for me. You need the training to know what you've got to do, 
and then you do need the systems. So, NEC does require a lot of communication. You can do that 
with email and spreadsheets, but I'm sure as you've heard, there are several in the cloud 
communication systems because NEC is so structured. It's just a database of communications and 
then various people will sell you now in the cloud NEC contract management system and the systems 
are very, very good. I know most of the people that have written them, and I'm not on any 
commission, but if you're going into a significant NEC contract in the modern digital world, it should 
be criminal not to use one of those in the cloud systems. 

Like I say, keeping track of all the correspondence with just spreadsheets and trying to keep track of 
who's got to do what, when it's just stupid not to use one of these fancy systems.  

It was a good thing that you brought up culture because my research has been made based on three 
pillars. It is the comparison between the two types of contracts. So, the strong and weak points of both 
contracts and where they can help each other, but also the cultural differences, and the legal 
differences. So all of the three things that we're talking about right now are the main points of view 
from my research and what I found with the cultural differences was, I've used Hofstede, and he was 
talking about dimensions, and when I compare the United Kingdom with the Netherlands, I'm seeing 
one major difference, and that was the masculinity because in Holland it's more feminine, it's more live, 
and party, and work besides that, but in the United Kingdom, it's more, that's what I've read. It's more... 

It probably is more of a macho sort of culture, and in construction, there are still plenty of people 
there that enjoy the contractual fight. They think that's the fun bit, the fight with the other side. 
You're an experienced person or experienced enough to know that. When you sign a contract, you 
can't get away from the fact there are two sides, and one of the interesting things about NEC is that 
the project manager has got an active state in the contract, and under United Kingdom law anyone 
who is acting as a named individual for the management of a contract, as the project manager, they 
are required to do that professionally and impartially. 

Although the project manager is paid by the employer and therefore the project manager, you can't 
get away from the fact that the project manager is on the client's side. So, I was just talking to you 
about compensation events, and they are forecasts. Therefore, there is never a right answer to a 
compensation event. There is only one person’s forecast and somebody else’s' forecast. 

So, when it comes to assessing and agreeing on compensation events, inevitably the contractor will 
aim higher and the project manager will try to bring those forecasts down, looking after the client. 
You can't get away from that, but they have to do it, professionally and using the rules in the 
contract. Otherwise, of course, the contractor will challenge that decision through the dispute 
resolution process, through the adjudicator, or one of the other options. Going back to the earlier 
question, and one of the changes in NEC4 was the introduction of what's called a senior 
representative, which is just another named person to try and do a deal to try and prevent things 
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going off into the formal dispute resolution system with an adjudicator. So that's another positive 
thing about NEC4 again, of which there are many, 

About the legal, I was looking into my paper, and what I found, and what I knew about it. One of the 
things I've found is that, because of the spirit of mutual trust and cooperation, all involved parties must 
constantly convey about the project and during the project. 

That's my TLTEO, talk and listen to each other. NEC has this lovely word in a spirit of mutual trust 
and cooperation. It's lovely words, but it's very intangible. What does that mean? How is that going 
to change the way that you work together? That's my translation, talk and listen to each other. Most 
importantly, the 'and listen to each other', and that bit comes back to your culture question. Men 
are generally not very good at listening. One other thing I should have mentioned, one of the positive 
things about NEC 4, going back to your masculinity, is that it's now been drafted to be gender neutral. 
So, I've been giving training on NEC 3 for 25 years, or NEC 2 and 3 for 25 years, and in the contract, 
everybody is a man. It always he and him, that's now changed in NEC 4, which is refreshing, and it 
makes it a far more modern, sensible contract, and I'm not sure, but I think so far, the NEC is the first 
standard form of contract to get round to doing that. And I think that's a very good thing in NEC 4. 

One of the things about the culture, I was also thinking about is one of my own experiences, because 
I've been to the United Kingdom a lot on holidays, and what I've been seeing then is that people from 
the United Kingdom respect one another more than in the Netherlands. For instance, like being in a line 
for a coffee, but here everyone goes for it and wants to be the first to get their coffee. 

I like to think that generally, people respect each other, but as I say, it's different when it comes 
down to day-to-day contractual behaviours. I'd like to say, you should know that if a contractor has 
priced the job at nine, when they know it's going to cost them ten and they're in trouble, right from 
the start, then it's going to be very difficult to build that constructive relationship because the 
contractor is always going to be wanting to push the prices up, to cover the fact that they've under-
priced the job. You can't get away from that. But again, in my mind, you can't get away from that on 
any contract because the contractor will always want to push the prices up. That's just commercial 
reality, but you have to have a contract that, firstly is very clear. The other thing is that we haven't 
mentioned contracts in much of my mind, the main function of the contract is risk allocation, and 
NEC is just wonderfully clear because of this concept of compensation events. 

So, if you read the FIDIC contract and probably your Dutch contract, the clauses where the contractor 
can get more time, and or money, and in FIDIC sometimes it's time only, sometimes it's time and 
money. Sometimes it's time, and money, and profit. It's messy, and those clauses are littered all over 
the contract. Whereas in NEC there's one clause, 60.1, the following are compensation events. If one 
of these things happens, then we've got a clear process for working out, whether you're entitled to 
any more time, and or money. It's the same process for any one of those events, the same rules, but 
it's just logical and it's just clearer, and ultimately better.  

That's also with the risk allocation you were talking about because I believe NEC is one of the few 
contracts that has a risk register inside the contract. But I believe there's not a lot of contracts that 
have that.  

You've got to be very careful about that. That's another half-hour training course, but NEC 4 has 
changed the word risk register to early warning register, because for the last 25 years, people 
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running it in NEC, you wouldn't believe it. I've got the same problem with my email, which I need to 
send after I finished talking with you. The risk register in NEC 3, early warning registered in NEC 4, 
does not have to do with risk allocation. It's got nothing to do with risk allocation. All the early 
warning registered does, is set up the agenda for the next early warning meeting. The parties at the 
tender stage, they can say, the following will be included in the early warning register. Effectively, 
that just means put them on the agenda because it will be good for everybody if we talk about them, 
that's very different from a project risk register, which many people are familiar with, which is 
nothing to do with NEC, but Mott MacDonald and Royal HaskoningDHV, when you are developing a 
contract and working with a client to work out how to allocate the risk, you probably set up a thing 
called a project risk register, and that will probably have a column in which we say contractors' risk 
or employers’ risk because we are deciding who should have the risk. Critical is that you recognize 
that that project risk register is not a NEC thing. And it's got nothing to do with the NEC's early 
warning register. In the entry in the contract data, you say the following shall be included in the risk 
register, and it's clear from the words that they've put in that they are trying to allocate risk. And 
that's not the place to do it.  
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B4. Paul Fondse - Project Manager Client ICC - the Netherlands 
Mijn eerste vraag was: u heeft NEC gebruikt bij het ICC toch? U bent hierbij betrokken geweest? Wat 
was uw rol daarin? 

Ik was de projectmanager, bouwmanager voor de opdrachtgever. 

In hoeverre heeft u dan echt NEC gebruikt? Hoe bent u onderdeel daarvan geweest, gewoon wel het 
hele proces door? 

Ik heb het hele contracten verzorgt, invulling gegeven, dus dat is voordat de aannemer aan de slag 
is gegaan en tijdens de bouwperiode was ik de NEC-manager, zeg maar vanuit die contract vorm. 

Hoezo is er gekozen voor NEC bij het ICC? 

ICC een internationale organisatie, daarin neemt een groot deel van de landen uit de wereld in deel. 
Die zijn wel gehuisvest in Nederland, maar daar is niet te verkopen dat we kiezen voor nieuwbouw 
in Nederland volgens een puur Nederlands bouwreglement. Dat wordt niet geaccepteerd door al die 
landen door al de ambassadeurs. We moesten zoeken naar een internationaal bekend 
bouwregelement of regelgeving. Dan kom je of uit bij FIDIC of bij NEC. De projectdirecteur vanuit de 
opdrachtgever, die komt uit Engeland. Daar is NEC nog veel meer ingevoerd dan FIDIC. Daarnaast 
het karakter van NEC is iets meer gericht op samenwerking dan FIDIC. FIDIC is toch een beetje streng. 
Beetje opdrachtgever tegenover aannemer. Nou, die zaken tezamen hebben er ook toe geleid dat 
er voor NEC gekozen is. 

Volgens u, wat zijn de sterke punten van NEC als je het vergelijkt met andere contractvormen? 

NEC Is eigenlijk de enige contractvorm die zich duidelijk uitlaat over het principe dat je voor 
bouwprojecten moet samenwerken tussen opdrachtgever en bouwende partijen en alle andere 
minder dat geldt voor de Nederlandse systemen dat geldt ook voor FIDIC. Dat is een reglement, als 
je daar door de oogharen naar kijkt, dan lijkt het op zich best wel op elkaar, maar dat is gewoon: dit 
is de afspraak en dat voeren we uit. Dat ademt geen samenwerking uit en in alles wat NEC beschrijft, 
lees je gewoon terug en dat uiten ze dus ook gewoon van; jongens, het gaat over samenwerken, 
over goeie professionele afspraken rondom het samenwerken, maar je kunt wel samen voor elkaar 
wat betekenen en gewoon van opdrachtgever zijde en aannemers zijde: als je elkaar op dat vlak 
opzoekt, dan is het eindresultaat beter dan bij contractvormen die samenwerking niet zo in hun 
genen hebben zitten. 

Als je kijkt naar de Nederlandse bouwmarkt, moeten er veel aanpassingen aan NEC gedaan worden, 
mocht dat gebruikt willen worden in Nederland? 

Nee, helemaal niks. Je kunt NEC in principe ook gewoon in Nederland toepassen. Het is wetgeving 
onafhankelijk. Het is een soort handboek waarin voor een heleboel verschillende contract type er 
iets uitgeschreven is wat de manier van samenwerken is, wat de contractafspraken zijn en dat kun 
je ook gewoon één op één in Nederland gebruiken. Wat daar een beetje een belemmering is, is dat 
het in een in het Engels geschreven is. In Nederland, we kennen de UAV en de UAV-GC en we hebben 
niet zo zeer prikkels om te kijken of er ook andere vormen geschikt zijn voor de Nederlandse markt, 
bijvoorbeeld NEC. Als het dan ook nog eens een keer in het Engels is, dan slaat dat niet aan. Later na 
het ICC-project, hebben we geprobeerd het onder de aandacht te brengen in de Nederlandse markt, 
maar daar merken we toch van dat men het verhaal graag aanhoort, van wat zijn de goede dingen 
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van NEC en wat zit erin? Maar ja, er is geen prikkel om daarnaartoe over te stappen, om een project 
te doen volgens die NEC-methodiek. 

Voornamelijk het Engels is dus de reden waarom het in Nederland niet echt gebruikt wordt? 

Ja en in Nederland kennen we de UAV en de UAV-GC van binnen en buiten en dan moet je ineens 
voor een project, gaan verdiepen in een ander systeem. Tot op vandaag heeft geen opdrachtgever 
daarvoor gekozen, in ieder geval. 

Mijn onderzoek is gericht op de vergelijking van de NEC met de nieuwe UAV-GC 2020, waar nu natuurlijk 
een consultatie versie van uit gekomen is. Hierbij wil ik kijken, waar missen er dingen waarin NEC een 
verbetering kan zijn voor het contract en of het er überhaupt wel is. Misschien is het helemaal niet 
nodig om NEC te gaan gebruiken. Daar is mijn onderzoek op gericht en zijn er dan zeker wel punten 
binnen de NEC die verbeteringen aan kunnen brengen vergeleken met UAV-GC volgens u? 

Ja, ik denk dat we het begrip NEC dan wat moeten gaan verfijnen, als je het gaat vergelijken met de 
UAV-GC, want de UAV-GC is een bepaald type contract en de UAV is weer een ander type 
contract dat is meer de bouwopgave, bestektekeningen, bouwen. De UAV-GC die heeft niet dat 
soort gedetailleerde specificaties (pve, vo, do) en een aantal principeafspraken rondom, wat doet 
de aannemer en wat controleert de opdrachtgever. NEC is eigenlijk een verzamelbegrip voor een 
nog veel breder scala aan contracten die je kunt afsluiten. En dan niet alleen bouwcontracten, je 
hebt ook een variant van NEC, voor het UAV-concept en voor het UAV-GC concept. Maar je hebt ook 
in de NEC-familie, zit ook de contractvorm voor de adviseurs. En dan heb je de hele DNR niet meer 
nodig of de RVOI, maar het heeft ook onderhoudscontracten en facilitaire contracten in zich en 
allemaal onder de paraplu van NEC. Het NEC-principe van samenwerken en transparant zijn en 
goede professionele afspraken maken dat thema dat is zeg maar overkoepelend aan alle contracten. 
Daarnaast hangt daar een hele riedel aan specifieke contracten onder. Je moet even kijken als je een 
vergelijking gaat maken met de UAV-GC, welk NEC-contract komt daar het dichtste bij in de buurt. 
NEC heeft de groep engineering en construct dat lijkt best wel op het UAV-GC principe, maar dan 
hebben ze daarnaast weer daarin varianten. Je kunt zeggen: engineering construct contract op basis 
van een target prijs, we hebben gezamenlijk doelstelling rondom budget en dat gaan we realiseren. 
Maar je kunt ook een vaste prijs erin afspreken, dus de variëteit aan NEC-contracten die is vele malen 
groter dan de twee principes die we in Nederland hebben in ieder geval. 

Ja, ik heb dat niet duidelijk gezegd, maar mijn onderzoek is meer gericht op de NEC 4 ECC. Komt omdat 
die veel overeenkomt met de UAV-GC. 

Je kunt de vergelijking maken van wat zit er wel in en wat zit er niet in beide systemen? Ik denk, als 
je er globaal doorheen kijkt, ze behandelen allemaal wel hetzelfde, want NEC is niet ineens een 
wondermiddel met hele nieuwe invalshoeken of een hele nieuwe benadering van het bouwproces 
nee, het vertrekpunt is anders. Het heeft als vertrekpunt dat we gaan samenwerken en daar zijn we 
open, eerlijk en transparant in. Dat lees je niet bij de UAV-GC, die heeft wel 
samenwerkingsafspraken, maar dat is heel erg strikt en procedureel, maar daar zit niet een soort 
inleiding in van, ik als opdrachtgever en ik als aannemer. We zijn er ons van bewust dat we echt 
samen de klus moeten klaren en elkaar moeten helpen om het tot een goed einde te brengen. Maar 
voor de rest in procedurele zin, alle aspecten van planning, meerwerkprocedures, planning 
procedures, ga zo maar door, je komt het in beide tegen. Dan gaat NEC denk ik, op onderdelen, net 
iets verder dan wat we in de UAV-GC behandelen, maar er zijn ook de onderwerpen die wel heel erg 
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op elkaar lijken, als je kijkt naar de meer of minder werk hebben bereken procedures en zo ja, in de 
UAV-GC is dat behoorlijk uitgeschreven. In NEC is ook, als ik kijk naar planning en 
planningsafspraken, dan is daar in NEC weer wat meer in beschreven dan in de UAV-GC en dat is nog 
steeds op het niveau van, we maken een algemeen tijdsschema en die wordt ze nu dan wel eens een 
keer gecontroleerd en geactualiseerd. NEC gaat daar veel dieper op in, om daar tot duidelijkere 
afspraken te komen tussen opdrachtgever en aannemer. Dus de onderwerpen zullen in principe best 
wel bij beide aan de orde komen. Alleen de diepgang verschilt nogal en het vertrekpunt voor die 
onderwerpen. Van zoek je elkaar op, help je elkaar of zeg je, aannemer, doe je ding, dit is de afspraak 
en succes ermee. 

Klopt het daar ook niet in dat de verschillen heel duidelijk zijn dat bij de UAV-GC het heel erg is van, wie 
het risico draagt en bij de NEC heel erg wel de risico's samen gedragen worden, als iemand een fout 
maakt, is de ander ook verantwoordelijk? 

Die risicoparagraaf die moet je in NEC heel specifiek invullen, beide systemen hebben een 
risicoparagraaf in ieder geval en in NEC word je gedwongen binnen de methodiek om daar 
duidelijker aan te geven: welke risico ligt bij de opdrachtgever? Welke ligt bij de aannemer? Is er een 
mogelijkheid om daar ook een afspraak over een risicobudget te maken? Dat zit in de NEC-
methodiek. Binnen de UAV moet je dat laatste al in je vraag specificatie, bij wijze van spreken 
schrijven, als je die kant op wil. Dan moet je er iets aan toevoegen, maar in principe moet je ook in 
de UAV-GC aangeven welk risico ligt nu waar eigenlijk, maar NEC neemt je daar iets meer mee aan 
de hand in een soort format waarin je eigenlijk aan moet geven van bij wie ligt nou welk risico. 

Heeft u de UAV-GC 2020 doorgenomen of gelezen? 

Nee. 

Wat ze voornamelijk heel erg aangeven in de UAV-GC 2020 is dat er meer gecommuniceerd moet 
worden tussen de partijen en ze willen de geschiloplossing voornamelijk op een andere manier 
aanpakken, minder naar de Raad van Arbitrage en meer met een externe partij gaan doen. Maar dan 
denk ik, zijn dat niet aspecten die ook heel erg juist in de NEC naar voren komen dat ze daar misschien 
een beetje een afgekeken hebben in de nieuwe UAV-GC? 

Ja dat kan. Kijk, NEC heeft in principe die arbiterrol. Ze noemen dat een adjudicator in het systeem 
zitten. Dus als je een geschil hebt, als je constateert tussen aannemer en vanuit mijn rol als 
projectmanager, we komen ergens niet uit, dan zegt NEC van: geef je beide dossiers aan de 
adjudicator, die heeft verstand van zaken. Die neemt die dossiers door en die komt tot een besluit. 
Dan moet je nog wel binnen dat NEC-contract afspreken van, volgen we dat, is dat een bindend 
besluit of niet, want ook NEC biedt nog de escape dat je naar een arbitrage kunt of naar de rechter 
kan. Maar in principe zit daar eerst die stap adjudicator voor en binnen de UAV-GC was het, we gaan 
naar de rechter of de Raad van Arbitrage. In principe is het best goed dat ze daar eerst een 
deskundige tussen schuiven, die er iets van gaat vinden. Het belangrijke van NEC was van, je hebt je 
dossier, daar ben je mee bezig aan beide kanten. Als je daar niet uitkomt, pak dat dossier bij elkaar 
en geeft dat aan die adjudicator. Terwijl als je naar een Raad van Arbitrage gaat, dan is het weer 
voer voor de juristen, die krijgen dan die dossiers en die gaan er allerlei andere moeilijke stukken 
van maken. NEC die is daar wat praktischer in, die zegt van: je bent ermee bezig geweest, je hebt je 
meningen uitgewisseld. Bundel dat en geef dat vanuit de projectmanager en de aannemer aan die 
adjudicator en dan gaat die daar wel wat van vinden. Die heeft daar ook interviews over en een heel 
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proces. Ze proberen te voorkomen dat daar weer een hele heisa ontstaat van juristen en nieuwe 
stukken en documenten die gemaakt moeten worden. 

Als je kijkt naar de NEC, daar wordt er een beetje verplicht zo'n informatieverstrekking van we moeten 
alles met elkaar delen en constant communiceren. Dat gebeurt in de UAV-GC wat minder. Is het niet 
heel erg dat dat de efficiency verbetert van het project en dat het project dus wat sneller kan gaan, 
omdat je constant informatie met elkaar uitwisselt? 

Ja, het is een pleidooi van wees open en eerlijk en wissel inderdaad dingen uit. Als je iets weet, zo 
vroeg mogelijk, juist om te voorkomen dat er pas later op iets uit de hoge hoed komt waarvan 
iedereen zegt van, had ik dat eerder geweten, dan had ik dit en dit anders gedaan. Dat noemen ze 
dat early warning systeem, van als je als opdrachtgever iets hebt, als je weet, er zit er wijzigingen 
aan te komen. Maar ik houd nog even onder de pet, om wat voor reden dan ook. Daarvan zegt NEC: 
dat moet je niet doen. Als je dat risico ziet, zet het in het lijstje, bespreek het. Wat zou dit mogelijk 
betekenen? Dan kan men daar vast op anticiperen of niet? Want daar heb je het dan over, allemaal 
met als doel om het uiteindelijke effect van zoiets eigenlijk zo klein mogelijk te houden. Daar zit ook 
wel een sanctie op. Als je pas heel laat met iets komt, hetzelfde geldt voor die aannemer. Dan zeggen 
ze: als je dat echt maanden eerder al had kunnen inbrengen, dan is dat risico, wat er dan mogelijk 
aan vastzit qua planning en geld echt voor degenen die er te laat mee komt. Dus enerzijds zit eigenlijk 
een principe in van wees open en eerlijk en kom zo snel mogelijk met de zaken die spelen. Maar er 
zit ook wel een beetje dwang op van je moet daar niet te laat mee komen, want dan kost dat je geld 
eigenlijk. 

Hoe wordt dan gecontroleerd of iemand het al eerder had kunnen weten, want dat weet je natuurlijk 
nooit echt zeker lijkt me dan? 

Ja dat is niet uitgeschreven maar vanuit mijn rol, ik heb best wel door als de aannemer zes maanden 
te laat met iets komt, want dat komt dan toch op tafel en als je daarover doorvraagt en praat, dan 
krijg je of ik vanuit mijn rol, of die aannemer, als ik met iets komt, heeft echt wel in de smiezen van 
dat had je toch wel eigenlijk veel eerder kunnen inbrengen. 

Als ik dan kijk naar de NEC, want mijn onderzoek is ook heel erg gericht op de cultuurverschillen tussen 
Engeland en Nederland. Ik denk dat daar een verschil in kan zijn. Kan dat niet een probleem zijn, want 
over het algemeen zijn Nederlanders best wel van iets voor mezelf houden, want dan word ik er zelf 
beter van. Kan dat geen problemen opleveren als je open moet zijn bij de NEC? 

Ja, maar de Engelse bouwcultuur is ook niet zo makkelijk. In principe predikt NEC open, eerlijk, 
transparant samenwerken. Bij het ICC hadden we ook een Engelse consultant was mijn adviseur voor 
de vertaalslag naar Nederland. Nou wat ik hoor van hoe ze het in de Engelse markt mee omgaan. 
Nou, daar zit een kudde administrateurs op, om elk regeltje van NEC te volgen en uit te schrijven en 
op te volgen en ga zo maar door. Daar schiet het eigenlijk door in een stuk administratie en 
vastlegging om maar aan te kunnen tonen dat je netjes volgens de regels gewerkt hebt en daarvan 
heb ik gezegd van, never dat is een paar manjaar werk voor het enkele keertje dat je misschien een 
geschil hebt en het is gewoon niet leuk. Dus we hebben het wel een beetje getweakt, het hele 
systeem, zodat het wat beter aansluit op wat we in Nederland gewend zijn. Dat is dan toch iets 
ietsjes losser dan de Engelse administratieve benadering, waarbij dan het verband is dat er wel 
hetzelfde NEC-principe achter ligt, maar je kunt het nog best wel een invulling geven die jouw past. 
Ik denk de manier van werken die we in Nederland gewend zijn voor het ICC daar worden de 
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Engelsen helemaal zenuwachtig bij wijze van spreken. Het is wel hetzelfde NEC, maar hoe je het in 
de praktijk brengt, daar is nog veel mogelijk, veel vrijheid eigenlijk. 

Dus om binnen de Nederlandse cultuur NEC kunnen gebruiken, zouden er wel aanpassingen gedaan 
moeten worden? 

Nee, wat mij betreft niet. Het systeem staat, is doordacht en is goed dat moet je dan gaan opvolgen 
en invulling geven. Je hebt ook UAV-GC projecten waarbij het ene projecten je al ruziënd en 
rollebollend door een project heen gaat, terwijl het andere project dat helemaal niet het geval is. Ik 
zeg altijd: welke contractvorm je ook gebruikt, het allerbelangrijkste is eigenlijk de mensen die het 
moeten uitvoeren, zowel aan de kant van de aannemer als aan de kant van de opdrachtgever. In the 
end zoals bij het ICC, of ik dat nou met een UAV-GC contract had gedaan of met een NEC-contract, 
maakt echt helemaal niks uit. De samenwerking met de aannemer en het willen samenwerken en 
het team van de aannemer dat waren de geschikte mensen. Heb je daar een andere mindset vanuit 
de aannemer tegenover je, of je dan een NEC-contract hebt of een UAV-GC contract dat wordt nooit 
een succes. Dus de spelregels zijn belangrijk en die moeten gewoon goed en doordacht zijn en 
duidelijk zijn en dat moet je dan ook opvolgen in de praktijk. Maar het allerbelangrijkste is en blijft 
gewoon twee teams die moeten samenwerken. 

Dan is vooral de band tussen die partijen heel belangrijk, dus dan maakt de contractvorm iets minder 
uit? 

Ja dat is mijn overtuiging, welke contract je ook kiest, het zal wel, maar die bouwopgave die 
verandert er eigenlijk niet door, het is het team wat het moet doen dat is gewoon het 
allerbelangrijkste. 

Zou het niet helpen dan als bijvoorbeeld NEC gebruikt wordt, waar meer echt verplichting in zit te 
communiceren en te overleggen, dan bij een UAV-GC waar op teruggevallen kan worden als er iets fout 
gaat en anders niet? 

Ja, kijk de NEC geeft die spelregels mee, van communiceer, helder, eenduidig en zo. Ik zeg ook wel 
eens, het NEC is een beetje handboek bouwproject management. Gewoon een aantal praktische 
spelregels, van volg die op. Dan voorkom je dat je onnodig misverstanden hebt en daar zit een aantal 
heel praktische instructies in. Ze zeggen bijvoorbeeld dat is op het niveau van als je met e-mails iets 
aankaart, kaart één onderwerp aan in een e-mail en maak er niet een heel epistel van over 20 
onderwerpen waarin je een heleboel van je afschrijft. Waarom dat? Eén onderwerp is overzichtelijk. 
Je kunt aan beide kanten dan ook makkelijker een dossier over dat onderwerp bijhouden en 
opbouwen. Anders moet je die 20 berichtjes 20 keer kopiëren en in 20 dossiers stoppen. Daar wordt 
het allemaal niet overzichtelijker van. Op dat niveau geeft NEC een aantal principes mee, vanuit de 
ervaring van waar gaat het nou bij bouwprojecten vaak mis tussen opdrachtgever en aannemer, dus 
het is meer dan districte procedurele afspraken, daar zit ook een stuk praktijk handboek in, volg dit 
nou want dat voorkomt allerlei onduidelijkheden over en weer. Dat laatste, van doe het op deze 
manier dat komt in de UAV-GC of in de UAV niet aan de orde. Dat is toch iets meer een 
abstractieniveau hoger, van dit is de procedure en zie maar. En dat vind ik het sterke van NEC. Als je 
aan beide kanten dat begrijpt en daarnaar handelt, dan heb je een goed soort praktijk handboek. Zo 
rollen we op een goeie manier, praktisch door een bouwprojecten heen en voorkomen we onnodige 
onduidelijkheden of dat we dingen vergeten. 
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Een ander aspect binnen mijn onderzoek is ook heel erg de juridische verschillen die er zijn tussen 
Engeland en Nederland. Daar zit wel een verschil in. Wat ik me heel erg afvroeg, of het mogelijk is om 
binnen Nederland zo'n contractvorm als NEC te gaan doen, omdat vanuit de wetgeving natuurlijk het 
nu best wel strikt is qua contractvormen en waar je je aan moet houden. Met het feit dat NEC best wel 
een vrij contract is, heel flexibel. Is dat misschien moeilijker om binnen de Nederlandse wetgeving dat 
te doen? 

Naar mijn mening niet, want NEC zegt, ik ben wetgeving onafhankelijk. Je moet ook aangeven voor 
je project welke wet- en regelgeving van toepassing is. Dus we hadden NEC, maar we moeten 
aangeven voor het ICC dat het Nederlandse bouwbesluit van toepassing is voor het project. NEC 
wordt door de hele wereld gebruikt, Australië, Hongkong, Amerika, maar er is geen link naar Engelse 
wetgeving en bouwregelgeving. Hier en daar een heel klein beetje, maar dan zijn het optionele 
keuzes waar je niet van gebruik hoeft te maken, maar het zegt niet van op dit contract is de Engelse 
wetgeving van toepassing. Nee, het is niet gebaseerd op wetgeving van welk land dan ook, en je 
moet zelf aangeven welke wetgeving is van toepassing op dit contract. 

Wat ik mij voornamelijk ook nog afvroeg binnen de NEC, is dat daar een risk register aanwezig is, 
waardoor heel erg de risico's duidelijk in kaart gebracht worden en duidelijk te zien zou zijn wat en dat 
er weinig andere contractvormen zijn die dat ook hebben, bijvoorbeeld de UAV-GC heeft dat niet echt. 
Zou dat niet een toegevoegde waarde voor Nederland kunnen zijn, voor het risicomanagement binnen 
projecten om dat te gebruiken? 

Ja, op zich wel. Bij NEC begint dat al met dat de early warning registers en op een gegeven moment 
zeg je, dit gaat een niveautje hoger, dit betitelen we als risk. NEC die dwingt je om periodiek dat risk 
register gezamenlijk te bespreken in zijn hele follow up. Als je Nederlandse contracten kijkt, dan 
wordt dat er doorgaans wel in geschreven. Dat de aannemer samen met de opdrachtgever, of dat 
nou de directievoerder is of de contractmanager, ook aan risicomanagement doen, maar het zit niet 
in de UAV, het zit ook niet in de UAV-GC. Vaak zetten we het in de algemene bepalingen erbij of in 
de vraagspecificatie erbij dat risicomanagement wel een topic is en ook een manier van werken 
rondom het risicomanagement. Bij NEC zit dat in het handboek. Bij NEC zit dat eigenlijk gewoon 
ingebakken dus dat hoef je niet steeds weer project specifiek uit te schrijven. Een aannemer hoeft 
niet te kijken van, bij project x was het zo en project y, wat lees ik hier en wat zijn de verschillen en 
zitten daar weer risico's in? Nee, het is een onderdeel van het systeem, dan is ook voor iedereen 
duidelijk wat daarvan verwacht wordt en in Nederland moet je toch maar steeds weer lezen en 
kijken, wat is er nou project specifiek op dat vlak bedacht en uitgeschreven. 

Als ik puur kijk naar de NEC en de UAV-GC en de verschillen echt daartussen, wat zijn volgens u echt 
dingen die heel duidelijk een verschil zijn of dingen waar ik op zou moeten letten tijdens mijn 
onderzoek? 

Op hoofdlijnen, de onderwerpen van beide, die zitten in beide systemen. Alleen NEC die pakt daar, 
met wat ik noem het handboek bouwproject management, in praktische zin iets verder op door. Die 
geeft iets meer instructie mee van jongens, aannemer, opdrachtgever, projectmanager, je doet het 
op deze manier. Bijvoorbeeld dat risicomanagement, daarvan schrijft NEC uit, je moet dat register 
bijhouden, je doet dat op die manier dat schrijven ze uit dat zit in het systeem. De UAV die blijft wat 
meer procedureel, die maakt niet de vertaalslag naar hoe breng je dit nu in de praktijk? Dat vind ik 
wel een groot verschil tussen NEC en de UAV-GC, want NEC maakt die vertaalslag naar de praktijk, 
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ook als je bijvoorbeeld kijkt naar de planning. Beiden hebben een paragraaf over planning, 
contractstukken en actualiseren en op een gegeven moment is planningsafwijking procedures en zo 
wel aan de orde gekomen, maar NEC gaat weer wat verder in zijn instructie rondom planning. Die 
dicteert ook hoe je de planning moet opzetten en wat je in die planning moet lezen, ook aan kritieke 
pad en vrije planning, speelruimte en dat als je vrije speelruimte gebruikt in die planning dat dat niet 
kan leiden tot meerwerk discussies. In praktische zin gaat die een stapje verder. In Nederland, als 
we een afwijking in een planning hebben, is het eerste waar we de discussie over hebben 
tijdgebonden kosten en meerwerk voor de aannemer. Terwijl NEC zegt van nee, volg nou dit lijstje, 
dan kom je vanzelf tot die conclusie of de aannemer daar dan wel of niet recht op heeft en in veel 
gevallen, heeft hij daar niet recht op, want het zit gewoon in het niet-kritieke pad om zaken op te 
lossen. Dus dat verschil tussen de procedurele aspecten, die zitten in beiden, maar hoe je die 
procedurele aspecten nou op een praktische manier in de praktijk mee omgaat dat stukje is aan NEC 
toegevoegd en zoals ik het ervaren heb, daar hebben ze echt goed gekeken van; waar hebben we 
nou vaak clashes in bouwprojecten en ruzie over, en waarom dan? Daar hebben ze vanuit gewoon 
dat stukje praktijk op een goede manier toegevoegd aan de manier van werken. 

Heeft dat dan ook maken met het feit dat de NEC voornamelijk door engineers gemaakt is en dat de 
UAV-GC eigenlijk door juristen gemaakt is dat is wat ik heel veel lees en hoor? 

Meer vanuit de bouwpraktijk, vanuit de aannemers die daarmee bezig zijn, de ontwerpende 
partijen, partijen als Brink, vanuit projectmanagement begeleiding en ik noem het ook wel eens zo, 
de UAV en de UAV-GC dat is geschreven door juristen die proberen te regelen hoe een bouwproject 
moet verlopen. Ja dat herken ik wel, ook in het taalgebruik en in zijn formuleringen. Bij de UAV-GC 
moet ik altijd drie keer lezen over een onderwerp van hoe zit dat nou ook alweer in elkaar? En NEC 
is gewoon eenvoudiger in het taalgebruik, overzichtelijker, meer to the point, ze zeggen ook 
expliciet; juridisch taalgebruik moet eigenlijk niet gebruikt worden, het moet door de werkvloer, 
niet door de timmerman, maar door de projectleiding voor projecten, op dat niveau moet het 
geschreven en begrijpelijk zijn. 

Heeft u nog tips of adviezen voor mij heeft, wat ik het beste kan gaan doen of waar ik in ieder geval op 
moet gaan letten tijdens mijn onderzoek, op mijn studie? 

Ik denk dat aspect wat ik zei van de onderwerpen die in beiden behandeld worden, maar 
als je duidelijk ook weet aan te geven van: waar gaat NEC nu wat meer de praktijk in 
met zijn instructie hoe iets gedaan moet worden en waarom doen ze dat? Dat dat wel duidelijk 
maakt van waar zit nou dat verschil met een UAV-GC in? En waarom zijn die principes in NEC dan 
best wel goed en praktisch en zorgen dat het bouwproject in principe wat soepeler verloopt. Dat is 
eigenlijk vanuit de onderlinge vergelijkingen, meer de diepte in en het helpt als je goed weet uit te 
leggen van wat is nou het vertrekpunt van NEC eigenlijk anders dan het vertrekpunt van de UAV-
GC? Dat aspect van samenwerken en open en transparant zijn dat is ook een contract 
artikel dat kom je niet in een ander contract tegen, het staat er gewoon in. En als je dat niet doet, 
stel de opdrachtgever die houdt heel bewust een heleboel achter, dan pleeg je gewoon 
contractbreuk, nou dat betekent nogal wat, maar dat is nog een keer om aan te geven dat dat 
samenwerken voor NEC heel hoog in het vaandel staan. En in Nederland hebben we het altijd wel 
over samenwerken, maar ondertussen is het nog in negen van de tien gevallen, de aannemer 
tegenover de opdrachtgever en zoek het maar uit. We zeggen allemaal vaak aan het begin van het 
project, nee dat is niet zo, maar de contractvormen doorbreken dat niet die houding. 
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B5. Sjaak Remmits - Expert UAV-GC - the Netherlands 
U bent een expert in UAV-GC, in hoeverre bent u bekend met UAV-GC en in welke opzichten heeft u het 
veel gebruikt? 

Ik ben contractmanager dat is mijn functie, dus waar ik in zit is het opstellen van de UAV-GC 
contracten. Die begeleid ik, dus met name het proces. Niet zozeer dat ik echt de eisen ga zitten 
invullen, maar wel wat ik als contractmanager opstuur, is dus de stappen die genomen moeten 
worden om te komen tot een UAV-GC contract. En het grootste probleem bij een UAV-GC contract 
is eigenlijk dat je op het eind moet kunnen zeggen dat je volledig bent. Bij een RAW-bestek of bij een 
ander contract, met name bij een RAW-bestek heb je straks een ontwerptekening en dan heb je 
precies wat er allemaal moet gebeuren, weet je wat er allemaal moet gebeuren. Bij een UAV-GC 
contract is dat vaak nog niet helemaal duidelijk. Van hoe, want de aannemer mag zelf keuzes maken 
in hoe de projectdoelstellingen wordt behaald. Dus het probleem bij een UAV-GC contract is vaak 
dat je moet kunnen aantonen van, is het contract nu volledig, heb ik alles gehad en om dat te kunnen 
doen moet je een aantal stappen doen in het proces om te komen tot een UAV-GC contract. 
Daarnaast hou ik me bezig met het aanbesteden van contracten, dus het in de markt zetten van de 
contracten en ik begeleid contracten, dus als ze in de markt zijn gezet, een aannemer is gekozen, dan 
begeleid ik contracten. Bij de traditionele contracten is dat de directievoerder en toezichthouder en 
bij de UAV-GC contracten is dat systeemgerichte contractbeheersing waarbij je risico gestuurd gaat 
kijken of de opdrachtnemer zich aan zijn verplichtingen houdt. Dus het hele traject van af, het 
opstellen van uw contract tot en met het realiseren van een contract. Daar ben ik bij betrokken. 

Als je kijkt naar de UAV-GC 2005, wat zijn volgens jou echt sterke punten van die contractvorm, ook in 
vergelijking met andere contractvormen waardoor die er uitspringt? 

Het belangrijkste met de traditionele Nederlandse contracten is dat je een heel aantal keuzes laat 
bij de opdrachtnemer dus je beschrijft de doelstelling waar het uiteindelijke resultaat aan moet 
voldoen. Maar je beschrijft niet de oplossingsrichting. Je ziet er wel vaak dat er op bepaalde 
onderdelen de opdrachtnemer al helemaal weet wat die wil hebben en hoe dat hij het wel hebben. 
Dus je ziet wel variaties in het contract. Bepaalde onderdelen zijn helemaal voorgeschreven, maar 
andere onderdelen, daar is de aannemer, de opdrachtnemer vrij in de keuze van hoe dat de 
doelstelling wordt behaald dat het eindresultaat wordt behaald en hoe dat eruit kan zien. De kracht 
zit hem met name in dat je de kennis van de aannemer gebruikt om iets te realiseren en om tot een 
bepaalde goede oplossing voor het probleem te komen. In de traditionele contracten, de RAW-
bestekken bijvoorbeeld, heb je als opdrachtgever, samen met het adviesbureau die keuzes allemaal 
al gemaakt en is precies bekend waar dat je wat gaat aanpakken en hoe dat je het gaat doen. De 
opdrachtnemer of de aannemer in dit geval, heeft dan geen keuzevrijheid meer, geen mogelijkheden 
meer om daar zelf invullen in te geven. Een voorbeeld: er moet een bepaalde berging worden 
gerealiseerd voor de opslag van water in een wijk. Dat kun je in een RAW-bestek helemaal uitleggen, 
uitwerken want ze zeggen: van op die en die plekken gaan we bovengronds een water opvangen. 
Op die en die plekken gaan we ondergronds de buizen gewoon heel groot maken, zodat daar water 
in wordt opgevangen in het rioolwater en op die en die plekken ga je ondergrondse 
bergingscapaciteit maken, dus dan worden er opslagbakken ondergronds aangebracht. Dat kun je 
dus ook allemaal overlaten aan de aannemer om daar de besluiten: wat is het goedkoopste, wat is 
het meest effectieve om water in op te slaan. De aannemer kan zeggen: van die bergingsputten 
ondergronds dat zijn zulke dure constructies, het is veel handiger om op die en die manier een buis 
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in de grond te leggen of twee buizen in de grond te leggen, dan krijg ik hetzelfde resultaat. Dan heb 
ik ook die berging. Dus het doel is de opslag van het water, dan moet geboord worden in de wijk dat 
mag niet zomaar naar de zuivering afstromen en de oplossingsrichting die wordt uiteindelijk 
vrijgelaten. En dit is dan de keuze van de aannemer en de aannemer die kan dan zijn kennis van 
materialen, van de uitvoeringswijze die toepasbaar is in de woonwijk, die kan hij gebruiken om 
bepaalde keuzes te maken. Bijvoorbeeld dat hij twee rioolbuizen gebruikt in plaats van één om 
daarmee te voorkomen dat je die grote zinkbasins moet worden gebouwd. Dus dat soort oplossingen 
laat je aan de opdrachtnemer en die kan daarbij zijn kennis van de wijk, de manier van realisatie, de 
keuze van materialen, kan hij daar optimaal in toepassen. 

Dat is het grote voordeel en in buitenlandse contracten zoals FIDIC is dat anders. FIDIC kent 
verschillende varianten, je hebt de red book dat een beetje vergelijkbaar met het RAW-bestek, hier 
wordt alles in voorgeschreven. Yellow book, dan is het al veel opener, dan mag de aannemer keuzes 
bepalen in uitvoeringswijze. Die contracten kennen we in het buitenland ook wel een beetje en die 
verschillen. 

Als je dan kijkt naar de UAV-GC, want ik denk dat niks perfect is. Wat zijn volgens jou echt wel zwakke 
punten in de UAV-GC die beter zouden moeten kunnen worden? 

Er zitten nog wel dingen aan, met de risicoverdeling dat gaat nogal eens een keer fout. Er worden 
vrij veel risico's bij de opdrachtnemer neergelegd in de veronderstelling dat hij die maar moet 
kunnen inschatten en moet kunnen voorkomen. En dat is vaak niet helemaal terecht. Je ziet wel dat 
met name grotere projecten dat het daarop misloopt in dus de risicoverdeling. Bijvoorbeeld bij 
gemeentes, die gaan er gemakkelijk vanuit dat de lokale aannemers het ook wel kunnen, een UAV-
GC contract. Maar voor een UAV-GC contract moet bij de aannemer zijn hele organisatie anders zijn 
ingericht. De traditionele aannemers die gaan ervan uit dat de kwaliteitsborging ligt bij de 
directievoerder en de toezichthouder dat die wel bepalen of de kwaliteit goed is. Binnen een UAV-
GC heb je dus geen directievoerder en toezichthouder meer en daar is de aannemer zelf 
verantwoordelijk voor de kwaliteitsborging. Een hele hoop aannemers die verkijken zich daarop wat 
dat inhoudt, wat dat betekent al de registraties. Ik heb wel is een aannemer horen zeggen van: 
vroeger bij de oplevering van een contract hadden we één mapje met documenten die we 
overdragen, nu moeten we een hele vrachtwagen aan documenten overdragen om aan te tonen dat 
alle resultaten zijn gebouwd. Dus het vraagt veel meer registratie, het vraagt veel meer beter 
ingerichte processen bij een aannemer dan dat traditionele aannemers dat hebben. Dus daar gaat 
het nog wel eens fout bij de aannemers. 

Dit jaar is de UAV-GC 2020 uitgekomen, ik weet niet of je een beetje bekend bent wat daarin staat en 
wat er voor veranderingen zijn? 

Ja, ik ben ermee bezig geweest, maar nog niet helemaal duidelijk. Ik heb het een keer globaal 
doorgenomen, maar nog niet precies. Maar die risicoverdeling bijvoorbeeld, daar is veel aandacht 
aan besteed dat heb ik wel al gezien. Ik heb er nog niet mee gewerkt, dus ik weet nog niet de fijne 
zaken van. 

Het is een consultatieversie die uit is. Maar wat mij opviel, ik vroeg me af hoe dat bij mensen in de 
praktijk was. Er wordt nu heel veel naar de Raad van Arbitrage toegestapt als er een geschil is tussen 
partijen en dat willen ze eigenlijk eruit hebben door een externe partij toe te voegen die eventueel voor 
oplossingen kan gaan zorgen. Maar daarnaast hebben ze ook gekeken naar onvolledige informatie die 
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verstrekt wordt. Dus dan wordt bepaald, als er informatie mist dat de opdrachtnemer bepaalde 
aannames maakt en wanneer die aannames gemaakt zijn en die blijken niet goed te zijn, dan wordt er 
gekeken van, is het wel terecht dat die aannames gemaakt zijn op basis van informatie of heeft die 
fouten gemaakt, en dan wordt er bepaald wie er fout zit en waar het risico dus ligt en dus ook 
waarschijnlijk de kosten die extra komen. Maar nou vroeg mij af van kan dat wel, als je dan zegt dat je 
geen Raad van Arbitrage wilt, maar vervolgens wel gaat zeggen van, we weten niet duidelijk waar de 
onvolledige informatie ligt, dus we moeten dan kiezen wie voor de kosten op gaat draaien. Ik denk dat 
dat niet kan zonder Raad van Arbitrage lijkt mij. 

De eerste stap is proberen de Raad van Arbitrage te mijden en er zelf uit te komen, samen met de 
opdrachtnemer. En ook bij een Raad van Arbitrage weet je vaak dat daar redelijkheid en billijkheid 
speelt. Die mannen kijken ook gewoon naar wat is redelijkerwijs te verwachten dat de aannemer 
vooraf had kunnen inschatten, van welke risico's er zijn of in hoeverre had de aannemer de kwaliteit 
van de aangeleverde stukken moeten kunnen beoordelen? Ze kijken daar ook heel sterk naar 
redelijkheid en billijkheid en dat kun je eigenlijk in goed overleg met de aannemer doen. De eerste 
stap is toch te kijken van kom ik er niet met die opdrachtnemer uit. Dus je probeert in allerlei 
instanties te voorkomen dat je bij een Raad van Arbitrage uitkomt en als je die je hebt uitgesloten, 
dan kom je dus bij de rechtbank, want dat is het alternatief. In een hele hoop contracten is dat 
gewoon ook standaard aangegeven dat er geen Raad van Arbitrage is, maar gewoon de rechtbank 
en de rechtbank die kijkt nog veel zwart-witter, die kijkt gewoon: wat stond er in het contract? En 
daarbij is nog wel dat ze ook kijken van, is het terecht, had dat in het in het contract kunnen staan 
als je onredelijke eisen stelt, dan is daar de rechtbank ook wel duidelijk in dat dat niet redelijk is om 
te verwachten dat je bepaalde zaken bij de aannemer legt. Wat in de nieuwe UAV-GC wel wordt 
voorkomen, wat je voorheen nog wel eens zag, is dat er allerlei zinsnede in het contract worden 
opgenomen met 'ter informatie ingediende' of 'bindende documenten'. En ikzelf heb altijd al 
geroepen van dat verschil is er niet, de informatie die je als opdrachtgever erbij levert, die moet 
gewoon goed zijn. Dan moet je gewoon vertrouwen in hebben dat dat goed is en het mooiste zou 
zijn als ook die informatie puur feitelijkheden betreft. Ik heb wel een voorbeeld daarvan. In het 
IJsselgebied hebben we een ruimte voor de rivier projecten gedaan en in één van de rapporten stond 
een bodemonderzoek en daar stond dat er een puinpad was, die liep door de uiterwaarden heen en 
dat puinpad moest verwijderd worden en volgens de boorgrafieken was dat de dikte van de puinlaag 
varieerde tussen de 20 en de 60 centimeter. En de breedte van het puinpad was twee meter, echter 
daar stond in dat rapport ook meteen de conclusie van: er is dús zoveel puin in de ondergrond 
aanwezig. Die lengte van het puinpad, de breedte van puinpad, gemiddelde dikte van een puinpad, 
dus zoveel kuub is aanwezig. In praktijk, en dat weet elke aannemer, als je puur alleen het onderzoek 
had gegeven en die conclusie had weggelaten, de conclusie die dus in opdracht van de opdrachtgever 
door een adviesbureau is opgesteld en als je die conclusie had weggelaten dan had de aannemer zelf 
die inschatting moeten maken, van hoeveel puin kan ik nou verwachten in dat weiland? En die 
aannemer weet ook wel van, ik heb zes boringen in het hele pad dat pad is 200 meter lang, is zes 
boringen reëel? Nee eigenlijk hadden we al wat meer boringen, dus die variatie tussen de 40 en 60 
centimeter. Is dat terecht? Daar twijfel ik wel over en zo'n puinpad, aan de bovenkant is hij een 
bepaalde breedte, maar aan de onderkant loopt dat puin, als je dus die twee meter breedte dat in 
praktijk varieert dat ook dat is niet overal. Daar kan op sommige plekken eens twee meter zitten en 
de dikte van de puinlaag bleken in praktijk anders. Er was ergens een sloot gekruist, dus daar zat op 
een plek wel anderhalve meter puin in. Dus als je puur naar de feiten kijkt, je hebt een 
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bodemonderzoek met feiten. Dit zijn de boorgegevens, dit zijn de boorstaten, dit zijn de 
constateringen erbij en dan mag zelf de aannemer verantwoordelijk worden gemaakt, hij moet 
eigenlijk zelf concluderen: van er zit dus ongeveer die en die hoeveelheid puin in. In deze kregen we 
dus een claim aan ons broek want de opdrachtgever had al geconcludeerd dat er 400 kuub puin in 
zat. In werkelijkheid zat er gewoon iets van 800 kuub, dubbele hoeveelheid, in. Ja, dus op basis van 
de gegevens heeft een adviesbureau iets ingeschat. De aannemer kent die gebieden ook, die weet 
dat veel beter en kan dus inschatten, dus als je gegevens erbij doet, moet je ervoor instaan dat ze 
kloppen en moet je dus eigenlijk alleen maar puur feitelijkheden geven. En in de oude contracten 
zag je vaak van die zinsneden dat de aannemer dan verantwoordelijk was, die nam dan alle 
verantwoordelijkheden over ten aanzien van die van die onderzoeken, die waren uitgevoerd. Maar 
dat is gewoon niet terecht. Als je als opdrachtgever een onderzoek laat uitvoeren, ben je daar 
verantwoordelijk voor en als je conclusies laat trekken door het adviesbureau, ben je daar ook 
verantwoordelijk voor. De aannemer hoeft dat niet allemaal over te doen. 

Dus aan dat probleem hebben ze dus een duidelijke invulling proberen te geven door daar 
duidelijker over te zijn en niet meer te spreken over bindende informatie en ter informatie 
ingediende documenten. Gewoon nee dat zijn allemaal gegevens die beschikbaar zijn gesteld door 
de opdrachtgever en de aannemer moet daar zelf de conclusies aantrekken en mochten die 
conclusies achteraf verkeerd zijn, dan wordt er gekeken van in hoeverre was dat redelijk? Had die 
dat moeten kunnen voorzien of niet? Of je dat nu bij een arbitragecommissie doet, daarvoor heb je 
mogelijk wel een arbitragecommissie bij nodig, maar vaak is het ook al, in goed overleg met de 
aannemer kun je ook al een hele hoop regelen. Als je goede verhoudingen hebt met de aannemer, 
kom je daar gewoon uit en dan ga je daar overeenkomsten bij aan en je weet van tevoren ook al als 
opdrachtgever, je hebt een bepaalde aantal risico’s die blijft. Het zomaar echt allemaal bij de 
opdrachtnemer neerleggen van risico's dat is gewoon niet reëel. Hij blijft verantwoordelijk voor 
bepaalde zaken in het in het geheel. 

Dat gebeurt wel denk ik dat er risico's bij andere partijen neergelegd wordt en dan zal er dus een Raad 
van Arbitrage nodig moeten zijn of een rechtbank? 

Ja, als de opdrachtgever er dus niet uitkomt, waarbij je dus ook als opdrachtgever redelijkheid en 
billijkheid voor ogen moeten hebben, als je ondanks dat er niet uitkomt, dan kan dus een Raad van 
Arbitrage daar een definitief oordeel over vellen. Bij mij en de projecten heb ik het eigenlijk nog 
nooit gehad dat ik naar een Raad van Arbitrage heb gemoeten of naar de rechtbank, meestal of in 
een bijna alle gevallen kom je er gewoon met de aannemer uit. 

Dat komt dan ook voornamelijk omdat relationele kant gewoon goed is met de andere partij en dat je 
het wel aan kan. Wat ik ook heel veel las en hoorden van andere mensen, is dat een groot probleem bij 
de UAV-GC is dat het gemaakt is door juristen en daardoor heel vaak een probleem kan geven want die 
mensen eigenlijk wel verstand hebben van het juridische aspect, maar niet verstand hebben van het 
bouwen zelf en dat daarom het contract vaak niet goed genoeg uitvoerbaar is. 

Daar ben ik het niet mee eens. Vroeger had je ook RAW-bestekken op basis van de UAV, waarbij de 
aannemer al met een jurist ging kijken, van waar zitten de hiaten, waar ga ik meer werk op halen? 
En wat moet ik er wel vragen in de nota van inlichtingen? En wat moet ik niet vragen in de nota van 
inlichtingen? De risicoverdeling en die verantwoordelijkheid, wie is nou verantwoordelijk voor de 
informatie die is aangeleverd dat is wel vaak met name in de UAV-GC 2005, de contracten die daarop 



Kevin Masmeijer | Master Thesis | CME  113 
 

zijn opgesteld, zie je vaak hele kromme zinnen dat ze alsnog proberen de aannemer 
verantwoordelijk te maken voor de informatie die is en dat hij moet inschatten wat de kwaliteit van 
die informatie is en dat hij uiteindelijk, of bij het aangaan van het contract, al had moeten kunnen 
beoordelen of de kwaliteit van die informatie goed of slecht is. In praktijk blijkt dat helemaal niet en 
dat is wel, van dat soort geknutsel in het contract. Ja dat zijn van die juristen die dan mee hebben 
zitten kijken om het dicht te spijkeren. Maar in praktijk blijkt dat vaak niet stand te houden. Je moet 
gewoon kijken van, was dat redelijkerwijs op basis van de informatie die de aannemer had of had 
moeten verkrijgen vooraf. Had hij op basis daarvan al die risico's kunnen inschatten ja of nee? Soms 
proberen we het wel met allerlei juridische toevoegen, het dicht te spijkeren maar dat zou niet de 
bedoeling mogen zijn, ook niet van een UAV-GC contract dat het alleen maar een juridisch document 
is. Het contract is bedoeld om een bepaalde doelstelling te behalen en eindresultaat te behalen. 
Maar dat geldt ook voor een RAW-bestek en dat geldt voor alle contracten. 
Het is wel zo en dat zag je zeker in het begin, omdat de kleinere aannemers vaak niet ingericht zijn 
op die overload aan documenten die ze moeten opstellen en moeten vaststellen, alle keuringen die 
ze moeten uitvoeren en dat ook netjes moeten registreren. Ja, ze moeten gewoon het achteraf 
kunnen aantonen dat aan alle eisen is voldaan. Dat brengt een hele grote administratieve 
rompslomp met zich mee. Daarnaast waren we, zeker in het begin van het UAV-GC tijdperk, heel 
goed in het vragen van allerlei voortgangsrapportage, daar moesten wekelijks risico's worden 
aangeleverd, er moesten tweewekelijks voortgangsrapportages, er moesten vergunningen overzicht 
maandelijks worden aangeleverd. De overkill aan rapporten, omdat de opdrachtgever het gevoel 
moest hebben dat die voldoende mee kon kijken en voldoende sturing kon geven. Dus zeker in het 
begin hadden we hadden we wel van die rapporten waarbij de administratieve last bij de aannemer 
nog eens een keer extra vergroot werd. En dan, als je daar niet aan voldeed dan werd er heel 
gemakkelijk door de contractmanager gezegd, 'ja, maar je hebt toch een contract getekend, je wist 
toch vooraf dat je dat allemaal moest doen'. Ja en dat was vaak helemaal onterecht, omdat die 
aannemer ook mag verwachten dat die wel redelijkerwijs zijn werk kan doen en niet alleen maar 
met papieren bezig is. De hoofdzaak is toch tot het einde een goed project te realiseren, dus in de 
UAV-GC wordt nogal eens gezegd van, je hebt die krampachtige houding van je moet dit en dit en 
allemaal aanleveren en dat is alleen maar omdat de opdrachtgever nog onvoldoende vertrouwen 
heeft in het resultaat wat de aannemer gaat leveren en dan wordt er nog wel eens juridisch keer 
beschermd van ja, maar het stond in het contract en dat had je moeten weten en dat had je moeten 
doen en dat heb je niet gedaan. Dat soort discussies die zie je nog wel is ontstaan. 

Mijn onderzoek is voornamelijk gericht op de UAV-GC 2020, om te kijken van, in welk opzicht is 
eventueel de UAV-GC 2005 verbeterd en dan een vergelijking trekken met NEC, dus de Engelse 
contractvorm die internationaal wel veel gebruikt wordt, om te kijken wat mogelijk is om die in 
Nederland te gaan gebruiken, of er vraag naar is, al die aspecten. Ik vroeg me eigenlijk voornamelijk 
af: ben je bekend met de NEC, weet je een beetje wat het inhoudt of wat doet of kan? 

Nee. Ja, ik heb zelf met FIDIC gewerkt, want ik denk dat FIDIC nog veel vaker wordt gebruikt dan de 
NEC, maar ik weet niet waarom dat je voor het NEC hebt gekozen? 

Voornamelijk omdat het eigenlijk in Nederland niet gebruikt wordt, internationaal zie je best wel veel 
dat het gebruikt wordt, in Engeland heel veel, Zuid-Afrika doen ze het nu steeds meer, wat ik overal 
lezen dat ook in andere landen, voornamelijk wel met Engelse kolonies dus Australië, Hongkong, daar 
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allemaal het steeds meer en meer gebruikt wordt en dat het nu steeds meer ontwikkeld wordt en de 
voorstanders erg zeggen dat het een goed contract is dat overal gebruikt kan worden. 

En waarom dan niet FIDIC? 

Omdat FIDIC in Nederland al vaker gebruikt werd, ik in overleg met Royal HaskoningDHV voor het 
afstuderen eigenlijk de vraag vanuit Royal HaskoningDHV kreeg: hoe zit het met NEC? En is NEC een te 
gebruiken contract voor ons? Ook omdat ze er benieuwd naar zijn, want het is dus eenmalig gedaan bij 
de ICC in Den Haag, bij het International Criminal Court en nu bij het Ooosterweel project zijn er ook 
mee bezig en zijn ze ook bezig om een vertaling naar het Nederlands te maken om te kijken of het meer 
gebruikt kan worden. Dus vandaar dat mijn onderzoek daarop gericht is. 

Dat is wel goed hoor, want ik heb vorig jaar op Sint-Eustatius gezeten en dan hadden we een 
Wereldbank contract en FIDIC-contract. En het is met name de terminologie die wordt gebruikt, 
performance certificaat, dan denk je van dat zal wel de aanvaardingsletten zijn of zo, maar dan wordt 
er net weer iets anders in bedoeld. In de UAV-GC ken je gewoon een hele hoop termen die gebruikt 
worden. Het begint al bij de opdrachtgever en de opdrachtnemer. In het Engels heb je dan in het 
FIDIC bijvoorbeeld engineer, maar wie is nou de engineer? Die Engelse contracten en als het Engels 
niet je moedertaal is, dan wordt dat vaak wel al moeilijker. 

Ja, precies dus dat. Dat is de reden waarom ze willen gaan vertalen. 

Als contractmanager kun je zo'n contract op twee manieren nog wel uitleggen, maar die Engelsen, 
iemand in zijn moedertaal die weet je wel met zes manieren terug je oren te slaan. 

Maar wat mij wel heel erg opviel, is dat bij de NEC hun een belangrijkste punt is mutual trust and 
cooperation, dus heel veel samenwerken en heel veel overleggen. Bijvoorbeeld als je ergens tegen 
aanloopt binnen een project, dan is er gelijk dus opdrachtgever en opdrachtnemer die met elkaar in 
overleg gaan en daarin heel erg de oplossing gaan zoeken. Wat ik dus over het algemeen lees en hoor 
over Nederland, is dat er heel vaak iemand een probleem heeft, een opdrachtnemer vindt een 
probleem, dan geef je dat aan bij de opdrachtgever en die gaat dan onderzoeken en kijken naar 
oplossingen en dan kan het zo een maand of twee maanden duren voordat daar een oplossing voor 
gevonden wordt en dat willen ze bij de NEC proberen om dat sneller te doen door de constante 
communicatie en constante informatieverstrekking die er binnen het contract zit. Binnen de UAV-GC 
2020, één van de belangrijkste punten die is aangegeven daar, is quality management and 
communication dat dat veel meer en veel beter moet, omdat er eigenlijk veel te weinig gepraat wordt 
tussen de verschillende partijen, omdat de opdrachtgever heel vaak denkt, de opdrachtnemer die is 
verantwoordelijk, die moet het uitvoeren en dan bemoeit hij zich er niet meer mee en dan zal die niet 
meer informatie verstrekken als die meer informatie krijgt. 

In Nederland, en met name bij Rijkswaterstaat, zie je dat dat overleg al veel beter is, binnen de UAV-
GC contracten, in eerste instantie noemden we het 'beheer van het contract of systeemgerichte 
contractbeheersing' en dat was de eerste paar jaar dan puur toetsen. Het toetsen van doet de 
aannemer hetgeen wat hij heeft beloofd en werden de orders ingezet om te controleren of dat ook 
daadwerkelijk gebeurt. En de laatste paar jaar zie dat SRB, daar zijn een aantal aspecten aan 
toegevoegd. Nu noemen we het eigenlijk niet systeemgericht contractbeheersing, maar 
samenwerkingsgerichte contractbeheersing en het belangrijkste onderdeel is dat de interactie en 
escalatie eraan toegevoegd is. Voordat je gaat toetsen, moet je eigenlijk met de opdrachtnemer 
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overlegd hebben van hoe hij het gaat uitvoeren, hoe dat die bepaalde zaken gaat inrichten, je moet 
van tevoren het contract helemaal doorgenomen, elke eis hebben besproken. Wat versta ik 
daaronder, wat heb ik ermee bedoeld als opdrachtgever met die eis? En wat heeft de aannemer daar 
onder verstaan bij die eisen, toen die het contract aanvaardde? Je moet gewoon die samenwerking 
opzoeken en over alle eisen moet je eigenlijk overeenstemming hebben of moet je duidelijkheid 
hebben dat beide partijen hetzelfde verstaan. Bij de UAV-GC zie je steeds meer dat die 
samenwerking wordt opgezocht en dat kan al op verschillende punten, die samenwerking, je ziet 
het al bij de aanbesteding, zie je het veel meer. Eén van de onderdelen die je vaak in de EMVI-
plannen terug ziet komen, is samenwerking. Hoe denkt de opdrachtnemer samenwerking in te 
richten? We hebben in de aanbestedingsfase ook al dialoogfasen vaak toegevoegd, zodat je al 
voordat de aanbesteding is, al samen met de opdrachtnemer rond de tafel kunt van, welke 
oplossingsrichtingen denkt hij aan? En hoe denkt hij bepaalde problemen, grote problemen die leven 
bij de opdrachtgever? Hoe denkt hij dat op te gaan lossen? En in die dialoogfase kan de 
opdrachtgever daarbij ook al meteen zijn mening geven van dat zou een oplossing zijn die mij voor 
ogen staat, of dat en dat soort oplossingen, daar zie ik te veel risico's in. Dan ga je eigenlijk al voordat 
je contract hebt besloten, kun je die samenwerking al opzoeken. Dus ik ben ervan overtuigd dat een 
hele hoop, ook in de UAV-GC kan worden geregeld dat het in principe UAV-GC 2005, maar ook 2020, 
misschien zelfs de 2020 meer dat daar in de samenwerking moet worden opgezocht of beter kan 
worden opgezocht en de UAV-GC zijn de administratieve voorwaarden, zijn eigenlijk alleen maar het 
kader waarbinnen. Het is aan de opdrachtgever en aan de aannemer om daar verdere invulling aan 
te geven en de beste invulling is door daar gezamenlijk in goed overleg uit te komen en daar de 
samenwerking op te zoeken. 

Op zich zou dus wel meer in de samenwerking en in de communicatie verbeterd kunnen worden als je 
kijkt naar de UAV-GC? 

Ja zeker. 

Maar u had het over de Rijksoverheid en Rijkswaterstaat projecten en dat er wel steeds meer wordt 
gericht op samenwerking en op communicatie. Is dat vastgelegd in het contract of wordt dat gewoon 
verwacht van de partijen die met hun samenwerken. 

Dat is op verschillende plekken. Rijkswaterstaat heeft een marktvisie opgesteld. Daarin is eigenlijk 
al een soort ambitie die binnen Rijkswaterstaat breed is uitgedragen en in die marktvisie zit veel 
meer die samenwerking in. Dus daar is heel duidelijk de ambitie vastgelegd om het samen met de 
aannemers en adviesbureaus te doen. Ten tweede zit het in het contract beheersplan opgenomen, 
Rijkswaterstaat werkt met de standaardcontract beheersplannen. Dus het contract beheersplan 
maakt geen onderdeel uit van het contract, maar is eigenlijk een aparte handleiding van hoe de 
opdrachtgever, de contractbeheersing gaat invullen tijdens de uitvoering en in die standaard 
contractbeheersing die Rijkswaterstaat voor ogen heeft, daar is bijvoorbeeld het kader SRB al van 
toepassing verklaard. Daarin zit veel meer die samenwerking dat interactiespoor en daarin wordt 
invulling gegeven aan de samenhang tussen interactie, toetsing en escalatie. Op die manier wordt 
daar invulling aan gegeven. Daarin is ook een stukje van de samenwerking geboord maar goed, het 
blijft nog steeds mensenwerk. Je hebt twee partijen die moeten kunnen samenwerken. 

Het zit dus wel al in, niet zozeer in de UAV-GC, maar bij Rijkswaterstaat zie je het heel sterk in zo'n 
marktvisie. Dan wordt al duidelijk uitspraken gedaan en de ambities over samenwerking, binnen alle 
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contracten van Rijkswaterstaat moet een contract beheersplan worden opgesteld. Er wordt ook 
intern op getoetst, gebeurt dat op die manier, daar zit ook met name die samenwerking in geboord. 

Als je kijkt naar de verantwoordelijkheden, want over het algemeen heeft de aannemer meer 
verantwoordelijkheid, omdat die heel veel meer uit moet voeren binnen een UAV-GC, maar dat zal die 
ook de risico's dragen. Op het moment dat je dan meer samenwerkt en meer communiceert zoals ze 
dat willen in zo'n beheersplan, zal dan ook de risico meer verdeeld worden over de partij of blijft de 
aannemer vaak wel verantwoordelijk voor al die dingen. 

Nee, in het systeem gerichte contractbeheersing is wel heel duidelijk een manier van praten, overleg 
dat de verantwoordelijkheden bij de opdrachtnemer blijven liggen. Dus als we praten, dan is het 
met name over risico's, de aannemer komt met een uitvoeringsplan en de opdrachtgever ziet daar 
risico's in. In principe moeten die risico's, die worden dan gedropt bij de aannemer van, als je het op 
die en die manier gaat uitvoeren, behaal je dan wel de verdichtingsgraad van de ondergrond, niet 
dat over vijf jaar die weg schuin door het landschap heen ligt. De aannemer moet daar dan op 
reageren van, nee dat is geen probleem, want met die en die toetsen toon ik aan dat die 
verdichtingsgraad wordt gehaald. Of hij zegt van misschien heb je wel gelijk, misschien kan ik toch 
beter walsen of een andere techniek gebruiken. Dus op die manier verloopt die interactie waarbij je 
erop moet letten dat hetgeen waar de aannemer verantwoordelijk voor is dat die daar ook 
verantwoordelijk voor blijft en dat je niet als opdrachtgever risico's of verantwoordelijkheden naar 
je toe trekt. Echter, als ze bijvoorbeeld in de informatievoorziening zit, je moet eigenlijk en daarom 
is het zo belangrijk dat je gaat samen werken met die aannemer, als opdrachtgever ben je vaak al 
meerdere jaren bezig met het maken van die plannen. Je hebt als opdrachtgever gewoon de meeste 
kennis in huis. Je hebt al een contract opgesteld, maar daarnaast zitten nog heel veel kennis bij jouw 
medewerkers en bij jouw adviseurs in het hoofd. Hoe ga je er nou voor zorgen dat die kennis ook zo 
snel mogelijk bij de aannemer in zijn hoofd komt en daarbij is het dus van belang dat je gewoon vrij 
snel begint met die verificatiesessies van de eisen van het contract, de achterliggende gedachte erbij, 
de informatie die erbij hoort dat je dat zo snel mogelijk deelt met die aannemer dat je al vanaf het 
begin samen probeert op te trekken met die aannemer. En het belangrijkste is, heeft hij het contract 
op dezelfde manier gelezen als je het hebt geschreven? Dat is het belangrijkste en bepaalde eisen 
die stel je vanuit een bepaalde blik, vanuit een bepaalde kennis, stel je dat op en dan ga je er maar 
vanuit dat de aannemer dat begrijpt. Daar moet je vanaf, dus dat kennisniveau moet je zo snel 
mogelijk bij mekaar zien te brengen. 

Als je dan kijkt naar de verantwoordelijkheden die de aannemer heeft, die zal dan over het algemeen 
ook voor de risico's opdraven als die een fout maakt, dan moet hij zelf voor de kosten opdraaien denk 
ik. Maar als hij dan efficiënter werkt, zou hij dan ook het geld in zijn eigen zak kunnen steken, omdat 
hij verantwoordelijk is, werkt het ook op die manier? 

Ja. 

Maar waarom zou de opdrachtgever dan de aannemer wijzer maken dan dat hij is, door informatie te 
verstrekken, want daar zal hij zelf niks aan verdienen, lijkt mij. 

Nou, het grootste probleem is: als het risico wel optreedt, dan heeft dat vaak gevolgen voor de 
planning en de opdrachtgever die heeft al afspraken met de toekomstige beheerders, toekomstige 
eigenaren, bewoners, met andere groeperingen, dus die planning moet wel gehaald worden, maakt 
niet uit wat. En dan kun je wel een hele grote boete opzetten als de aannemer niet zijn planning 
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haalt, maar als opdrachtgever heb je er ook gewoon last van. Je kunt wel al de risico's, denken weg 
te hebben gewerkt bij de aannemer, maar als opdrachtgever heb je ook verantwoordelijkheden en 
je hebt ook afspraken met derde partijen gemaakt, die als de aannemer te laat is, dan kun je die 
afspraken ook niet nakomen. Dus je hebt er altijd last van als de risico's gaan optreden. Het klopt, ik 
ken een project, daar heeft de aannemer, tijdens de ontwerpfase kwam hij erachter dat hij een 
bepaalde norm, die was van toepassing verklaard, als hij daar net iets wijzigde in zijn ontwerp, waar 
ook Rijkswaterstaat geen rekening mee had gehouden. Dat scheelde hem miljoenen in 
uitvoeringskosten en Rijkswaterstaat heeft dan ook gewoon moeten zeggen van oké, slim bedacht, 
maar het eindresultaat wordt behouden. Het eindresultaat daar gaat het om, de opdrachtgever wil 
een bepaald doel bereiken en als dat behaald wordt en je hebt van tevoren afgesproken dat je een 
bepaald bedrag ervoor over hebt, want daarvoor heb je het gegund. Als die aannemer het goedkoper 
kan dat is toch mooi, hij loopt ook risico's op andere zaken, als hij op bepaalde zaken kansen kan 
invullen en daarmee goedkoper uitkomt voor zichzelf. Ja, wat is daar het nadeel van? 

Heeft u nog wat tips of adviezen, waar ik naar moet kijken sowieso als ik bij de UAV-GC kijk of als ik het 
vergelijk met internationale contracten, want de FIDIC is wel een beetje bekend? 

Ja, naar mijn mening maken de administratieve voorwaarden eigenlijk allemaal niet zoveel uit. In 
alle gevallen gaat het om hoe ga je met mekaar om en ik weet ook, in het begin als contractmanager 
is het heel makkelijk om een soort Pavlov reactie te hebben. Met er gebeurt iets en de aannemer 
die heeft een grote schadepost om te zeggen: ja, maar je wist toch, we hebben een contract 
getekend en dan had je maar van tevoren moeten inschatten. Dat had je kunnen weten toen je het 
contract tekende, maar het blijft gewoon redelijkheid en billijkheid uiteindelijk. Je zult er samen 
moeten uitkomen en het belangrijkste voor de opdrachtgever is dat de projectdoelstelling wordt 
behaald. Ook daar sta je als opdrachtgever en opdrachtnemer en we als adviesbureau daarin. Dat 
moet het hoofddoel zijn en daar moet je voor gaan. Daarvoor is die samenwerking, onafhankelijk 
van of het UAV/UAV-GC of een andere, de NEC of FIDIC, is, samenwerking is daar het belangrijkste 
in. Je kunt er wel allerlei zaken voor opnemen in de administratieve voorwaarden of in het contract, 
want je ziet ook in de huidige UAV-GC contracten, daar staat tegenwoordig in dat de aannemer, 
allerlei ontwerpateliers en een samenwerkingssessies en soms staat er zelfs in dat bij de start van 
een project een assessment moet worden gedaan? Zo'n groepsassessment worden gedaan of we 
wel kunnen samenwerken en dat soort dingen? Dat staat dan niet in de UAV-GC, maar dat hebben 
ze laten landen in het contract, dus het is dus niet noodzakelijk om daar de administratieve 
voorwaarden voor te gebruiken. Je kunt het ook landen in je contract, je kunt het gewoon ook in de 
samenwerking met de aannemer overeenkomen. En je ziet de bouwteams, de allianties, het is 
allemaal gericht op samenwerking en de administratieve voorwaarden is leuk, maar dat is een kader 
en rond dat kader kun je allerlei afspraken, aanvullende afspraken maken en dat moet je goed doen. 
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B6. Professional Practisioner Oosterweel – Belgium 
Wat is precies uw rol bij het Oosterweelproject, wat betreft NEC? 

Ik ben bij Lantis begonnen als contract manager Rechteroever. Het hele Oosterweelproject is 
opgedeeld in vijf onderliggende projecten, dus het Oosterweel project noemen we eerder het 
programma, het Oosterweel programma en daarin zitten vijf grote projecten. Rechteroever was, op 
het moment dat ik begon bij Lantis in 2018, een combinatie van twee, rechteroever 3 A en 3 B, dus 
dat zijn twee projecten. Daar hadden we een klassiek AUR-contract op de markt gezet of in de markt 
gebracht. En al heel snel voelden we aan dat dat contract eigenlijk het klassieke contract, wat daar 
heel erg vergelijkbaar is met de klassieke contracten zoals dat jullie die kennen in Nederland dat 
daar onvoldoende was voor de complexiteit, de grootsheid, de duurtijd van het contract zelf, van 
het project zelf aan de rechteroever. Rechteroever is het grootste deel van Oosterweel dat gaat over 
tien jaar verspreid. Dat gaat over meer dan twee miljard aan heel veel technische risico's dat daarin 
zitten, heel veel potentiële wijzigingen die we gaan meemaken, dus op dat moment zagen we, dit 
klopt niet, want die klassieke contracten zijn eigenlijk geschreven voor projecten die vijf jaar lopen 
bij wijze van spreken. Dan zijn we op de markt op zoek gegaan en dan hebben we eigenlijk een aantal 
vergelijkingen gedaan en we hebben daar gekozen omwille van die complexiteit, omwille van die 
samenwerking, er zitten heel wat mechanismen in voor die samenwerking. De duurtijd, de kennis, 
het is al jaren gebruikt. Toen hebben we dus gezegd, dit gaan we doen voor het Rechteroever project, 
dus heb ik dat voorgesteld en dan ben ik eigenlijk vanuit mijn rol als contract manager Rechteroever 
ben ik daar beginnen te vertalen, samen met de aannemers zelf, dus de aannemers waren er telkens. 
Waar dat toen twee consortia die nog meededen en van elk consortium is er één iemand 
aangeschoven. Toen is er een kernteam begonnen met vertalen. Hier zijn een aantal mensen van 
verschillende partijen, zoals de contract manager van Rechteroever 3 A en advocaten van 
verschillende advocatenkantoren, betrokken bij geweest om dit proces te ondersteunen. 
Ondertussen zijn er wat verschuivingen geweest, is het Rechteroever project opgedeeld in twee 
projecten nu effectief en dus Rechteroever 3 A en 3 B. We hebben toen een team op programma 
niveau gezet, dus dan niet meer alleen op de project niveaus, maar op programma niveau ben ik 
meer doorgeschoven naar dat programma niveau. Ondertussen zijn we zover gekomen dat ik op 
programma niveau eigenlijk alles doe rond contractmanagement en vandaar. Dus ik trek ook nog 
altijd heel erg de NEC-contracten, maar ik ondersteun ook met mijn team, ondersteunen we ook de 
contract managers die op de andere drie projecten zitten die geen NEC-contract hebben. 

Oosterweel is dus opgesplitst in verschillende projecten en niet overal wordt er NEC gebruikt? Hoezo is 
daarvoor gekozen? 

Linkeroever was al in uitvoering, dus dat was al een getekend contract. VTTI, dat is de 
verkeerstechnische en tunnelinstallatie, dat is geen infrastructuurproject zoals Rechteroever en 
Scheldetunnel, daar waren ze eigenlijk al volop in aanbesteding. Het is eigenlijk omwille van timing 
en ook omdat we daar hebben gezegd, die projecten zijn niet van dezelfde grootteorde en dezelfde 
technische complexiteit als de projecten op Rechteroever, dus het is minder cruciaal dat we daar 
ook naar een NEC-contract gaan en minder risicovol om het niet te doen. 

Moeten er veel aanpassingen aan NEC gedaan worden om het te kunnen gebruiken in België in 
vergelijking met andere landen? 
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Het hele principe van het NEC-contract zelf is eigenlijk opgebouwd dat je basis clausules hebt en je 
kunt dan eigenlijk een aantal clausules toevoegen om het lokaal werkbaar te maken. Wat dat je wel 
merkt, is dat het een Engelse versie van een ander type van rechtsvorm is, namelijk de Engelse 
common law en de Belgische continental law (vergelijkbaar met de Nederlandse civil law), dus we 
hebben wel een aantal aanpassingen moeten doen. We hebben de structuren behouden, zijnde van 
de basis clausules en die zou je in principe overal kunnen gebruiken. Daar zaten er echter wel een 
paar in waar we toch wijzigingen hebben moeten doen om het complementair te maken met een 
AUR, want een AUR is nog altijd het bepalende contract, dus de algemene uitvoering regels zijn nog 
altijd bij wet bepaald. Daar hebben we een aantal aanpassingen moeten doen, onder andere naar 
voorlopige oplevering hebben we de benaming veranderd naar betalingscyclus. We zijn een betaling 
cyclus gestart waarin geen facturen aan te pas komen. Wij als overheid mogen geen aannemer 
betalen wanneer we geen factuur hebben gekregen, dus dat zijn een aantal dingen die we hebben 
gedaan. Maar eigenlijk hebben we aan de kernclausules geen grote wijzigingen gedaan en we 
hadden een aantal AUR-artikelen die verplicht zijn in België waar je niet van kunt afwijken. Die 
hebben we toegevoegd aan de Y clausules. 

Bij het vertalen van het NEC-contract, is daar nog veel rekening gehouden met de Belgische wetgeving 
of is er alleen gekeken naar het contract zelf en hoe dat in mekaar zit? 

Ze hebben eigenlijk continu gekeken van kan dit in de Belgische wetgeving, in de zin van, mogen we 
deze behouden zoals hij is? Wat je met een AUR hebt, eigenlijk moeten we een AUR volgen, tenzij 
dat we kunnen motiveren dat we ervan afwijken. Telkens hebben we gekeken of deze clausule 
afwijkt van de AUR, dan moesten we dat motiveren dat we van de AUR afwijken en dat we de NEC 
volgen, want we hebben in het begin een keuze gemaakt van gaan we NEC volgen en AUR daarop 
inbrengen in de zin van het AUR complementair maken of gaan we de AUR volgen en gaan we daar 
wat NEC-clausules of mechanismes over gieten. Dus echt gekozen voor een NEC-contract en we 
hebben eigenlijk clausule per clausule gaan bekijken van wijken we af van een AUR hier? Dat moeten 
we dan motiveren. En dan zoals dat ik gezegd heb en dus de betalingscyclus, de factuur toevoegen. 
Dat zijn zaken waar een aantal aanpassingen zijn die we hebben gedaan om het dus binnen de 
Belgische wetgeving te laten passen. Bij de Y clausules hebben we daar een aantal aangepast of 
ingestoken voor onszelf, om het ook complementair te maken met de Belgische wetgeving en de 
AUR. 

De NEC zoals die nu vertaald gaat worden door jullie, zou die gebruikt kunnen worden in Nederland? 
Of zouden daar wel veel aanpassingen aan gemaakt moeten worden omdat de Nederlandse wetgeving 
mogelijk anders is? 

Je zult een check moeten doen. Maar ik denk dat het iets makkelijker is om van de Vlaamse NEC naar 
de Nederlandse kant te gaan dan van de Engelse naar de Nederlandse. Ik denk dat het makkelijker 
is om vanuit de Vlaamse te vertrekken. Vooral omdat het al vertaald is, maar ik denk dat die 
wetgeving van België en Nederland ook dichter bij elkaar staan dan de Engelse en de Nederlandse. 

Mijn onderzoek is heel erg gericht op de verschillen tussen de Nederlandse contractvorm en de NEC. En 
daarin wil ik ook de culturen vergelijken, de verschillen die er zijn tussen vooral Engeland en Nederland 
en hetzelfde met de wetgeving, want ik denk dat dat de drie belangrijke aspecten zijn om eventueel 
NEC te gaan gebruiken. Denkt u dat de cultuurverschillen tussen Engeland en België van belang zijn 
voor het gebruik van de NEC? Of zal het niet heel veel uitmaken? 
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Ik denk niet dat het zo zeer de cultuurverschillen zijn tussen Nederland en Engeland of tussen België, 
Nederland en Engeland. Ik denk dat het echt de cultuurverschillen op het projectteam niveau zitten. 
We zijn bijvoorbeeld bij de mensen van SAA (Schiphol, Amsterdam, Almere) langs geweest om een 
uitwisseling te doen en je merkte dat gewoon heel erg bij heel veel mechanismes of manieren van 
werken, dus dat die cultuur heel erg aanleunde bij wat dan NEC doet, zonder dat die een NEC-
contract gebruikten. Dus die hebben zelf een aantal mechanismes bedacht bij het Schiphol, 
Amsterdam, Almere en dat klikte heel erg. Dus dat heeft niks met Nederland te maken. Dat is 
gewoon de cultuur op dat project dat daar op dat project geïnstalleerd is. En die werkte helemaal 
niet met een NEC-contract en je merkt dat hier ook. Er zijn hier ook mensen die zeggen van ja maar, 
samenwerking, samenwerking, gewoon mijn en haar werk doen. Maar het is een stukje cultuur die 
weinig bekend is in België, die samenwerkingscultuur is beperkt. Heel snel zie je dat mensen in hun 
oude conflict setting gaan dat is hetgeen dat ze kennen, alles dichttimmeren in de contracten en 
zorgen dat een ander zeker niks te veel krijgt of iets kan afpakken dat daar waar dat hem geen recht 
op heeft. Dat contract dwingt eigenlijk partijen tot samenwerking. Dus ik denk dat je perfect met 
een AUR kan samenwerken, maar dat je zo gewend bent of dat we zo gewend zijn in België van niet 
samenwerken dat een NEC-contract je zult gaan dwingen om die samenwerking in gang te zetten. 

Volgens u maakt het dus niet uit dat er cultuurverschillen zijn? 

Dat denk ik niet. Cultuurverschillen op nationaal niveau als je het zo zegt van echt Nederland, België 
of Engeland, als je kijkt dan waar dat de Engelsen komen, die kwamen ook echt uit het conflictmodel 
of uit een conflictcultuur. Het is gewoon de klik die je moet maken, maar je moet als organisatie 
beginnen en ik denk niet dat het de nationale verschillen zijn die impact hebben. 

Als ik kijk naar Belgische projecten en het gebruik van NEC, is dit de eerste keer dat het in België gebruikt 
wordt? 

Het is de eerste keer dat er een contract getekend wordt. Er is wel al ooit een keer een aanzet 
geweest om er mee te beginnen, maar dat project is toen niet doorgegaan. Dus we hebben een 
studiebureau Equator dat ons ondersteunt en die hebben wel al ervaring met het NEC-contract, 
maar dat project is toen niet in gang gezet. Dus het is wel de eerste keer dat het in België nu zal 
gebruikt worden. 

Wat in Nederland heel erg als tegenargument voor NEC gebruikt wordt, is dat het lastig te begrijpen is, 
omdat mensen het nog niet kennen. En dat ze dus veel scholing en cursussen nodig hebben. Merkt u in 
België ook dat dat echt wel een probleem was voor het project, om mensen te scholen en dat het veel 
extra geld kost? 

Ik denk dat het geld dat je investeert in extra scholing dat je dat eruit uithaalt. Als je bedenkt hoeveel 
de conflicten kosten op een werf. Zeker op een werf van dergelijke omvang. De kosten bij stilstand 
dat begint dan al op te tellen, dus als je een paar maanden stilstand hebt omdat je in een conflict zit 
met een aannemer, dan gaat de vergelijking gewoon niet op dat moment. Vraagt het veel 
investering? Ja, we moeten heel wat mensen opleiden, zowel naar kennis van de contracten als naar 
toepassing van de contracten. Het vraagt veel investering in kennis. Absoluut. We moeten een aantal 
tools, die communicatie tool, die moeten we nu implementeren. Dat zijn we niet gewend te 
gebruiken. We hebben bijna alle mensen die in de projecten zitten zo'n vierdaagse opleiding van 
NEC laten volgen. Onze mensen moeten heel erg bijwerken, bij studeren om het zo te zeggen. Het 
vraagt heel veel tijd en energie, maar ik denk wel dat je het er op termijn, tenminste ik ben ervan 
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overtuigd dat je dat er uiteindelijk uithaalt omdat je natuurlijk minder in dat conflict zit en dat is nu 
net de bedoeling. Het is niet dat je geen discussiepunten meer gaat hebben in een NEC-contract, 
maar daar zitten methodieken in die zorgen dat je doorgaat op de werf en dat je niet kan stilvallen. 
En je moet verder samenwerken zodat je daar je kosten wel uithaalt. 

Dus in vergelijking met de klassieke contracten scheelt dat uiteindelijk wel in de kosten? 

Ja. 

Kijkend naar de wetgeving en dan een beetje de kennis ervan, denkt u dat NEC heel erg los staat van 
de wetgeving in het geval dat er wel aanpassingen gedaan moeten worden? Zou het wel overal gebruikt 
kunnen worden volgens u? 

Ik denk dat het overal gebruikt kan worden. Het is een operationeel contract, dus het is eerder een 
manier van hoe ga je samenwerken als partijen, opdrachtgever en opdrachtnemer, dan dat het echt 
een juridisch contract is. We zien inderdaad dat het veel makkelijker te implementeren valt. Zoals ik 
al eerder had gezegd, we hebben er ook naar gekeken. We hebben daar ook moeten verantwoorden 
waarom we dat doen. Waarom we ervan afwijken. Maar het contract zelf is makkelijker toepasbaar. 
Ik zou niet weten of je onze AUR-artikelen kunt toepassen in een Nederlandse context of in de 
Nederlandse legale context, terwijl ik wel denk dat een NEC-contract wel heel makkelijk in te 
brengen is. 

Waarom denkt u dat NEC zoveel beter is dan wat u eventueel gewend bent? Vooral vergeleken met de 
contracten die u al kent van ervoor, want in Nederland hoor ik heel erg veel mensen van dat ze wel heel 
erg tevreden erover zijn, er positief over zijn, maar dat het gewoon lastig is om dat te gebruiken in 
Nederland zelf, wat hun ervaring is. Maar dat kan misschien ook met de kennis van het contractvorm 
zijn. En dus vroeg ik me altijd heel erg af en dat zal in België niet anders zijn, denk ik. Of mensen er 
positief tegenover staan, binnen de bouwwereld in België? 

Ja, je hebt altijd een aantal mensen die zoiets hebben van, gaat dit wel lukken. En veel juristen die 
terug willen dichttimmeren en er een klassiek contract van willen maken. Maar er zijn zeker ook wel 
echt de believers om het zo te zeggen. Ik kan u ook een aantal namen direct doorgeven van mensen 
die zoiets hebben van dit project kun je niet zonder een NEC-contract of zonder dit type contract 
doen. Maar een operationeel contract dat verplicht tot samenwerking of dat dwingt tot 
samenwerking. Dus er zijn zeker heel veel mensen die voorstander zijn en die wel zoiets hebben van, 
het gaat dit zijn of het gaat het niet zijn, want het gaat niet werken anders, zowel aan de kant van 
de aannemer als aan de kant van een opdrachtgever. Er zijn absoluut ook mensen die er niet in 
geloven. Maar dat zullen dan eerder mensen zijn met slechte ervaringen op eerdere projecten, denk 
ik. Of bijvoorbeeld juristen die vrezen dat de aannemers hun een arm gaan uitdraaien, want er zitten 
veel openingen in dat contract. Maar ik denk dat heel belangrijk is dat als je een project voor tien 
jaar samen gaat doen en je gaat tien jaar lang in conflict modus, ja, dan zijn al die mensen opgebrand 
na 10 jaar. Dat is voor mij persoonlijk één van de belangrijkste zaken. Puur budget, als je minder 
conflicten hebt dat je geen stilstand hebt, dan kun je de timing en het budget veel makkelijker binnen 
de project kaders houden. Maar de mensen die daarop zitten, als je elkaar de kans geeft, want 
uiteindelijk zijn allemaal mensen die naar hun werk willen komen, die willen bouwen, die willen hun 
werk graag doen en goed doen. En je moet die de kans geven om elkaar te versterken en niet om 
elkaar te treiteren. En ik denk dat dat voor mij de belangrijkste reden is om dit in gang te zetten. 
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Ik hoor u praten over juristen. Wat in Nederland heel erg gezegd wordt, is dat de Nederlandse 
contractvorm is gemaakt door juristen en daardoor juridisch heel goed verantwoord. Maar, 
voornamelijk juristen worden er beter van en die kennen niet echt de bouwwereld. Werkt het ook zo in 
België dat juristen heel erg de contracten bepalen hoe die in elkaar zitten en wat er gebeurt? 

Tot vandaag wel ja, ze zijn het eigenlijk niet gewend om buiten te blijven om het zo te zeggen. Dat 
merk je ook heel erg aan de juristen die achter de schermen aan dit contract meewerken. Dus ze 
werken wel heel erg mee. Ze zijn nauw betrokken, maar ze zijn niet gewend om uit de 
onderhandelingskamer te moeten blijven. En we hebben daar heel bewust voor gekozen, op 
aanraden van de mensen in Engeland die tegen ons hebben gezegd van 'keep the lawyers out'. 
Dus we zijn de onderhandelingen aan het doen en dat merk je ook heel erg, soms bespreken we 
dingen met de aannemers en zeggen we van: we gaan het zo en zo doen en dan komen we terug. 
Dan zeggen onze juristen, jullie zijn verkeerd bezig, dat moet je echt niet doen op die manier en dat 
en dat zijn de risico's daaraan. Dus dan gaan we op een andere manier op zoek. Maar het gesprek 
met aannemers zelf is niet zo risico gestuurd, in de zin van welke mogelijke problemen komen hier 
allemaal uit? Want, zo denkt de jurist om het zo te zeggen, maar is gestuurd van hoe gaan we kunnen 
samenwerken en hoe gaan we kunnen zorgen dat de werf vooruitgaat. En dat is de juiste manier om 
naar elkaar te kijken, van hoe gaan we dit kunnen doen werken? En dan een toetsing van kan dat 
dan wel in plaats van, waar kunnen we alle deurtjes dichtdoen? Dus ik denk dat juristen, die zijn 
gewend in de eerste linie te zitten en onderhandelingen te voeren. Maar ik ben er echt van overtuigd 
dat ik dan nu merk hoe dat dan gebeurt dat dat niet de juiste manier van werken is, want dan krijg 
je dus niet een operationeel contract, dan krijg je een heel juridisch contract en dat geeft partijen 
niet de mogelijkheid om samen te werken.  
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B7. Lawyer Bouwend Nederland – The Netherlands 
Wat is uw ervaring rond de UAV-GC? Wat heeft u met de UAV-GC gedaan? 

Ik heb niet in de praktijk de UAV-GC gebruikt, dus ben geen praktiserend bedrijfsjurist. Ik heb wel in 
2000 en 2005 onderhandeld over de inhoud van de UAV-GC, zoals ik dat nu ook doe over de 
herziening. Dat doe ik dan gevoed vanuit mijn eigen kennis en expertise. Daarnaast ben ik secretaris 
geweest voor het overleg om tot een herziening te komen van de UAV 1968 wat resulteerde in de 
UAV 1980. Daarna heb ik in 2012 en nu te maken met de herziening van de UAV. Ook heb ik bij het 
IBR voor brancheorganisaties, model contracten gemaakt en gewerkt voor die brancheorganisaties. 
Ook heb ik namens aannemers in het overleg gezeten om de UAV en UAV-GC contracten op te 
stellen. In mijn werk voor Bouwend Nederland heb ik een kring van experts en juristen verzameld 
die mij voeden met wat er in de praktijk leeft rond de UAV-GC en welke problemen er in de praktijk 
ontstaan. Door mijn wetenschappelijke interesse hou ik de rechtspraak ook bij, zodat ik daarmee 
mijn expertise en kennis kan uitbreiden. Hierdoor weet ik wanneer aspecten van de UAV-GC niet 
werken in de praktijk en waar we wat aan moeten verbeteren in de herziening. Ik heb daarbij dus 
geen gebruik gemaakt van de UAV-GC, zoals een aannemer doet. 

De informatievoorziening en de manier hoe dit is geregeld, is echt een manco in de UAV-GC 2005. 
Hier moet in de nieuwe UAV-GC wel echt wat mee gebeuren en in verbeteren. 

Hoe is de informatievoorziening geregeld in de UAV-GC 2005? Zijn er verplichtingen of stimulansen om 
informatie door te geven? 

Eigenlijk niet. Voor zover je informatie geeft, ben je voor die juistheid verantwoordelijk als 
opdrachtgever. Dat is de hoofdregel. Vanwege die verantwoordelijkheid die dat creëert, willen veel 
opdrachtgevers hiervan wegblijven en zeggen ze dat ze hier een niet zo groot belang bij hebben. In 
de huidige UAV-GC zit er geen verplichting om die informatie te verstrekken. In de toelichting staat 
een heel terughoudende verplichting tot het verstrekken van informatie. Als opdrachtgever moet je 
zorgen dat de opdrachtnemer tijdig over alle informatie beschikt. Wanneer de opdrachtgever weinig 
informatie heeft, wordt er niet vermeld: je moet de aannemer voorzien van informatie die hij nodig 
heeft om een redelijke aanbieding te doen. De opdrachtgever hoeft maximaal geven wat hij heeft 
en de verplichting om meer te geven is er dus niet. Dat is een beperking waar we altijd bezwaar 
tegen hebben gemaakt. In de toelichting staat dat wanneer de aannemer bepaalde informatie niet 
kan verkrijgen, dan moet de opdrachtgever zeggen dat hij die informatie heeft. Wanneer de 
aannemer dit op eigen initiatief kan doen, dan moet hij dat zelf doen. In de nieuwe UAV-GC 
hebben we in beginsel gekozen dat de opdrachtgever de informatie moet geven aan de aannemer 
die de aannemer nodig heeft om een verantwoorde prijsaanbieding te doen. Er zal dus meer 
informatie verstrekt worden dan de opdrachtgever heeft. De opdrachtgevers zijn het hier niet mee 
eens, met deze verplichting. Ze zullen dan informatie moeten inwinnen, ook al hebben ze die niet. 
Dit is echter informatie dat in de voorbereiding aangeleverd zou moeten worden, maar dat werkt 
pas als het contract gesloten is bij een UAV-GC en dat is in tijd te laat. Die verplichting zou eerder 
neergelegd moeten worden, maar dat kan niet, want dan is het contract nog niet geldig. Als 
oplossing hebben we bedacht om op te schrijven wat het gevolg is als die hoeveelheid informatie 
niet is verstrekt. Dan is er een risicoregeling in het contract, wanneer deze informatie niet verstrekt 
is. Dat is gebeurd in paragraaf 3 lid 4 van de conceptversie van de UAV-GC. Dat staat al jaren in de 
UAV, want dit betekent dat er ook een verantwoordelijkheid is voor het geval de opdrachtgever te 
weinig of geen informatie verstrekt. Wanneer namelijk de informatieverstrekking niet voldoende 
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genoeg is, zal de aannemer inschattingen en aannames moeten doen. Als deze inschatting afwijkt 
van wat er in werkelijkheid zit, dan is voor dat verschil de opdrachtgever verantwoordelijk, mocht 
dit tegenvallen. 

In de UAV-GC 2005 is er in artikel 3 paragraaf 5 basisovereenkomst een waarschuwingsplicht. Heeft dit 
te maken met het feit dat de aannemer dan zou moeten waarschuwen als hij te weinig informatie heeft 
gehad van de opdrachtgever? 

Dat heeft niet veel met elkaar te maken, want dat onderzoek zal gedaan worden omdat er een lacune 
in het bestek zit. De waarschuwingsplicht geldt voor de situatie dat er een fout zit in het bestek, dus 
in de gegeven informatie en wat de aannemer zelf ondervindt. Het probleem echter hier is dat er 
geen informatie is. 

Omdat in een geïntegreerd contract er vaak meer risico's en dus winsten liggen bij de aannemer, zal de 
opdrachtgever dan mogelijk daardoor minder informatie verstrekken? 

Dat is juist het probleem, door minder informatie te verstrekken, zal er meer risico bij de aannemer 
liggen. De opdrachtgever wil mogelijk minder informatie verstrekken omdat hij bang is dat er 
onjuistheden in zitten. In de huidige UAV-GC is het zo dat de aannemer met het bodemrisico belast 
wordt en zal hij of ze zelf onderzoek moeten doen. Dit kan niet altijd en er zit vaak een tijdsdruk op 
het project. Als de opdrachtgever te weinig of geen informatie verstrekt, dan moet het niet zo zijn 
dat de opdrachtgever kan zeggen dat het zijn of haar probleem niet meer is dat heeft de aannemer 
op zich genomen. Dat is het belangrijkste in de herziening wat betreft de informatievoorziening. 

Wat zijn volgens u de grootste verbeteringen wanneer er gekeken wordt naar de UAV-GC 2020 die 
belangrijk waren om door te voeren? 

De bodemverontreiniging is voor de praktijk een hele belangrijke, want hier zijn in het verleden grote 
ongelukken mee gebeurd. Dat is het punt waar een verbetering in zit, alleen de toelichting gooit hier 
wel roet voor in het eten. Dat zou eruit moeten. Het commentaar dat we hebben geleverd op de 
herziening, is vooral gespitst op de bodemverontreiniging en informatievoorziening. Hier 
hebben we voorgesteld dat er een duidelijke aanpassing op de toelichting gedaan wordt. Bij de 
bodemverontreiniging is het probleem dat paragraaf 13 van de bodemaspecten is komen te 
vervallen. Dat wordt goedgemaakt door de kwestie van paragraaf 3 lid 3, lid 4 en lid 5, zeggen de 
opstellers. Er is echter één regel niet meer zo hard zoals in de oude tekst en dat is over de 
bodemverontreiniging. Want die regel hield in dat de aannemer nooit verantwoordelijk was voor de 
bodemverontreiniging en nu is dat niet meer expliciet geregeld. We vinden dat die regel zoals 
paragraaf 13 was terug zou moeten komen in de nieuwe UAV-GC. 

Hoe is in de nieuwe UAV-GC de kwaliteitsmanagement en de communicatie geregeld? Er wordt 
namelijk gericht gekozen dat partijen pro-actiever moeten handelen en dat er meer gecommuniceerd 
moet worden tussen de verschillende partijen. 

Er zou inderdaad volgens ons meer tussen partijen gecommuniceerd moeten worden over zaken. De 
praktijk zou moeten leren wat hiervan terecht komt, want er zit geen echte sanctie op. Wat is het 
gevolg als partijen het niet doen? Het kan natuurlijk op zichzelf geen kwaad dat partijen 
communiceren als ze iets zien wat anders moet of als ze zien dat er een verandering aan zit te komen. 
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Wat zou volgens u de reden zijn waarom een opdrachtgever meer zou willen overleggen binnen een 
project, gezien het feit dat in een geïntegreerd contract de verantwoordelijkheden voornamelijk bij de 
aannemer liggen? Gezien het feit dat het project mogelijk wel gewoon op tijd klaar zou zijn, heeft de 
opdrachtgever verder er weinig voordelen uit. 

In de praktijk zal de opdrachtgever toch wel veel inzet moeten hebben bij een UAV-GC en dit wordt 
vaak onderschat. Als lid van Raad van Deskundigen ben ik vaak betrokken geweest bij de uitvoering 
van UAV-GC projecten en hier zie je dat het niet zo is dat de opdrachtnemer het project moet 
uitvoeren en dat de opdrachtgever niks meer hoeft te doen. De betrokkenheid van de opdrachtgever 
is van essentieel belang in een project bij de UAV-GC. Die moet de aannemer begeleiden. Hier kan 
de nieuwe regel over het constant communiceren, vooral als er iets opvalt op de bouwplaats, zeker 
van belang zijn zodat elke partij weet wat er speelt. 

Een andere belangrijke verbetering in de UAV-GC 2020 is de geschiloplossing. Hoe is dat in de UAV-GC 
2005 geregeld? 

Er zijn nu Raden van Deskundigen die voor een beperkt aantal situaties uit de kast kan worden 
gehaald. In de UAV-GC 2020 zijn er veel meer wijze van alternatieve geschiloplossingen. In de huidige 
UAV-GC moest je een Raad van Deskundigen van tevoren benoemen, soms werd dat wel later pas 
gedaan, maar daar ging de regeling niet vanuit. Nu kun je een onafhankelijke deskundige erbij halen 
om te helpen met het oplossen van het geschil, wanneer partijen daar behoefte aan hebben. Dat 
kan iedereen zijn, zolang het opgelost wordt. Als er niet sprake is van een bindende oplossing of één 
van de partijen is het niet eens met de oplossing, dan is er altijd de mogelijkheid om naar de Raad 
van Arbitrage te gaan. Die mogelijkheid in gebleven. Als je wilt dat er een bindende oplossing komt 
en die komt er, kun je achteraf niet zeggen dat je het er niet mee eens bent en naar de Raad van 
Arbitrage wilt. Alle wijzen van geschiloplossing zijn bespreekbaar en mogelijk in de UAV-GC 2020. 
Als er van tevoren geen manier van geschiloplossing is besproken, dan moeten partijen binnen vier 
weken het eens worden over wie het gaat doen en op welke manier. Als ze daar niet uitkomen, dan 
gaat de zaak alsnog naar arbiters. We hebben heel erg geprobeerd om het door de partijen zelf 
samen met deskundigen op te laten lossen in plaats van een Raad van Arbitrage wat het heel formeel 
maakt. Dit kan uiteindelijk altijd nog als het niet anders kan. 

Er zijn nu allemaal verbeteringen besproken die minder waren in de UAV-GC 2005. Wat zijn volgens u 
sterke punten of elementen van de UAV-GC waardoor het een goed contract is? 

Misschien is het wel helemaal niet zo'n goed contract. In de praktijk zie je dat men steeds meer gaat 
twijfelen aan waar de UAV-GC nu nog vanuit gaat. Ik weet dat er een aantal publicaties op komst 
zijn dat men zich afvraagt of het wel mogelijk is dat een aannemer die gewend is werken uit te 
voeren, een prijs kan afgeven op een summier programma van eisen. Dat is waar de UAV-GC vanuit 
gaat. Vaak wil een opdrachtnemer alleen een prijs afgeven op een definitief ontwerp (DO), want dat 
geeft zekerheid dat bij de uitvoering er geen rare dingen naar voren komen. Er zijn echter ook 
situaties waar de prijs wordt afgegeven en er dus een contract wordt afgesloten wat op het niveau 
voorlopig ontwerp (VO) of tussen VO en DO zit. Hierdoor wordt de onzekerheid over de juistheid 
van de prijs steeds groter. Aannemers kunnen hier soms spijt van krijgen tijdens een project. Vooral 
in grote projecten neemt de onzekerheid toe wanneer je een prijs moet geven op een moment dat 
voor de DO zit. Daar is in de praktijk steeds meer twijfel over. Daarom wordt er nu gedacht aan een 
systeem, wat een twee fasen contract is. Dat houdt in dat na de aanbesteding een prijs wordt 
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gegeven met een bepaalde bandbreedte en dan kan er na een volgende stap in het ontwerp gekeken 
worden of deze prijs nog steeds haalbaar is. Het voordeel hiervan is dat een partij nog steeds kan 
kiezen om eruit te stappen in plaats van doorgaan met een project waarvan je achteraf spijt hebt 
dat hij of ze erin is gestapt. 

Zijn er volgens u typische karakteristieken van een project waar de UAV-GC heel nuttig is om te 
gebruiken of kan het overal wel gebruikt worden? 

Er is op een gegeven moment gekozen om zoveel mogelijk UAV-GC te doen, maar het heeft alleen 
maar zin als er gebruikt gemaakt moet worden van de creativiteit van de aannemer, want die kan 
met een betere oplossing komen dan dat een ingenieursbureau zou kunnen. Er moet eigenlijk 
vastgesteld worden dat in een aantal projecten met een standaardkarakter dat kun je perfect met 
een UAV ook doen. Waardoor zou je het ontwerp dan door een ander laten doen, terwijl er in het 
project weinig tot geen creativiteit of innovatie benodigd is. Bij de aannemers is er nu veel twijfel 
gekomen, want het brengt veel kosten met zich mee in de sfeer van het doen van de aanbiedingen, 
terwijl de bandbreedte voor de creativiteit heel beperkt is. Dit komt door publiekrechtelijke 
beperkingen die er zijn. Het moet dus ingezet worden in een project waar aannemers met slimme 
oplossingen kunnen komen en de aard van het project daar ruimte voor geeft. Dat is echter niet 
altijd het geval bij kleine projecten. Er zal goed nagedacht moeten worden of een UAV-GC nuttig is 
en dat er niet mee wordt gegaan in de mode om een UAV-GC te gebruiken. Er zijn een groot aantal 
projecten waar innovatie of creativiteit gewoon niet mogelijk is, dus doe dan geen UAV-GC. 

Op basis van de verbeteringen die er gedaan zijn bij de UAV-GC, wat zijn volgens u punten die nog 
steeds beter kunnen of verbeteringen nodig hebben? 

De bodemgesteldheid is voor mij hierin het belangrijkste. Wij als juristen kunnen heel vaak 
discussies hebben over het feit of een opdrachtgever wel of niet informatie moet verstrekken, maar 
de heer Bleeker geeft dan aan dat technici hier geen punt van maken. Die zijn er heel snel over eens 
dat de aannemer die informatie nodig heeft en dat de opdrachtgever dit moet geven. Dus als je het 
aan de technici overlaat, zou je dit soort discussie veel minder hebben. 

 
 

 


