

Time Planning

Week 1.1 – 1.7 (7 weeks)

preliminary research, research question, beginning of research / site selection, design question

Week 1.8

Products: P1 document (preliminary research on problem, research topic, site)

Week 1.9-2.7 (9 weeks)

continuation of research, research draft / site research, site analysis, preliminary design research

Week 2.8

P2 document, research draft, design research sketches, design brief

Week 2.9 - 3.4 (6 weeks)

finalising research / site research, site analysis / design research masterplan + site plan

Week 3.5

Products P3 document, final research draft, site research + analysis design research, masterplan + site plan

Week 3.6 - 4.3 (8 weeks)

design research + design / updated context model

Week 4.4

Products: Final research, design drawings, site model

Week 4.5 - 4.10 (5 weeks)

design refinement, reflection

Week 4.11

Products: final research and design