
  
 

  The Effects of Digital Tools on Management 
Practices in the AEC Industry: 

A Cross-Country Qualitative Analysis 

Jaime Nicolás Castellanos Vásconez  
      



  1 
 

The Effects of Digital Tools on Management 

Practices in the AEC Industry: 

A Cross-Country Qualitative Analysis 

 

By  

Jaime Nicolás Castellanos Vásconez  

 

In partial fulfillment of the requirements for the degree of  

Master of Science in  

Construction Management and Engineering  

At Delft University of Technology  

 

To be defended publicly on: 

August 26th, 2024.  

 

 

Student Number:   5482364  

Faculty:    Civil Engineering and Geosciences  

Specialisation:    Projects and People  

 

Thesis Committee:   Chairperson:    Prof. dr. Paul W. Chan  

Supervisor:    Dr. Erik-Jan Houwing  

 

 

Cover: (Phimpha, 2023)        Delft, The Netherlands  

An electronic version of this thesis is available at https://repository.tudelft.nl/.  

https://repository.tudelft.nl/


  2 
 

[This page intentionally left blank]  

 



  3 
 

Preface  

This thesis represents the culmination of my master programme in Construction Management and 

Engineering at Delft University of Technology. The title of the thesis is self-explanatory, as it digs into the 
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conversations that we had. Your guidance, encouragement, and intelligence assisted me in ways I cannot 

seem to describe. To paraphrase you: “sometimes a brilliant idea takes longer to develop”, and this master 

thesis is the clear example of such a powerful statement.  

Jaime Nicolás Castellanos  

Delft, July 2024  
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Abstract  

The past decade has witnessed a major breakthrough in technological advancements due to numerous 

factors, including the COVID-19 pandemic. The literature has shown a growing interest in digital tools in 

the Architecture, Engineering, and Construction (AEC) industry. Various technologies have been developed 

to monitor construction processes, reduce costs, manage safety hazards, increase efficiency, enhance 

performance, improve productivity, and facilitate coordination and communication. So far, most studies 

have focused on specific digital tools, on how these affect performance, or firms’ resistance to change. 

However, far less attention has been paid on how these digital tools are shaping management practices in 

the AEC industry. This study aims to explore this gap in the literature. 9 semi-structured interviews were 

conducted with experts in the field from different countries leading in technological solutions. Through an 

abductive approach and the grounded theory method, this qualitative study identifies three variables that 

mediate the relationship between digital tools and management practices: efficiency, effectiveness, and 

experience. Furthermore, resistance to change works as a moderating variable between these two 

concepts. Based on this, three new management practices are created and added to the model originally 

developed by Bloom and Van Reenen (2007). (1) Efficient target setting is defined as a strategy comprised 

of an adequate optimiser based on important considerations that seeks to accelerate the fulfilment of 

targets in a construction project. (2) Effective monitoring is the collection of data comprised of the 

facilitator and the inhibitor that determine the degree to which the monitoring of a construction project 

is successful. And (3) perceptual assessment is the evaluation of objective and subjective human 

performance measurements. The findings suggest that the sole existence of trendy digital technologies 

does not translate to performance improvement within an organisation, rather, careful evaluation of these 

is recommended. Additionally, the successful implementation of digital tools in a construction firm 

implicates a modified organisational structure that promotes digital transformation. Further research 

could strengthen the results through quantitative methods.  

Limitations of the study: First, only 9 participants were interviewed due to time constraints, although their 

quality was remarkable. Second, the participants were intended to be from countries where management 

practices have already been studied, since these are contingent on the firm’s environment. But the 

difficulty to recruit high quality individuals and the fact that some countries do not have access to LinkedIn 

(e.g. China), made this difficult to achieve. And third, management practices are a broad subject, which 

made it challenging to discuss about each of their 18 key indicators during the interviews. Because of this, 

the results show a general understanding of how digital tools are shaping management practices in the 

AEC industry.  

 

Keywords: construction industry, digital tools, management practices.  
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1. Introduction  

This chapter serves as an introduction of the study. It starts with a description of the research background 

in section 1.1, followed by the problem definition, the emerging questions, and the objectives of the study 

in section 1.2. Finally, section 1.3 emphasises the value of the study and its limitations. Also, a brief outline 

of the thesis is provided at the end of this section.  

 

1.1. Research Background  

Recently, the literature has shown a growing interest in digital tools in the Architecture, Engineering, and 

Construction (AEC) industry. Various technologies have been developed to constantly monitor 

construction processes, reduce costs, manage safety hazards, increase efficiency, enhance performance, 

improve productivity, and facilitate coordination and communication (Chen et al., 2022; Loosemore, 

2014). Such is the case with Building Information Modelling (BIM), which has had a positive impact on 

productivity, collaboration, return on investment (ROI), and customer-client relationships in several cases 

(Azhar, 2011). Likewise, Artificial Intelligence (AI) technologies like robotics or machine learning are used 

in construction to optimise processes of design, predict the behaviour of structures and increase 

productivity (Egwim et al., 2023). Other technologies like Virtual Reality (VR) can generate 3D visualisations 

from complex data and facilitate construction processes (Chen et al., 2022). In general, digital construction 

tools reduce the inherent complexities of large-scale infrastructure projects through the optimisation of 

resources, performance enhancement, and timely delivery improvement, which has a direct impact on 

the allocated budget (Abdullahi et al., 2023). So far, most studies have focused on specific digital tools, on 

how these affect performance, or firms’ resistance to change. For example, in a literature review by 

Demirkesen and Tezel (2022), they identified and ranked the main challenges of digital transformation, 

with resistance to change at the top of the list. Contrarily, Chen et al. (2022) determined that most 

technologies implemented in the AEC industry result in an increase of work efficiency. However, far less 

attention has been paid on how these digital tools are shaping management practices in the AEC industry. 

The emergence and implementation of new technologies implicate an organisational change, since 

organisational factors and business processes of construction firms can hinder communication, 

collaboration, and effective digitalisation (Prebanić & Vukomanović, 2021). Given that digitalisation of 

construction processes is still in its infancy (Pan & Zhang, 2023; Agarwal et al., 2016), the AEC industry is 

seeking inspiration from industries that encountered similar challenges in the early stages of digitalisation, 

like the manufacturing industry (Blampain et al., 2023).  

Bloom and Van Reenen (2007) developed a scoring framework that specifically targets core operational 

management practices which have an impact on performance of manufacturing firms across the globe. 

This framework consists of 18 key practices divided into targets, monitoring, and incentives, and can 

determine whether a company has ‘good management’. But the availability of new digital technologies, 

market competition, and customer behaviour are changing these traditional practices, making companies 

that do leverage technology more appealing (Verhoef et al., 2021). The AEC industry is not an exception, 
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for which innovation and digitalisation of the current processes have become an interesting and necessary 

topic lately. In fact, the lack of these in project management practices has led to a decrease in productivity 

(Jahanger et al., 2021). Nevertheless, digital tools must be implemented conscientiously, since a new 

organisational strategy will be formed (Bhattacharya & Momaya, 2021). To adapt to the growing use of 

advanced technologies, Tian et al. (2023) define digital transformation practices as “sequential changes 

beginning with digital technologies and management, and then transformed into expected organisation 

performance outcomes through a set of digital actions (p. 2).” Hence, digital tools and management 

practices must be approached in parallel for a smooth and successful transition into digital transformation 

of the AEC industry.  

 

1.2. Problem Definition, Research Questions and Objectives  

This section covers the research problem in subsection 1.2.1, the research aims and questions in 

subsection 1.2.2, and the objectives of the study in subsection 1.2.3.  

 

1.2.1. Problem definition  
To address the inherent complexities of large-scale infrastructure projects, various digital tools have been 

developed or improved over the past decade (Abdullahi et al., 2023). These tools are rapidly adapting the 

AEC industry into a similar version of Industry 4.0, where digital processes are an essential part of a firm’s 

system (Soto et al., 2019). But the successful implementation of these digital tools in construction firms 

also implicates a paradigm shift in business models (Prebanić & Vukomanović, 2021). To quantify whether 

a firm possesses “good or bad” management practices, Bloom et al. (2012) introduced 18 key 

management practices. Their model is a remarkable approach and arguably the best proxy in the literature 

to measure management practices since the authors developed it via a double-blind survey methodology, 

which was executed on more than 10,000 organisations over a decade across different industries and 

countries. This gave place to “one of the first large internationally comparable management datasets 

(Bloom et al., 2012, p. 13)”. Yet, this model has some limitations. It does not consider digitalisation, it 

disregards finance, pricing, marketing, opening and closing decisions, and innovation. Moreover, the 

model revolves around the manufacturing industry and thus, cannot perfectly be transferred to the AEC 

industry. Furthermore, in the recent strategic management literature, researchers have focused on the 

impact digital transformation has on performance (Tian et al., 2023), on specific digital tools (e.g. 

Mahmudnia et al., 2022), or on firm’s resistance to change (e.g. Demirkesen & Tezel, 2022). However, far 

less attention has been paid on how these digital tools are shaping management practices. The increasing 

usage of digital technologies in the AEC industry to facilitate processes makes this subject even more 

relevant.  

1.2.2. Research aims and questions  
To address the gap in the literature and provide construction firms with guidance regarding the 

implementation of digital tools, the aim of this study is to explore the way in which digital technologies 

are shaping management practices in the AEC industry, which leads to the formulation of the following 

research question:  
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To accurately answer the research question, this study also aims to investigate the definition of both 

concepts: digital tools and management practices. Moreover, it aims to investigate the purpose of 

implementing digital tools in the AEC industry and to explore the relationship between the two concepts. 

Hence, the following sub-questions are proposed:  

SQ1: What are management practices?  

SQ2: What are digital tools?  

SQ3: What is the purpose of implementing digital tools in the AEC industry?  

SQ4: How are management practices and digital tools related?  

The answers to these sub-questions will strengthen and facilitate the main purpose of this study. An 

overview of the research focus, questions, and methods is shown below in Figure 1.  

 

Figure 1: Research Focus, Questions, and Methods  

RQ: How are digital tools shaping management practices in the AEC industry?  
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1.2.3. Objectives of the study  
Given the gap in the literature, the aims, and the research questions presented to deal with this problem, 

the objectives of this study are:  

o To clearly define both concepts (i.e. digital tools and management practices) and evaluate their 

relationship with the AEC industry.  

o To thoroughly evaluate the literature on the management practices framework proposed by 

Bloom et al. (2012).  

o To investigate the literature on digital tools in the AEC industry.  

o To investigate the purpose of implementing digital tools in the AEC industry.  

o To explore the relationship between digital tools and management practices.  

o To explore how digital tools are shaping management practices in the AEC industry through an 

appropriate research methodology.  

o To explore the alignment between the current literature and empirical data.  

o To provide recommendations to practitioners who wish to adopt new technologies, since this also 

implicates a change in management practices.  

 

1.3. Research Value, Limitations, and Outline  

This section covers the value of the research in subsection 1.3.1, the scope and limitations of the study in 

subsection 1.3.2, and a brief outline of the thesis in subsection 1.3.3.  

 

1.3.1. Research value and significance  
The value of this study lies in the lack of research in the literature regarding digital tools and management 

practices simultaneously. Research on digital transformation practices is still quite novel in the strategic 

and operations management field, and thus has not been sufficiently studied, let alone in the AEC industry 

(Tian et al., 2023; Pan & Zhang, 2023). The collection of empirical data with reference to how digital tools 

are shaping management practices can provide a better understanding of the current state of the industry 

in terms of digitalisation. With the increasing demand for digitalisation in several industries, it is 

particularly important to conduct research on the subject, so construction firms can make better 

judgements when optimising their current processes or when implementing digital technologies for the 

first time. Furthermore, it could potentially increase the industry’s profitability, productivity, performance, 

efficiency, and survivability in the market. Hence, the resulting framework of this study is intended to 

provide recommendations and guide companies in the AEC industry who are interested in improving their 

existing procedures.  

The past decade has witnessed a major breakthrough in technological advancements due to many factors 

including the COVID-19 pandemic (Sepasgozar et al., 2023). The adaptation of traditional processes into 

digital ones has gained more attention in the recent years but research is still insufficient. While the 

manufacturing industry has experienced significant improvements, the AEC industry is still in its infancy 

and has faced some difficulties such as the lack of standardisation or resistance to change (Demirkesen & 

Tezel, 2022). Besides its contribution to the body of knowledge in Construction Management and 

Engineering, this thesis could eventually serve as the foundation for similar studies in the future.  
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1.3.2. Study scope and limitations  
The study of management practices is focused mostly on manufacturing firms across nations, and although 

it can easily be translated into areas with shared similarities, this study is limited to projects in the AEC 

industry. Furthermore, the AEC industry has its own complexities for which specific digital tools have been 

developed, and so the scope of this study lies in the change management practices has encountered given 

the growing digitalisation of the AEC industry in particular. Besides, three limitations worth considering 

are related to time constraints, access, and the extent of the topic. However, to mitigate these limitations 

exhaustive research on methodology methods was conducted to prevent subjective results that might not 

be representative in the AEC industry. Additionally, support and suggestions from the thesis committee 

resulted significantly valuable and enhanced the quality of the research. The limitations are described in 

detail in Chapter 3.  

1.3.3. Structural outline  
This thesis report comprehends six chapters and is divided as follows. Chapter 1 introduced the research 

problem, the gap in the literature, the research questions, aims, objectives, and the scope of the study. 

Chapter 2 provides an exhaustive literature review of the two main concepts: management practices and 

digital tools. Chapter 3 introduces the research methodology, which includes the design of the research, 

the limitations, as well as the ethical considerations of the study. Chapter 4 unveils the empirical results 

obtained from the research. The discussion in Chapter 5 interprets the results and their practical and 

theoretical implications. Finally, Chapter 6 concludes the study with a summary of the research and its 

main findings. In addition, this chapter provides recommendations and proposes new topics for further 

research based on the main findings.  
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2. Literature Review  

This chapter works as the foundation of the thesis by diving into an in-depth literature review of the two 

main concepts that form part of this thesis. Section 2.1 explores the latest research on management 

practices. Section 2.2 examines the literature on digital tools and how these relate to management 

practices in the AEC industry. Finally, section 2.3 briefly summarises both concepts and concludes the 

chapter. Here, a theoretical conceptual framework is built based on the key points of the literature.  

 

2.1. Management Practices  

This section covers the literature on management practices. Subsection 2.1.1 covers the definition and 

measurement of the term based on the literature. Subsection 2.1.2 focuses on targets. Subsection 2.1.3 

describes monitoring. Subsection 2.1.4 analyses the third component of management practices, 

incentives. Finally, subsection 2.1.5 discusses the critical reception of the model proposed by Bloom et al. 

(2012).  

2.1.1. Definition and measurement  
According to Investopedia, strategic management is “the management of an organisation’s resources to 

achieve its goals and objectives (Kenton, 2023)”. Now more than ever, strategic management is of the 

utmost importance due to the competitive environment different firms face. However, strategic 

management does not offer a one-size-fits-all model, given that firms specialise in a variety of areas. For 

example, Apple probably has different goals and objectives than McDonald’s, and thus it organises its 

resources in a dissimilar way. Besides, Apple is a technology company interested in the development of 

smart devices and further technological advancements, whereas McDonald’s is a fast-food chain 

restaurant which is more interested in delivering quality and affordable food. Nonetheless, both 

companies are well-known globally and are used as examples in business studies owing to their massive 

success.  

There are some similarities amongst companies that are said to be ‘well managed’, which involve the 

organisational structure of the company itself, the business culture, and the skills of employees (Kenton, 

2023). These factors coupled with an analysis of the market can influence whether a company achieves its 

goals. However, it has been difficult to measure what are ‘good or bad’ management practices, especially 

since the term ‘management practices’ has not been clearly defined. On the other hand, the strategies to 

optimise the management of manufacturing firms have been widely researched in the literature. Clegg 

and colleagues (2011) offer a fundamental primer of management and organisation, both in theory and 

practice. They start with the definition of managing practices as the actions managers do to help an 

organisation achieve its goals. To efficiently manage an organisation though, these managers must have a 

thorough understanding of the different management theories that are embedded in a certain way in the 

organisation. They do not need to ‘reinvent the wheel’, rather they need to use these theories as an 

educated guess to best predict the successful management of a company. For this same reason, other 

academics have stated that given the variety of practices and their relationship with performance, good 

management is contingent on the context.  
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Donaldson (2001) explains the contingency theory in abstract terms as the effect a variable X has on 

another variable Y depends on a third variable Z. This translates to organisations as the effect certain 

characteristic has on organisational effectiveness or performance, which is highly related to the 

success/failure of a company. In this context, Donaldson (2001) uses the terms organisational effectiveness 

and performance interchangeably and defines them based on the work of other academics as “the ability 

of the organisation to attain the goals set by itself, or by its ability to function well as a system, or by its 

ability to satisfy its stakeholders (p. 6)”. Nevertheless, other researchers contradict to some degree that 

management practices are context dependent by stating that there are in fact best practices overall. Voss 

(1995) basically states that manufacturing companies with best practices outperform those with worst 

practices. Practices such as just-in-time manufacturing, total quality management, and Japanese 

manufacturing are all strategies that have been proven to be better than others. Yet, many companies 

refuse to take a holistic approach when implementing these, as if one strategy will solve all their problems. 

In hindsight, the respective literature has identified that to assess ‘good’ practices within a firm, these 

should be analysed in clusters rather than individually (Agarwal et al., 2013).  

In an attempt to define management practices and determine whether ‘best practices’ actually exist, 

Bloom et al. (2012) developed a scoring framework that specifically targets core operational management 

practices which have an impact on performance of manufacturing firms across the globe (Table 1). They 

defined a well-managed organisation as one that tracks and refines their processes, sets achievable goals, 

and recognises over and under performers and acts accordingly. Contrarily, a firm with ‘bad’ management 

practices is one that fails to monitor performance, has unrealistic targets, and does not address 

underperformers.  

Through an interview-based evaluation, Bloom et al. (2012) listed 18 key management practices that relate 

to one of three areas: targets, monitoring, or incentives. Each of these practices are indicators ranked from 

1 (worst) to 5 (best), in order to determine whether a company has ‘good management’. The average 

management practice score of manufacturing firms across countries can be found in Figure 2. The first key 

area, targets, refers to whether an organisation is setting realistic targets and if it is tracking its outcomes. 

In case these targets are not met, the organisation might need to modify the previously set targets or plan 

a new strategy to meet these targets based on the reason why it failed to do so in the first place. 

Monitoring refers to what can companies do to improve what happens inside a firm based on its current 

structure. This key area serves as a feedback loop for companies, which is significantly important in a 

dynamic market. Finally, the third key area, incentives, focuses on the quality of the personnel by 

constantly reviewing their performance and how this impacts the organisation. Here, a company either 

promotes, rewards, hires, retrains, or fires its employees in the worst-case scenario.  
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Figure 2: Average Management Practice Scores in Manufacturing firms from different countries. Sample 
size: 9,079 (from Bloom et al., 2012)  

Nevertheless, the authors found three major limitations to their study. First, some management practices 

might depend on the firm’s nature, and therefore, the model might not be translatable to some sectors. 

Second, other types of management like leadership were not included due to its difficulty to quantify. And 

third, the change of practices over time caused by external factors such as technological advancements, 

might modify the model. However, this model is a remarkable approach and arguably the best proxy in 

the literature to measure management practices since the authors developed it via a double-blind survey 

methodology. This approach was executed on more than 10,000 organisations over a decade across 

different industries and countries, and to guarantee its accuracy they used open-ended questions. This 

gave place to “one of the first large internationally comparable management datasets (Bloom et al., 2012, 

p. 13)”.  

The model was originally developed by McKinsey & Company (Bloom et al., 2012), which is an American 

company considered as one of the most prestigious firms (if not the most) in the management consulting 

industry (“McKinsey & Company”, 2024). The purpose was to measure the quality of firms’ management 

based on the consultants’ experience and hence, it focuses on the aspects that affect a firm’s performance. 

Still, the literature lacks a unified definition of the term (Grous, 2009) and debates whether ‘good or bad’ 

management practices can be accurately measured with such a standard method. However vague, quality 

management practices have been broadly researched over the years, and it seems to follow a pattern. 

Lakhal et al. (2006) for example, categorised ten general practices such as employee training, improvement 

of quality system, or information and analysis; and analysed their relationship with financial performance, 

operational performance, and product quality through a path analysis method (statistical analysis) with a 

sample of 133 manufacturing firms from Tunisia. Similarly, Patyal and Koilakuntla (2017) studied 262 

manufacturing firms in India and found a positive relationship between quality management practices and 

performance.  
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Table 1: Management Practice Dimensions (from Bloom et al., 2012)  

 

2.1.2. Targets management  
The average management score of a manufacturing firm is ranked from 1 (worst) to 5 (best) through all 

the 18 key management practice dimensions, and it serves as an indicator for a company's quality of 

management effectiveness. Since Table 1 can come across as overwhelming due to the amount of 

information it contains, the practices are divided into three different tables based on each category 
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comprising the model to ensure its understanding. The first cluster, targets, encompasses the items 

between 8-12 from Table 1, which can be seen in Table 2.  

Table 2: First Cluster of Management Practices: Targets (adapted from Bloom et al., 2012) 

 

 

2.1.3. Monitoring management  
The second cluster to determine whether a manufacturing firm is well managed is monitoring. This 

involves items 1-6 from Table 1 and can be seen separately in Table 3.  

Table 3: Second Cluster of Management Practices: Monitoring (adapted from Bloom et al., 2012) 
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2.1.4. Incentives management  
Finally, the third cluster is incentives, which entails the items 7 and 13-18 from Table 1, which can be seen 

in Table 4.  

Table 4: Third Cluster of Management Practices: Incentives (adapted from Bloom et al., 2012) 

 

 

2.1.5. Critical reception of the model  
Besides the aspects presented in the model of Bloom et al. (2012), other scholars of the strategic 

management literature argue that it is incomplete. Nemlioglu and Mallick (2017) complemented the use 

of managerial practices with innovation activities such as investment in R&D. They found that firms that 

not only possess good management practices, but also focus on higher innovation activities, tend to 

outperform those that do not. Additionally, these firms tend to survive longer in time even during crises. 

This phenomenon is clearly visible in the AEC industry for example. Construction firms that invested in 

digital technologies early to improve their processes can now outperform those that did not, while the 

firms that refused to adapt have less efficient processes (Chen et al., 2022).  

However, whether management practices can result in higher firm’s performance has been debated in the 

past literature. Chavez et al. (2012) found that the rate of change in a particular industry is more important 

than supply chain management practices to determine a firm’s performance. In contrast, Brito and Sauan 

(2016) found empirical data that supports that management practices can indeed increase performance. 

Furthermore, they found that firms that exhibit a high level in one practice tend to show a higher result in 

other practices. Similarly, Cornwell et al. (2021) peer-reviewed and extended the previous work of Bender 

et al. (2018) and found remarkable coincidences. Both articles documented that more structured 

management practices positively affect organisational performance in German firms, which led to 



  19 
 

retaining higher quality workforce, and thus increase productivity. In addition, both studies found that 

employees from organisations with higher levels of management practices receive higher salaries. 

However, Cornwell et al. (2021) noticed that the same did not apply to Brazil, and thus concluded that 

structured management practices are contingent on the local context.  

To provide external validity, an earlier study published by Agarwal et al. (2013) investigated the association 

between management practices score and firm productivity and performance. They focused their study 

based on the previous work of Bloom and Van Reenen (2007), in which they had already developed the 

18 key management practice dimensions. Through an empirical analysis of 152 medium and large 

manufacturing firms (+50 employees) located in New Zealand, Agarwal et al. (2013) found a strong 

relationship between management practices score and firm productivity. But contrarily to Bloom and Van 

Reenen (2007), they could not find a positive relationship with return on investment. Nevertheless, they 

validated the scoring tool given that for other characteristics such as firm size, education of managers, and 

product market competition found similar results. Furthermore, they concluded that some practices are 

more universal while others follow the contingency theory. Yet, the scoring tool proves to be an accurate 

measurement of management practices.  

The work of Bloom et al. (2012) has been widely used by researchers because it offers a systematic 

measure of management practices in hospitals, schools, manufacturing, and retail firms across nations. 

Given its relationship with organisational performance, data has been gathered from governments, 

universities, and healthcare facilities. The fact that this interview-based survey tool collects high quality 

data and mitigates biases at the same time, led Scur et al. (2021) to develop the World Management 

Survey (WMS). Unlike other measurements like the Management and Organizational Practices Survey 

(MOPS) – which has a partnership with the US Census Bureau –, the WMS can compare management 

scores across countries.  

However, the WMS presents some caveats. Although it includes several key performance indicators to 

differentiate ‘good’ from ‘bad’ practices, it disregards aspects such as finance, pricing, marketing, opening 

and closing decisions, and innovation as mentioned earlier (Scur et al., 2021). Additionally, certain 

industries might need more specific management practices or might not need to measure one in particular. 

Furthermore, the survey is culturally biased towards Anglo-Saxon organisations, even though the authors 

indicate that based on the data gathered over time, they followed a methodological approach to decrease 

this effect. In general terms, they claim that for the most part, the survey does not affect the relationship 

between management practices and performance. Table 5 below summarises its caveats.  

Table 5: Main Caveats of the WMS model  

Caveats  Explanation  

Neglect  Disregards finance, pricing, marketing, 
opening and closing decisions, and 
innovation.  
 

Context-dependent  Different models for different 
industries.  
 

Cultural  Culturally biased towards Anglo-Saxon 
organisations.  
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Given that the model has been peer-reviewed and validated by several authors, the fact that it was 

originally developed by one of the most prestigious firms in the management consulting industry, and that 

contrarily to other management models, it can compare management scores across countries, the 

framework by Bloom et al. (2012) will be used for this research. Although it is not perfect and it has some 

limitations, the model has been proven to be sufficiently accurate when measuring a firm’s performance.  

 

2.2. Digital Tools  

This section focuses on digital tools. Subsection 2.2.1 covers the basics of digital transformation and its 

implications in the construction sector. Subsection 2.2.2 explores the most common and useful digital tools 

used in the AEC industry. Finally, subsection 2.2.3 links the relationship between digital tools and 

management practices and manifests the gaps in the research.  

2.2.1. Digital transformation and Construction 4.0  
The Neolithic Revolution marked a relevant turning point in history, where the human dynamics switched 

from hunters and gatherers to a settled agriculture (North & Thomas, 1977). Fast forward to the XVIII 

century, and the Industrial Revolution takes place, where innovative manufacturing processes replaced 

handmade production processes (“Industrial Revolution”, 2024). These two periods have been accurately 

compared due to the significant improvement in the quality of life and the global economy, both caused 

by a transition of processes (North & Thomas, 1977). In modern times, a similar transition is occurring, 

that of digital transformation.  

To understand this modern transition, Verhoef et al. (2021) exhaustively reviewed the multidisciplinary 

literature on the subject from 2000 to 2018 and identified three main phases of digital transformation 

through thematic analysis: digitisation, digitalisation, and digital transformation. Table 6 below 

summarises each phase.  

Table 6: The Three Phases of Digital Transformation  

Phases Definition Example 

Digitisation The conversion of analog 
information into digital 
information (Verhoef et al., 
2021).  

Digital documentation 

Digitalisation The implementation of digital 
technologies to alter and 
optimise the current processes 
(Verhoef et al., 2021).  

Online communication 
channels 

Digital transformation A company-wide 
transformation of processes 
and strategies through digital 
technologies (Verhoef et al., 
2021).  

Digital business models 
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The same authors (Verhoef et al., 2021) pinpointed three external factors pushing for digital 

transformation in companies and emphasised the need for this transition. First, the emergence and 

availability of digital technologies in the market such as artificial intelligence (AI), Internet of things (IoT), 

or robots. The exponential growth in the number of new digital options is transitioning all kinds of 

businesses into digital ones. Second, the market competition is rewarding digital companies while taking 

out of business less digitalised businesses. Such is the case with Booking.com, which is changing the 

hospitality industry. And third, customer behaviour is adapting to this transition, which has a considerable 

impact on different businesses. For example, Amazon offers an online purchasing store, which is more 

appealing to its users due to its practicality and comfortableness when shopping. In light of these factors, 

Verhoef et al. (2021) highlight that “if firms cannot adapt to these changes, they become less attractive to 

customers, and are likely to be replaced by firms that do leverage such technologies (p. 891)”.  

Based on a clearer view of what exactly are the digital transformation phases and the external factors 

pushing this transition, Verhoef et al. (2021) suggest four crucial aspects firms need to take into 

consideration so they can successfully adapt. Regarding digital resources, they mention that firms logically 

require digital assets to have a competitive position in the market. Firms also need to be competent 

enough to show agility when using these digital resources to maintain their position and enhance their 

added value. Moreover, firms must have a digital networking ability, where they can form partnerships 

with similar digital firms to create value. Also, firms need to be capable enough to analyse big data. 

Regarding, their organisational structure, it is worth considering having separate business units that focus 

on the analysis of digital technologies. To foster digital agility, a flexible structure is recommended as 

opposed of a top-down hierarchy one, but without ignoring different digital areas such as the IT 

department and other high-skilled human resources. Regarding digital growth strategies, it usually 

depends on digital platforms, but Verhoef et al. (2021) explain it based on the Ansoff matrix, comprised of 

market penetration, product development, market development, and diversification. Finally, firms must 

measure their metrics and goals based on their key performance indicators (KPIs) such as ROI, growth, 

user experience, profitability, and efficiency.  

Given the increasing use of digital alternatives, a new paradigm shift has resulted across different 

industries, and hence new terms have emerged. One of them is Industry 4.0, which purpose is to explain 

the Fourth Industrial Revolution based on digital transformation. The term was first proposed by the 

German Government (Strange & Zucchella, 2017) and is now frequently used to describe “cyber-physical 

systems (CPS) and dynamic data processes that use massive amounts of data to drive smart machines 

(Sirkin et al., 2015, p. 1)”. Alternatively, Lasi et al. (2014) describe Industry 4.0 as a project characterised 

by two development directions, an application-pull and a technology-push. The former refers to a change 

of operation frameworks given new social, economic, or political demands. According to the authors, this 

involve short development periods, individualisation on demand, flexibility, decentralisation, and resource 

efficiency. While the latter refers to new technology being pushed into the market. The most relevant 

relate to mechanisation and automation, digitalisation and networking, and miniaturisation (Lasi et al., 

2014). This Fourth Industrial Revolution is particularly important in the manufacturing industry, which is 

characterised by the standardisation of processes.  

Similarly, the AEC industry is adapting to this trendy revolution to increase efficiency and to maintain their 

competitive position in the market. Hence, the term Construction 4.0 has surfaced as the counterpart of 

Industry 4.0 to describe the digitalisation and automation of construction processes (Soto et al., 2019). Its 

purpose is to transition the AEC industry’s traditional practices into digital ones, which seeks to increase 
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the efficiency of processes. The potential improvement in the quality of a project, as well as the reduction 

of time, waste, and the cost of it, has attracted the attention of several academics. However, unlike in the 

manufacturing industry, construction projects occur in uncontrolled environments, are difficult to 

automate given their specificity, and the use of robots is very limited (Soto et al., 2019). Nonetheless, 

Rivera et al. (2020) state that Construction 4.0 has three elements at its core: Lean Construction, BIM, and 

Integrated Project Delivery, each of them acting at a certain project phase. According to the authors, these 

elements represent the “principles of lossless production and efficient management models, the 

integration and use of collaborative models, and the relations between the different agents of the project. 

(p. 695)”, respectively. However, the AEC industry is far behind the manufacturing one regarding 

digitalisation, and thus little is known about its benefits (Demirkesen & Tezel, 2022).  

In a study by Oesterreich and Teuteberg (2016), they used a triangulation approach of both qualitative and 

quantitative methods to answer a number of research questions regarding the implications of Industry 4.0 

in construction. Part of their study involved two systematic reviews, content analysis, and a case study. In 

the end, they presented the benefits and the challenges of digital transformation in the construction 

industry from political, economic, social, technological, environmental, and legal perspectives (PESTEL). 

Their results are summarised below in Table 7.  

Table 7: Digital Transformation Implications for the AEC Industry (adapted from Oesterreich and 
Teuteberg, 2016)  

Benefits  

Cost savings, time savings, on-time and on-
budget delivery, improving quality, improving 
collaboration and communication, improving 
customer relationship, enhancing safety, 
improving the image of the industry, and 
improving sustainability.  

Challenges  

Hesitation to adopt, high implementation cost, 
organisational and process changes, need for 
enhanced skills, knowledge management, 
acceptance, lack of standards and reference 
architectures, higher requirements for 
computing equipment, data security and data 
protection, enhancement of existing 
communication networks, regulatory 
compliance, and legal and contractual 
uncertainty 

 

Despite the need of digital transformation in several businesses and industries (e.g. manufacturing), and 
the benefits of it, the AEC industry is falling behind. In a more recent study by Demirkesen and Tezel (2022), 
they exhaustively reviewed the literature and identified the main challenges the AEC industry faces 
regarding the adoption of digital technologies. Since some of these were similar or overlapping, they 
formed a list containing 9 challenges. Furthermore, they conducted questionnaires and semi-structured 
interviews with experts in the field with the purpose of ranking these challenges in order of importance 
(Table 8). They found that the industry is very conservative, and hence resistance to change was ranked as 
the biggest challenge. Through a statistical analysis, they recognised that younger companies (at least in 
the US) are more open to change than older ones, and they suggest that a change in company culture plus 
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training aimed at this digital transition could resolve this issue. Other authors like Chan et al. (2019) 
mention that companies in Hong Kong refuse to accept innovative technologies like BIM because of the 
time required to learn a new software, which is mostly a behaviour issue. Hemström et al. (2017) instead, 
suggest that cooperation and communication between the involved parties in a project is key for this 
digital transition, although innovation still represents an economic risk and further enhances resistance to 
change. This also relates to the next challenges Demirkesen and Tezel (2022) identified, unclear benefits 
and gains and cost of implementation. Construction companies are more worried about the iron triangle 
components than with innovation, and given the changing dynamics of every project, the industry is 
fragmented, which appeared to be the most difficult challenge to overcome (Demirkesen & Tezel, 2022). 
Moreover, the lack of standardisation in the industry is worth considering since many companies fail to 
standardise their activities due to management, policy, knowledge, and market barriers (Wang et al., 
2016). In addition, high-skilled personnel are fundamental to improve productivity and digital construction 
processes, and thus the lack of proper labour force is one of the biggest challenges for companies to 
overcome (Demirkesen & Tezel, 2022). The remaining three challenges (lack of investment in R&D, data 
protection and cybersecurity, and legal and contractual problems) are easier to overcome than the other 
ones but are highly influenced by company culture, since the construction industry is not usually 
concerned with them (Demirkesen & Tezel, 2022). Yet, these are of the utmost importance for digital 
transformation given the increase of digital platforms.  

Table 8: Main Challenges of Construction 4.0 (adapted from Demirkesen & Tezel, 2022)  

Challenge  
Order of 

importance 

Resistance to change  1  
Unclear benefits and gains  2  
Cost of implementation  3  
Lack of standardisation  4  
Fragmented and project-based nature of the industry  5  
Lack of labour force  6  
Lack of investment in R&D  7  
Data protection and cybersecurity  8  
Legal and contractual problems  9  

 

Regardless of the potential benefits and the need to push for digital processes as reported by Verhoef et 

al. (2021), the AEC industry is clearly different in nature. The main challenges all increase resistance to 

change, and digital transformation seems a very complex subject within the construction context. 

Nevertheless, the successful implementation of specific digital tools can bring many advantages and 

support with daily construction processes as will be seen in the next subsection.  

2.2.2. Digital tools in the AEC industry  
Something can be catalogued as ‘digital’ when the data of that something is converted from analog into 

digital through complex computerised codes of zeroes and ones (Verhoef et al., 2021). In the context of 

construction, technology refers to innovative “tools, machines and modifications of them that are used to 

achieve a goal, perform a specific function or solve a problem (Sepasgozar & Davis, 2018)”. Together, digital 

technologies are part of the digitalisation phase as mentioned by Verhoef et al. (2021) and involve the 

alteration and optimisation of the current processes within an organisation. Most authors use the terms 

digital technologies and digital tools interchangeably, since a tool is defined as a piece of equipment that 
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helps to achieve certain activity (Cambridge Dictionary, n.d.). However, the purpose of implementing a 

new digital tool is to solve an existing problem or to make certain processes more efficient. Rivera et al. 

(2020) for example, identified the main problems the AEC industry faces through a literature review to 

understand how and when digital technologies might be beneficial. They identified the following 12 

general issues affecting the industry:  

• Cost overruns and delays  

• High dependency and low interaction with suppliers  

• Ineffective knowledge management  

• Focus on classic routine activities  

• Extensive regulation limiting innovation  

• High diversity of agents leading to fragmentation  

• Lack of skilled workers  

• Poor financial management  

• Poor asset management  

• Design changes during construction  

• Poor planning and programming  

• High accident rate  

The emergence of different digital tools has proven to be highly effective during the life cycle of a 

construction project in a variety of studies. According to Duarte-Vidal et al. (2021), the implementation of 

digital tools reduces fragmentation in the AEC industry by integrating teams, processes and organisations. 

Soto et al. (2018) found that digital fabrication of wall structures could increase productivity. Azhar (2011) 

found that BIM has had a positive impact on productivity, collaboration, return on investment, and 

customer-client relationships in several cases. Similarly, Wang et al. (2013) found that the combination of 

digital technologies such as BIM and Augmented Reality (AR), facilitates monitoring and on-site 

coordination when used together with tracking and laser devices like radio frequency identification (RFID). 

More recently, Abdullahi et al. (2023) found that the use of digital tools during the execution phase can 

optimise performance of mega infrastructure projects in Nigeria, and thus reducing project complexity. 

Another digital tool currently trending is Blockchain technology, which can be useful in the AEC industry 

to mitigate disputes related to payments, collaboration, and documentation (Mahmudnia et al., 2022). 

There are thousands of similar studies like the ones exposed above that show the advantages or potential 

benefits of digital technologies in construction, and thousands more that analyse one technology in 

particular. The vast amount of information can result overwhelming for construction companies who want 

to push for digital transformation but do not know where to begin.  

In a first attempt to provide a holistic picture of digital technologies, Chen et al. (2022) conducted a 

systematic review of the different types of technologies that have been applied globally in the AEC industry 

from 2001-2020. Through databases such as IEEE, Scopus, Web of Science, and Google Scholar, they 

identified 175 peer-reviewed articles that presented empirical results (i.e. case studies or real-world 

examples) of the benefits of implementing these tools in the industry. From these articles they found 26 

different technologies, with BIM being the most researched one in the construction domain followed by 

RFID, immersive media (e.g. augmented/virtual reality, gaming), multidimensional modelling (nD), and 

web services. The authors categorised all technologies into five groups based on their functionality, these 

being (1) data acquisition, (2) data analytics, (3) data visualisation, (4) communication, and (5) design and 
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construction automation. Figure 3 below shows the different types of technologies they encountered. 

Similarly, they illustrated the benefits of implementing these technologies in the AEC industry through a 

classification of five improvement categories according to the literature. As displayed in Table 9 below, 

some tools showed an improvement in more than one category, with work efficiency being cited the most 

(83%).  

 

 

Figure 3: The Most Used Digital Tools in the AEC Industry (from Chen et al., 2022)  
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Table 9: Benefits of Implementing Digital Technologies (from Chen et al., 2022)  

 

More recently and similar to Chen et al. (2022), Naji et al. (2024) analysed 387 studies (after a thorough 

screening process) about digital transformation in the construction industry to comprehend the use of 

digital tools during pre-construction, construction, and facility management regarding buildings (Figure 4). 

Again, they found that BIM was the primary technology used and that other tools are interconnected with 

BIM at the core. BIM is an integral part of Construction 4.0 since it can enhance collaboration, decision-

making, communication, productivity, safety, and quality throughout all the construction phases (Naji et 

al., 2024). However, one of the main issues in the construction industry compared to other sectors is the 

resistance to change, which has resulted in firms’ low productivity, lack of collaboration, and poor practices 

(Li et al., 2019). For this reason, the use of BIM is being pushed in countries like France and Germany due 

to its increasing popularity and the increasing number of studies in the construction literature, and hence 

it is expected to be mandatory soon (Pan & Zhang, 2023).  

 

Figure 4: Number of Articles Published Related to Digital Transformation from 2008-2023 (from Naji et 
al., 2024)  



  27 
 

According to Pan and Zhang (2023), BIM is revolutionising the AEC industry due to its ability to generate 

3D visualisations and integrate solid data of projects throughout the design, construction, and operation 

and maintenance phase. Therefore, the integration of BIM with other technologies has received 

considerable attention by scholars and is currently under investigation. An example is the potential 

integration of BIM with AI tools (Figure 5), which could facilitate the retrieval of information and project 

analysis and might result in even higher efficiency and collaboration (Pan & Zhang, 2023). Another strategic 

technology that is currently being researched is Digital Twin, which connects a physical model with a digital 

one and analyses real world behaviour (Pan & Zhang, 2023). Unlike VR/AR, Digital Twin can accurately 

integrate data from the physical model into the digital one in a timely fashion (Feng et al., 2021). However, 

the construction industry is still in its infancy regarding digital tools and as such, a great deal of 

experimentation is required.  

 

Figure 5: Integration of BIM and AI in Projects (from Pan & Zhang, 2023)  

Furthermore, in the paper by Rivera et al. (2020) they identified 47 technologies from the Industry 4.0 and 

the current or potential benefits these could have in the AEC industry. After a thorough literature review, 

the authors used a deductive approach to develop a technological-methodological framework comprised 

of the life cycle of a construction project and its relationship with three technological scenarios, these 

being physical domain/automation, simulation and modelling, and digitalisation and virtualisation. They 

grouped each technology into these scenarios and showed the potential impact these digital tools could 

have on each phase of the project ranked on a scale from 1 to 3 as shown in Figure 6. To accomplish this, 

they parted from three philosophies or management methodologies that have proven to be essential in 

Construction 4.0 according to Rivera et al. (2020). These are (1) Lean Construction which is focused on 

constant improvement and waste reduction, (2) BIM which incorporates a digital model with management 

variables like time and cost, and (3) Integrated Project Delivery, which facilitates stakeholder collaboration 

through a multi-part contract. Aside from these management methodologies, Karmakar and Delhi (2021) 

also consider Digital Twin to be fundamental for a successful digital transformation, since it can store 

precise data of a project in a common digital platform. The framework by Rivera et al. (2020) revealed that 

apart from BIM, product-lifecycle-management technology demonstrates a high effect throughout the 

whole project. This technology is characterised for reducing fragmentation in the AEC industry by the 

integration of all construction phases. However, the construction industry is one of the most polluting in 

the world, and so far, little attention has been paid on the positive effect digital tools could have on 

sustainability and circular economy (Lu et al., 2024).  
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Figure 6: Expected Impact of Technologies in the Life Cycle of a Construction Project (from Rivera et al., 
2020)  
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2.2.3. Relationship between digital tools and management practices  
The availability of new technologies, market competition, and the shift in customer behaviour as described 

by Verhoef et al. (2021), are the external factors pushing for digital transformation in several businesses, 

especially in the manufacturing industry. The current strategic management literature is researching the 

influence digital transformation has on performance. For example, Tian et al. (2023) found that digital 

transformation practices have a positive effect on workforce productivity, physical asset efficiency, and 

working capital efficiency, which are all aspects of operational efficiency. Based on their findings, they 

propose three important managerial implications worth considering. First, manufacturing firms must 

recognise digitalisation as an important strategic orientation. Second, firms must prioritise investment in 

digitalisation to increase efficiency in the long-term. And third, firms should adjust their digitalisation 

depending on the external environment, given that a highly competitive environment weakens operational 

efficiency. Although more research is missing, digitalisation is certainly changing the traditional 

management practices defined by Bloom et al (2012), which are mostly focused on manufacturing firms.  

The AEC industry is not an exception, in fact, digitalisation of construction processes is still in its infancy 

compared to other industries (Pan & Zhang, 2023; Agarwal et al., 2016). Consequently, it is seeking 

inspiration from these industries which encountered similar challenges in the early stages of digitalisation 

(Blampain et al., 2023). Both digitalisation and innovation in the AEC industry are particularly important 

since the lack of these in project management practices has led to a decrease in productivity (Jahanger et 

al., 2021). However, Prebanić and Vukomanović (2021) found that organisational factors and business 

processes of construction firms can hinder communication, collaboration, and effective digitalisation.  

Through an integrative review methodology, Bhattacharya and Momaya (2021) developed a strategy 

framework to facilitate a sustainable digital transformation in the AEC industry. They mention that the 

prevailing processes and managerial practices in an organisation are affected by the alteration of patterns 

of activity and vice versa. Thus, a new organisational strategy is required in the context of digital 

transformation. Their strategy framework was constructed based on three pillars. Firstly, this transition 

must be simple, flexible, agile, and actionable; and must be guided by an interdisciplinary capability centre. 

This strategist centre should focus on the main objectives, risk management, team coordination, as well 

as on the implementation of digital tools through what-if solutions. Secondly, the strategy must consider 

the dynamic capabilities of the organisation. This pillar refers to the routines and processes within the 

organisation which will change and shape the business model. And thirdly, digital transformation must 

consider the management of a careful confluence of change and continuity forces. On the one hand, they 

found through questionnaires that the main drivers of change were similar to those exposed by Verhoef 

et al. (2021), these being the need for competitiveness, industry trends worldwide, and the emergence of 

new digital tools. On the other hand, continuity forces are related to an organisation’s resistance to change, 

primarily company culture, the current processes and networks, and the existing standard operating 

procedures. Their resulting framework is shown in Figure 7. Additionally, Bhattacharya and Momaya 

(2021) analysed the digital tools that have a significant impact on productivity in the AEC industry and 

found similar results to Naji et al. (2024), with BIM, AR, Machine Learning, and Drones/Sensors at the top 

of the list.  
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Figure 7: Strategy Framework of Digital Transformation (from Bhattacharya & Momaya, 2021)  

As a result of an imminent digital transformation in the AEC industry, construction firms must adapt in 

order to maintain their competitive position (Verhoef et al., 2021). More specifically, they need to adapt 

in four areas, strategic/environmental, product/service, process management, and organisational, which 

are all aspect of business management adaptability (Zhang et al., 2021). Likewise, Bugarčić and Slavković 

(2023) suggest that digital transformation implies a change in planning, organising, management, and 

control processes. In addition, they found that the implementation of digital tools in the construction 

sector is imperative to improve project management effectiveness, which can be reflected in the creation 

of new business models and the awareness of employees. For example, Tetik et al. (2019) developed a 

new technology-based operations management practice called Direct Digital Construction (DDC) to 

“improve construction operations management in supply chains and firms’ processes (p. 12)”. Basically, 

DDC derives from DDM, or Direct Digital Manufacturing, and uses the concepts of BIM and Virtual Design 

and Construction (VDC) to add value and increase efficiency of a project throughout its lifecycle. To achieve 

this, Tetik et al. (2019) suggest increasing the level of detail during the design phase. Albeit time-

consuming, it could have a significant impact on the construction and maintenance phase due to less on-

site improvisation and undocumented changes in the digital model. However, how digital tools are shaping 

the management practices originally proposed by Bloom et al. (2012) has not been researched before, let 

alone in the AEC industry.  

 

2.3. Conclusion of the Literature Review  

To determine the best practices in manufacturing firms, Bloom et al. (2012) developed a scoring 

framework comprised of 18 key management practices divided in three clusters: targets, monitoring, and 

incentives. Furthermore, they defined a well-managed organisation as one that tracks and refines their 

processes, sets achievable goals, and recognises over and under performers and acts accordingly. In 

contrast, a firm with ‘bad’ management practices fails to monitor performance, has unrealistic targets, 

and does not address underperformers. This model has been analysed and critiqued by several authors 

such as Agarwal et al. (2013), Brito and Sauan (2016), Bender (2018), and Cornwell et al. (2021). Unlike 

other measurements, the WMS can compare management scores across countries. However, Scur et al. 

(2021) identified three main caveats of the model. First, it disregards aspects such as finance, pricing, 
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marketing, opening and closing decisions, and innovation. Second, certain industries might need more 

specific management practices or might not need to measure one in particular. And third, the survey is 

culturally biased towards Anglo-Saxon organisations. Nonetheless, it is considered the best international 

approach to measure performance within an organisation.  

On the other hand, the AEC industry is adapting to the Fourth Industrial Revolution to increase efficiency 

and to maintain their competitive position in the market. However, the AEC industry is far behind the 

manufacturing one regarding digitalisation, and thus little is known about its benefits (Demirkesen & Tezel, 

2022). To show this, Demirkesen and Tezel (2022), exhaustively reviewed the literature and identified 9 

main challenges the AEC industry faces regarding the adoption of digital technologies. Moreover, they 

ranked each challenge on order of importance and found that resistance to change is the most important 

one. Digital tools in the AEC industry are generally used to achieve a goal, solve a problem, alter, and 

optimise the current processes of an organisation (Sepasgozar & Davis, 2018; Verhoef et al., 2021).  

A theoretical conceptual framework is constructed based on the research question and the current 

literature (Figure 8). The independent variable is digital tools. This is the variable that is not influenced by 

other variables and was manipulated during the study to explore its effects on the dependent variable, 

management practices. However, this study was limited to the AEC industry, therefore only the relevant 

literature was used to find the other variables.  

According to the systematic review from Chen et al. (2022), the main benefit resulting from the 

implementation of digital tools in the AEC industry is an increase in work efficiency. Likewise, Pan and 

Zhang (2023) mention that the combination of digital tools such as BIM with AI has the potential to 

increase efficiency. Tian et al. (2023) found that digital transformation practices have a positive effect on 

workforce productivity, physical asset efficiency, and working capital efficiency, which are all aspects of 

operational efficiency. Tetik et al. (2019) invented a new operational management practice called DDC 

which uses the concepts of BIM, VDC, and DDM to add value and increase efficiency of a project 

throughout its lifecycle. Oesterreich and Teuteberg (2016) pinpointed various benefits of the 

implementation of digital tools such as cost and time savings, improved collaboration and communication, 

or on-budget delivery, which can also be considered as elements of efficiency. There are numerous other 

examples of digital tools that have proven to increase efficiency since the counterpart of Industry 4.0, i.e. 

Construction 4.0, describes the digitalisation and automation of construction processes (Soto et al., 2019). 

Hence, the mediator variable between digital tools and management practices is increase in efficiency.  

In contrast, the moderator variable that affects the relationship between digital tools and management 

practices is resistance to change. Oesterreich and Teuteberg (2016) mention that some of the biggest 

challenges the AEC faces regarding digital transformation are hesitation to adopt, high implementation 

cost, organisational and process changes, and acceptance, which all relate to resistance to change. 

Similarly, Demirkesen and Tezel (2022) found in their study that the top challenge to adopt digital 

technologies is resistance to change, followed by unclear benefits and gains and the cost of 

implementation. Li et al. (2019) also mentions that the resistance to change hinders the implementation 

of distributed ledger technologies like Blockchain. In fact, several academics that study digital 

transformation agree that resistance to change is quite ingrained in the AEC industry. Regarding the control 

variables shown in Figure 8, academic background, years of experience, and digital advancement; these 

were used as parameters for the sampling strategy and are described in detail in Chapter 3.  
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Figure 8: Theoretical Conceptual Framework 

 



  33 
 

3. Methodology  

This chapter elaborates on the design of the research in section 3.1 followed by the research procedures 

and techniques in section 3.2. After this, the limitations of the research are described in section 3.3. 

Subsequently, section 3.4 comments on important ethical considerations of this study.  

 

3.1. Design of the Research  

This section follows the Research Onion proposed by Saunders et al. (2023) to describe under which 

criteria the research was conducted. This methodology strategy was originally designed for business 

studies; however, it is suitable in this context due to the social nature of the research topic and its ability 

to provide a comprehensive view of the research questions and ensure consistent results that can be 

replicated later in future studies (Melnikovas, 2018). The Research Onion is divided into layers and goes 

from the outer layer to the inner layer of research methodology. This organisation allows an accurate view 

of the researcher’s line of reasoning to answer the research question through an appropriate method.  

Subsection 3.1.1 describes its philosophy. Subsection 3.1.2 explains the approach of the research. 

Subsection 3.1.3 focuses on the methodological choice. Subsection 3.1.4 elaborates on the research 

strategy and finally, subsection 3.1.5 specifies the time horizon of the research.  

3.1.1. Research philosophy  
According to Saunders et al. (2023) there are three common research assumptions: ontology, 

epistemology, and axiology. This study parted from an ontological research assumption where it focused 

on the nature of reality and what is the world like. Given the purpose of this research this ontological 

assumption followed an objectivist philosophy dimension, meaning that it emphasised that the existence 

of social actors does not influence reality. In this case, the assumption comes from the fact that the 

introduction of digital tools in the AEC industry would affect management practices objectively. The effect 

it produces is not influenced by the existence of the participants or the researcher. Furthermore, Saunders 

et al. (2023) identify two types of research paradigms: the regulation perspective and the radical change 

perspective. The nature of this research followed a regulation perspective, where organisational affairs 

are understood and suggestions are made to regulate them rather than to challenge the already existing 

system. In this context, the introduction of digital tools in the AEC industry is shaping management 

practices in a certain way which needs exactly that, regulation in order to improve the current 

organisational position. Burrell and Morgan (1979) assert that this research paradigm organisation would 

fall into the functionalist category. This paradigm, characterised by the objectivist and regulation 

dimension, aims to generate recommendations for improvement based on logical explanations of the 

present frameworks (Saunders et al., 2023).  

All things considered, this research was guided by the critical realism philosophy. According to Saunders 

et al. (2023) this philosophy is characterised by the things people “see and experience in terms of the 

underlying structures of reality that shape the observable events (pp. 148-149)”. Put differently, reality is 

external and autonomous, and it is comprised of both empirical observation and the actual events that 

might not have been observed. Regarding this thesis topic, the introduction of digital tools in the AEC 

industry has been widely researched. However, this alone does not offer the whole picture of how these 
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are shaping management practices. Practical and theoretical evidence are both imperative to provide a 

more accurate clarification of the social world, and the research philosophy mentioned above is the most 

appropriate to provide an explanation of the underlying causes and mechanisms that are shaping 

management practices, especially since this thesis focuses on how things have changed over time. 

Moreover, unlike other research philosophies, critical realism considers how different socio-cultural 

backgrounds and experiences might affect reality and will try to minimise these through objectivity to 

prevent possible research biases (Saunders et al., 2023).  

3.1.2. Research approach  
There are mainly three research approaches: deductive, inductive, and abductive. Research that follows a 

deductive approach develops new hypotheses based on the literature and collects new data to test these 

theories. The inductive approach does the opposite, it collects data to understand a phenomenon and 

develops a new theory based on the data already collected (Saunders et al., 2023). This thesis followed an 

abductive research approach, which interacts between the other two approaches. In essence, the 

abductive approach moves ‘back and forth’ between the theory and the empirical data to identify patterns 

and generate or modify an existing hypothesis or proposition. In fact, the fictional character Sherlock 

Holmes created by Sir Arthur Conan Doyle uses this type of scientific approach to solve crimes rather than 

the ‘science of deduction’ (Saunders et al., 2023).  

Within this thesis’ context, the abductive approach (also called retroduction) was the most suitable to 

explain how are digital tools in the AEC industry shaping the already existing management practices. In 

general terms, the academic literature facilitates the observation of certain phenomenon while the 

collection of data identifies and explains the mechanisms that are challenging the literature. This way, a 

new framework can be developed through an iterative process between the literature and the empirical 

data, which can be tested later in future studies (usually by a deductive approach). According to Kovács 

and Spens (2005), in order to develop new scientific knowledge through abduction, creativity and intuition 

are imperative to escape from the limitations of the other two research approaches, and just like Sherlock 

Holmes, an intuitive leap rather than a logical procedure describes the research conducted in this thesis.  

 

Figure 9: The Abductive Research Process (from Kovács & Spens, 2005)  

3.1.3. Methodological choice  
It is important to mention that this study is exploratory due to its focus on the ‘What’ and the ‘How’ of a 

certain phenomenon, i.e. the research questions given the gap in the literature. According to Saunders et 

al. (2023) the methodological choice frequently refers to a quantitative, qualitative, or mixed methods 

study depending on the kind of data collected. Since this study was not interested in numerical data to 

answer the ‘What’ and the ‘How’ of the research questions, it followed a qualitative analysis. For an 

accurate collection of data, quickly building rapport and trust with the participants and asking for 
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clarification when needed was of the utmost importance, while also steering the conversation into the 

researcher’s interests.  

3.1.4. Research strategy  
Of all the research strategies available in the social sciences, grounded theory was the most appropriate 

strategy for this context. In this case, an objectivist philosophy was considered to discover and explain an 

external reality based on both the theory and the data provided by social actors (participants). Bryant and 

Charmaz (2007) consider grounded theory to be an iterative process in which the potential theoretical 

explanations of the results are analysed. For this reason, an abductive approach was reasonable. 

Moreover, this is an emergent research strategy, and as such required the researcher to be competent, 

reflexive, and to have some degree of theoretical sensitivity (Saunders et al., 2023) while analysing the 

findings in order to create new conceptual possibilities grounded in the data.  

3.1.5. Time horizon  
Due to time constraints the research was cross-sectional, meaning that the study of how digital tools are 

shaping management practices in the AEC industry was conducted at a particular point in time. Although 

the study focused on ‘what’ and ‘how’ something has changed over time, the interviews and the screening 

process were designed in such a way that the participants were able to positively contribute to the 

research.  

 

3.2. Research Procedures and Techniques  

Following the Research Onion by Saunders et al. (2023), this section elaborates on the research procedures 

and techniques. Based on the objective philosophy of the research described above, appropriate methods 

are chosen to answer the research question, which are contingent on observation of the already existing 

system (as defined earlier by critical realism). Subsection 3.2.1 elaborates on the sampling strategy and 

access. Subsection 3.2.2 describes the data collection method. Finally, subsection 3.2.3 discusses how the 

data was analysed.  

3.2.1. Sampling strategy and access  
To get accurate results the sampling strategy heavily relied on the quality of its participants, and thus 

followed a non-probability sampling procedure. More specifically, a purposive sampling procedure which 

is characterised for selecting information-rich cases as opposed to statistically representative cases 

(Saunders et al., 2023). Additionally, the type of sampling procedure was homogeneous, meaning that the 

participants presented similar characteristics in terms of work experience, academic background, and 

digital advancement.  

To ensure this, access to appropriate participants was necessary. Saunders et al. (2023) describe three 

main characteristics of access: type, nature, and level. For the purpose of this research, the participants 

were contacted through an internet-mediated type of access, in this case LinkedIn. One of the advantages 

of this social network is that it was relatively easy to find suitable candidates based on their qualifications. 

Moreover, an individual person nature was used to gain access to these subjects, meaning that 

organisational access was not required; the subjects were contacted directly. Finally, the level of access 

was cognitive, were the participants granted consent to participate in the study. The message used to 

recruit intended participants is shown below.  
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“Dear [participant’s name],  

I hope this message finds you well. My name is [researcher’s name], and I am a master student at TU Delft 

(The Netherlands). I am conducting a research study on Digital Construction Management as part of my 

thesis. I am writing to invite you to participate in this study. Based on your background and expertise, your 

insights would be incredibly valuable to my research. This would entail an online interview that will last 45-

60 min and could be scheduled at your convenience. Your participation would be greatly appreciated for 

the success of my research and obtainment of my master’s degree in Construction Management & 

Engineering. Please let me know if you can participate, in which case I will send you a consent form 

explaining the details.  

Sincerely,  

[Researcher’s name] 

[Researcher’s student email address]”  

Furthermore, the screening process to recruit subjects was assessed based on three criteria: academic 

background, years of experience, and digital advancement. First, the academic background required to 

participate in this study was narrowed to the AEC industry, i.e. either architects, (civil) engineers, or 

construction managers who specialised in digital solutions. If the subjects had a degree in these or similar 

areas, they were considered. Although some people that work in the AEC industry do not possess these 

degrees, the prior training as problem solvers was prioritised. Second, the years of experience was 

examined. At least 5 years of experience in the industry was indispensable, where subjects with further 

experience were given preference. This was fundamental given the goal of the study, which was to examine 

how something has changed throughout time. Evidently, more experienced subjects were able to provide 

better answers, but were more difficult to recruit due to their busy schedules. And third, the digital 

advancement. This last element referred to the technological development present in the country of the 

participant. To get a broader picture of the issue at hand, this study was not limited to one country, and 

thus, a cross-country qualitative analysis was conducted. Since management practices scores are 

comparable across nations by the WMS, it makes sense to conduct the research in multiple countries. 

While digital advancement varies from company to company across the globe, more developed countries 

where given preference to avoid a lack of awareness of digital tools in the AEC industry.  

To find participants who could meet these requirements, the social network LinkedIn was used. LinkedIn 

allows its users to join groups of people with similar professional interests and ‘connect’ with them. In this 

case, engagement with groups concerned about digital solutions in the AEC industry were considered. 

While many people were contacted, in the end only 9 of them decided to take part in the study. However, 

given the strict participation requirements, the quality of the participants was remarkably satisfactory, 

with some of them having worked in over 100 construction projects, others being involved in lean 

construction, others being involved in research of digital tools, and some having worked in multi-million 

and multi-billion (currency) projects. Therefore, extra subjects would have not affected the validity of the 

results. Tables 10, 11, and 12 below show some characteristics of the subjects while maintaining their 

identity confidential.  
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Table 10: Academic Level of Participants  

Academic level  Number of participants  

Bachelor  1  
Master  5  

PhD (ongoing or obtained)  3  

 

Table 11: Years of Experience in the Field  

Years of experience  Number of participants  

5-10  1  
11-15  2  
16-20  4  
21+  2  

 

Table 12: Countries Where Participants Have Worked 

Countries  

USA  
England  
Ireland  

The Netherlands  
Mauritius  

UAE  
Saudi Arabia  

Brazil  

 

3.2.2. Data collection  
To collect the data, semi-structured interviews with a thematic format were conducted. The questions for 

the interviews were planned in advance and had an open-ended structure. These types of interviews have 

shown to be a proper technique given that they serve as controlled conversations were the interviewees 

answer preset open-ended questions that are skewed towards the interviewer’s interests (Jamshed, 2014). 

The interview guide is shown in Appendix A. Given that management practices are divided into targets, 

monitoring, and incentives, the questions basically addressed how digital tools have changed these in the 

AEC industry, and as such, the interview questions were divided among these three themes (targets, 

monitoring, and incentives). The follow-up questions depended on the conversation, at times these 

involved specific items of targets, monitoring, or incentives, and at other times these were concerned 

about a certain technology. At no point were the research questions asked nor personal opinions, 

experiences, or assumptions given. The intention of the researcher was to get quality information by 

asking relevant questions that could support the study and occasionally rephrasing some for further 

clarification.  

The interviews were conducted on a one-to-one basis between the researcher and the interviewee and 

were held online through Microsoft Teams (student account of MS Teams provided by TU Delft). Before 

each interview the interviewees were directly asked if they give consent to record the meeting. To relax 
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the participants and ensure the quality of the data provided, the first 5 minutes was focused on building 

rapport and trust by sharing personal information about the researcher and explaining data confidentiality 

matters. Subsequently, a couple of broad questions about the participants were asked regarding 

themselves and the construction industry to smoothly transition the conversation into the main themes 

(see Appendix A). Incidentally, the interview questions were not shared with the participants before each 

interview to prevent any biases.  

Once the interviews were completed, the researcher gave a brief explanation of the purpose of the 

research and answered emerging inquiries from the interviewees. The transcripts were automatically 

generated by Microsoft Teams but were revised and edited by the researcher where necessary (data 

cleaning) based on the recordings. The recordings and transcripts of the interviews were stored 

confidentially and were not shared with anyone. Finally, these revised transcripts were sent back to the 

respective interviewees. The duration of each interview is shown below in Table 13.  

Table 13: Duration of the Interviews  

Number of interview  Duration  

Interview 1  54 min  
Interview 2  50 min  
Interview 3  48 min  
Interview 4  51 min  
Interview 5  50 min  
Interview 6  51 min  
Interview 7  1h 41 min  
Interview 8  57 min  
Interview 9  47 min  

3.2.3. Data analysis  
 Given the philosophy and design of the research, the grounded theory method was used to analyse the 

data. There are many academics on the subject of grounded theory and they all have differing views on 

the correct approach. However, they all share the same foundations. Corbin and Strauss (1990) argue that 

the main goal of grounded theory is not to generalise the results to a wider population, the focus is on the 

representativeness of its concepts. This way a theoretical explanation can be provided based on a 

particular phenomenon. Charmaz (2014) insists that where the research question addresses social 

processes or factors that shape a phenomenon, the grounded theory method is suitable. Since the main 

research question of this study does exactly that, this method was the most appropriate.  

First, after each interview the generated transcripts were modified were needed (data cleaning). The 

recordings of the interviews were used to accurately do this. This helped to familiarise with the data, 

reflect on it, and to improve the quality of the succeeding interview as new questions and interests 

emerged. Second, the transcripts were introduced into Atlas.ti and line-by-line coding began. The coding 

process was done in accordance with Braun and Clarke (2006), where the data is reduced and grouped 

into subthemes. However, once the initial coding process was completed, axial coding followed. Basically, 

the existing codes were grouped together into clusters that derived from the literature, in this case, the 

management practice clusters: targets, monitoring, and incentives. An additional category named 

miscellaneous was created to add other codes that although interesting, did not belong to the 

aforementioned clusters. Unlike with reflective thematic analysis, a paramount part of the grounded 
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theory method is a constant comparative analysis, where the data is carefully analysed and divided into 

categories (Braun & Clarke, 2020; Corbin & Strauss, 1990; Tie et al., 2019). And third, selective coding 

ensued, where subcategories were created from the core categories and only the codes that helped to 

answer the research question were considered, while the rest were disregarded. The paper by Pas et al. 

(2019) served as an example to correctly analyse the data, where second and third order constructs were 

created. This was an iterative, pondering, and time-consuming process which successfully led to answer 

the research question of this thesis through new theory development. An overview of the whole 

methodology is shown below in Figure 10.  

 

 

Figure 10: Overview of the Research Methodology 

 

3.3. Study Limitations  

There are three main limitations regarding this research:  

▪ Ideally, the participants were intended to be from countries where management practices have 

been studied, since these are contingent on the firm’s environment. However, given the limited 

time, the difficulty to recruit high quality participants, and the fact that some countries do not 

have access to LinkedIn (e.g. China), made this difficult to achieve. Nevertheless, the strict 

sampling procedure helped to mitigate this problem.  

▪ Initially 10 participants were expected to be part of this study. Due to time constraints and the 

lack of response from the desired participants, only 9 were interviewed. The literature varies 

regarding the appropriate sample size required in qualitative research, the answer mostly being 

‘it depends’. According to one of the most cited articles about sample size in qualitative research, 

code saturation is reached after 9 in-depth interviews (not to be mistaken with semi-structured 

interviews), meaning that no new information will be provided by more interviewees, but that 16-

24 in-depth interviews could improve the understanding of the data (Hennink et al., 2016). On a 

systematic review of 23 articles, outside of grounded theory, Hennink and Kaiser (2022) found that 

after 9-17 interviews saturation was reached, especially with homogeneous samples. Regarding 

grounded theory studies, the sample size is more flexible, and saturation depends on the 

researcher’s judgment (Robinson, 2013). Given the quality of the participants and the duration of 

each interview, the representativeness of the sample seems appropriate. It Is believed that a larger 
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sample would have not drastically affected the results nor the emerging grounded theory, 

although further research is suggested.  

▪ Finally, the interviews were quite long as shown in Table 13. However, management practices are 

a broad subject, which made it challenging to discuss about each of their 18 key indicators during 

the interviews. Because of this, the results show a general understanding of how digital tools are 

shaping management practices in the AEC industry. Albeit valid, further research is recommended 

to tackle specific indicators of management practices.  

 

3.4. Ethical Considerations  

Since the data for this master thesis was collected from human subjects in the form of semi-structured 

interviews, approval from TU Delft’s Human Research Ethics Committee was necessary prior to contacting 

the participants. Given the nature of the research, three documents were submitted to the committee: a 

checklist for human research, a data management plan, and the informed consent form for participants. 

These documents described the purpose of the research, the collection method, and the risks associated 

with the research, as well as any mitigation measures. Once the committee approved the research, the 

potential participants were contacted.  

People who met the sampling requirements to be part of this research were contacted through the 

researcher’s personal LinkedIn account. The information on this account was filled transparently and did 

not share any false, misleading, or unnecessary data about the researcher. When the subjects were 

contacted, the principles of integrity, fairness, and open-mindedness were considered. As such, all the 

subjects contacted (even the ones that did not participate in the study) were treated respectfully and at 

no point were they pressured, caused any sort of discomfort or psychological harm. Participation was 

completely voluntary.  

In addition, to get consent from the participants the informed consent forms were sent to them before 

the interview. This form stipulates that the researcher will not share any personal information (e.g. names, 

age, unrelated subjects) or sensitive data that could have been said intentionally or unintentionally by the 

interviewees and that did not assist the purpose of this master thesis (see Appendix B). Further, verbal 

consent from the participants was asked at the beginning of the online meetings in order to record the 

interviews. These meetings were held online through Microsoft Teams using the researcher’s student 

account provided by TU Delft. The resulting transcripts of these interviews were revised and sent back to 

the participants to get additional consent on using the data they provided. These recordings and 

transcripts were not shared with anyone and were destroyed once the master thesis was uploaded to TU 

Delft’s repository. Finally, the information that forms part of this research such as quotes from the subjects 

was treated confidentially to protect their identity, and thus, it does not let the readers directly identify 

them since they were anonymised.  

 

 



  41 
 

4. Results  

This chapter presents the findings of the research. As described in the methodology in Chapter 3, the 

grounded theory method was used to analyse the data resulting from semi-structured interviews. Hence, 

this chapter is divided into four sections that make reference to the literature, which is the second step of 

the grounded theory method also known as axial coding. From these, 2nd and 3rd order constructs were 

formed in a similar way that with thematic analysis, and that ensured an accurate and objective answer to 

the research question. This third step of the grounded theory method is also known as selective coding. 

As a result, this chapter is divided into the main components of management practices, targets in section 

4.1, monitoring in section 4.2, and incentives in section 4.3. An additional category named miscellaneous 

in section 4.4 comprehends the results that also affected management practices but is not part of targets, 

monitoring, or incentives. The 1st order constructs, which are part of the first step of the grounded theory 

method also known as initial coding, can be found in Appendix C, D, E, and F, respectively.  

 

4.1. Targets  

Two 2nd order constructs were identified regarding the way in which digital tools are shaping targets in the 

AEC industry (Table 14). Optimiser refers to the technologies used in a project that can optimise the 

fulfilment and control of the initial targets, whereas considerations refer to the careful assessment of 

technologies that could potentially optimise target setting based on their added value. Together, they 

formed the 3rd order construct efficient target setting, which is a strategy comprised of an adequate 

optimiser based on important considerations that seeks to accelerate the fulfilment of targets in a 

construction project.  

Unlike with the manufacturing industry, the respondents agreed that the AEC industry mainly focuses on 

the delivery of a project within time, budget, scope, and the required quality. Several technologies have 

been developed and adapted to the AEC industry to improve the initial processes that have a significant 

impact on target setting. For example, the participants identified Artificial Intelligence technologies like 

ChatGPT as a helpful tool, especially during the design phase or for report writing as illustrated by the 

following quote:  

“You can ask for the program again [about AI], it's just the first draft of the program, but you are not 

starting from scratch, so it buys you time. If you have a report that's like with no sensitive information.” 

(Participant C, May 2024)  

Digital tools are not drastically changing the main targets a construction project has, since the main goal 

has always been to build a physical model mostly made of concrete, steel, and wood. However, these tools 

are being used to support and optimise the entire process. The daily tasks that once were difficult to 

achieve, no longer represent a challenge as proven by the following quote:  

“I'm not sure if it changes our targets, but it made our projects possible, like to meet our deadlines, for 

example to do quality, especially this clash detection things that the coordination sessions were previously 

very hard and now it's just easy someone is putting everything together and then it can achieve the quality 

and we can meet our timeline with these things.” (Participant D, May 2024)  
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Table 14: Efficient Target Setting Construct  

Raw data 2nd order construct 3rd order construct 

“Let's go back to the two softwares that I talk 
about right, like Primavera and MS Project you 
can create a schedule as detailed as it needs to be, 
manage your cost, manage your time, […] and 
you know, we can do a lot of work. I mean, you 
can basically manage all three sides of the 
triangle with one software.” (Participant E, June 
2024)  
“[About AI] You can quickly describe a project and 
say: ‘give me a list of risks and put them in the 
table and suggest techniques to mitigate those 
risks.’ It will be a generic answer, but it's a very 
good start.” (Participant C, May 2024)  
 

Optimiser: refers to the 
technologies used in a project 
that can optimise the fulfilment 
and control of the initial targets.  

Efficient target setting: a 
strategy comprised of an 
adequate optimiser based on 
important considerations that 
seeks to accelerate the fulfilment 
of targets in a construction 
project.  

“I do think models are good. I do think robots are 
good. I do think in the construction is good, but 
the question here is does it drive down the cost 
and time? If it costs me more money to do offsite 
construction than onsite construction, why would 
I do that? No one asks that question.” (Participant 
G, June 2024)  
“I think the first thing is, before bringing the 
technology, the company to understand what 
they wanna have, what they want, what they 
need to have. So oh, I like the virtual reality, but 
do I need it? I think that's not about the 
technology, is understanding what do I need to 
solve or what should I have.” (Participant F, June 
2024)  

Considerations: the careful 
assessment of technologies that 
could potentially optimise target 
setting based on their added 
value.  

 

 

Furthermore, the participants emphasised the importance of digital technologies to achieve their targets 

and to successfully deliver a project in time, with an increase in efficiency being repeated the most 

amongst the interviewees. This was especially true for larger-scale projects. For example, one participant 

talked about an ongoing mega project:  

“We have insights here in […] our company, showing that three years back and these days we multiplied 

the revenue 5 times or 4.7, almost five times. We increased the efficiency of things three or four times. 
Efficiency means, for instance, the amount of hour that the model or the draftsman is consuming to do the 

same drawing three years back. Using the technology is faster than you five times.” (Participant I, June 

2024)  

However, the participants mentioned that to successfully implement technologies, these must be carefully 

assessed. Some tools are trendy in the AEC industry, but that does not automatically mean that they will 

be beneficial. The following quote for example, mentions the importance of having a R&D department:  
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“I believe personally that the Research and Development Department is very important. […] Those people 

should be there just to study what is in the market, what is the forecast of the market and the technology, 

[…] how we adapt to what is our position in the future, and so on. So I think that is very important, that 

someone who's not busy with a project […] just thinks about this. […] Then you can keep your competitive 

position.” (Participant D, May 2024)  

Moreover, the lack of standardisation in the industry represents a big challenge, which makes it difficult 

to use the same technology every time. Uncertainty was described by the participants as an obstacle, and 

thus, technologies need to adapt depending on the circumstance. One participant said:  

“I've worked on about like 100 projects over my career. Every project is different. It's not like you're building 

a car […] or you're producing 500 cars, and you need to know where you can be efficient. Every project is 

different in building. One minute you've got problem in underground, next minute you’ve got a problem 

overground, next minute you’ve got a problem with your neighbours next door, you’ve got a problem with 

a politician.” (Participant B, May 2024)  

All the participants agreed that technology is expensive and that it does not replace basic human 

capabilities. The implementation of new digital tools is not meant to teach the user how to properly control 

the targets in a project. For example, one participant said that scheduling softwares do not teach how to 

set targets:  

“Even like as I mentioned before, software like Microsoft Project is based on common knowledge […] it 

used to lead you to believe that, like you have a good understanding of scheduling and to source 

allocations. […] There's basically like a huge gap in people's understanding.” (Participant A, May 2024) 

Therefore, efficient target setting in a construction project highly depends on technology that acts as an 

optimiser based on important considerations. By considering these two constructs grounded in the data, 

the fulfilment of targets can be hastened.  

 

4.2. Monitoring  

Two 2nd order constructs were identified regarding the way in which digital tools are shaping monitoring 

in the AEC industry (Table 15). The facilitator refers to the digital strategies that facilitate the monitoring 

of a construction project. In contrast, the inhibitor refers to the digital strategies that would be detrimental 

to a construction project. Together, they formed the 3rd order construct effective monitoring, defined as 

the collection of data comprised of the facilitator and the inhibitor that determine the degree to which 

the monitoring of a construction project is successful.  

A variety of technologies were identified by the participants as been useful for the correct monitoring of 

a project. This cluster of management practices resulted the most affected by digital tools, as it is an 

important aspect of project management. From all the technologies, BIM was mentioned as being the 

most beneficial for its ability to detect clashes during the entire project. However, physical monitoring of 

the project was still necessary, where other technologies come into place:  

“But then when it gets down to construction and it's so massive, and then maybe it's hard to get a process 

because in construction you can't verify just by opening your computer, you need to go down on site. And 
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the bigger the site then you need more technology to this verification faster, and those big projects I've 

worked, they use laser scan to do the verification and was the best workflow I've seen.” (Participant C, May 

2024)  

Table 15: Effective Monitoring Construct  

Raw data 2nd order construct 3rd order construct 

“Revit, Revizto, and also Bluebeam. […] But those 
are more softwares, I wouldn't say online tools, 
but they are also digital tools that facilitate 
communication and reflection, weekly reviews 
especially.” (Participant D, May 2024)  
“Some of these silly activities or repetitive 
activities that you need to have like strapped to 
repeat it like macro, or something so you don't 
need to have a specialist or coders or 
programmers, you just need somebody to deal 
with ChatGPT to put the requirements and you 
have the code. Just you need somebody to 
understand how or where to put the code to get 
the result. This is one of the good things where we 
will benefit from these days.” (Participant I, June 
2024)  
 

Facilitator: refers to the digital 
strategies that facilitate the 
monitoring of a construction 
project.  

Effective monitoring: the 
collection of data comprised of 
the facilitator and the inhibitor 
that determine the degree to 
which the monitoring of a 
construction project is successful.  

“So now what you did, you took all the 
documents, all the plans that you had in your 
project with all the versions, you throw it into your 
machine and you ask it questions, they'll give you 
the answer of the data that it has. Have you 
improved your processes? No. Have you improved 
your performance? No.” (Participant G, June 
2024)  
“If we look at BIM at a very small scale, that is a 
tool for collaboration and for clash detection and 
it is really effective and efficient. But when you 
take it beyond that to expand it to 4D and 5D, now 
it starts to break down.” (Participant H, June 
2024)  

Inhibitor: refers to the digital 
strategies that would be 
detrimental to a construction 
project.  

 

 

Besides the common technologies such as BIM, laser scan, or VR that were mentioned by the participants, 

cloud computing software showed to be particularly important for the AEC industry. Although it was not 

developed to improve construction processes, all the participants said this is highly beneficial to monitor 

the project. Amongst the technologies discussed, Microsoft Teams and Sharepoint were repeated the 

most. One participant for example, mentioned how cloud computing softwares have changed the way in 

which they monitor a project nowadays: 
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“I remember, you know, the first project that I worked on, let's say a lot of the correspondence and daily, 

you know, transmittals were sent and received on email. But recently I think a lot of organisations are 

moving away from that. And they're using cloud based softwares to, you know, to make sure everything is 

safe. You know, everybody can access it rather than working on something off of your desktop. What if 

somebody doesn't show up to work? What if somebody is sick? You know, somebody else should be able 

to have access to all that project history.” (Participant E, June 2024)  

Similarly, a different participant commented on cloud computing software reliance given the vast amount 

of information that a project requires:  

“So, for me personally it improved. I remember the first projects I've done. It was most of the things we 

were just talking in meetings. We do these meetings notes and we do everything from the meeting notes 

and then it's difficult to trace and a lot of emails and so on and then you lose a lot of information, a lot of 

agreements and so on.” (Participant D, May 2024)  

However, the participants also mentioned that some tools that have been developed lately are not 

required. Although interesting, they are expensive and implicate a learning process which takes time that 

could have been spent on another project. All the participants mentioned that technologies do not replace 

processes, in fact, some can be detrimental to the project which is why many construction companies fail. 

A general point on the subject can be illustrated by the following quote:  

“First, there needs to be realised the need and understanding, and company culture; and then processes 

need to be defined, and then you can bring more and more technology. But you can't just like bring stuff 

tomorrow and say ‘well this is our new way of working’, if probably this software is going to be 

underutilised or utilised incorrectly.” (Participant A, May 2024)  

Comparably, the constant monitoring of a project through high technology was mentioned by participants 

to be unnecessary. Hence, most of them used simple softwares like Microsoft Excel to track the project. 

Therefore, effective monitoring depends on the technologies that support the project, which are 

evaluated based on whether they act as a facilitator or as an inhibitor. The following quote summarises 

this point:  

“So we're going to do reality capture to check the progress. I'm like, why do we need to check your progress 

unless you're bad at planning […], do you understand the problem there? It's a band aid. […] A lot of 

technology that we've put into […] as project controls are just a reactive to bad management. […] If you 

have actually a good Takt and last planner planning, and people know what they're doing, you should catch 

these things on your weekly work plan. […] You can't use technology to solve bad planning and bad 

processes.” (Participant G, June 2024)  

 

4.3. Incentives  

Two 2nd order constructs were identified regarding how digital tools are shaping incentives in the AEC 

industry (Table 16). The first one, objectivity, is the common human performance measurements 

influenced by facts. The second one, subjectivity, refers to the common human performance 

measurements influenced by feelings, senses, and opinions. Together, they formed the 3rd order construct 
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perceptual assessment, which is the evaluation of both objective and subjective human performance 

measurements, which allows a company to assess their personnel.  

Table 16: Perceptual Assessment Construct  

Raw data 2nd order construct 3rd order construct 

“There are some digital tools to monitor the team 
members to see what they are doing, like for 
example, even in GitHub you can see that when 
you assign tasks to the programmers. There are 
other digital tools, but we don't use them. I assess 
people based on their performance in 
accomplishing the tasks given.” (Participant H, 
June 2024)  
“Just make sure they turn on time. Do the job and 
go home. And we have Face ID. […] So, in terms of 
workers performance on-site we have Face 
Detection ID. So, they come on-site, they put their 
face on a face detection, and they will know what 
time they came on-site and what time they left 
on-site.” (Participant B, May 2024)  
 

Objectivity: common human 
performance measurements 
influenced by facts.  

Perceptual assessment: the 
evaluation of objective and 
subjective human performance 
measurements, which allows a 
company to assess their 
personnel.  

“My experience as an employee, not as a 
manager or as someone that's promoting people 
is that the companies try to access what's people 
capabilities, but I think it's very empirical and it's 
very down to feelings and it's not down to 
numbers.” (Participant C, May 2024)  
“We are humans, so you should always look at the 
soft side and the hard side. So it's not like you're 
dealing with a machine. […] I always say, OK, if 
you have your performance, you have to get it on 
two things, soft skills […] and hard skills.” 
(Participant D, May 2024)  

Subjectivity: common human 
performance measurements 
influenced by feelings, senses, 
and opinions.  

 

 

The incentives category was the least affected by digital tools in the AEC industry. All the participants 

mentioned that the completion of tasks was the only way in which they could evaluate human 

performance, which is something that has not changed much despite technological advancements. For 

example:  

“So I think by the deliverables, right? You have a set of deliverables in the beginning of a project and you 

measure against those deliverables. Again, things might change as a project progresses, but you take that 

into consideration. But I would say deliverables is a tangible, it's something tangible that you can measure 

progress against.” (Participant E, June 2024)  

Another participant mentioned that in construction, it is relatively easy to track human performance. 

Consequently, digital tools are currently scarce:  
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“There are things that change with technology and things that don't change with technology, and 

fundamentally construction right now is: you have a human being, goes in, and does some installation. 

Over time we have a human being plus a robot doing the work. But even if we have a robot or a human 

being, you can still measure productivity the same way.” (Participant G, June 2024)  

Nonetheless, some digital technologies are still used to measure human performance. For instance, to 

attract new people or to promote themselves, social media reputation was identified by participants to be 

key. Moreover, they used to track performance with pen and paper and now they use technologies such 

as GitHub, Face ID or Microsoft Excel as shown in Table 16. Also, the easy access to basic tools to provide 

feedback was mentioned by the participants to be relevant to track human performance. This is called 

objectivity. Based on these objective measures, people get promoted, removed, or are retained in the 

company. In addition, subjectivity was identified to be equally important when assessing human 

performance. For example, one participant mentioned a way to encourage incentivisation in a company:   

“I think […] apart from money it’s job satisfaction, right? So, you want them to be happy, and by giving 

them interesting projects or challenging projects, you keep people happy.” (Participant B, May 2024) 

But again, participants recognised the lack of technologies to measure incentivisation:  

“Technology like those online meetings and those things. […] It's about technology too, but we don't have 

any. Like no any other digital tool that reminds me that I need to talk with one to another or something 

like that. Or push the button if you are happy or something. No, we don't use that. The technology uses, 

those that support our closer communication, but not any specific technology developed to like, fulfil and 

complain their motivation.” (Participant F, June 2024)  

One participant who specialised in digital transformation in mega projects said that the AEC industry is still 

in its early stages as opposed to other industries, and constant trial and error is still necessary to achieve 

digital transformation:  

“We have experimented that last year but using another technology which we put, but we failed. We failed 

to do that but we tried to have like a helmet. Include the chat on it to detect the movement of the labourers 

and the yard performance. But we found that it wasn't giving us the proper data that we aimed, to get 

random data. So you can't detect the efficiency that the labour had […] working from place A to place B 

for drinking water. We don't know what was exactly the work that have been done in this space. So we 

didn't get any insight from this way. So, we decided to have the facial recognition for the next year.” 

(Participant I, June 2024)  

Therefore, perceptual assessment is constructed. Digital technologies are slowly shaping incentives but 

the subjective part of it is still quite significant for the AEC industry. One participant for example suggested 

the implementation of online personality tests, but this was only an idea. The following quote illustrates 

the current subjective approach:  

“So we share some cooking or sports, is part of the experience. So we try to, those that have children, how 

they interact with children, so it change some tips and talk with them. It's understanding each employee 

and each one as individuals and understanding the context they are currently. I think those are things that 

are important, just not about professional skills, but also about what made them feel good.” (Participant 

F, June 2024)  
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4.4. Miscellaneous  

The miscellaneous category was formed by the codes that did not form part of targets, monitoring, or 

incentives, but still affected management practices based on the digital tools developed for the AEC 

industry. Here, resistance was identified as the 2nd order construct which is defined as the unwillingness 

to adopt digital solutions in the AEC industry (Table 17). Although the interview questions did not directly 

assess resistance to adopt new technologies, all the participants mentioned this to be a challenge and to 

influence digital transformation in the AEC industry. The reasons varied, some were related to the cost of 

new digital tools, others to a lack of time, others to the resistance to learn how to use a new tool. In the 

case of AI for example, some participants expressed that their biggest concern was sharing confidential 

information with an external company (e.g. OpenAI). But in general, more than one participant said that 

resistance is mainly due to a behaviour issue:  

“But yeah, I would say that people want to change. No, they want THE change, but they don't want TO 

change.” (Participant C, May 2024)  

While some participants emphasised the importance of understanding construction processes before 

adding new technology, others mentioned that even with tools that have been proven to be beneficial, 

people still do not make an effort to adapt. Albeit resistance is not a part of management practices, the 

participants showed that this is intrinsically shaping them. The following quote summarises this category:  

“We do innovation events and we do regular meetings with the teams for opening their mind up and to 

tell them, OK, look, this is happening outside your, you know, your project and so on, and that's what we 

can do. […] Then they start thinking about it a bit better and yeah, but it's not always successful. So, we 

got tools that we couldn't adapt.” (Participant D, May 2024)  

Table 17: Resistance Construct  

Raw data 2nd order construct 

“So, you also open the door to all your data to be vulnerable, and 
then you're giving all the data to OpenAI or any other AI company. 
And so, it's a risk. You have the risk of people misuse that.” 
(Participant C, May 2024)  
“On a $100 million project you’ll be wasting $2,000,000 on just 
doing that [investing in new technology]. Does that improve your 
work? No, it doesn't, it gives you the illusion you're making 
progress. A lot of these things give you Illusion, but not progress, 
and for whatever reason people are OK with illusion.” (Participant 
G, June 2024)  
“[About research on new technologies] But I would say that like the 
project managers, or the leadership of those companies, is not 
aware of those publications. […] They focus on business 
development instead of like internal doable programs.” (Participant 
A, May 2024)  
“[About new digital tools in the industry] When you look at 
research papers, research articles, you will see that there are huge 
changes, but in actual construction projects there are no changes 
at all.” (Participant H, June 2024)  

Resistance: unwillingness to adopt digital solutions 
in the AEC industry for a variety of reasons.  
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5. Discussion  

This chapter matches the literature with the results for theory development. Section 5.1 interprets the 

meanings of the results obtained through the semi-structured interviews. In this section, a new conceptual 

framework is proposed based on the evidence. Section 5.2 discusses the implications this research has on 

the AEC industry. Finally, section 5.3 addresses the main research question and the sub-questions of the 

study, hence fulfilling its purpose.  

 

5.1. Interpretation of the Results  

Three 3rd order constructs were formed from the results, one for each management practice cluster. In 

addition, resistance was shown as a prevalent challenge in the AEC industry and is therefore worth 

considering. Regarding targets, efficient target setting was constructed. Overall, efficiency should not 

come as a surprise since several authors have identified it as the main benefit of implementing digital tools 

in the AEC industry (e.g. Chen et al., 2022; Tian et al., 2023; Oesterreich & Teuteberg, 2016), but efficient 

target setting is more specific. Tetik et al. (2019) for example, invented a new operational management 

practice called Direct Digital Construction or DDC, which focused on the easier achievement of a firm’s 

goals by spending a considerable amount of time drafting the design through an increment in the level of 

detail. Several technologies were mentioned by the authors to increase efficiency of outdated processes, 

such as BIM, AI, and cloud collaboration softwares, especially during target setting. However, many of 

these tools do not prove to be effective. In fact, the participants interviewed mentioned that although 

research on digital tools usually shows positive results, the reality is different. They mentioned that some 

companies invest thousands of euros/dollars/pounds in new technologies, and by the time they evaluate 

their progress, they do not encounter a significant improvement in terms of cost, time, or quality. This 

seemed to be especially true during the monitoring phase, and thus effective monitoring was constructed. 

The literature, however, refers mostly to effective processes or modified organisational structures that 

promote digital transformation, rather than measuring the effectiveness of digital tools during monitoring. 

For example, Zhang et al. (2021) mentioned that construction firms need to adapt in four areas to 

effectively adopt digital solutions, these being strategic/environmental, product/service, process 

management, and organisational, which are all aspect of business management adaptability. Equivalently, 

other authors suggest that digital transformation implies a change in planning, organising, management, 

and control processes (Bugarčić & Slavković, 2023), and that project management effectiveness depends 

on the creation of new business models and the awareness of employees. Fundamentally, the empirical 

results showed that the effectiveness of digital tools and their effect on management practices is worth 

considering, as it is not explicitly declared in the literature. Conversely, perceptual assessment was found 

to be equally important from the participants perspective, which is something usually dismissed in the 

literature of digital technologies in the AEC industry. Evidently, human performance is a major aspect in 

the construction sector and cannot be easily replaced by technology. All the participants (without 

exception) emphasised the scarce technologies available that can assess human performance and 

consequently take action in the form of promotions, rewards, or punishments. There is extensive literature 

regarding leadership and soft skills in the AEC industry, but certainly not regarding digital tools. 

Nonetheless, some authors like Demirkesen & Tezel (2022) suggest that a shift in company culture is salient 

to promote digital transformation in the industry. Whereas the last construct, resistance, seemed to be in 
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line with the literature (e.g. Hemström et al., 2017; Chan et al., 2019), with reasons varying from the 

cost/time to implement a new digital tool, to learning how to use it. Based on the results, Table 18 below 

shows a summary of the interpretation of the results. Primarily, three words emerged: efficiency, 

effectiveness, and experience, which refers to the perceptive aspect of humans.  

Table 18: Interpretation of the Results  

Management practice cluster  3rd order construct  Interpretation  

Targets  Efficient target setting: a 
strategy comprised of an 
adequate optimiser based on 
important considerations that 
seeks to accelerate the 
fulfilment of targets in a 
construction project.  

Efficiency  

Monitoring  Effective monitoring: the 
collection of data comprised of 
the facilitator and the inhibitor 
that determine the degree to 
which the monitoring of a 
construction project is 
successful.  

Effectiveness  

Incentives  Perceptual assessment: the 
evaluation of objective and 
subjective human performance 
measurements, which allows a 
company to assess their 
personnel.  

Experience  

 

In addition, on account of the methodology of the research, a new conceptual framework is developed 

(Figure 11). Initially, the conceptual framework was constructed based on the literature, to show the way 

in which management practices are affected by digital tools in the AEC industry (Figure 8 in Chapter 2). 

This theoretical framework showed that essentially an increase in efficiency acted as a mediator variable 

between the two concepts. However, the results showed that efficiency alone does not represent the full 

picture. Hence, two more variables are added to the framework through the grounded theory method, 

effectiveness and experience. Resistance remains as an integral part of the model as a moderator variable.  
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Figure 11: Grounded Conceptual Framework  

5.2. Practical and Theoretical Implications  

According to Bhattacharya and Momaya (2021), the prevailing processes and managerial practices in an 

organisation are affected by the alteration of patterns of activity and vice versa. Thus, a new organisational 

strategy is required in the context of digital transformation. In this case, based on the results of this study 

and the interpretation of them through the grounded theory method, new management practices are 

created. Although the manufacturing and the AEC industry differ, the evidence provided allow to build 

new measurements that might also affect other industries. Ideally, the management practice dimensions 

by Bloom et al. (2012) should be adapted to the construction industry first, where some practices would 

be added, modified, or eliminated. However, given the nature of the semi-structured interviews conducted 

and the data gathered, that would imply many assumptions based on non-existent evidence. For now, 

three new management practices are added to the current model and are showed below divided into the 

main clusters in Tables 19, 20, and 21, respectively.  

Table 19: Digital Tools Shaping Targets (adapted and modified from Bloom et al., 2012)  
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The three new management practices represent the three 3rd order constructs from the data, efficient 

target setting, effective monitoring, and perceptual assessment. Next to each other, questions are 

provided so companies can assess them and measure their overall performance. Much like the previous 

framework, practices are scored from 1 (worst) to 5 (best) to determine whether a firm has ‘good’ or ‘bad’ 

management. The main difference is that these three new practices consider digitalisation. Given that the 

research conducted was a cross-country qualitative analysis, this adaptation can still retain their principal 

characteristic, which is an international comparable management practice framework. Additionally, some 

of the caveats pinpointed by Scur et al. (2021) have been addressed, such as the lack of innovation and to 

some degree, the culturally biased model. The questions to measure the score of a company on these 

three new practices were developed based on the 2nd order constructs identified in the data, and thus, the 

proposed model shows validity since it is backed on empirical evidence. For example, in the targets cluster, 

the two questions generated relate to the optimiser and its considerations.  

Table 20: Digital Tools Shaping Monitoring (adapted and modified from Bloom et al., 2012)  

 

 

In practical terms, the findings manifest that the existence of new or trendy digital technologies does not 

translate to performance improvement within a construction company. The AEC industry is currently facing 

many changes and several challenges, and although digital transformation is expected, careful assessment 

of technologies is yet required, especially in the early stages of digitalisation. This study found that 

efficiency, effectiveness, and experience are to be considered for a successful transition into digital 

processes. However, resistance to change for a variety of reasons is still prevalent in the industry, mostly 
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because of a lack of resources or unwillingness to change, which is associated with human behaviour. 

Research on particular digital technologies or the benefits of these is quite broad but scant regarding the 

organisational changes and all the considerations involved. Construction firms are encouraged to use this 

study as it can support them with technology implementation and the managerial implications this would 

entail. According to Jahanger et al. (2021), both digitalisation and innovation in the AEC industry are 

particularly important since the lack of these in project management practices has led to a decrease in 

productivity. But, as uncovered in this research, the three mediating variables must be examined first.  

Based on the literature and the findings of this research, it is recommended that construction companies 

restructure their organisation in such a way that it further promotes digital transformation. To accomplish 

this, the creation of a ‘digital department’ that only focuses on the analysis of technological solutions is 

encouraged. This idea of re-organisation is in line with academics such as Verhoef et al. (2021) and in line 

with the answers from the participants, who considered this as a crucial aspect for a successful transition. 

In fact, some of the participants mentioned that they recently developed such a digital department and 

have experienced good results when implementing (or developing) digital technologies.  

According to Bhattacharya and Momaya (2021), this ‘digital department’ (or strategist centre) must be 

simple, flexible, agile, and actionable; and must be guided by an interdisciplinary capability centre. It 

should focus on the main objectives, risk management, team coordination, as well as on the 

implementation of digital tools through what-if solutions. Moreover, it must consider the dynamic 

capabilities of the organisation as well as their purpose, and it must consider the management of a careful 

confluence of change and continuity forces. Within this department, the focus should additionally be on 

the three management practices found in this study. First, efficient target setting to increase the efficiency 

of goal achievement via constant evaluation of digital tools. Second, effective monitoring to assess the 

effectiveness of digital strategies. And third, perceptual assessment to combine the aspect of digitalisation 

with the people working within the company. Given the scarce resources of this last element, it is 

recommended that the R&D department constantly seeks for new and innovative tools simultaneously. 

Nonetheless, a big ‘chicken or egg’ question here is whether the implementation of digital tools implicate 

a change in management practices or if a change in management practices can promote the 

implementation of digital solutions. Based on the answers from the participants, first and foremost, 

construction processes must be prioritised and re-organisational structures developed before bringing 

new technologies. The participants mentioned that some companies do this in reverse and do not see a 

significant improvement in cost, time, or quality. Hence, the creation of the new management practices is 

presented and expected to support practitioners with their transition. Although some of the management 

practices are contingent on the environment, the new ones will support all practitioners who wish to push 

for digital transformation.  

Finally, although this research was conducted with construction specialists, other industries such as the 

manufacturing are fostered to review it. Tian et al. (2023) for example, found that manufacturing firms 

must recognise digitalisation as an important strategic orientation. They should prioritise investment in 

digitalisation to increase efficiency in the long-term, and they should adjust their digitalisation depending 

on the external environment.  
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Table 21: Digital Tools Shaping Incentives (adapted and modified from Bloom et al., 2012)  

 

 

5.3. Digital Tools and Management Practices  

To conclude with the study, the research questions are answered based on the literature, the results, their 

interpretations, and their implications. The answers to the four sub-questions are provided below.  

SQ1: What are management practices?  

Management practices are described by Bloom et al. (2012) through their 18 key practices framework 

(Table 1), comprised of targets, monitoring, and incentives. These practices are constructed to measure a 

firm’s performance in the manufacturing industry. Although the authors did not explicitly say 

‘management practices are defined as…’ this model has been peer-reviewed by several authors across the 

academia. In addition, it is considered the first cross-country and cross-industry dataset built that can 

measure the quality of management practices in different establishments (World Management Survey, 

n.d.). As such, this thesis proposes the following definition of management practices:  

 

Managerial parameters for which a firm’s performance can be assessed, divided into targets, 

monitoring, and incentives  
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SQ2: What are digital tools?  

Most authors use the terms ‘digital technologies’ and ‘digital tools’ interchangeably, since a tool is a piece 

of equipment that helps to achieve certain activity. Something can be catalogued as ‘digital’ when the data 

of that something is converted from analog into digital through complex computerised codes of zeroes 

and ones (Verhoef et al., 2021). On the other hand, ‘technology’ refers to innovative “tools, machines and 

modifications of them that are used to achieve a goal, perform a specific function or solve a problem 

(Sepasgozar & Davis, 2018)”. Together, digital technologies are part of the digitalisation phase as 

mentioned by Verhoef et al. (2021) and involve the alteration and optimisation of the current processes 

within an organisation. As such, the following definition is proposed:  

 

SQ3: What is the purpose of implementing digital tools in the AEC industry?  

As exposed by authors such as Chen et al. (2022) in their systematic review, the main purpose of 

implementing a new digital tool is the increase in work efficiency. A variety of authors agree and the 

theoretical conceptual framework in Figure 10 was constructed based on this. Other reasons from their 

review included health and safety, productivity, quality, and sustainability. However, other variables like 

effectiveness must also be considered, as found from the empirical observations. Hence, the purpose of 

implementing new digital tools in the AEC industry is:  

 

SQ4: How are management practices and digital tools related?  

This sub-question can be answered through the grounded conceptual framework in Figure 11. Based on 

the analysis of the results, digital tools interact with management practices through the three mediating 

variables identified: efficiency, effectiveness, and experience. According to academics, digital 

transformation implicates a change in organisational processes, and thus new business models need to be 

developed (e.g. Bugarčić & Slavković, 2023). However, further research is suggested to prove the emerging 

theory of this thesis. A quantitative deductive approach could significantly strengthen the results of this 

study by examining the relationship coefficients between the variables identified.  

RQ: How are digital tools shaping management practices in the AEC industry?  

The main research question, how are digital tools shaping management practices, is in part answered 

through the grounded conceptual framework in Figure 11. Three mediator variables were identified from 

the results: efficiency, effectiveness, and experience. Also, resistance remained as an integral part of the 

model as a moderator variable. From these variables, the former 18 key management practices model by 

Bloom et al. (2012) is modified as shown in the previous section. Three new management practices are 

added to the model, one for each cluster. These three new management practices are defined based on 

the 3rd and 2nd order constructs from the data collected. In the first cluster, targets, efficient target setting 

Digitally computerised data that can assist with a particular function  

To use effective digital solutions that have a positive impact on work efficiency, productivity, quality, 

sustainability, and health and safety; and that can eventually improve construction processes with 

reduced resources  
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is added (Table 19). Similar to other practices, this practice can be scored from 1 (worst) to 5 (best) 

according to the following parameter: do the digital tools implemented increase the efficiency of goal 

achievement? Are these tools constantly evaluated? Similarly, for the monitoring cluster, effective 

monitoring is added as a new practice (Table 20). This practice is scored according to the questions: are 

the digital strategies used to monitor the progress effective? Do these correlate to an increase in 

performance or are these detrimental to the business processes? Finally, perceptual assessment is added 

to the third cluster, incentives (Table 21). This practice is scored based on the questions: are people 

evaluated based on both objective and subjective traits? Are digital tools used to document these 

evaluations and further incentivise them?  

Through the development of these three new practices, the main research question is fully answered. It is 

worth mentioning that not all digital tools necessarily shape management practices as presented in Tables 

19, 20, and 21. This research shows a general view of a variety of digital technologies that are being 

currently used in the AEC industry such as BIM, VR/AR, Digital Twin, or IoT, and further research is 

recommended to explore the impact of a single technology in management practices. However, as shown 

by the study, a modified organisational structure (and thus, modified management practices) that 

promotes digital transformation could support the successful implementation of new digital tools in 

construction firms. Additionally, an extensive cross-country qualitative analysis similar to the one 

conducted by Bloom et al. (2012) could create a new management practices framework tailored to the 

AEC industry. Afterwards, a deductive quantitative/qualitative approach could further strengthen the 

results found in this study to improve the understanding of how digital tools are affecting management 

practices in the AEC industry and further contribute to digital transformation.  
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6. Conclusions and Recommendations  

This chapter concludes the study. Section 6.1 provides a summary of the main points of the thesis and 

emphasises the answers to the research questions. Section 6.2 presents important recommendations for 

practitioners. Finally, section 6.3 comments on further research.  

 

6.1. Conclusions  

In this section a summary of the thesis is provided in subsection 6.1.1. Section 6.1.2 covers the answers to 

the sub-questions of the research and finally, subsection 6.1.3 answers the main research question.  

 

6.1.1. Summary  

Recently, the literature has shown a growing interest in digital tools in the AEC industry. Various 

technologies have been developed to constantly monitor construction processes, reduce costs, manage 

safety hazards, increase efficiency, enhance performance, improve productivity, and facilitate coordination 

and communication (Chen et al., 2022; Loosemore, 2014). So far, most studies have focused on specific 

digital tools, on how these affect performance, or firms’ resistance to change. However, far less attention 

has been paid on how these digital tools are shaping management practices in the AEC industry.  

Digital tools are rapidly adapting the AEC industry into a similar version of Industry 4.0, where digital 

processes are an essential part of a firm’s system (Soto et al., 2019). But the successful implementation of 

these digital tools in construction firms also implicates a paradigm shift in business models (Prebanić & 

Vukomanović, 2021). To quantify whether a firm possesses “good or bad” management practices, Bloom 

et al. (2012) introduced 18 key management practices. Their model is a remarkable approach and arguably 

the best proxy in the literature to measure management practices since the authors developed it via a 

double-blind survey methodology, which was executed on more than 10,000 organisations over a decade 

across different industries and countries. This gave place to “one of the first large internationally 

comparable management datasets (Bloom et al., 2012, p. 13)”. Yet, this model presented some limitations. 

It did not consider digitalisation, it disregarded finance, pricing, marketing, opening and closing decisions, 

and innovation. Moreover, the model revolved around the manufacturing industry and was culturally 

biased towards Anglo-Saxon organisations. The increasing usage of digital technologies in the AEC industry 

to facilitate processes makes this subject even more relevant.  

To address the gap in the literature and provide construction firms with guidance regarding the 

implementation of digital tools, the aim of this study was to explore the way in which digital technologies 

are shaping management practices in the AEC industry, so the following research questions were 

proposed:  

RQ: How are digital tools shaping management practices in the AEC industry?  

SQ1: What are management practices?  

SQ2: What are digital tools?  
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SQ3: What is the purpose of implementing digital tools in the AEC industry?  

SQ4: How are management practices and digital tools related? 

To answer these questions, an abductive research approach was chosen. Essentially, this approach iterates 

between the literature and the results. To accomplish this, the grounded theory method was used as a 

strategy to analyse the data. The data was collected through semi-structured interviews from experts in 

the field, and as such it was a cross-country qualitative analysis. The participants were selected based on 

three criteria: their academic background, their years of experience, and the technological advancement 

of their country. They were recruited through LinkedIn, for which ethical concerns were significantly 

important and strictly adhered to.  

Three limitations were identified in this research:  

▪ Ideally, the participants were intended to be from countries where management practices have 

been studied. However, given the limited time, the difficulty to recruit high quality participants, 

and the fact that some countries do not have access to LinkedIn (e.g. China), made this difficult to 

achieve. Nevertheless, the strict sampling procedure helped to mitigate this problem.  

▪ Initially 10 participants were expected to be part of this study. Due to time constraints and the 

lack of response from the desired participants, only 9 were interviewed. But given the quality of 

the participants and the duration of each interview, the representativeness of the sample seemed 

appropriate.  

▪ Management practices are a broad subject, which made it challenging to discuss about each of 

their 18 key indicators during the interviews. Because of this, the results show a general 

understanding of how digital tools are shaping management practices in the AEC industry.  

The results were divided into four categories: targets, monitoring, incentives, and miscellaneous. The first 

three categories were the management practice clusters, and the latter was used as an additional category 

to store codes that still had an effect on them but was not part of management practices. For the first 

cluster, two 2nd order constructs were formed, optimiser and considerations. Together they formed the 3rd 

order construct efficient target setting, which was defined as a strategy comprised of an adequate 

optimiser based on important considerations that seeks to accelerate the fulfilment of targets in a 

construction project. For the monitoring cluster the two 2nd order constructs identified were facilitator and 

inhibitor. Together they formed the 3rd order construct effective monitoring, defined as the collection of 

data comprised of the facilitator and the inhibitor that determine the degree to which the monitoring of 

a construction project is successful. In the third cluster, incentives, the two 2nd order constructs identified 

were objectivity and subjectivity. Together they formed the 3rd order construct perceptual assessment, 

defined as the evaluation of objective and subjective human performance measurements. Finally, in the 

miscellaneous category, the 2nd order construct resistance was encountered. From these results, a new 

grounded conceptual framework was developed to explain the relationship between digital tools and 

management practices. This framework consisted of three mediating variables: efficiency, effectiveness, 

and experience, while resistance was used as a moderator variable, exposing the prevalence of it in the 

AEC industry.  

6.1.2. Answers to the sub-questions  

SQ1: What are management practices?  
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Managerial parameters for which a firm’s performance can be assessed, divided into targets, monitoring, 

and incentives.  

SQ2: What are digital tools?  

Digitally computerised data that can assist with a particular function.  

SQ3: What is the purpose of implementing digital tools in the AEC industry?  

To use effective digital solutions that have a positive impact on work efficiency, productivity, quality, 

sustainability, and health and safety; and that can eventually improve construction processes with reduced 

resources.  

SQ4: How are management practices and digital tools related?  

This sub-question can be answered through the grounded conceptual framework in Figure 11. Based on 

the analysis of the results, digital tools interact with management practices through the three mediating 

variables identified: efficiency, effectiveness, and experience.  

6.1.3. Answer to the main research question  

The main research question, how are digital tools shaping management practices, was in part answered 

through the grounded conceptual framework in Figure 11. Three mediator variables were identified from 

the results: efficiency, effectiveness, and experience. Also, resistance remained as an integral part of the 

model as a moderator variable. From these variables, the former 18 key management practices model by 

Bloom et al. (2012) was modified. Three new management practices were added to the model, one for 

each cluster. These three new management practices are defined based on the 3rd and 2nd order constructs 

from the data collected. In the first cluster, targets, efficient target setting was added (Table 19). Similar 

to other practices, this practice can be scored from 1 (worst) to 5 (best) according to the following 

parameter: do the digital tools implemented increase the efficiency of goal achievement? Are these tools 

constantly evaluated? Similarly, for the monitoring cluster, effective monitoring was added as a new 

practice (Table 20). This practice is scored according to the questions: are the digital strategies used to 

monitor the progress effective? Do these correlate to an increase in performance or are these detrimental 

to the business processes? Finally, perceptual assessment was added to the third cluster, incentives (Table 

21). This practice is scored based on the questions: are people evaluated based on both objective and 

subjective traits? Are digital tools used to document these evaluations and further incentivise them? 

Through the development of these three new practices, the main research question is fully answered. 

 

6.2. Recommendations for Practitioners  

According to several authors, a new organisational strategy is required in the context of digital 

transformation, especially in the AEC industry since it is currently in the early stages of digitalisation. Based 

on the results from this study, the following recommendations are presented:  

▪ The existence of new or trendy digital technologies does not translate to performance 

improvement within a construction company, and thus careful evaluation of digital tools is 

recommended.  
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▪ The creation of a ‘digital department’ that focuses on efficient target setting, effective monitoring, 

and perceptual assessment can support practitioners with a successful transition.  

▪ Efficiency, effectiveness, and experience are to be considered for a successful transition into digital 

processes. However, resistance to change for a variety of reasons is still prevalent in the industry. 

It is then suggested that proper measures are considered to strategically approach this issue within 

the ‘digital department’.  

▪ Construction firms are encouraged to use this study as it can support them with technology 

implementation and the managerial implications this would entail. Based on the research 

conducted, it is recommended that greater importance is given to the R&D department within an 

organisation.  

▪ The number of digital technologies available to incentivise people is scarce. It is recommended to 

further develop them and implement them responsibly, since in general people do not appreciate 

being constantly monitored.  

▪ Finally, although this research was conducted with construction specialists, other industries such 

as the manufacturing are fostered to review it. Tian et al. (2023) for example, found that 

manufacturing firms must recognise digitalisation as an important strategic orientation. Hence it 

is recommended that firms prioritise investment in digitalisation to increase efficiency in the long-

term.  

 

6.3. Further Research  

This thesis followed an abductive research approach. The grounded conceptual framework and the new 

management practices were developed based on the current existing literature and the results obtained. 

Further research is suggested to replicate the research aim but with more refined methods. From the 

analysis of the findings, a quantitative deductive approach is recommended to prove the emerging theory 

of this thesis. This could significantly strengthen the results of this study by examining the relationship 

coefficients between the three mediating variables with digital tools and management practices. 

Moreover, an extensive cross-country qualitative analysis similar to the one conducted by Bloom et al. 

(2012) with a bigger sample could create a management practices framework tailored to the AEC industry. 

Afterwards, a deductive quantitative/qualitative approach could further strengthen the results found in 

this study to improve the understanding of how digital tools are affecting management practices in the 

AEC industry and further contribute to digital transformation.  
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Appendices  

 

Appendix A: Interview Questions Guide  

Broad Questions  

1. Can you tell me about a recent project you worked on?  

2. What went good/wrong?  

Targets  

3. Did you have set goals for this project? And how did you manage to achieve these goals?  

4. Tell me about the technologies that helped you set, control, and achieve these goals.  

5. Have these tools changed or improved the way in which you set goals? How?  

Monitoring  

6. How did you track the progress of the project? Do other projects follow the same tracking method?  

7. Tell me about the technologies you used to track the performance of the project.  

8. Based on previous projects, can you tell me what changed/improved to track performance?  

Incentives  

9. Tell me how did you assess human performance on this project?  

10. Did you use any technologies to track human performance? Which ones?  

11. How has this changed in relation to past projects?  

Broad Question  

12. How important would you say that it is to implement digital technologies in the AEC industry?  
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Appendix B: Informed Consent Form  

Consent Form Information  

 

You are being invited to participate in a research study titled “The Digital Age and its Effects on 
Management Practices”. This study is being done by Jaime Nicolás Castellanos from the TU Delft for his 
master’s thesis.  
 
The purpose of this research study is to analyse the impact the digital age has had on management 
practices in the construction industry, and will take you approximately 60 minutes to complete. The data 
will be used for the graduation project and will be published in the TU Delft repository. We will be asking 
you to answer some questions based on your expertise and from what you have seen in the industry.  
 
As with any online activity the risk of a breach is always possible. To the best of our ability your answers 
in this study will remain confidential. We will minimize any risks by anonymising yourself and by omitting 
any data that could be traced back to you. In addition, a transcript of the interview will be shared with 
you afterwards, which you can check and decide to give your consent so it can be used in this research 
study. Once the research is completed, all materials including the recordings of the interviews will be 
destroyed.  

 
Your participation in this study is entirely voluntary and you can withdraw at any time. You are free to 
omit any questions. In case you do not feel comfortable with the answer you provided or if you 
accidentally shared any sensitive information, the question at hand will be omitted. A transcript of the 
interview will be shared with you afterwards in which you can decide to withdraw your consent to use 
the data provided for this research, or you can also decide to remove certain elements from it. The data 
you consent to share might be used in the master’s thesis, which will be shared publicly in the TU Delft 
repository once the research is finalised.  
 
To request more information or to contact the responsible researcher please send an email to 
jcastellanos@tudelft.nl.  
 
 

 

 

 

 

mailto:jcastellanos@tudelft.nl
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 PLEASE TICK THE APPROPRIATE BOXES Yes No 

A: GENERAL AGREEMENT – RESEARCH GOALS, PARTICPANT TASKS AND VOLUNTARY 

PARTICIPATION 

  

1. I have read and understood the study information dated 30/04/2024, or it has been read to me. 

I have been able to ask questions about the study and my questions have been answered to my 

satisfaction.  

☐ ☐ 

2. I consent voluntarily to be a participant in this study and understand that I can refuse to answer 

questions and I can withdraw from the study at any time, without having to give a reason.  

☐ ☐ 

3. I understand that taking part in the study involves a video-recorded interview followed by a 

transcript of it, which will be destroyed once the research is finalised.  

☐ ☐ 

4. I understand that I will not be compensated for my participation.  ☐ ☐ 

5. I understand that the interview will take approximately one hour.  ☐ ☐ 

B: POTENTIAL RISKS OF PARTICIPATING (INCLUDING DATA PROTECTION)   

6. I understand that taking part in the study involves collecting specific personally identifiable 

information (PII) such as name, email, and company; and associated personally identifiable 

research data (PIRD) such as video, audio, gender, and age, with the potential risk of my identity 

being revealed.  

☐ ☐ 

7. I understand that the following steps will be taken to minimise the threat of a data breach, and 

protect my identity in the event of such a breach:  

• Anonymisation of the participants,  

• Secure data storage with limited access,  

• Transcription of the interview,  

• Omission to publish any PII and/or PIRD,  

• Destruction of all the materials once the research is finalised.  

☐ ☐ 

8. I understand that personal information collected about me that can identify me, such as my 

name, where I work, or where I live, will not be shared beyond the study team.  

☐ ☐ 

9. I understand that the (identifiable) personal data I provide will be destroyed once the study is 

finalised and the master’s thesis is published in the TU Delft repository.  

☐ ☐ 

C: RESEARCH PUBLICATION, DISSEMINATION AND APPLICATION   

10. I understand that after the research study the de-identified information I provide will be used 

for the researcher’s master thesis.  

☐ ☐ 
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 PLEASE TICK THE APPROPRIATE BOXES Yes No 

11. I agree that my responses, views, or other input can be quoted anonymously in research 

outputs.  

☐ ☐ 

D: (LONGTERM) DATA STORAGE, ACCESS, AND REUSE   

12. I give permission for the de-identified data that I provide (as text) to be archived in TU Delft’s 

education repository so it can be used for future research and learning.  

☐ ☐ 

13. I understand that access to this repository is open.  ☐ ☐ 

 

 

 
Signatures 

 

 

__________________________              _________________________ ________  

Name of participant [printed]  Signature   Date 

 

I, as researcher, have accurately read out the information sheet to the potential participant and, 

to the best of my ability, ensured that the participant understands to what they are freely 

consenting. 

 

________________________  __________________         ________  

Researcher name [printed]  Signature                 Date 

 

Study contact details for further information: jcastellanos@tudelft.nl  

 

 
 

 

 

mailto:jcastellanos@tudelft.nl
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Appendix C: Targets Codes  

2nd order construct 1st order construct 

Optimiser ○ a shared schedule promotes the progress of the project 

○ AI can draw a first draft of the project which saves time 

○ AI can help with drafting and writing reports 

○ AI can improve the quality of tender proposals 

○ AI can predict the necessary requirements in a project 

○ AI can support designing the model 

○ AI gives a good approximation of possible risks 

○ AI shows the most potential due to its efficiency 

○ AI with BIM can quickly improve the design 

○ asta power project as a tool for scheduling 

○ better short term planning with SCRUM 

○ BIM can assist in controlling the targets 

○ BIM helps to control the initial goals 

○ BIM is imperative for large projects 

○ BIM, tekla, navisworks and the cloud are used during the design 

○ blockchain to enhance the contract 

○ cash flow software 

○ cloud collaboration during the design phase is key 

○ digital project life cycle 

○ digital tools allow to create a more detailed schedule and control  
the iron triangle 
○ digital tools facilitate meeting the iron triangle components 

○ digital tools should support quality control, cost, and monitoring 

○ increase in efficiency and ROI due to digital tools 

○ investment in digital tools can save you time and money during  
the project 
○ microsoft office, bluebeam, power project P6 are the most used  
digital tools 
○ MS project and click-up as tools to create a schedule 

○ SCRUM Team to define the scope and duration of the project 

○ sharepoint is used for phase 0 

○ shift to takt planning 

○ technology is used to support the already existing processes 

○ the 3D model is necessary for larger projects 

○ the main goal of lean construction is to reduce waste 
 

 

 

2nd order construct 1st order construct 

Considerations ○ AI can support the project but is not smarter than people 

○ AI does not create an accurate schedule 

○ BIM is limited by the type of project 
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○ BIM is used only for the design phase 

○ communication is more important than technology for target  
setting 
○ construction processes should be optimised before adding  
technology 
○ construction projects vary, which makes it difficult to standardise  
the process 
○ cost constraints prevent from investing in new technologies 

○ design and construction phase use different software 

○ developing a tool that goes beyond the iron triangle is  
challenging 
○ Digital tools do not teach you how to create an accurate schedule 

○ technologies do not replace proper planning 

○ technology can enhance communication and daily tasks but not  
KPIs fulfillment 
○ technology does not affect target setting 

○ technology does not always add value to the field 

○ technology is a double-edged sword 

○ technology is good as long as it reduces costs onsite 

○ technology is not a priority 

○ the AEC industry is adapting digital practices based on other  
industries 
○ the client is not interested in the technologies used 

○ the focus must be on building, not on implementing technology 

○ the life cycle of a project should be considered before  
implementing a new technology 
○ the R&D department should decide which technologies benefit  
the company 
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Appendix D: Monitoring Codes  

2nd order construct 1st order construct 

Facilitator ○ 24 hour work shifts due to different time zones 

○ AI can help with unimportant time consuming tasks 

○ AI can search keywords in a report which increases efficiency 

○ AI can support BIM to manage risks 

○ AI helps to create scripts which is faster 

○ AI improves report checking 

○ asta power and ms project to track the progress 

○ bim 360, sharepoint, power bi, and python to track the progress 

○ blue beam and revizto to facilitate communication 

○ clash detection is identified early in the process 

○ clash detection makes BIM the most promising 

○ cloud based software has improved teamwork 

○ communication tools have improved how information is shared 

○ comparing the model to the real life construction facilitates goal  
achievement 
○ construction activities monitored through videotapes 

○ control process to deal with the vast amount of digital  
information within a team 
○ dashboards, primavera and ms office to track the progress  
rather than AI 
○ design and construction phase integration through cloud sharing  
information 
○ digital tool to track the financial component 

○ digital tools allow you to work in multiple projects at the same  
time 
○ digital tools are essential to report the progress 

○ digital tools bring better alignment between interfaces 

○ digital tools for location based plan to bring the team together 

○ digital tools help with nonvalue activities 

○ dropbox as collaboration tool 

○ efficiency is key in the job, and AI is helping with that 

○ excel to track KPIs 

○ laser scan and the design model are compared and discussed 

○ laser scan improves monitoring the progress 

○ lean construction improves monitoring the project and thus  
productivity 
○ live environments encourage the tracking of the project 

○ mixed reality to check the progress of the construction phase 

○ monitoring through an iterative planning software (JIRA) 

○ monitoring through live communication tools increases efficiency 

○ mostly basic tools such as excel to monitor the progress 

○ mostly excel and primavera to monitor the progress 

○ ms project and primavera to calculate performance 
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○ online collaboration tools facilitate monitoring 

○ online communication with the client 

○ Power BI ensures better planning in the future 

○ Power BI helps to check the deliverables of the team 

○ Power BI to compare the model with the construction 

○ project management information system to manage the progress 

○ robots used to prevent humans from doing dangerous activities  
in construction 
○ shared virtual environments allows to work internationally 

○ standard activity report linked to scheduling software 

○ technology can help with minor processes 

○ technology facilitates remote monitoring 

○ time is tracked through a software and meetings are held to  
discuss the progress overall 
○ verity software for laser scan 

○ weekly laser scan to track the progress 
 

 

 

2nd order construct 1st order construct 

Inhibitor ○ 360 camera is interesting yet not necessary 

○ besides clash detection and collaboration tools, technology  
does not add value 
○ coordination in the field is different than what technologies say 

○ digital technology modifies the process but does not improve it 

○ digital tools are only valuable if the process is understood 

○ digital tools must fulfill a purpose 

○ due to project variance, digital tools should consider different  
scenarios in construction 
○ fancy technology is used due to poor planning and processes 

○ for larger projects it is more difficult to implement sophisticated  
digital tools 
○ for smaller projects the client does not care about the 3D model 

○ keeping up to date with technology is key 

○ lean construction is far more efficient than using technologies 

○ measuring onsite productivity is far more important than creating  
a new digital process 
○ on site verification is necessary in construction 

○ people don't always adhere to the cloud, which negatively  
impacts teamwork 
○ process before technology 

○ processes must be prioritised 

○ processes, culture, and practicality must be prioritised before  
new technologies 
○ quality assessment tools like IoT are quite recent 

○ resistance to adapt to working live on the cloud 
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○ resistance to change can prevent you from improving your  
processes 
○ resistance to follow lean construction 

○ resistance to invest in monitoring technologies like Revit 

○ resistance to learn a new tool due to time constraints during the  
project 
○ some daily technologies prevent critical thinking 

○ technology compensates the lack of building skills 

○ technology is not a synonym of efficient tracking 

○ time constraints during construction prevent the use of different  
digital tools 
○ trendy monitoring technology does not always bring value 

○ willingness to adapt within a company affects monitoring 
 

 

 



  77 
 

Appendix E: Incentives Codes  

2nd order construct 1st order construct 

Objectivity ○ attracting human capital through remote and flexible working  
hours 
○ digital tracking facilitates incentives like more money and less  
working hours 
○ easier to track and reward yearly performance 

○ gamify the process of assessing productivity 

○ human performance based on adherence to lean construction 

○ human performance measured with digital tools based on  
deliverables 
○ human productivity is not affected by technology 

○ online company reputation attracts human capital 

○ productivity measured in terms of density of work 

○ promotions depend on the number of clients brought, which can  
be measured easier 
○ retraining is uncommon but workshops are encouraged 

○ surveys to measure job satisfaction 

○ the effectiveness of training is assessed based on the  
completion of tasks later on 
○ time constraints prevents the use of trendy digital tools to track  
human performance 
○ training sessions to learn how to use a new tool 

 

 

 

2nd order construct 1st order construct 

Subjectivity ○ company culture influences how human performance is  
assessed 
○ digital tools for human performance involve giving and receiving  
feedback 
○ digital tools to track human performance are scarce 

○ human data gathering software 

○ human performance depends on the culture 

○ human performance is difficult to measure through a digital tool 

○ human performance is evaluated by the manager 

○ human performance is very subjective 

○ incentivise through self-development 

○ job satisfaction incentivises people 

○ only communication tools to support human capital 

○ people feel uncomfortable when you directly assess them 

○ personality tests should be used more often across the team 

○ proper human treatment influences retention 

○ software can assess feedback faster 
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Appendix F: Miscellaneous Codes  

2nd order construct 1st order construct 

Resistance ○ 4D is interesting, yet not necessary 

○ a knowledge gap in digital tools bring misuse of these to the  
AEC industry 
○ AI could misuse sensitive information 

○ AI must be used with caution 

○ basic questions solve real problems, not technology 

○ different cultures prevent a unified digital solution 

○ digital technology disconnects you from reality 

○ digital tools are not problem solvers 

○ digital tools can take over some jobs 

○ disagreements between the parties hinder technological  
advancement 
○ implementing new tools is expensive 

○ implementing new tools is not always successful 

○ investment in new digital tools is not a priority 

○ leadership prioritise business development rather than  
implementation of new technologies 
○ learning how to use a software is a limitation 

○ managers need to expand their technological skills 

○ new technologies bring new risks such as a data breach 

○ research articles and actual construction show different results 

○ resistance to adapt to new technologies 

○ the AEC industry is not like the others 

○ The cost of new software is a limitation 

○ the user interface of a developed digital tool represents a  
challenge 
○ unlike other industries, the AEC requires more people skills 

○ vr/ar is used mostly to satisfy the client 

○ willingness to learn how to use new tools is necessary in the  
industry 

 

 

 

 


