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TECHNICAL NOTE

Using data collection to build trust and ownership in 
transboundary water allocation planning: a case study from 
the Mara River Basin
Lauren Zielinski a, Michael McClain b,c, William Ojwang d, Christian Joseph e, 
David Tickner f, Gordon Mumbo g, Ali Said Matano h, Joel Nobert i 

and Annette Huber-Lee j

aZielinski Environmental Monitoring and Evaluation LLC, Manchester, NH, USA; bIHE Delft Institute for Water 
Education, Delft, the Netherlands; cWater Management Department, Delft University of Technology, Delft, 
the Netherlands; dWWF Kenya, Nairobi, Kenya; eWWF Tanzania, Dar es Salaam, Tanzania; fWWF UK, Woking, 
UK; gWinrock International, Kisumu, Kenya; hAfrica Centre for Health Environment & Water Services, Nairobi, 
Kenya; iInstitute of Resource Assessment, University of Dar es Salaam, Dar es Salaam, Tanzania; jStockholm 
Environment Institute, Boston, MA, USA

ABSTRACT
Following a 2015 Memorandum of Understanding, efforts began to 
develop a transboundary water allocation plan in the Mara River 
Basin between Kenya and Tanzania. Many lessons were learned 
along that way, including the importance of involving basin and 
national water authorities in all phases of data collection, planning 
and decision-making; understanding existing water management 
structures to promote communication and cooperation within 
countries; and using locally collected data whenever possible. 
Applying these concepts to future efforts can promote, although 
not ensure, ownership of the process within each country, trust 
between countries, and productive discussions around transbound
ary water resources.
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Introduction

Water allocation planning is an important tool for ensuring an appropriate distribution 
of water within a river basin. Water allocation best practices (synthesized in Speed et al.,  
2013) recommend taking into account (1) equity, (2) environmental protection, (3) 
development priorities, (4) balancing supply and demand, and (5) efficient use of 
water. It can also be used to better understand current uses and demands of water, as 
well as to assess possible future uses and demands to gain an insight in how the 
availability and distribution of water may change with different development scenarios. 
Additionally, water allocation planning is important in transboundary river basins, 
where water allocation plans are often incorporated into transboundary water manage
ment, cooperation and/or diplomacy efforts (Molnar et al., 2017).

Water allocation plans are data intensive, requiring an interdisciplinary team to 
understand the supply and demand of water in a river basin. On the supply side, this 
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includes information about how much water is available and how much can be sustain
ably allocated. On the demand side, information is needed on the types of water users and 
their expected water demand. A water allocation planning effort should use the best 
available data on the supply and demand from within the watershed to help understand 
how this water could be equitably allocated now and in the future.

Although the numerical values stated in a water allocation plan are based on the best 
available science, the final allocations and the implementation of these allocations are an 
inherently political endeavour (OECD Studies on Water, 2015). While the scientific 
process helps understand the possibilities, it is the political process that determines the 
final allocations that will ensure that basic human needs, environmental requirements, 
and economic goals are met. Creating a transboundary water allocation plan adds 
another layer of complexity on top of the political process, reinforcing the importance 
of establishing structured government-to-government communication, designing com
plementary planning processes, and having the support of regional authorities. As such, 
the data used to develop water allocation plans are just one aspect of a complicated 
process for countries to develop and accept transboundary water allocation plans. 
However, using data all parties can agree upon can create a strong foundation for these 
other aspects to build upon.

This technical note aims to share lessons learned from transboundary water allocation 
efforts made in the Mara River Basin in Kenya and Tanzania (Figure 1). This includes the 
advantages of using data collection activities to build ownership of the process within 
each country and to facilitate trust between countries, but also its limitations as approval 

Figure 1. Map of the Mara River Basin.
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procedures move up through the levels of government and enter the political arena. 
While this technical note is not claiming to address all issues around transboundary 
water allocation, the intent is to provide insight to practitioners who hope to implement 
water allocation planning in other transboundary river basins.

The Mara River Basin

The Mara River flows 395 km from its headwaters in the Mau Forest of Kenya to its 
terminus in Lake Victoria, Tanzania (Figure 1). The Mara River Basin is approximately 
13,504 km2, with the upper 65% of the catchment in Kenya and the lower 35% of the 
catchment in Tanzania. The Mara River is considered one of the most important rivers in 
the region for conservation since it supports terrestrial and aquatic wildlife populations 
in both the Maasai Mara National Reserve in Kenya and Serengeti National Park in 
Tanzania (Pringle et al., 2020). The basin also contains significant livestock and animal 
husbandry activities, small- and large-scale agriculture with a high potential for irriga
tion, rapidly growing artisanal and commercial mining activities, and a strong tourism 
industry with significant economic value, all of which require freshwater resources 
(LVBC & WWF-ESARPO, 2019; NBI, 2020).

Frameworks for water allocation

In Kenya and Tanzania, the requirement for water allocation planning is similar in their 
language, but different in how they are structured and implemented (Figure 2). In Kenya, 
the framework for water allocation planning comes from the Water Act of 2016, building 
on the Water Act of 2002, and the Guidelines for Water Allocation, which were developed 
in 2009 (Republic of Kenya, 2016; WRMA, 2009). Under the Water Act, the Ministry of 
Water, Sanitation, and Irrigation is responsible for developing water policy, while the 
Water Resource Authority is responsible for implementing those policies. Under the Water 
Resources Authority, six basin area offices oversee developing integrated water resource 
management and development plans and water allocation plans, among other duties. The 
Water Resources Authority is a state corporation owned by the government, but is not 
a governmental agency. This often makes communication and collaboration between the 
two entities less direct and more formal in nature. The Ministry of Water, Sanitation, and 
Irrigation also oversees all transboundary water efforts, so any transboundary management 
plans must be approved by the ministry.

In Tanzania, the framework for water allocation planning is through the Water 
Resources Management Act of 2009 and Guidelines for Water Allocation Planning, 
which were approved and adopted in 2018 (URT, 2009, 2018). Under the 2009 Act, the 
Ministry of Water is responsible for all domestic and transboundary water management, 
including developing water allocation plans. Within the Ministry of Water, there are nine 
basin water boards that carry out planning, permitting, monitoring and enforcement 
activities at the river basin scale. Approval for any planning activity is done by the basin 
water boards and approved by the Ministry of Water. Since both the Ministry of Water 
and the basin water boards are government entities, communication and collaboration 
between the two is more straightforward.
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Kenya and Tanzania also signed the Memorandum of Understanding (MoU) on the Joint 
Water Resources Management of Trans Boundary Mara River Basin in 2015 (URT & 
Republic of Kenya, 2015). This was signed with the support of the Lake Victoria Basin 
Commission (LVBC), which is a specialized institution of the East African Community. 
Through this MoU, both countries agreed to initiate a detailed water allocation planning 
process in the Mara River Basin. This includes the development of a transboundary water 
allocation plan and a joint water management plan. This MoU also established a joint steering 
committee (comprised of permanent or principal secretaries of various ministries in both 
countries to provide policy guidelines and ensure cooperation at the highest levels of govern
ment), a joint technical committee (comprised of directors or senior officials from various 
ministries in both countries to gather and share data across boarders), and a joint implement
ing committee (comprised of officers from various ministries in both countries to develop and 
implement the water resources management plans). While some external water allocation 
planning efforts had already been completed (GLOWS-FIU, 2011, 2012; Dessu et al., 2014; 
LVBC, 2013; LVBC & WWF-ESARPO, 2010), a coordinated effort with the countries and 
international partners started after the 2015 MoU was signed, with data collection efforts in 
Kenya beginning in 2015 and in Tanzania in 2019.

Figure 2. Comparison of the water allocation planning frameworks in Kenya and Tanzania. Note: The 
relevant basin-scale water management authority for each country is highlighted in bold.
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Methodology

The water laws in both countries require the development of water allocation plans in 
all major river basins. Both water allocation guidelines use the concept of a water 
balance to drive allocation decisions. While the guidelines are independent and 
comprehensive, the shared foundation is the following water balance equation, 
which can be found in the water allocation planning guidelines of both countries 
(URT, 2018; WRMA, 2009):

Water balance = Available water – (reserve + transfers + water allocations).

● The available water is the estimate of usable water from all freshwater sources: 
rainfall, rivers, lakes, and groundwater.

● The reserve is the combination of water for basic human needs and ecological 
requirements (which has the highest priority in Kenya and Tanzania).

● The transfer of water, which includes international agreements and inter-basin 
transfers.

● The remaining water allocations are based on current and future water demand by 
sector (such as agriculture, livestock, energy, industry, tourism, etc.) and are allo
cated and enforced through water permits.

If the water balance is positive, it indicates there is enough water to meet all approved 
allocations. If it is negative, it is a sign that there is insufficient water to meet all 
allocations and some allocations will need to be adjusted. To understand seasonal and 
spatial changes in the water supply and demand throughout the year, this calculation was 
done on a monthly basis and by subbasin. More details on the approach can be found in 
the water allocation guidelines (URT, 2018; WRMA, 2009) and the Water Allocation 
Plan for the Mara River Catchment, Tanzania (URT, 2020).

Data collection activities conducted

Since the foundation for the water balance is the same in both countries, the same 
methodologies for quantifying water availability, the reserve, water demand and water 
allocation were used in both countries. Water allocation studies were carried out to 
gather detailed data on water availability, current water abstractions, future water 
demands and environmental flows.

These studies occurred in two main phases: the first phase took place on the Kenyan 
side of the Mara River Basin between 2015 and 2018, and the second phase took place on 
Tanzanian side of the Mara River Basin in 2019 and 2020.

During this time, a variety of activities were completed on both sides, including the 
following:

● Analysing available discharge data, repairing discharge monitoring stations and 
updating quality assessment control processes.

● Completing an environmental flow assessment using a modified building block 
methodology (King et al., 2008), which included hydrologic, hydraulic, ecological 
and social assessments at multiple study sites.
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● A field-based water abstraction survey of water users and approximate usage 
amounts.

● A water demand assessment using population, industry, commercial, tourism and 
wildlife data, as well as planning documents for expected future developments.

● A water resources assessment and a water evaluation and planning (WEAP) model 
for the entire Mara River Basin to better understand hydrological processes and 
future scenarios.

● A series of workshops on robust decision support on various development scenarios 
and water security.

● Various technical meetings with staff and consultants, as well as stakeholder meet
ings for the public.

To the greatest extent possible, only data collected within the basin were used and models 
using data from external sources were not incorporated. The hydrological data came 
from monitoring sites established and operated by government entities, which also 
collected and managed the data and shared them with project partners. These data 
formed the basis for the regionalization outputs developed in ungauged subbasins as 
part of the hydrological analysis.

The outputs from these activities allowed for the calculation of the water balance. 
Water availability came from the water resources assessment (which included in-situ flow 
and rainfall data and openly available remote sensing data) and the WEAP model; the 
reserve, which was calculated by combining the amount required for basic human needs 
(25 L/person/day) with flow recommendations from the environmental flow assessment; 
existing international agreements or inter-basin transfers (there is none for the Mara 
River so this value was zero); and water allocations coming from the demand assessment.

Results

The approach for creating a transboundary water allocation plan in the Mara River Basin 
involved two stages. The first stage was to complete a country-specific water allocation 
plan for each side of the Mara River Basin and gain approval from that country’s Ministry 
of Water. The second stage was intended to harmonize the two plans into one cohesive 
plan for approval from both countries and the LVBC.

At the beginning of the effort in each country, a large stakeholder meeting was held 
which included members of the Ministry of Water from each country, staff from the 
basin water authorities, members of the LVBC (representing the East African 
Community), international donors, national and international non-governmental orga
nisations (NGOs), as well as other important local stakeholders.

Data collection and analysis efforts were done in a collaborative manner, with 
national and international partners providing technical guidance on hydrological 
assessment, environmental flows and water allocation planning. The authorities at 
the basin level were the Lake Victoria South Basin Area Office in Kenya (which was 
known as the Lake Victoria South Catchment Authority at the time of the fieldwork) 
and the Lake Victoria Basin Water Board in Tanzania. These basin authorities 
provided basin-specific and institutional knowledge of the hydrological, ecological 
and social conditions of the area. To the greatest extent possible, the goal was to 
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include these basin authorities in the development and implementation of each 
activity. The exception to this was the building of the WEAP model, where interna
tional technical advisors did this activity separately, explaining the process afterwards 
to the water board staff. However, the input data used were the same as those 
collected and analysed by the basin authorities, enabling trust in the outputs of 
those model even if they were not directly involved in their development.

As much as possible, the same technical experts were involved in both countries to 
maintain consistency between the assessments. In addition, staff members of the basin 
authority from the other country were invited to field campaigns to improve their 
understanding of the entire basin: members of the Lake Victoria Basin Water Board 
were invited to attend some data collection activities in Kenya, while members of the 
Lake Victoria South Basin Area Office were invited to Tanzania to do the same. The 
intent of these exchanges was to promote cooperation, demonstrate transparency 
between water authorities in the two countries, and ultimately to build trust in the data 
and the process on both sides of the basin.

While the collaboration with the basin authorities was similar in each country, the 
involvement of the ministry in each country was different. In Kenya, the data collection 
activities were completed with the Lake Victoria South Basin Area Office. The Ministry of 
Water, Sanitation, and Irrigation in Kenya was invited to participate and was provided 
with regular updates, but was not involved in the data collection activities. The water 
allocation plan was written by the Lake Victoria South Basin Area Office and technical 
advisors, which was then submitted to the Ministry of Water, Sanitation, and Irrigation 
for approval.

In Tanzania, all water allocation planning efforts were completed with the Lake 
Victoria Basin Water Board as well as the Ministry of Water, which established 
a technical team dedicated to the water allocation planning process. While the Lake 
Victoria Basin Water Board was the lead on all day-to-day activities, the Ministry of 
Water had representatives involved in each field campaign, technical meeting, and 
stakeholder meeting. A joint team with members from the Lake Victoria Basin Water 
Board, the Ministry of Water, and a team of technical advisors drafted the water 
allocation plan together.

In 2020, the Ministry of Water in Tanzania finalized its water allocation plan for the 
Tanzanian side of the Mara River Basin and shared the results with stakeholders and the 
public (URT, 2020). While the water allocation plan for Kenya was drafted in 2018, the 
Kenyan Ministry of Water, Sanitation, and Irrigation has not yet ratified the water 
allocation plan for the Kenyan side of the Mara River Basin, and it has not been shared 
publicly as of March 2023.

Further discussions around a transboundary water allocation plan have taken place 
within the joint committees that were established under the MoU, which were informed 
by data on international experiences in comparable contexts, but neither a draft nor final 
plan has been developed.

Discussion

Many factors likely influenced this outcome. The difference in the engagement of the 
agencies in each country may have had an impact. In Kenya, the water allocation plan 
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was created by the Water Resources Authority (via the Lake Victoria South Basin Area 
Office), which carried out all the technical and planning activities. The plan was then sent 
to the Kenyan Ministry of Water, Sanitation, and Irrigation for approval, which was not 
involved in data collection activities. This division of tasks may have created a gap in trust 
of the process and of the values developed. While in Tanzania, the Lake Victoria Basin 
Water Board was the lead author and worked closely with the Tanzanian Ministry of 
Water in each phase of the effort, allowing for a better understanding of process and how 
the final values were developed.

Related to this, the structure of the water authorities may have impacted the approval 
process. The Water Resources Authority in Kenya is a parastatal organization under the 
Kenyan Ministry of Water, Sanitation, and Irrigation. This means that the Water 
Resources Authority has mandates from the government but operates as a separate entity 
from the Kenyan government. In addition, the Water Resources Authority is responsible 
for water management within the boundaries of Kenya, but transboundary water issues 
are handled by the Ministry. This separation of entities and responsibilities requires more 
formal arrangements for communication and cooperation. In Tanzania, the water boards 
are a government entity contained within the Ministry of Water, which handles both 
national and transboundary water issues. This structure simplifies communication and 
coordination as all efforts are carried out by the same entity.

Another issue that may have contributed to a final water allocation not being 
approved yet is the international dynamic between the two countries. Kenya and 
Tanzania are often compared as they are the two largest countries in East Africa, and 
there is a cautious approach to collaboration and sharing information, particularly 
around sensitive water resources data. In addition, there is a lack of detailed transbound
ary water policies in both countries, so there are no mutually agreed upon guidelines for 
data-sharing or completing a transboundary water planning project, nor a recent exam
ple to follow.

Potentially due to these sensitivities, when activities first began in Kenya, there 
was not a consistent effort to include Tanzanian water authorities in the process. 
During the document review process, there was criticism from the Government of 
Kenya regarding the lack of an international consultation process with the 
Tanzania water authorities. Learning from this experience, when the water alloca
tion planning activities were completed on the Tanzanian side, project partners 
ensured the proper consultation of all critical stakeholders (including colleagues 
from the Kenyan water authorities) and that the process complied with all inter
national agreements.

During the document review process on the Kenyan side, the Kenyan Ministry 
of Water also provided critical feedback on the data and the assessment, and 
therefore on the quality of the water allocation plan. While having the Lake 
Victoria South Basin Area Office involved in the data collection and analysis 
activities developed trust within the Water Resources Authority, that trust was 
not shared by the Ministry, who were not present for these activities. Although all 
data collection and analysis activities were conducted to international best prac
tice, concerns about the quality of the data, combined with the criticism of the 
international consultation process, were serious enough to pause the approval 
process in Kenya.

8 L. ZIELINSKI ET AL.



In Tanzania, extra care was taken to avoid this outcome. National and international 
project coordinators ensured all parties involved in the process understood how the 
information in the water allocation plan was calculated. This included having members 
of the Tanzanian Ministry of Water and other key stakeholders actively participate 
during data collection activities, engage in technical meetings and lead stakeholder 
engagement efforts. During these activities, members from both the Lake Victoria 
Basin Water Board and the Tanzanian Ministry of Water were able to engage with the 
technical experts to better understand the methodologies applied, the process of data 
collection and analysis, and the applications (and limitations) of the final outputs of the 
technical assessments.

All these efforts proved to be critical to the development and approval of the water 
allocation plan in Tanzania. When the members of the Lake Victoria Basin Water Board 
and the Ministry of Water began drafting the document, they were able to trust the data 
and own the decisions they made in the process. This enabled them to complete the 
document in a relatively short amount of time. In summary, the efforts on the Tanzanian 
side had the benefit of learning from the process on the Kenyan side, specifically 
incorporating all levels of water authorities in all project activities and prioritizing 
transboundary consultation, which resulted in a smoother process overall.

In addition to the country-specific issues addressed above, the joint committees 
established under the 2015 MoU have struggled to reach full functionality. They meet 
infrequently, typically at the request of international donors, who also provide financial 
support to undertake these meetings. As there is no legal obligation to complete a water 
allocation plan through the MoU, there is no urgency to complete this process and 
political priorities frequently take precedence over management needs.

One final observation of this process was that the use of hydrological and 
meteorological data collected by the basin authorities solidified the importance 
of such networks in water resources analysis and planning. The river discharge 
data provided by both the Water Resources Authority in Kenya and the Lake 
Victoria Basin Water Board in Tanzania were not complete records and there were 
initially some concerns related to data quality (which were subsequently analysed 
with the technical advisors). However, seeing their data being directly used in 
decision-making tools was a powerful starting point for building trust in the 
process itself, and simultaneously showed the importance of maintaining good 
monitoring networks. This was also reinforced during the exchanges with the field 
staff, who were able to discuss and compare how data are collected and managed 
on either side of the basin. Even after the main activities of the water allocation 
planning process concluded, there are continuing efforts from both governments 
to continue improving their hydrological and meteorological networks. While this 
was not the overall goal of the water allocation efforts, it does highlight a lasting 
effect and encourages both governments to be ready for any updates to the water 
allocation process in the future.

Conclusions

Transboundary water allocation planning is a challenging, yet critical, process for 
sustainable and equitable water resources management. It combines scientific data 
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collection and analysis with management decisions and political priorities. While 
there are a variety of reasons a water allocation plan may not be approved, a lack of 
trust of the data and outputs by authorities (both within their own country and 
within neighbouring countries) can be a significant barrier. To prevent this from 
happening, it is critical that water management authorities and national decision- 
makers are involved in the process from start to finish. This includes activities such 
as data collection, analysis, planning, document writing and stakeholder engage
ment. In this way, all engaged agencies can more fully understand the details of the 
water allocation planning and have ownership over the process. In addition, under
standing and working within national and international water management struc
tures is important to identify the best methods to promote communication and 
cooperation within countries and across boundaries. And using as much locally 
collected data as possible shows the importance of maintaining a monitoring net
work that can provide inputs to water management decisions. Applying these 
concepts to future efforts can promote ownership of the process, build trust 
between countries, and enable productive discussions around transboundary water 
resources.
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