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ABSTRACT 
 
Modularization aims to decompose a building or system into modules of components with 
controlled interdependencies to allow for the parallelization of their design tasks and the transfer 
of the work from the construction site to an efficient offsite manufacturing environment. However, 
these design and construction benefits of modular building decomposition may result in increased 
complexities that amplify the impact of design changes. This study proposes a quantitative 
methodology for assessing the complexity of hybrid building modularization strategies that 
combine the use of volumetric and panelized modules. The methodology integrates novel graph-
based modeling schema, graph algorithms, a hybrid modularization modeling approach, and a 
structural complexity metric. The proposed methodology was assessed using an illustrative project 
case. The main contributions of this study is the development of a graph-based modeling approach 
for hybrid modularization and a quantitative approach for assessing the complexity of modularized 
buildings.  
 
INTRODUCTION 

Modularization is one of the fundamental requirements of construction industrialization to 
achieve a paradigm shift from delivering projects to developing products (Costa et al. 2023). 
Building modularization entails breaking it down into a set of modules that group independent 
components with standardized interdependencies (Voordijk et al. 2006). Developing modular 
products is one of the principles of redesigning the business processes of a construction towards 
its journey to industrialization (Costa et al. 2023). Also, building modularization defines the 
product architecture that forms the foundation for industrialization phases of prefabrication, 
mechanization, automation, and robotics (Richard 2005). 

Modularization can be performed in a spectrum, where buildings can be prefabricated in a 
set of components, two-dimensional (2D) panelized modules, or three-dimensional (3D) 
volumetric modules (Boafo et al. 2016; Smith 2010). Building components is the lowest level of 
modularization and has been utilized in the traditional stick-built approaches in the form of 
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structural steel, precast concrete, prefabricated trusses, stairs, and elevators. Panelized 2D modules 
maintain acceptable levels of customization while allowing for higher onsite efficiency through 
offsite prefabrication and stacked shipping. Finally, volumetric 3D modules allow for 
prefabricated larger scopes of work offsite, including the mechanical, electrical, plumbing (MEP), 
flooring, painting, ceiling, etc. The level of modularization can negatively and positively affect 
multiple performance metrics. For example, volumetric modularization results in the highest 
overall production efficiency but it limits the design customization (Said et al. 2017).  

The relation between the system modularity and complexity has received little attention in 
previous studies of construction industrialization and modularization. Per Baccarini (1996), the 
complexity of a system can be described by the differentiation and interdependencies of the 
system’s parts, which is described as structural complexity. Other researchers have expanded the 
complexity of a system to include structural complexity and uncertainty of goals and methods 
(Williams 1999). A system is more complex with the increase of the number of varied parts and 
the interconnectivity between these parts. To handle complexity, designers have resorted to 
different approaches: such as process decoupling, smaller kit of parts, tolerance control, and 
modular design (Viana et al. 2017). Most of the literature concur on the role of modularity to 
reduce the system complexity while satisfying the increasing demand for customization (Jensen et 
al. 2008). This is done by the modular architecture of the system that localizes the overall 
complexity within the modules and hides it behind their abstraction and interfaces (Baldwin and 
Clark 2000). Despite the rich literature of the modularity-complexity nexus in the mechanical 
product engineering domain, there has been limited quantitative exploration of this critical topic 
in the industrialized construction domain (Jensen et al. 2008; Viana et al. 2017).  

As such this paper presents a complexity assessment methodology for hybrid modular 
buildings. The paper is organized in four sections: a review of the literature on construction 
modularization and complexity measurement; a description of the proposed methodology, its case-
based illustration, and an outline of the research limitations and future possibilities.              

LITERATURE REVIEW 

The authors performed a comprehensive literature review of three domains: modularity in 
building construction, modularization computational modeling, and complexity measurement.    

Modularity in building construction 

The construction industry lacks a consistent definition of modules (Gosling et al. 2016). 
Modules are often seen as volumetric units, like factory-made "boxes," transported to construction 
sites. Murtaza et al. defined a module as a volume containing all structural elements and 
components, irrespective of their function or installation (Murtaza et al. 1993). To address this 
ambiguity, concepts from manufacturing were examined. Salvador (2007) identified five aspects 
of product modularity: component commonality, combinability, function binding, interface 
standardization, and loose coupling (Salvador 2007). Additionally, Ericsson and Erixon (1999) 
emphasized two key characteristics of modular products: the alignment of physical and functional 
design, and minimizing coupling between physical and functional components (Ericsson and 
Erixon 1999). To this regard, the modular product design problem refers to the designation of any 
main component, such as volumetric elements and wall panels, that can benefit from standardized 
and reusable design in multiple projects. 
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Quantitative and computational models of modularization 

This research specifically focuses on studies on quantitative and computational models of 
modularization. In general, three computational strategies are suggested: independence-driven 
modularization, commonality-driven modularization, and index-driven modularization. 
Independence-driven modularization focuses on maximizing internal interactions and minimizing 
external ones among modules. Key tools include the design structure matrix (DSM), graph-based 
approaches, modular identification matrix (MIM), and generational variance index (GVI) (Wee et 
al. 2017). Samarasinghe et al. (2019) applied DSM to modularize MEP systems, noting its 
limitations in considering structural elements. Schmidt et al. (2014) used DSM for subsystem 
interactions in house construction , while Isaac et al. (2016) employed a graph-based approach for 
MEP and structural elements, focusing on minimizing renovation efforts. Both methods 
overlooked practical construction stage constraints, particularly topological considerations. On the 
other hand, commonality-driven modularization seeks to identify shared features among product 
variants for standardization. This method, applied in VM and PW systems, involves feature 
extraction and clustering of product variants (Cao et al. 2022; Feist et al. 2022). Key features 
include architectural dimensions, element typologies, and structural composition. Said et al. (2017) 
and Ghannad and Lee (2023) developed optimization strategies for balancing commonality and 
fabrication costs in specific projects. However, this approach is limited in addressing diverse 
topologies and focuses only on post-modularization optimization. Lastly, index-driven 
modularization quantifies the suitability of a module design in building construction. Salama et al. 
(2017) introduced several quantifiable indices, such as the construction index and crane cost index, 
to facilitate near-optimal module configuration selection. Aiello et al. (2012) used multi-objective 
genetic algorithm optimization to design facility layouts. Sharafi et al. (2017) integrated 
considerations like plan irregularity, energy efficiency, and construction cost into modularization. 
Almashaqbeh and El-Rayes (2021, 2022) employed linear programming for optimizing VM 
configurations, considering both construction costs and functional performance. Tidhar et al. 
(2021) used a greedy algorithm to adjust VM boundaries in architectural floor plans, evaluating 
cost, speed, and quality of design solutions. However, these studies generally don't account for 
diverse module topologies in customized architectural design, limiting their application to standard 
four-sided enclosed VMs. 

Complexity Measurement 

Researchers, mostly from industrial/mechanical engineering domains, developed 
methodologies for quantifying a system complexity, which can be categorized in two main groups 
following the two main sources of complexity: structure-based methods and process-based 
methods (Allaire et al. 2012). Structure-based methodologies are simpler as they utilize mostly 
graphs and networks to represent the physical aspects of the system (the parts and their 
connectivity). For example, a planarity-based complexity metric was developed to assess the 
complexity by utilizing the concept of planar graphs as a measure of the existence of complex 
topology with interconnectivity crossings (Kortler et al. 2009). A more comprehensive metric 
named structural complexity metric (Sinha et al. 2013; Sinha and de Weck 2013) was developed 
to assess three network-based sources of complexity: the complexity of the elements, the 
complexity of their interfaces, and the complexity of the overall architecture of the system network. 
On the other hand, limited research has proposed process-based methods to assess the system 
complexity due to the challenges of formulating and quantifying the uncertainties arising from the 
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system goals methods. For example, an entropy-based complexity metric was developed (Allaire 
et al. 2012) that utilizes computer simulation to analyze the uncertainty associated with the design 
objectives of performance, cost and other relevant values of interest.        

PROPOSED METHODOLOGY 

The proposed computational methodology involved developing three graph-based main 
modules: extraction and modeling of building floor plan data, representation of hybrid 
modularization strategies, and complexity measurement of modularized buildings.    

Floor Plan Data Extraction and Modeling 

In this study, the building is represented as Building Information Models (BIM), where a 
repeated floor of the building is modeled with focus on the wall elements. We employ an attributed 
graph to depict each floor plan, defined by a system G = (N, E, AN, AE), where: 

● N: Node set representing building elements. 
● E: Edge set representing connections between elements. 
● AN: Node attributes indicating properties of building elements. 
● AE: Edge attributes indicating properties of connections. 

For graph construction, the virtual programming tool Dynamo is used to extract BIM 
information. The process involves extracting two primary data: node and edge entities. For node 
entities, elements are filtered with the “Element Classes” function. Element IDs are retrieved using 
“Element.ID”, and additional properties, such as length, are accessed through 
“ParameterByName”. For edge entities, the “Element.Geometry” and “Geometry.DoesIntersect” 
functions can be used to obtain the geometry models of building elements and determine 
connections between two geometry entities. Connections can be stored in a set of node pairs 
<node_i, node_j>. Besides, the connection types and connection angles are extracted as edge 
attributes. Finally, the node and edge information can be transformed to a graph structure. A floor 
plan (Figure 1) is transformed to a graph as an example . Here, walls and connections between 
walls are modeled as nodes and edges, respectively. The wall types and wall dimensions are 
modeled as node attributes and connection angles are modeled as edge attributes. 

Hybrid Modularization Strategy Modeling 

The hybrid modularization strategy takes a list of the connection types between the wall 
segments as design binary variables. Each variable has two categorical values: “1” represents 
offsite connection and “2” represents onsite connection. Using these decision variables, the floor 
plan of discretized wall segments can be grouped into a hybrid set of VM units and PW two-
dimensional panels by three graph operations. Three graph operations, including room detection, 
VM detection, PW detection, are performed sequentially on the graph model of the analyzed floor 
plan to translate it into a modularization solution (shown in Figure 2). 

https://www.zotero.org/google-docs/?tob1HO
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Figure 1. Graph representation of floor plans. (a) 3D model of a floor plan. (b) 2D view 

showing the wall segments. (c) the graph representation.  

 
Figure 2. The implemented hybrid modularization strategy  

Room detection. A room is an enclosed space in the floor plan. Enclosed rooms are 
detected by finding all simple cycles. A cycle is a simple cycle if it cannot be broken down to two 
or more cycles. In this sense, a simple cycle represents an enclosed room which is not partitioned 
into more rooms. From the cycles detected, a filtering operation is conducted to identify the cycles 
with the number of edges (walls) to be more than three. This criterion aims to avoid detecting a 
cycle that represents an intersection between three wall segments. 

VM detection. For each detected room, the VM topology is determined at this step via 
subgraph matching by detecting the presence of a given query graph in a target graph. If the graph 
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contains the node and edge properties, both the topology and the properties should be matched. 
The user-defined VM are modeled as meta graphs, and used as query graphs to find VM in a target 
floor plan graph. The node properties, including element types and edge properties, including 
angles and connection types, are taken into a matching process. 

PW detection. After finishing the VM detection, the unmatched part of the floor plan is 
constructed using panels. The panel length can be maximized by merging multiple wall segments 
into one within the predefined length limitation. The merging of wall segments is performed using 
a node contraction operation, where a pair of nodes w1 and w2 in a graph are replaced with a single 
node pw1 such that pw1 is adjacent to the other graph nodes that are adjacency to the original node 
pairs w1 and w2. When two nodes are contracted as one, the edge property and node property are 
updated. For example, the “Length” property of the replaced single node is recalculated as the sum 
of the length property values of the original two nodes. 

Modularization Complexity Measurement 
This research utilized the structural complexity metric developed by Sinha and de Weck 

(2013) due to its simplicity and comprehensive capturing of component, interface, and 
architectural contributions to the overall system complexity. As shown in Equation 1, the 
complexity of a floor plan is calculated using three major terms, C1, C2, and C3: 

𝐶𝐶 =  𝐶𝐶1 + 𝐶𝐶2𝐶𝐶3        
     =  ∑𝑛𝑛

𝑖𝑖=1 𝛼𝛼𝑖𝑖  + �∑𝑛𝑛
𝑖𝑖=1 ∑𝑛𝑛

𝑗𝑗=1 𝛽𝛽𝑖𝑖𝑗𝑗𝐴𝐴𝑖𝑖𝑗𝑗�
𝐸𝐸(𝐴𝐴)
𝑛𝑛

    (1) 
● C1 sums up the complexity (𝛼𝛼𝑖𝑖) each component i of the system components n, i.e. the PW 

and VM units. The PW complexity depends on the wall geometry and openings, while the 
VM internal complexity is calculated using Equation 1 considering its own decomposition 
of walls and their connectivity.  

● C2 sums up the complexity of the pairwise connections between the system components 
(𝛽𝛽𝑖𝑖𝑗𝑗) if these connections exist per the binary adjacency matrix of the floor plan (𝐴𝐴𝑖𝑖𝑗𝑗 = 1). 

● C3 assesses the topological complexity of the floor plan by dividing the sum of the singular 
values of the binary adjacency matrix E(A) over the total number of system elements n. 
C3 is a complexity modifying factor that is inspired by the concept of graph energy, which 
has values less than 1 for centralized (star) system architecture and values greater than 2 
for distributed system architecture.       

 
The above metric can be used to calculate the overall complexity of the whole floor plan 

or the internal complexity of any of its volumetric modules. The internal complexity of a VM 
module based on its subgraph model to consider the VM’s wall component complexity, their 
connection complexity, and internal topological complexity. The internal complexity of each VM 
module can then be used to contribute to the complexity of the whole floor plan by including it in 
the summed component complexity factor C1. It should be noted that no internal complexity is 
computed for PW units because they merge wall segments as a single element, not modularizing 
them into an assembly.    
 
ILLUSTRATIVE EXAMPLE 

The proposed methodology is demonstrated using a small floor plan to allow the 
complexity assessment of multiple modulation strategies. As shown in Figure 3, the hypothetical 

https://www.zotero.org/google-docs/?bxtrdU
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floor plan was designed to allow for varied combinations of panelized walls and three topologies 
of VM units: MA (single-room module), MB (two-room module with one partition wall), and MC 
(two-room module with two partition walls). The internal complexity is calculated for each VM 
unit topology, and it was found to be 8, 10.88, and 14.93, respectively. These internal values and 
the overall floor plan complexity were calculated based on the following input: 1) each wall 
segment has a component complexity of 1; and 2) the complexities of wall-wall, wall-VM, and 
VM-VM connections are 1, 2, and 4 respectively. Figure 3-b shows the segmented wall breakdown 
of the floor plan and its graph model representation. The overall complexity of the segmented wall 
approach was found to be 36.26 (C1 = 11, C2 = 17, C3  =1.486). Figure 4 outlines the 10 
modularization strategies considered in the analysis, which represent varying degrees of 
combinations between using each module topology and panelized walls.   

 

 
Figure 3. The illustrative example: a) the floor plan, b) the segment walls and their graph 

model, and c)  the three topologies of VM units 
 

The results provide initial insights on the impact of the modularization strategies on the 
overall complexity, element complexity, and integration complexity. Table 1 lists the resulting 
complexities of the analyzed modularization strategies. The fully panelized strategy (PW) resulted 
in the lowest overall complexity (18.6), which is 50% reduction from the initial segmented wall 
setup of the floor plan. The fully-modularized approach (3MA) using three Modules MA resulted 
in the highest complexity (31.54). The second lowest complexity (19.55) was achieved by 
grouping the whole floor plan in a single module (MB), except for two walls (W5 and W6). The 
following general observations can be made: 

● The careful increased use of panelization reduces the component-related complexity (C1) 
due to the ability to merge wall segments and avoidance of wall duplication. Wall 
panelization is achieved by merging collinear wall segments, which reduces the number 
of elements without an increase in the wall complexity (i.e. the wall length has a negligible 
impact on the complexity). In addition, panelization eliminates the need for wall 
duplication between volumetric modules that are needed to maintain the integrity of each 
module during shipping and rigging. 

● The increased use of volumetric modules can reduce the integration-related complexity, 
depending on their created connections and overall topology. Strategy 1MB resulted in the 
lowest connection complexity (C2 = 5), followed by strategy 1MC (C2 = 6), and strategy 
3MA (C2 = 8). However, the complexity of integrating the offsite fabricated elements 
depends also on the topology of their connection. In this case, strategy 3MA had the lowest 
topology complexity (C3 = 0.94) due to its simple star topology.     
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Figure 3. Modularization strategies for the hypothetical floor plan 

 
Table 1. Complexity values of the analyzed modularization strategies 

 

  3MA 2MA-1 2MA-2 2MA-3 1MA-1 1MA-2 1MA-3 1MB 1MC PW 
C1 24 19 18 19 13 13 13 12.88 17.93 7 
C2 8 10 9 9 9 11 9 5 6 9 
C3 0.94 1.12 1.24 1.29 1.26 1.26 1.28 1.333 1 1.24 
C 31.54 30.19 29.16 30.65 24.35 26.82 24.48 19.55 23.93 18.16 

   
CONCLUSION 

This paper presents a complexity assessment methodology for building floor plan 
modularization, comprising three modules. First, floor plan data from BIM files is converted into 
a graph model using a wall-connection schema. Second, a modularization strategy sets binary 
values for wall connections, designating assembly locations, and applies novel graph operations 
to identify rooms, volumetric, and panelized modules.. Third, a complexity metric is applied to the 
modularized graph to assess the element, connection, topology, and overall complexities. The 
proposed methodology is a first attempt in the area of industrialized construction to provide a 
simple metric to assess the complexity of prefabrication approaches, which is indicative of the 
resulting risk of cascading changes and the required level of coordination.       

The illustrative example showcased the dependency of the measured complexity on the 
modularization strategy and the extent of hybrid use of panelized walls and volumetric units. 
Panelized walls help to reduce the element complexity aspect of the building prefabrication due to 
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the ability to merge collinear wall segments into larger panels and the avoidance of wall material 
redundancies needed when using volumetric modules. On the other hand, volumetric units reduce 
the integration-related complexity aspects of building prefabrication if the modularization is 
performed to reduce the connection and topologic complexities. As such, there is a need for a 
decision support system to explore the different modularization strategies and their impacts on the 
prefabrication complexity.    

There are some limitations. The research focuses on demonstrating the theoretical 
methodology rather than developing a computational method. The empirical validation is confined 
to a hypothetical floor plan and only two VM topologies. Future research is recommended to focus 
on the creation of a computational method that integrates the generation of modularization 
strategies with complexity analysis. Additionally, testing the methodology against more complex 
floor plan and multiple-floor designs and expanding the range of VM topologies would improve 
its robustness and adaptability in a wider context, thus enhancing its effectiveness in optimizing 
modular construction practices. 
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